
WORK SUMMARY

UNIT 2 SPRING 2004 MAJOR MAINTENANCE OUTAGE

Unit 2 came down for major inspection and overhaul on Friday
evening, February 27, at 2246. The unit was synchronized at 0147,
Sunday, March 28, and was released to ECC at 1830, Sunday.
Control problems on the lighters, generator exciter,"B" PA fan,
and "D" ID fan were seen on startup.

Removal of startup screens in main steam and high-pressure BFPT
stop valves was scheduled for the next weekend. The Unit came
down Saturday, April 3, at 0058. Doble testing revealed problems
with low-side transformer bushings "A" and "C"    Transformer oil
had to be drained for repair. New bushings were borrowed from
the spare transformer. Transformer work extended startup until
the next Thursday, April 8. We were back on line by 2013,
Thursday, April 8. During the down-time, a hydrogen seal problem
in the collector end of the generator was repaired. Balance
shots were placed in "A" and "E" couplings.

The total outage cost, based on TIMS data was $4,915,000.
work required 50,600 man-hours.

The

Turbine-generator

Turbine coupling bolt nuts for couplings ~’C" and "D" were
replaced with a new design.

~’E" coupling bolts were replaced with the new hydraulic type
design.

Turbine-generator bearings "TI" through ~’TI3" received new
vibration probes. Probes were also installed at each coupling.

The generator received a major overhaul and inspection including
removal of the rotor and removal of one of the collector end
retaining rings for inspection of the rotor field pole jumpers.

The shaft voltage monitor on the generator was replaced.

The #i Generrex power supply was replaced.

Generator hydrogen leaks were repaired.

Boiler feed pump turbine ~’IA" received a major overhaul. Boiler
feed pump "IA" received an upgraded volute. Both boiler feed
pump turbines received new vibration probes.
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"A" and "B" Stator Cooling Water Pumps were overhauled.

The drive motor on "IA" EHC pump was replaced.

’~A" condenser expansion joint was replaced.

Boiler Area

Complete scaffolding of the boiler furnace was required to
complete boiler work.

The boiler platen superheat pendants were extended by 4 feet.

A boiler over-fire air system for NOx control was installed above
the burners.

All burners were replaced in the boiler with low NOx Burners.

Heat exchanger baskets were changed out in both secondary air
heaters.

The motor on Secondary Air Heater ’~IB" was replaced.

Reheat and superheat support lugs were inspected and repaired.

A crack in the main steam header and two in the south reheat
header in the penthouse were repaired.

New primary air flow instrumentation was installed at each
pulverizer, and several pulverizer inlet expansion joints were
replaced.

Drum safety valves ~’RV-I" through ~’RV-8", main steam valves ’~RV-
4" through "RV-8" and ’~ERV-I" were overhauled.

High pressure heater relief valves ’~RV-107" through ~’RV-II2", and
~’RV-15" were rebuilt.

AUV valves ~RV-10" through ~’RV-14" and ’~RV-16" through "RV-19"
were overhauled.

NDE of critical piping was performed, along with Eddy-current
testing of the high-pressure heaters.

Bottom Ash protective screens were replaced.

Many indications on the tubes from the bottom ash header were
ground out and repaired.

Baghouse and Scrubber

IP7 029609



The variable frequency drive for ID fan "ID" was replaced, and
new power monitors for fans ’~ID" and "iC" were installed.

Three expansion joints were replaced between air heaters and
fabric filters and two were replaced in the scrubber flue gas
outlet duct.

Scrubber module outlet duct-work structural damage and coatings
were repaired. Main outlet duct-work also received extensive
repairs.

All scrubber modules were cleaned out and inspected.

Miscellaneous

The "IB" plant air compressor motor was reconditioned.

New oil cooling banks replaced the old banks on the main
transformer to increase cooling and, thus, transformer capacity.

The main transformer oil was drained and reconditioned.

A cooling system was added to the iso-phase bus ducts, and the
ducts were modified at the transformer to vent cooling air.

A bushing monitoring system for the main and auxiliary
transformers was installed.

Condensate Pump "IA" motor was pulled and sent out for
refurbishing.

Annual load test of ’~IA", "IB", ’~IC", and "ID" UPS battery banks
were performed, and reconditioning of "IA" and "IB" with new
boards and other components was completed.

Inverter "#i" was reconditioned with new boards and other
components.

Performed Doble testing of main and aux transformers.

Surge hoppers to "203A" and ’~203B" were rebuilt, along with the
gear boxes.

Repaired coatings in circulation water lines.

Installed Phase 1 of a new distributed control system, DCS.
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/
STEPS J. TYPE of WORK and NOTES EST TIMES ACT TIMES

Begin ramping off at 5 mw per minute, cool the
Ramp unit offline boiler and turbine on downramp. 2030 02/27/04

Based on bid time to be off line at 23:00

BFPT testing

Main Turbine
Overspeed and
valve tightness test

Excitation
clearance

Generator Purge

Clearance B BFPT as soon as load down, pull
coupling, setup for overspeed test. After over
speed test complete begin disassembly for
pump rebuild. (A BFPT to be done on start-
up.)

As soon as the unit is off line began turbine
overspeed and valve tightness tests.

Remove generator Doghouse

Jon C. to leak test around the bushings first,
then generator purge can be started.

2200 02/27/04

2330 02/27/04

2400 02/27/04

0200 02/28/04

Main Bank Clearance main bank and tieline, prepare for 0500 02/28/04fire protection test at 0700.

Stator Cooling Drained and tagged by 07:00 for HIT skid 0700 02/28/04System testing

Burner work Burner front clearances hung to began burner 0700 02/28/04removal.

DCS work started CCS down, FOX 1A main 0700 02/28/04DCS work will be down, handstation controls only.

Boiler water side Clearance boiler waterside for boiler work. 1200 02/28/04
clearance Maint. Crew washing boiler for slag removal.

Fireside clearance hung, boiler backpass 1200 02/28/04Fireside clearance inspections started.

After clinkers knocked down, IPSC safety
Throat scaffolding group installs safety ropes. Contractor begins 1900 02/28/04
Boiler scaffolding    installing boiler scaffold.

February 26, 2004 Rev #1
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 02/27/04 TO 1900 02/27/04
FRIDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B pulverizer is out of service 3000 hour inspection and repair.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

O7OO
0715
0801
0944
17O0

Unit on line, 740-950 MWG, AGC.
I&C calibrating 02 probes.
C-coal fdr tripped, I&C found drive motor brushes worn out. Elect repairing. Unit in 6 mill operation
C-coal fdr returned to service after fdr motor repairs. Unit in 7 mill operation.
B-coal mill clearance released and being pulled by Ops.

Note. 7B heater alternate drain 1TED-ACV-8 repaired and returned to service.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C12.
2. 1B module oos for overhaul.

UNIT TWO
End of Shift Status:
1. Exciter cubicle/generator regulator positive ground alarms intermittently.
2.1B secondary air heater motor/gearbox assembly has vibration and growling coming from it.
3. E row, east sec air damper jordan drive has bad bearings, clearanced CDR-47. Parked at 100%.
4. C row, east sec air damper jordan drive amplifier not working, looking for parts. Parked at 75% open.
5. Injection water sump overflow check valve is bad.
Short Outage Items:
1. Essential service DC battery charger alarms disabled. Requires short outage to repair.
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

O7OO
0855
1307
1445
1540

Unit load 740-900 MWG, Man. Valves wide open Unit performance testing. On Bid from ECC.
Bldg heat drains xferred to UI.
Turbine performance testing complete release bid with ECC. Unit back in AGC.
Service air compressor cooling water switched to U 1.
Lab sample chiller cooling water xferred to U1.

Note:
Note:
Note:

Air htr sootblower B1 poppet vlv stuck open and steam supply union is leaking. WOR
Ops draining Air preheat system.
Ops xferred Demin polisher beds A&B out of vessels for outage inspection.

UNIT TWO AQCS
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End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

Note: B&C scrubber modules were shutdown and layed up per procedure for clearance.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 outage SIR. 2300 MST Friday 2-27-04, to 0700 Monday, 3-29-04
2. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
3. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
4. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
5. U-2 turbine performance follow up tests. 2-27 07:00 to 13:00 MST.
6. U-1 turbine performance follow up tests. 3-2 08:00 to 16:00 MST, 950 MW.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

1000 Conv #3 had a fire in the motor cooler after running for 30 mins. Ops shutdown and extinguished
fire with fire brigade. Report submitted.

Note:
Note:
Note:
Note:
0440
0531
0724
0750

Sending 80% zone 1, 20% Wyoming coal to unit 1.
Tech service and I&C investigating absence of alarms and trips on conv #3.
Wyoming train must be weighed due to problem with weights at Ioadout.
Maint working round the clock to replace the Conv #3 motor. New motor available in warehouse.
Unit train #04-095 at inbound mile post. IIII Unit train #04-0//at inbound mile post.
First car unloaded. 1/11 First car unloaded.
Last car unloaded. IIII Last car unloaded.
ETA to outbound mile post. II/I ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0

1700 Tank levels: "A" 28’ "B" 28’ Densities: "A" 28% "B" 30%

WATER TREATMENT
End of Shift Status:
1. Degassifier transfer pump 1B1 oos for impeller replacement.

1700 Demineralized Water Storage Tank levels: "A" 37’ "B" 32’

SLUDGE CONDITIONING

2
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End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
6. The recovered wtr leak in the trench between the main building & the thickeners will be repaired, 3/1.

1700 Filter Feed Tank level: 17’ Silo ports: "A" 6 "B" 3

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
1700 Fuel Oil Tank Levels: "A" 22’ 7/8" = 485,940 gals "B" 21’ 11 3/4" = 483,882 gals

FIRE SYSTEM STATUS
Note: Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

BACK SHIFT MAINTENANCE
I&C:
Repair C-coal fed motor brushes which are worn out.
Replace conv#3 motor after fire.

Electrical:
Repair C-coal fed motor brushes which are worn out.
Replace conv#3 motor after fire.

Mechanical:
Assigned to outage crew.

REPORT END

3
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGR

REPORTING PERIOD: 1900 02/27/04 TO 0700 02/28/04
SATURDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
1910 Placing 1B pulverizer in service, 1D pulverizer oos.
2110 1B pulverizer tripped on low primary air flow. 1D pulverizer in service
0020 1B pulveriver back in service. 1D pulverizer oos.
0345 Completed nightly and weekly tests.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C12.
2.1B module oos for overhaul.
Note: 3A spray pump suction MBV-13 limitorque burned up while placing module in service.

UNIT TWO
End of Shift Status:
1. Exciter cubicle/generator regulator positive ground alarms intermittently.
2.1B secondary air heater motor/gearbox assembly has vibration and growling coming from it.
3. E row, east sec air damper jordan drive has bad bearings, clearanced CDR-47. Parked at 100%.
4. C row, east sec air damper jordan drive amplifier not working, looking for parts. Parked at 75% open.
5. Injection water sump overflow check valve is bad.
6. Air htr sootblower B1 poppet vlv stuck open and steam supply union is leaking.
Short Outage Items:
1. Essential service DC battery charger alarms disabled. Requires short outage to repair.
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

1900 Unit load 740-900 MWG
2100 Ramping unit off line at 5mw/min.
2141 1A FD fan and 2B PA fan both tripped on PMCS failure simultaneously. I&C investigating.
Unit load was at 600MWG.
2245 ID fan 1D oos.
2246 Unit tripped off line. Load at time of UTR was 375MWG. Rochester alarm printer had stopped
working at 2215. All attempts to retrieve data were unsuccessful. Believe draft swing caused by
shutdown of ID fan 1D caused secondary air duct pressure to drop below .3 INWC for two seconds,
tripping the unit. Bill Morgan is investigating PMCS problem and unit trip.
0101 Control valve tightness test completed.
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0131
0234
0316
0330
0400
0510
0515

Stop valve tightness test completed.
All main turbine overspeed tests completed.
On ECC OK-TO for SIR.
Ignitor fuel oil header purged and drained.
Purging main generator.
Main Bank clearance hung.
BFPT 1B overspeed tests completed.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

Note: B&C scrubber modules were shutdown and layed up per procedure for clearance.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 outage SIR. 2300 MST Friday 2-27-04, to 0700 Monday, 3-29-04
2. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
3. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
4. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
5. U-2 turbine performance follow up tests. 2-27 07:00 to 13:00 MST.
6. U-1 turbine performance follow up tests. 3-2 08:00 to 16:00 MST, 950 MW.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Cony 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note:
Note:
Note:
Note:

Sending 80% zone 1,20% Wyoming coal to unit 1.
Tech service and I&C investigating absence of alarms and trips on conv #3.
Wyoming train must be weighed due to problem with weights at Ioadout.
Maint working round the clock to replace the Conv #3 motor. New motor available in warehouse.

Note: False fire detected alarms tripping 18B conveyor. I&C investigating.
0100 Unit train #04-098 at inbound mile post. ////Unit train #04-0//at inbound mile post.
0148 First car unloaded. Andelex, zone 1. II//First car unloaded.
0404 Last car unloaded. I//I Last car unloaded.
0430 ETA to outbound mile post. ////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1, Limestone truckloads delivered this shift by IPSC: 0

0500 Tank levels: "A" 30’ "B" 20’ Densities: "A" 28% "B" 28%

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
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0500 Demineralized Water Storage Tank levels: "A" 37’ "B" 30’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
6. The recovered wtr leak in the trench between the main building & the thickeners will be repaired, 3/1.

0500 Filter Feed Tank level: 12’ Silo ports: "A" 7 "B" 1

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
0500 Fuel Oil Tank Levels: "A" 22’ 1/2" = 485,226 gals "B" 21’ 11 1/4" = 482,958 gals

FIRE SYSTEM STATUS
Note: Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

I&C:
Support Unit Shutdown.

BACK SHIFT MAINTENANCE

Electrical:
Support Unit Shutdown.

Mechanical:
Assigned to outage crew.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 02/28/04 TO 1900 02/28/04
SATURDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

O7OO
0704
0751
1226
1242
1245
1308
1327

Unit on line, 740-950 MWG, AGC.
1H pulverizer loaded up, Unit to manual to control swing.
Unit back in AGC.
1D1 ID fan link tripped converter/overcurrent. Reset and returned to service.
1D fdr tripped on loss of burner group. Unit in 6 mill operation. Unit control to local.
1D coal fdr back in service. Unit in 7 mill operation.
Unit back in AGC.
wallblower #65 stuck in boiler. Ops removed and disabled blower.

1449 Place B-coal mill in service, removed H-coal mill for Nox improvement.
Note: A-10 cooling tower fan tripped on low oil level. Investigating loss of oil.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C12.
2. 1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

UNIT TWO
End of Shift Status:
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate,
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

O7O0
0710
0749
1000
1220
1420
Note:
Note:
Note:

1241

Unit OOS for overhaul
Gen xformer fire protection test completed and was satisfactory.
Shutdown condensate and broke vacuum.
Fox 1A computer shutdown for DCS upgrade.
Generator purge complete & annual emergency seal oil pp test complete with satisfactory results.
Boiler water side and Boiler fire side clearance complete.
During H2 leak check found B-bushing and west H2 cooler manway door leaking H2.
Cond reject line leaking west side of misc service water bldg, underground leak.
Found melted coax for remote I/O in cable tray at E-coal mill east side on top of mill air duct.
Cables are for B-PA & B-FD fan pmcs controller. This melted cable shorted the conductor against
the shielding. Cable was not restrained and laying next to inerting steam supply line. Cable will be
replaced.
Main turbine taken off gear and turbine lube oil shutdown for Maint. Ops monitoring brg temps.
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1600 CCS shutdown for DCS upgrade.
1630 Generator seal oil shutdown and drained.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

Note: All scrubber module & baghouse clearances are in place.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. U-2 turbine performance follow up tests. 2-27 07:00 to 13:00 MST.
5. U-1 turbine performance follow up tests. 3-2 08:00 to 16:00 MST, 950 MW.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note:
Note:

Note:
Note:
Note:

O7OO
0944
1227
1230
1720

Sending 80% zone 1,20% Wyoming coal to unit 1.
Tech service and I&C reinstalled alarms and trips on conv #3&#4 which were missing, all other
conv programing appears to be in place.
Wyoming train was weighed due to problem with weights at Ioadout.
Maint working round the clock to replace the Conv #3 motor.
False fire detected alarms tripping 18B conveyor. I&C found U2 silo gallery modicons down
causing false trips. 18B conv OK now.
Unit train #04-wyoming at inbound mile post.
First car unloaded. Andelex, zone 1.
Last car unloaded.
Train crew dead on law.
ETA to outbound mile post.

IIII Unit train #04-0//at inbound mile post.
III/First car unloaded.
IIII Last car unloaded.
I///ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
Note: U2 ring hdr OOS for outage.
1700 Tank levels: "A" 27’ "B" 15’ Densities: "A" 26% "B" 25%

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.

1700 Demineralized Water Storage Tank levels: "A" 37’ "B" 25’

2
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
6. The recovered wtr leak in the trench between the main building & the thickeners will be repaired, 3/1.

1700 Filter Feed Tank level: 22’ Silo ports: "A" 8 "B" 1

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 22’ 1/2" = 485,226 gals "B" 21’ 11 1/4" = 482,958 gals

FIRE SYSTEM STATUS
Note: Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

I&C:
Support Unit Shutdown.

BACK SHIFT MAINTENANCE

Electrical:
Support Unit Shutdown.

Mechanical:
Assigned to outage crew.

REPORT END

3
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OPERATIONS CREW 21 SHIFT STATUSREPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGR

REPORTING PERIOD: 1900 02/28/04 TO 0700 02/29/04
SUNDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
1903 1B feeder tripped on feeder plugged. Reset and returned to service.
0249 Nightly tests completed.

Note: A-10 cooling tower fan tripped on low oil level. Will be worked on 3/1.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

UNIT TWO
End of Shift Status:
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced, There are no tube shields in the cleaning zone.

1900
2123
2240
0255
0530

Unit OOS for overhaul. Monitoring turbin bearing temperatures.
Turbine lube oil placed back in service to cool bearings.
Turbine lube oil clearance re-hung.
Turbine lube oil placed back in service to cool bearings.
Turbine lube oil clearance re-hung.

Note:
Note:

Cond reject line leaking west side of misc service water bldg, underground leak.
Found melted coax for remote I/O in cable tray at E-coal mill east side on top of mill air duct.
Cables are for B-PA & B-FD fan pmcs controller. These melted cables shorted the conductor
against the shielding. Cable was not restrained and laying next to inerting steam supply line.
Cables will be replaced.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

Note: All scrubber module & baghouse clearances are in place.
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. U-2 turbine performance follow up tests. 2-27 07:00 to 13:00 MST.
5. U-1 turbine performance follow up tests. 3-2 08:00 to 16:00 MST, 950 MW.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note: Sending 75% zone 1,25% Wyoming coal to unit 1.
Note: Tech service and I&C reinstalled alarms and trips on conv #3&#-4 which were missing, all other

conv programing appears to be in place.
Note: Maint working round the clock to replace the Conv #3 motor.
Note: False fire detected alarms still tripping 18B conveyor. I&C changed more taps in U-2 silo fill.
2000 Unit train #04-099 at inbound mile post. /I//Unit train #04-0//at inbound mile post.
2038 First car unloaded. SUFCO zone 3&4. I//I First car unloaded.
2240 Last car unloaded. I//I Last car unloaded.
2305 ETA to outbound mile post. II//ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
Note: U2 ring hdr OOS for outage.
0500 Tank levels: "A" 33’ "B" OOS’ Densities: "A" 26% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.

0500 Demineralized Water Storage Tank levels: "A" 37’ "B" 37’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
6. The recovered wtr leak in the trench between the main building & the thickeners will be repaired, 3/1.

0500 Filter Feed Tank level: 11’ Silo ports: "A" 8 "B" 1

OUTSIDE AREA
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End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 8 7/8" = 456,792 gals "B" 21’ 7 1/2" = 454,314 gals

FIRE SYSTEM STATUS
Note: Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

I&C:
Outage Work.

BACK SHIFT MAINTENANCE

Electrical:
Outage Work.

Mechanical:
Assigned to outage crew.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: RICHARD SCH

REPORTING PERIOD: 0700 02/29/04 TO 1900 02/29/04
SUNDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3. A-10 cooling tower fan tripped on low oil level. Will be worked on 3/1.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.
4.3F spray pump clearanced for pump casing repairs.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B FD fan remote I/O PMCS controller cables.

O7OO
0710

1023
1300

1305
1400

Note:

Unit OOS for overhaul. Monitoring turbine bearing temperatures.
Shutdown A and B circ water pumps, hanging circ water clearance, opened waterbox drains,
maintenance started pumping out the CT basin.
Turbine lube oil placed back in service to cool bearings.
Coal gallery fire panel #7 alarm, system had actuated and filled the piping. Ops found no problems
in the area. Safety checked and found no problems. System drained and reset.
Turbine lube oil clearance re-hung.
Had Safety turn off the Halon to the relay room due to construction activities causing to much dust.

Construction activities caused a small fire to start on top of a 2nd floor cable tray (near boiler
blowdown MBV-66.) Construction personnel put the fire out. The cable tray had a cover and it
didn’t look like the fire caused any cable damage. Fire was caused by sparks falling down from the
5th floor, insulation and debris was on the cable tray cover. Electricians inspected and report no
damage to the cables. TEl will now have fire watch on the boiler front and back 2nd and 4th floor.
Ops washed down the area with a firehose.
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Note: -All boiler tube sections for the overfire air have been cut out.
-All burner elbows have been removed. Burner removal has been started.
-Inside boiler scaffolding is about 1/2 way up the boiler.
-Secondary air heater basket replacement work in progress.
-Generator rotor should be ready for removal tomorrow.
-Cooling tower draining-in progress.
-Doble test completed on the main transformer. Xl-C phase low side bushing is bad and
replacement is scheduled. X3-A phase low side is questionable and more testing will be done
when it is pulled out.
-A BFP rebuild in progress.
-Maintenance reports boiler backpass washing is done.
-Redlers 203A and 203B clearanced for rebuilds.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. U-1 turbine performance follow up tests. 3-2 08:00 to 16:00 MST, 950 MW.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note: Sending 75% zone 1,25% Wyoming coal to unit 1.
Note: Maint working round the clock to replace the Conv #3 motor. Electricians report that the new motor

pecker head is different and will require some fabrication. Should be able to bump it for rotation
tonight.

Note: No problems with false fire detected alarms tripping 18B conveyor today.

//li Unit train #04-li/at inbound mile post.
lift First car unloaded. SUFCO zone 3&4.
lili Last car unloaded.
li/I ETA to outbound mile post.

/I/I Unit train #04-0//at inbound mile post.
li//First car unloaded.
IliI Last car unloaded.
lili ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.

1700 Tank levels: "A" 30’ "B" OOS’ Densities: "A" 27% "B" OOS.

2
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WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 39’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
6. The recovered wtr leak in the trench between the main building & the thickeners will be repaired 3/1.

1700 Filter Feed Tank level: 16’ Silo ports: "A" 7 "B" 3

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 8 7/8" = 456,792 gals "B" 21’ 7 1/2" = 454,314 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Outage Work.

BACK SHIFT MAINTENANCE

Electrical:
Outage Work.

Mechanical:
Outage Crew.

REPORT END

3
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRt

REPORTING PERIOD: 1900 02/29/04 TO 0700 03/01/04
MONDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3. A-10 cooling tower fan tripped on low oil level. Will be worked on 3/1.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
0352 Nightly tests completed.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.
4.3F spray pump clearanced for pump casing repairs.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
t. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B FD fan remote I/O PMCS controller cables.

1900
0500
Note:

Unit OOS for overhaul. Monitoring turbine bearing temperatures.
Maintenance having difficulty removing E coupling bolts. Have removed two this shift.
-All boiler tube sections for the overfire air have been cut out.
-All burner elbows have been removed. Burner removal has been started.
-Inside boiler scaffolding is about 3/4 way up the boiler(10th floor).
-Secondary air heater basket replacement work in progress.
-Generator rotor should be ready for removal later today.
-Cooling tower draining in progress.
-Doble test completed on the main transformer. Xl-C phase low side bushing is bad and
replacement is scheduled. X3-A phase low side is questionable and more testing will be done
when it is pulled out.
-A BFP rebuild in progress.
-Maintenance reports boiler backpass washing is done.
-Redlers 203A and 203B clearanced for rebuilds.
-Condenser clearance in place.
-Rat 2 clearance in place.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. U-1 turbine performance follow up tests. 3-2 08:00 to 16:00 MST, 950 MW.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.
Note: Maint working round the clock to replace the Conv #3 motor. Motor has been installed, needs to be

bumped for rotation, coupled, and the alignment is in progress.
Note: Had 1 false fire detected alarm tripping 18B conveyor tonight. Continuing to monitor.

/111 Unit train #04-///at inbound mile post.
IIII First car unloaded.
1/11 Last car unloaded.
fill ETA to outbound mile post.

IIII Unit train #04-0//at inbound mile post.
fill First car unloaded.
fill Last car unloaded.
lift ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.

0500 Tank levels: "A" 26’ "B" OOS’ Densities: "A" 28% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 30’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
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6. The recovered wtr leak in the trench between the main building & the thickeners will be

0500 Filter Feed Tank level: 10’ Silo ports: "A" 7 "B" 0

r/ 3/1.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 8 3/4" = 478,422 gals "B" 21’ 7 1/4" = 475,692 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Outage Work.

BACK SHIFT MAINTENANCE

Electrical:
33502 Conveyor 3 Motor Replacement

Mechanical:
Outage Crew.

REPORT END

3
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION" JON A. FINLINSON ASST. SUPT: BOYD COWLE

REPORTING PERIOD: 0700 03/01/04 TO 1900 03/01/04
MONDAY DAYSHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3. A-10 cooling tower fan tripped on low oil level. Will be worked on 3/2.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

-Post 4 incoming gate failed. Maint. replaced a chain sprocket to get the gate working.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C12.
2. 1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.
4.3F spray pump clearanced for pump casing repairs.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B FD fan remote I/O PMCS controller cables.

0700 Unit OOS for overhaul.

1600 SUS 2A02 tagged for inspection. Water dripped down on the SUS from a depressurized fire hose
and it appears to have caused the cooling fan panel to fail.

Note:All of the bolts on the E-coupling been removed. The lower Gen. end bells are being removed to
allow the rotor to be pulled.

Note: -Inside boiler scaffolding is up to the 12th floor.
-Secondary air heater basket replacement work in progress.
-Generator rotor should be ready for removal tonight.
-Circ water line draining in progress.
-Doble test completed on the main transformer. X1-C phase low side bushing is bad and
replacement is scheduled. X3-A phase low side is questionable and more testing will be done
when it is pulled out.
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-About 10,000 gallons of oil has been drained from the main transformer. Draining will Je on
3-2.
-A BFP and turbine rebuild in progress.
-The 2B Aux transformer is being Doble tested. Tests will continue on 3-2.
-B1 hopper has a large clinker, Maint. removing.
-B-BA line has been tagged and the blind flange on the drain at the bridge is open. The drain at the
Ash Recycle bid is uncoupled from the motor and will not open.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. U-1 turbine performance follow up tests. 3-2 08:00 to 16:00 MST, 950 MW.
5. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.
Note: Maint working to replace the Conv #3 motor. Motor was bumped for rotation. The motor base

holes are being modified before it can be aligned and coupled.

1209 Unit train #04-107 at inbound mile post.
1303 First car unloaded. Air valve open on end and
middle of the train. Unloaded in zone 3 and 4
1600 Last car unloaded.
1620 ETA to outbound mile post.

////Unit train #04-0//at inbound mile post.
////First car unloaded.
I//I Last car unloaded.
////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 4
2. U2 ring hdr OOS for outage.

1700 Tank levels: "A" 34’ "B" OOS’ Densities: "A" 30% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 36’

SLUDGE CONDITIONING

2
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End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
6. The recovered wtr leak in the trench between the main building & the thickeners will be repaired 3/1.

Analog power supply failure in sludge tripped most of the equipment. I&C found several I/O channels
inactive. Replaced a coax splitter to fix the problem.

1700 Filter Feed Tank level: 14’ Silo pods: "A" 7 "B" 2

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Pads ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 8 3/4" = 478,422 gals "B" 21’ 7 1/4" = 475,692 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Outage Work.

BACK SHIFT MAINTENANCE

Electrical:
Outage work.

Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUSREPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGR

REPORTING PERIOD: 1900 03/01/04 TO 0700 03/02/04
TUESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3. A-10 cooling tower fan tripped on low oil level. Will be worked on 3/2.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
1955 H2 leak test completed. 957 cubic feet lost.
0304 Nightly tests completed.

Note: Turbine performance follow up test. Today 08:00 to 16:00 MST, 950 MW.
Note: A-10 cooling tower fan tagged to inspect and repair oil leak.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C12.
2. 1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.
4.3F spray pump clearanced for pump casing repairs.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.

1900 Unit OOS for overhaul.
0100 Generator rotor removed.

Note: SUS 2A02 tagged for inspection. Water dripped down on the SUS from a depressurized fire hose
and it appears to have caused the cooling fan panel to fail.

Note: Inside boiler scaffolding is up to the 13th floor. Now erecting scaffolding between superheat tube
bundles.

-Secondary air heater basket replacement work in progress.
-Circ water line draining in progress.

1
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-Doble test completed on the main transformer. Xl-C phase low side bushing is bad a
replacement is scheduled. X3-A phase low side is questionable and more testing will
when it is pulled out.
-About 10,000 gallons of oil has been drained from the main transformer. Draining will continue
today.
-A BFP and turbine rebuild in progress.
-The 2B Aux transformer is being Doble tested. Tests will continue today.
-B1 hopper has a large clinker, Maint. removing.
-B-BA line has been tagged and the blind flange on the drain at the bridge is open. The drain at the
Ash Recycle Basin is open.
-Shell side of CCCW heat exchangers drained.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.
Note: Maint working to replace the Conv #3 motor. Motor was bumped for rotation. The motor base

holes are being modified before it can be aligned and coupled.

2305 Unit train #04-114 at inbound mile post.
0000 First car unloaded. Andelex- zone 1, 3 and 4.
020200 Last car unloaded.
0225 ETA to outbound mile post.

////Unit train #04-0//at inbound mile post.
II//First car unloaded.
I//I Last car unloaded.
////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 4
2. U2 ring hdr OOS for outage.

0500 Tank levels: "A" 29’ "B" OOS’ Densities: "A" 28% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 34’
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
6. The recovered wtr leak in the trench between the main building & the thickeners will be repaired 3/2.

0500 Filter Feed Tank level: 17’ Silo ports: "A" 7 "B" 2

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 8 3/4" = 478,422 gals "B" 21’ 7 1/4" = 475,692 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Outage Work.

BACK SHIFT MAINTENANCE

Electrical:
Outage work.

Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLE

REPORTING PERIOD: 0700 03/02/04 TO 1900 03/02/04
TUESDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.

Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.
0812 Unit on bid for turbine performance follow up tests.

0839 7B heater tripped on a high high level, tripping the B-string. The heater string tripped while the
alternate drain controller was being isolated to repair a flange leak and the normal drain control
valve for the 7B heater (ACV-6) failed closed and would not re-open. Reset the heater string and
placed it back in service with the 7B heater on its alternate drain. I&C checking.

1345 A-10 cooling tower fan placed in service. The oil level was low but no oil leak was found. The sight
glass was re-marked to indicate proper fill level.

1617
1623
1700

Unit off turbine performance tests. Data being evaluated.
Unit back in AGC, top load window.
I&C replaced the valve positioner for the 7B heater alternate drain but it did not help. The valve
actuator air seals are leaking through badly and Maint. is going to replace it.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

Note: PH probes calibrated today on D and E modules.

Note:3F spray pump casing repairs are complete and the pump can be used in an emergency, vibration
Techs need to check the pump in the morning.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.
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0700 Unit OOS for overhaul.

1100:SUS 2A02 was inspected and no damage was found. The internal breaker for the fan control panel
was reset and the SUS was placed back in service.

Note: Inside boiler scaffolding is up to the 13th floor. Now erecting scaffolding between superheat tube
bundles. Safety inspecting scaffolding.

-Secondary air heater basket replacement work in progress.
-Circ water line draining in progress - pumps by CST in place.
-The main transformer has been drained and A and C low side bushings are being worked on.
-A BFP and turbine rebuild in progress.
-The 2B Aux transformer is being Doble tested. Xformer looks OK, bushings are still being tested.
-The New drives for the D-ID fan are in place and Elects. are working on the field wiring.
-Generator Stator Hit skid testing should start around 1900.
- Generator bore is being pressure tested - having trouble holding pressure.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.

Note: Conv #3 motor has been aligned and I&C and Elect plan on finishing hooking up their instruments
tonight. Vib Techs will check the motor in the morning.

IIII Unit train #04-///at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

IIII Unit train #04-0//at inbound mile post.
II/I First car unloaded.
IIII Last car unloaded.
III/ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 3
2. U2 ring hdr OOS for outage.

1700 Tank levels: "A" 33’ "B" OOS’ Densities: "A" 28% "B" OOS.
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WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 34’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
6. The recovered wtr leak in the trench between the main building & the thickeners will be repaired 3/2.

1700 Filter Feed Tank level: 20’ Silo ports: "A" 6 "B" 2

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

Note: Haul truck 8 has engine trouble and it has been taken off site for repairs.

1700 Fuel Oil Tank Levels: "A" 21’ 8 3/4" = 478,422 gals "B" 21’ 7 1/4" = 475,692 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2ne floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Outage Work.

BACK SHIFT MAINTENANCE

Electrical:
Outage work.

Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUSREPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGR

REPORTING PERIOD: 1900 03/02/04 TO 0700 03/03/04
WEDNESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.

Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
2206 7B HP heater normal drain repaired and back in service. Actuator o-rings were replaced.
0330 Nightly valve tests complete.
0405 7B heater LT-9 tagged to repair flange leak.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C2, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

Note: 3F spray pump casing repairs are complete and the pump can be used in an emergency, vibration
Techs need to check the pump this morning.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.

1900 Unit OOS for overhaul.

0300 Inside boiler scaffolding is up to the 13th floor. TEl inspected scaffolding and Safway did not leave
enough room between scaffold and superheat tubes to allow work to be done. Modification underway.

0430 Ignitor Oil Pump fire protection system discharged. System has been isolated and Safety is
investigating the problem.

0430 Air heater duct scaffolding is about 80% complete.
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Note: TEl cracked a fire pipe fitting on the rear burner fire protection system while moving b~
around. The system was drained and placed back in service. TEl will weld the fitting when it

-Secondary air heater basket replacement work in progress. Removal about 50% complete.
-Circ water line draining in progress - pumps by CST in place.
-The main transformer has been drained and A and C low side bushings are being worked on.
Ops monitoring air pressure on transformer. Needs to be between .5 and 1 psig.

-A BFP and turbine rebuild in progress.
-The 2B Aux transformer is being Doble tested. Xformer looks OK, bushings are still being tested.
-The New drives for the D-ID fan are in place and Elects. are working on the field wiring.
-Generator Stator Hit skid testing should start around 1900 on 3/3. Still too much moisture in
system.
- Generator bore is being pressure tested - having trouble holding pressure.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.

Note:

Note:

Conv #3 motor has been aligned. I&C and Elect finished hooking up their instruments.
Vib Techs will check the motor this morning.
Transfer Building 1 tagged for chute repair work.

0030
0125
0325
0350

Unitt~in #04-115 atinbound mile post.
Fi~tcarunloaded.
Lastcarunloaded.
ETA to outbound mile post.

IIII Unit train #04-0//at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.

0500 Tank levels: "A" 30’ "B" OOS’ Densities: "A" 27% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
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0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 35’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for
2.1A thickener oos for coating and rebuild.
3. Cony #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
6. The recovered wtr leak in the trench between the main building & the thickeners will be repaired 3/3.

0500 Filter Feed Tank level: 11’ Silo ports: "A" 5 "B" 1

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

Note: Haul truck 8 has engine trouble and it has been taken off site for repairs.
Note: Ph probe for ash water ash ash system blew out of mounting. Probe was ruined by impact with

floor. No replacement probe could be located.

0500 Fuel Oil Tank Levels: "A" 21’ 8 3/4" = 478,422 gals "B" 21’ 7 1/4" = 475,692 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2"d floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-U2 Ignitor Oil Pump system disabled. Safety investigating.

I&C:
33502
33558
33578

BACK SHIFT MAINTENANCE

Instrumentation install on Conv 3 motor.
7B heater normal drain tuning.
Ash water acid system ph probe.

Electrical:
33502
33579

Instrumentation install on Conv 3 motor.
Clean 1B air compressor motor air filter.

Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLE

REPORTING PERIOD: 0700 03/03/04 TO 1900 03/03/04
WEDNESDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.

Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarmingintermittently.

0700 Unit on line, 740-950 MWG, AGC.

0733 Coal flow is erratic on the B-Mill. Placed H-Mill in service, shutting down B-mill for a feeder
inspection.

1000 7B heater LT-9 flange leak has been repaired and the normal drain is back in service.

1700 I&C removed several small rocks from the weigh bridge of B-mill and did a feeder cal but they did
not find any obvious problems. The mill is being placed back in service to test.

1715 1C2 ID fan link tripped on converter over current. Reset and placed back in service. 1C1 link
tripped on converter over current when 1C2 was reclosed. Reset and placed back in service.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C2, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

Note: 3F spray pump has been placed in service - Vibration looks good.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.

0700 Unit OOS for overhaul.

Note: Ignitor Oil Pump fire protection system discharged and the system has been isolated. Safety has
located the air leaks that caused the discharge and they are working on repairing them.
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0430 Air heater duct scaffolding is complete.

Note: TEl cracked a fire pipe fitting on the rear burner fire protection system while moving burners
around. The system was drained and placed back in service. TEl welded up the pipe.

-Boiler scaffold should be complete tonight.
-Secondary air heater basket replacement work in progress. Removal should finish tonight.
-Circ water line draining in progress - pumps by CST in place.
-The main transformer has been drained and A and C low side bushings are being worked on.
Ops monitoring air pressure on transformer. Needs to be between .5 and 1 psig.

-A BFP and turbine rebuild in progress.
-The 2B Aux transformer is being Doble tested. Xformer & hp bushing look OK, LP bushings are
still being tested.
-The New drives for the D-ID fan are in place and Elects. are working on the field wiring.
-Generator Stator Hit skid testing should start around 1900 on 3/3. Still too much moisture in
system.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.

Note: Conv #3 motor has test run and vibration looks OK.

II/I Unit train #04-///at inbound mile post.
Ill/First car unloaded.
IIII Last car unloaded.
Ill/ETA to outbound mile post.

IIII Unit train #04-0//at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
fill ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 3
2. U2 ring hdr OOS for outage.

1700 Tank levels: "A" 27’ "B" OOS’ Densities: "A" 27% "B" OOS.
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WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement,

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 35’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
6. The recovered wtr leak in the trench between the main building & the thickeners will be repaired 3/3.

1700 Filter Feed Tank level: 11’ Silo ports: "A" 5 "B" 1

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

Note: Haul truck 8 has engine trouble and it has been taken off site for repairs.

Note: Ph probe for ash water ash ash system blew out of mounting. Probe was ruined by impact with
floor. System should be restored on 3-4

0500 Fuel Oil Tank Levels: "A" 21’ 8 3/4" = 478,422 gals "B" 21’ 7 1/4" = 475,692 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-U2 Ignitor Oil Pump system disabled. Safety investigating.

I&C:
Worked with area crew.
Electrical:
Worked with area crew.
Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 1900 03/03/04 TO 0700 03/04/04
THURSDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.

Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarmingintermittently.

1900 Unit on line, 740-950 MWG, AGC.

0354 Nightly valve tests complete.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C2, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.

1900 Unit OOS for overhaul.

- Boiler scaffold has been completed.
- 1A Secondary air heater basket removal is complete about 0000 hours. 1B secondary air heater
basket removal should be finished by the end of shift.

- Circ water line draining is complete for large pumps. Shut down due to loss of suction.
- The main transformer has been drained and A and C low side bushings are being worked on.

Ops monitoring air pressure on transformer. Needs to be between .5 and 1 psig.
- A BFP and turbine rebuild in progress.
- The 2B Aux transformer is being Doble tested. Xformer & hp bushing look OK, LP bushings are
still being tested.

- The New drives for the D-ID fan are in place and Elects. are working on the field wiring.
- Generator Stator Hit skid is hooked up with vacuum on the system. Testing has not started yet.
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- Unit two dirty lube oil contents were transferred to unit one dirty tank in preparation
draining the main turbine lube oil reservoir. Need low side drain blind flange

Note:A Western Metals Recycling truck hit a grating which came up and broke a fuel line on its
left side diesel tank. We were unable to immediately stop the leak. Parked the truck on the
concrete pad just east of the CMOB. Cleaned up contaminated dirt with the backhoe. Approx.
ten gallons were spilled.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.

2200 Unit train #04-116 at inbound mile post.
2245 First car unloaded.
0058 Last car unloaded.
0125 ETA to outbound mile post.

////Unit train #04-0//at inbound mile post.
II/I First car unloaded.
I/I/Last car unloaded.
I///ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.

0500 Tank levels: "A" 27’ "B" OOS’ Densities: "A" 26% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 37’
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2. 1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement,
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 18’ Silo ports: "A" 5 "B" 1

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.
8. Ph probe for ash water ash ash system blew out of mounting. System should be restored on 3-4

0500 Fuel Oil Tank Levels: "A" 21’ 8 3/4" = 478,422 gals "B" 21’ 7 1/4" = 475,692 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-U2 Ignitor Oil Pump system disabled. Safety investigating.

I&C:
Worked on outage work orders.
Electrical:
Worked on outage work orders.
Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION" JON A. FINLINSON ASST. SUPT: BOYD COWLE

REPORTING PERIOD: 0700 03/04/04 TO 1900 03/04/04
THURSDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.

Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

1228 B-coal feeder tripped on a plugged discharge chute. Reset and restarted.
1331 C-coal feeder tripped on a plugged discharge chute. Reset and restarted.

Note: The B-BFP HP stop valve will not test. I&C has traced the problem to a HP CV limit switch and
they will make repairs tomorrow.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C2, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

1530 The U-1 limestone ring header line blew about a 1" hole in it. The leaking pipe is in the trench on
the East side of Limeprep. The pipe is rubber lined but the metal outside casing is corroded very
badly. Maintenance is trying to make temporary repairs until a new pipe section is located. Ring
header to U-1 is OOS.

1715 Tried to pressurize U-1 ring header but the temporary patch failed. Maint. working on the problem.

1745 Still running 93% removal in the scrubber.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.

0700 Unit OOS for overhaul.

- Boiler scaffold has been completed. Safety has approved the scaffolding from the 13t" floor down
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including the nose scaffold.
- 1A & 1B Secondary air heater basket removal is complete.
- Circ water line draining is complete.
- The main transformer has been drained and A and C low side bushings are being worked on.

Ops monitoring air pressure on transformer. Needs to be between .5 and 1 psig.
- A BFP and turbine rebuild in progress. - turbine and BFP volute removed.
- The 2B Aux transformer is being Doble tested. Xformer & hp bushing look OK, LP bushings still
need testing.

- The New drives for the D-ID fan are in place and Elects. are working on the field wiring.
- Generator Stator Hit skid is hooked. Pressurizing the stator with helium to check for leaks. 1 leak

has been identified and insulation is being removed.
- Turbine lube oil tank has been drained to the dirty storage tank.

Note: The Condensate draw off line to waste was pressure tested with air today and the leak was verified
right next to the CST pump bid, 20’ from the SW corner. The line will be dug up and repaired after
the outage staging in the area is complete.

Note:A Western Metals Recycling truck hit a grating which came up and broke a fuel line on its
left side diesel tank. Fuel tank was repaired the truck is back in service.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.

///I Unit train #04-///at inbound mile post.
IIII First car unloaded.
I///Last car unloaded.
IIII ETA to outbound mile post.

IIII Unit train #04-0//at inbound mile post.
//11 First car unloaded.
////Last car unloaded.
////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 3
2. U2 ring hdr OOS for outage.

1700 Tank levels: "A" 27’ "B" OOS’ Densities: "A" 26% "B" OOS.
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WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement,
2.2A demin caustic tank tagged due to contamination.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 37’

Note: The 2A demin caustic tank was contaminated with a load of inhibitor (Depositrol BL5306) that was
meant for the circ water inhibitor tank. We have another load of BL5306 coming in tonight, around
18:00. After this truck unloads it will come back tomorrow morning and start removing the
contaminated material from the 2A caustic truck. A Betz Rep will be brining the hoses needed to
unload the caustic tank with them tomorrow morning.

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 18’ Silo ports: "A" 5 "B" 1

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.
8. Ph probe for ash water ash system blew out of mounting. System should be restored on 3-4

Note: We are pumping the runoff ditch into the waste water holding basin. Need to watch the pump
tonight.

1700 Fuel Oil Tank Levels: "A" 21’ 8 3/4" = 478,422 gals "B" 21’ 7 1/4" = 475,692 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-U2 Ignitor Oil Pump system disabled. Safety investigating.
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I&C:
Worked on outage work orders.
Electrical:
Worked on outage work orders.
Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END

IP7 029653



OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 1900 03/04/04 TO 0700 03/05/04
FRIDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3. The B-BFP HP stop valve will not test. I&C will make repairs 3/5.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.

0250 Nightly valve tests complete.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C2, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

1900
0000

0300
0420
0525

Running the unit one ring header with it badly leaking.
Shut down the unit one ring header to allow maintenance to install 80’ of hose to by-pass the
corroded piping.
Ring header is back in service with the hose.
Clamp on temporary hose failed. Maintenance working to replace.
Ring header back in service after clamp repair.

0530 Still running 94% removal in the scrubber.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.

1900 Unit OOS for overhaul.

- The main transformer has been drained and A and C low side bushings are being worked on.
Ops monitoring air pressure on transformer. Needs to be between .5 and 1 psig.

- A BFP and turbine rebuild in progress. - turbine and BFP volute removed.
- The 2B Aux transformer is being Doble tested. Xformer & hp bushing look OK, LP bushings still

need testing.
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- The New drives for the D-ID fan are in place and Elects. are working on the field wiri~
- Generator Stator Hit skid is hooked. Pressurizing the stator with helium to check for

has been identified and insulation is being removed.
1 leak

Note: Quality Testing and Inspection was here to radiograph reheat pendents looking for pluggage.
Met-Chem testing is here x-raying welds for TEl. That will take place between 0400-0630 hours
this morning.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.

2020 Unit train #04-///at inbound mile post.
2110 First car unloaded.
2316 Last car unloaded.
2350 ETA to outbound mile post.

II//Unit train #04-0//at inbound mile post.
////First car unloaded.
//11 Last car unloaded.
////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.

0500 Tank levels: "A" 20’ "B" OOS’ Densities: "A" 26% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank tagged due to contamination.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 35’
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Note: A load of inhibitor (Depositrol BL5306) was unloaded into the circ water inhibitor tank.~uck
will come back today and start removing the contaminated material from the 2A causti~[lli~!l_A
Betz Rep will be bringing the hoses needed to unload the caustic tank with them.

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 15’ Silo ports: "A" 6 "B" 1

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.

Note: The runoff ditch near the waste water holding basin is down quite low. The pump is off.

0500 Fuel Oil Tank Levels: "A" 21’ 8 3/4" = 478,422 gals "B" 21’ 7 1/4" = 475,692 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-U2 Ignitor Oil Pump system disabled. Safety investigating.

I&C:
34080 ewo Trouble shoot
34078 ewo Trouble shoot
Electrical:
Worked on outage work orders.
Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

false alarm on unit one 1A pulverizer lube oil filter.
starting problems on sludge conveyor 4.

REPORT END
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OPERATIONS CREW 21 SHIFT STATUSREPORT
ATTENTION" JON A. FINLINSON ASST. SUPT: KEITH MANGR

REPORTING PERIOD: 0700 03/05/04 TO 1900 03/05/04
FRIDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.
0850 B-BFP HP stop valve limit switch #6 was removed, cleaned and re-installed. Tests OK.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C4, C12.
2. 1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.

0700 Unit OOS for overhaul.

- The main transformer has been drained and A and C low side bushings are being worked on.
Ops monitoring air pressure on transformer. Needs to be between .5 and 1 psig.

- A BFP and turbine rebuild in progress. - turbine and BFP volute removed.
- The 2B Aux transformer is being Doble tested. Xformer & high side bushings look OK, low side
bushings will be tested on 3/11.

- The New drives for the D-ID fan are in place and Elects. are working on the field wiring.
- Generator Stator Hit skid is hooked. Pressurizing the stator with helium to check for leaks. 1
leak has been identified and insulation is being removed. Leak repair in progress.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.
Note: 1B2 plow lost a wheel motor. Only 1 motor working. Plow moved to maint, zone and now using
1B1 plow. 1B1 has traverse problems. I&C investigating.

0800 Unit train #04-777 at inbound mile post.
Note: Weighing train prior to unloading. 30 minute
delay to pull trans, bldg. 1 clearance.
0945 First car unloaded. Wyoming-zone 2.
1300 Crew dead on the law.
1500 Resumed unloading.
II/I Last car unloaded.
II//ETA to outbound mile post.

/I//Unit train #04-0//at inbound mile post.
//I/First car unloaded.
IIII Last car unloaded.
///I ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.

1700 Tank levels: "A" 24’ "B" OOS’ Densities: "A" 31% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A detain caustic tank tagged due to contamination.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 32’
Note: A load of inhibitor (Depositrol BL5306) was unloaded into the circ water inhibitor tank. The truck

came back today and removed the contaminated material from the 2A caustic tank. Tank has been
rinsed twice with service water to the neutralization basin. Suction piping to caustic pumps will be
rinsed on Monday, 3/8.

End of Shift Status:
SLUDGE CONDITIONING
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1.A silo is for ISG.                                                            ~
2. 1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5.Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 18’ Silo ports: "A" 5 "B" 1

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.

1330 Lime haul pup dumped on highway 2 miles north of Graymont plant. Graymont cleaned it up with
their loader. Pup is on the rental set of trailers. Will be worked on Monday 3/8.

1700 Fuel Oil Tank Levels: "A" 21’ 8 3/4" = 478,422 gals "B" 21’ 7 1/4" = 475,692 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Worked on outage work orders.
Electrical:
Worked on outage work orders.
Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 1900 03/05/04 TO 0700 03/06/04
SATURDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

1956

0230

1C pulverizer out of service and tagged for feeder calibration and removal of sheet metal blocking
rejects at upper gate.
1C feeder calibration is complete. Leaving the mill tagged for maintenance to inspect reject plows.

0254 Nightly and weekly valve tests and equipment tests and changes are complete. 1B boiler feed
pump turbine emergency governor would not test. Attempted several times. Passing to days.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C4, C12.
2. 1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.

0700 Unit OOS for overhaul.

- The main transformer has been drained and A and C low side bushings are being worked on.
Ops monitoring air pressure on transformer. Needs to be between .5 and 1 psig.

- A BFP and turbine rebuild in progress. - turbine and BFP volute removed.
- The 2B Aux transformer is being Doble tested. Xformer & high side bushings look OK, low side
bushings will be tested on 3/11.

- The New drives for the D-ID fan are in place and Elects. are working on the field wiring.
- Generator Stator Hit skid is hooked. Pressurizing the stator with helium to check for leaks. 1
leak has been identified and insulation is being removed. Leak repair in progress.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3. 1B2 rotary plow oos - bad wheel motor.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.
Note: Rotary plows 1A2 and 1B1 were used for the train and worked well.

O8OO
Note:
delay
0945
1300
1500
1745
1800

Unit train #04-777 at inbound mile post.
Weighing train prior to unloading. 30 minute
to pull trans, bldg. 1 clearance.
First car unloaded. Wyoming-zone 2.
Crew dead on the law.
Resumed unloading.
Last car unloaded.
ETA to outbound mile post.

2310 Unit train #04-118 at inbound mile post.
2346 First car unloaded.
0155 Last car unloaded.
0220 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 33’ "B" OOS’ Densities: "A" 34% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank tagged due to contamination. Rinsing will continue on 3/8.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 32’
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 10’ Silo ports: "A" 5 "B" 0

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.

0500 Fuel Oil Tank Levels: "A" 21’ 8 3/4" = 478,422 gals "B" 21’ 7 1/4" = 475,692 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2°d floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
32222
32165
32162

BACK SHIFT MAINTENANCE

Chain calibration of unit one 1C pulverizer.
Inspect and clean instruments on 1B2 rotary plow feeder
Inspect and clean instruments on B thickener feed pumps.

Electrical:
Worked on outage work orders.

Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRU

REPORTING PERIOD: 0700 03/06/04 TO 1900 03/06/04
SATURDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.
0812 1C2 ID fan link tripped on converter overcurrent. Reset and returned to service.
-1C pulverizer out of service and tagged for maintenance to inspect reject plows. Work expected to be
complete at 1800.

Note: 1B boiler feed pump turbine emergency governor would not test. Bill Morgan suspects solenoid 13
is the problem. Requires BFPT out of service to repair.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C4, C7, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.

0700 Unit OOS for overhaul.
Note: Cooling tower makeup
flange.

isolation valves leaking by. Maintenance broke the line and installed a blind

- The main transformer has been drained and A and C low side bushings are being worked on.
Technicians did an internal inspection. Results pending. Ops monitoring air pressure on

transformer at night. Needs to be between .5 and 1 psig.
- A BFP and turbine rebuild in progress. - turbine rotor removed. New BFP volute installed
- The 2B Aux transformer is being Doble tested. Xformer & high side bushings look OK, low side
bushings will be tested on 3/11.

- The New drives for the D-ID fan are in place and Elects. are working on the field wiring.
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- Generator Stator Hit skid is hooked. Pressurizing the stator with helium to check for ~1
leak has been identified and insulation is being removed. Leak repair in progress.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.1B2 rotary plow oos - bad wheel motor.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.

1020 Unit train #04-119 at inbound mile post.
1100 First car unloaded. SUFCO, zones 3 & 4.
1355 Last car unloaded.
1320 ETA to outbound mile post.

IIII Unit train #04-///at inbound mile post.
I//I First car unloaded.
IIII Last car unloaded.
II/I ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 30’ "B" OOS’ Densities: "A" 33% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank tagged due to contamination. Rinsing will continue on 3/8.

1700 Demineralized Water Storage Tank levels: "A" 37’ "B" 34’

End of Shift Status:
SLUDGE CONDITIONING
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1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 17’ Silo ports: "A" 4 "B" 1

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is frozen.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.
8. Lime haul rental pup has a wiring problem causing it to dump without warning.

1700 Fuel Oil Tank Levels: "A" 21’ 8 1/4" = 477,498 gals "B" 21’ 6 7/8" = 475,020 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Worked on outage work orders.

Electrical:
Worked on outage work orders.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 1900 03/06/04 TO 0700 03/07/04
SUNDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Suspects solenoid 13 is the

problem. Requires BFPT out of service to repair.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.

0325 Nightly valve tests complete.

Note:

Note:

1C pulverizer is still out of service and tagged for maintenance to replace reject plows. Work
expected to be complete today.
1B pulverizer is locked down and the hydraulic loading skid is off due to problems with the
motor mounting bolts. Motor and pump will have to re-aligned.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C4, C7, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.

1900 Unit OOS for overhaul.

Note: Cooling tower basins have been pumped out with portable pump. The pump is shut down now
due to a low level.

- The main trans.former has been drained and A and C low side bushings are being worked on.
Techr~icians did an internal inspection. Results pending. Ops monitoring air pressure on

transformer at night. Needs to be between .5 and 1 psig.
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- A BFP and turbine rebuild in progress. - turbine rotor removed. New BFP volute
- The 2B Aux transformer is being Doble tested. Xformer & high side bushings look OI,
bushings will be tested on 3/11.

- The New drives for the D-ID fan are in place and Elects. are working on the field wiring.
- Generator Stator Hit skid is hooked up. Leak repair in progress.

~ide

U N IT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3. 1B2 rotary plow oos - bad wheel motor.

Note: Sending 75% zone 3&4, 25% Wyoming coal to unit 1.

ll//Unit train #04-///at inbound mile post.
////First car unloaded.
/Ill Last car unloaded.
fill ETA to outbound mile post.

Illl Unit train #04-///at inbound mile post.
////First car unloaded.
llll Last car unloaded.
I//I ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 26’ "B" OOS’ Densities: "A" 31% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank tagged due to contamination. Rinsing will continue on 3/8.

0500 Demineralized Water Storage Tank levels: "A" 37’ "B" 36’

2
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 11’ Silo ports: "A" 3 "B" 3

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.
8. Lime haul rental pup has a wiring problem causing it to dump without warning.

0500 Fuel Oil Tank Levels: "A" 21’ 8 1/4" = 477,498 gals "B" 21’ 6 7/8" = 475,020 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Worked on outage work orders.

Electrical:
Worked on outage work orders.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRU

REPORTING PERIOD: 0700 03/07/04 TO 1900 03/07/04
SUNDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

O7OO
0820
0920

1247
1500
Note:

Note:

Unit on line, 740-950 MWG, AGC.
Var load 290MVAR. Lowered excitation slightly, vars now at 255MVAR.
ICS took a reactor out of service to reduce var load. Reactive power controller remains in manual.
Var load is now 200MVAR.
1B feeder tripped on plugged chute, reset and returned to service.
1C2 ID fan link tripped. Converter and inverter overcurrent alarms reset. Back in service.
1C pulverizer is out of service and tagged for maintenance to replace reject plows. Work will be
completed 3/8.
1B pulverizer is locked down and the hydraulic loading skid is off due to problems with the
motor mounting bolts. Motor and pump will have to be re-aligned.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C4, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.

0700 Unit OOS for overhaul.

- The main transformer has been drained and A and C low side bushings are being worked on.
Technicians did an internal inspection. Results OK. Ops monitoring air pressure on
transformer at night. Needs to be between .5 and 1 psig.

- A BFP and turbine rebuild in progress. - turbine rotor removed. New BFP volute installed
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- The 2B Aux transformer is being Doble tested. Xformer & high side bushings look O~/;ide
bushings will be tested on 3/11.

- The New drives for the D-ID fan are in place and Elects. are working on the field wiring.
- Generator Stator Hit skid is hooked up. Leak has been repaired. Insulation installed over repair,
cure time required before stator cooling hose can be re-attached. Will be ready to test for
additional leaks 3/8 in the afternoon.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3. 1B2 rotary plow oos - bad wheel motor.

Note: Sending 80% zone 3&4, 20% Wyoming coal to unit 1.

I/I/Unit train #04-///at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
/111 ETA to outbound mile post.

II/I Unit train #04-///at inbound mile post.
1/11 First car unloaded.
IIII Last car unloaded.
II/I ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2, U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 32’ "B" OOS’ Densities: "A" 29% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank tagged due to contamination. Rinsing will continue on 3/8.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 32’
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 16’ Silo ports: "A" 4 "B" 3

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.
8. Lime haul rental pup has a wiring problem causing it to dump without warning.

1700 Fuel Oil Tank Levels: "A" 21’ 8 1/4" = 477,498 gals "B" 21’ 6 7/8" = 475,020 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Worked on outage work orders.

Electrical:
Worked on outage work orders.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 1900 03/07/04 TO 0700 03/08/04
MONDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair.
4.1C pulverizer is out of service and tagged for maintenance to replace reject plows.
5 1B pulverizer is locked down and the hydraulic loading skid is off due to problems with the motor
mounting bolts. Motor and pump will have to be re-aligned.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.

0335 Nightly valve tests complete.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C4, C12, 1B6.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

Note: 1A2 ID fan lube oil pump has internal noise. Priority two work order written to inspect.

UNIT TWO
End of Shift Status:
1. Underground leak from Condensate drawoff dump line, leaking west of condensate misc service

water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.
4. Replace B-PA and B-FD fan remote I/O PMCS controller cables.

1900 Unit OOS for overhaul.

- The main transformer has been drained and A and C low side bushings are being worked on.
Results OK. Ops monitoring air pressure on transformer at night. Needs to be between .5 and 1
psig.

- A BFP and turbine rebuild in progress. - turbine rotor removed. New BFP volute installed
- The 2B Aux transformer is being Doble tested. Xformer & high side bushings look OK, low side
bushings will be tested on 3/11.
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- The New drives for the D-ID fan are in place and Elects. are working on the field wiri~
- Generator Stator leak has been repaired. Insulation installed over repair, cure time r
before stator cooling hose can be re-attached. Will be ready to test for additional leaks 3/8 in
afternoon.

the

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3. 1B2 rotary plow oos - bad wheel motor.

Note: Sending 80% zone 3&4, 20% Wyoming coal to unit 1.

IIII Unit train #04-///at inbound mile post.
IIII First car unloaded.
///I Last car unloaded.
////ETA to outbound mile post.

IIII Unit train #04-///at inbound mile post.
/111 First car unloaded.
IIII Last car unloaded.
1/11 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 28’ "B" OOS’ Densities: "A" 28% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank tagged due to contamination. Rinsing will continue on 3/8.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 29’

2
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: 1C vacuum filter valve body is badly worn and needs a rebuild. The drum bearing by the valve
body has worn through the bearing sleeve.

0500 Filter Feed Tank level: 10’ Silo ports: "A" 4 "B" 0

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.
8. Lime haul rental pup has a wiring problem causing it to dump without warning.

0500 Fuel Oil Tank Levels: "A" 21’ 8 1/4" = 477,498 gals "B" 21’ 6 7/8" = 475,020 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2na floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Worked on outage work orders.
Electrical:
Worked on outage work orders.
Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 03/08/04 TO 1900 03/08/04
MONDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair.
4.1C pulverizer is out of service and tagged for maintenance to inspect internally.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700
1133
1229

1231
1238
1402

1406
1423
1455

1512
1612

Unit on line, 740-950 MWG, AGC.
A-ID fan trip on loss of lube oil. Fan returned to service.
B-coal fdr tripped on fdr plugged, lighters would not insert so fdr could not be restarted
immediately. Unit in manual.
B-coal fdr returned to service, Unit in manual.
Unit back in AGC.
B-coal fdr trip on fdr plugged. Lighters would not insert so fdr could not be restarted. I&C found
mechanical problems with lighters, #4 will not insert and #5 sparker will not insert. WOR. Unit in
manual. I&C Suspect problem with fdr disch plugged switch, This is a new switch. Will locate parts
for future repair.
B-coal fdr returned to service.
Unit back in AGC.
B-coal fdr PA dmpr feedback at minimum caused mill to load up. Unit to manual, I&C recommends
checking PA transmitter tonite. Has a history of swinging up and down.
Unit back in AGC.
B-coal fdr tripped on fdr plugged, shutdown coal mill & fdr for I&C to repair tripping problem and PA
xmitter problem.    Unit in 6 mill operation. Found switch packed with coal and I&C will verify
calibration on PA xmitter.

1B pulverizer hydraulic loading skid Motor, pump and coupling are being repaired.
C1 Lube oil pp for C-ID fan needs its motor replaced. Attempt repair tomorrow.
A2 Lube oil pp for A-ID fan had its pump replaced today. Testing repairs.
Ops extinguished fires in G&H coal mill pyrites area.
Flame scanner filters replaced today.

No complete.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C4, C12, 1B6.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
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Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

0700 Unit OOS for overhaul.
- SUS B11 taken OOS for electrical PM.
- The main transformer coolers have been installed. Ops monitoring air pressure on transformer
at night. Needs to be between .5 and 1 psig.

- A BFP and turbine rebuild in progress. - turbine rotor removed. Pp reassembled.
- Gen xformer bushings and isophase bushing boxes are being installed.
- Gen collector ring reinstalled.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.1B2 rotary plow oos - bad wheel motor.

Note: Sending 80% zone 1 coal, 20% Wyoming coal to unit 1.
1220 Unit train #04-120 at inbound mile post. ////Unit train #04-///at inbound mile post.
1414 First car unloaded. Delay in unloading due to IIII First car unloaded.

xfer bldg #1 tagged for chute repair.
1651 Last car unloaded.
Train waiting to leave as work train is in front,
1/11 ETA to outbound mile post.

IIII Last car unloaded.
////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 30’ "B" OOS’ Densities: "A" 30% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2, 2A demin caustic tank tagged due to contamination. And needs to be inspected.
1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 31’
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5, Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: 1C vacuum filter valve body is badly worn and needs a rebuild. The drum bearing by the valve
body has worn through the bearing sleeve. No progress today.

1700 Filter Feed Tank level: 13’ Silo ports: "A" 5 "B" 1

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.
8. Lime haul rental pup has a wiring problem causing it to dump without warning.

1700 Fuel Oil Tank Levels: "A" 21’ 8 1/4" = 477,498 gals "B" 21’ 6 7/8" = 475,020 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2°~ floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Worked on outage work orders.
Electrical:
Worked on outage work orders.
Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRUM

REPORTING PERIOD: 1900 03/08/04 TO 0700 03/09/04
TUESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair.
4.1C pulverizer is out of service and tagged for maintenance to inspect internally.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900
1920
1958
2030
2151
2242
2300
0255
Note:

Unit on line, 950 MWG, Unit in manual 6-mill operation. Problem with 1B mill PA flow transmitter.
Starting 1B mill in manual. I&C removing flow transmitter from 1C mill.
Unit back in AGC. 740-950 MWG.
H2 leak test complete. 543 cubic feet lost.
1B mill tripped. Boiler and turbine in manual.
1B mill back in service. I&C installed primary air flow transmitter removed from 1C mill.
Unit back in AGC. 740-950 MWG.
Nightly tests complete.
1B BFPT LP stop valve would not test. Passing to days.

1B pulverizer hydraulic loading skid Motor, pump and coupling are being repaired. Not complete.
C1 Lube oil pp for C-ID fan needs its motor replaced. Repair scheduled 3/9.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C4, C12, 1B6.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

1900 Unit OOS for overhaul.
Note: QTI Radiography x-rayed tubes in secondary superheat outlet panels. Nothing unusual found.

Met-Chem Radiography x-raying OFA panels from 0400 to 0600.

- SUS B11 taken OOS for electrical PM.
- The main transformer coolers have been installed. Ops monitoring air pressure on transformer
at night. Needs to be between .5 and 1 psig.
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- A BFP and turbine rebuild in progress. - turbine rotor removed. Pp reassembled.
- Gen xformer bushings and isophase bushing boxes are being installed.
- Gen collector ring reinstalled.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Cony 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.1B2 rotary plow oos - bad wheel motor.

Note: Sending 80% zone 1 coal, 20% Wyoming coal to unit 1.
Note: 18A Conveyor developed an oil leak on fluid coupling. Passing to days.
2300 Unit train #04-121 at inbound mile post. IIII Unit train #04-///at inbound mile post.
2345 First car unloaded. III/First car unloaded.
0140 Last car unloaded. IIII Last car unloaded.
0205 ETA to outbound mile post. ////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 28’ "B" OOS’ Densities: "A" 28% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank tagged due to contamination. And needs to be inspected.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 39’
SLUDGE CONDITIONING

End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #-4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
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Note: 1C vacuum filter valve body is badly worn and needs a rebuild. The drum bearing by
body has worn through the bearing sleeve.

0500 Filter Feed Tank level: 14’ Silo ports: "A" 5 "B" 2

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.
8. Lime haul rental pup has a wiring problem causing it to dump without warning.

0500 Fuel Oil Tank Levels: "A" 21’ 8 1/4" = 477,498 gals "B" 21’ 6 7/8" = 475,020 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

BACK SHIFT MAINTENANCE
I&C:
334131 Unit 1 B mill primary air flow transmitter.
Worked on outage work orders.
Electrical:
Worked on outage work orders.
Mechanical:
Outage Crew.

REPORT END

3

IP7 029680



OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 03/09/04 TO 1900 03/09/04
TUESDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair.
4.1C pulverizer is out of service and tagged for maintenance to inspect internally.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit back in AGC. 740-950 MWG.
1300 G-coal mill had water enter it from the pyrites area, caused small fuel swing.
1301 Medical injury reported to ECC.
1730 C-coal mill clearance released Maint found tramp metal in throat area and changed wheel oil.
-1B BFPT LP stop valve would not test. I&C found bound up HP limit switch preventing testing. HP stop

vlv limit switch will need to be replaced.
-1B pulverizer hydraulic loading skid Motor, pump and coupling are repaired. Work is complete.
-C1 Lube oil pp for C-ID fan had its motor replaced today.
-Gen shaft ground monitor alarm will not clear, WOR.
-Maint repaired coal leak in D-coal mill bolts on door loose and leaking coal.
-B-coal mill PA flow xmitter purge solenoid needs to be changed tonite.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, C4, C12, 1B6.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.
- SUS B11 electrical PM complete and returned to service.
- Generator Hi-pot inprogress.

U N IT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

3_
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3. 1B2 rotary plow oos - bad wheel motor.

Note:
Note:
Note:
1140
1221 First car unloaded.
1416 Last car unloaded.
1450 ETA to outbound mile post.

Transfer bldg #1 clearanced for chute repair as no trains are scheduled.
Sending 80% zone 1 coal, 20% Wyoming coal to unit 1.
18A Conveyor oil leaking from gearbox seal. WOR.
Unit train #04-122 at inbound mile post.        //ll Unit train #04-///at inbound mile post.

II/I First car unloaded.
/Ill Last car unloaded.
fill ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1, Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 30’ "B" OOS’ Densities: "A" 29% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank tagged due to contamination and tank needs to be inspected.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 36’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: 1C vacuum filter valve body is badly worn and needs a rebuild. The drum bearing by the valve
body has worn through the bearing sleeve. Repair scheduled for tomorrow.

1700 Filter Feed Tank level: 18’ Silo ports: "A" 6 "B" 2
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OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.
8. Lime haul rental pup has a wiring problem causing it to dump without warning.

1700 Fuel Oil Tank Levels: "A" 21’ 8 1/4" = 477,498 gals "B" 21’ 6 7/8" = 475,020 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

Worked on outage work orders.
Electrical:
Worked on outage work orders.
Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRUM

REPORTING PERIOD: 1900 03/09/04 TO 0700 03/10/04
WEDNESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system out of service until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair. HP stop valve limit switch is faulty.
4. Generator shaft ground monitor alarm will not clear.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

19O0
2202
2230
0140
0150
0305

Unit back in AGC. 740-950 MWG.
1C pulverizer in service. C-3 scanner board replaced.
1B pulverizer out of service.
1B pulverizer in service. PA flow transmitter purge solenoid changed out.
1H pulverizer out of service.
Nightly tests complete.

Note: 1A1 ash transfer pump discharge elbow blew apart during ash pull. Passing to days.
Note: Regeneration on 1C resin bed nearly complete. Cation resin done, anion resin in slow rinse.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.
- Generator Hi-pot in progress.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.1B2 rotary plow oos - bad wheel motor.
4.18A Conveyor oil leaking from gearbox input shaft seal.

Note: Sending 80% zone 1 coal, 20% Wyoming coal to unit 1.
Note: Transfer bldg #1 clearanced for chute repair as no trains are scheduled.

I/I/Unit train #04-///at inbound mile post.
I///First car unloaded.
I//I Last car unloaded.
///I ETA to outbound mile post.

/111 Unit train #04-///at inbound mile post.
//11 First car unloaded.
I/I/Last car unloaded.
//11 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 27’ "B" OOS’ Densities: "A" 28% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank tagged due to contamination and tank needs to be inspected.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 33’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: 1C vacuum filter valve body is badly worn and needs a rebuild. The drum bearing by the valve
body has worn through the bearing sleeve. Repair scheduled for 3/10.

0500 Filter Feed Tank level: 9’ Silo ports: "A" 5 "B" 0
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OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.
8. Lime haul rental pup has a wiring problem causing it to dump without warning.

0500 Fuel Oil Tank Levels: "A" 21’ 8" = 477,036 gals "B" 21’ 6 5/8" = 474,558 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2°~ floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

BACK SHIFT MAINTENANCE
I&C:
Worked on outage work orders.
Electrical:
34154 ewo Chase and clear ground fault 1A12 SUS.
Worked on outage work orders.
Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 03/10/04 TO 1900 03/10/04
WEDNESDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair. HP stop valve limit switch is faulty also.
4. Generator shaft ground monitor alarm will not clear.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit back in AGC. 740-950 MWG.
0726 C-coal mill PA ctrl dmpr going closed, PA xmitter purge causing dmpr to drive closed, discussed

problem with Tech service. Ops caught dmpr before it caused large upset on boiler. Other mills
exhibiting the same problem.

Note: 1A1 ash transfer pump discharge elbow blew apart during ash pull. Maint is replacing elbows.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

Note: Need C-module diluted and flushed for nozzle replacement by 3/15/4

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.
- Generator Hi-pot in progress. Waiting for replacement equipment.
- Generator press test failed, exposing another leak in generator
- TGSI replacement in DCS running and being check out.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7(3 RPF oos for conversion to electric drive.
2. (3onv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.18A (3onveyor oil leaking from gearbox input shaft seal.

1415 18A conv fire sys deluged while repairs to malfunctioning fire detected switchs were being made

Note: 1B2 rotary plow wheel motor and keyways repaired, plow available for service.
Note: Sending 80% zone 1 coal, 20% Wyoming coal to unit 1.
Note: Crusher bldg will be clearanced for chute repair in the morning. Need silos full.
IIII Unit train #04-///at inbound mile post. IIII Unit train #04-///at inbound mile post.
IIII First car unloaded. IIII First car unloaded.
1/11 Last car unloaded. IIII Last car unloaded.
IIII ETA to outbound mile post. IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 30’ "B" OOS’ Densities: "A" 30% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.

-2A demin caustic tank OOS, tank to be inspected and flushed with demin water tomorrow.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 34’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: 1C vacuum filter valve body is badly worn and needs a rebuild. The drum bearing by the valve
body has worn through the bearing sleeve. Repair scheduled for 3/10.

1700 Filter Feed Tank level: 9’ Silo ports: "A" 5 "B" 0
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OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.
8. Lime haul rental pup has a wiring problem causing it to dump without warning.

1700 Fuel Oil Tank Levels: "A" 21’ 8" = 477,036 gals "B" 21’ 6 5/8" = 474,558 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Worked on outage work orders.
Electrical:
Worked on outage work orders.
Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRUM

REPORTING PERIOD: 1900 03/10/04 TO 0700 03/11/04
THURSDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair. HP stop valve limit switch is faulty also.
4. Generator shaft ground monitor alarm will not clear.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
1938 1C pulverizer in manual due to PA flow transmitter purge problem.
0336 Nightly tests complete.

Note: 1A1 ash transfer pump discharge elbow blew apart during ash pull. Maint is replacing elbows.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2.1B module oos for overhaul.
3.3A spray pump suction MBV-13 limitorque motor burned up and needs to be replaced.

Note: Need C-module diluted and flushed for nozzle replacement by 3/15/04

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.
- Generator Hi-pot in progress. Waiting for replacement equipment.
- Generator pressure test failed. Removing insulation from another leak in generator.
- TGSI replacement in DCS running and being checked out.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
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Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.18A Conveyor oil leaking from gearbox input shaft seal.

Note: Sending 80% zone 1 coal, 20% Wyoming coal to unit 1.
Note: Crusher bldg will be clearanced for chute repair 3/11. Silos full.
2230 Unit train #04-123 at inbound mile post. ////Unit train #04-///at inbound mile post.
2315 First car unloaded. Andelex in zone 1. //I/First car unloaded.
0120 Last car unloaded. //11 Last car unloaded.
0145 ETA to outbound mile post. I///ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 31’ "B" OOS’ Densities: "A" 30% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.

-2A demin caustic tank OOS, tank to be inspected and flushed with demin water 3/11.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 30’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2. 1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: 1C vacuum filter valve body is badly worn and needs a rebuild. The drum bearing by the valve
body has worn through the bearing sleeve. Repair in progress.

0500 Filter Feed Tank level: 18’ Silo ports: "A" 3 "B"4
OUTSIDE AREA

End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
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3.Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5.B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. Haul truck 8 has engine trouble and it has been taken off site for repairs.
8. Lime haul rental pup has a wiring problem causing it to dump without warning.

0500 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’ 6 5/8" = 474,558 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Worked on outage work orders.
Electrical:
Worked on outage work orders.
Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 03/11/04 TO 1900 03/11/04
THURSDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair. HP stop valve limit switch is faulty also.
4. Generator shaft ground monitor alarm will not clear.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

O7OO
0749
1133
1134
1155
1203
1735

Unit on line, 740-950 MWG, AGC.
Adjusted vars on unit to remain within operating limits.
1C pulverizer in manual due to PA flow transmitter purge problem. I&C replacing xmitter.
H-coal mill placed in service to allow crusher bldg work to continue longer. 8 mill operation.
C-coal fdr tripped on Io PA flow.
1C pulverizer PA flow transmitter replaced. Coal fdr returned to service.
H-coal mill removed from service after coal yard work is complete. Unit in 7 mill operation.

Note: 1A1 ash transfer pump discharge elbow blew apart during ash pull. Maint has replaced elbows.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2.1B module oos for overhaul.

Note: Need C-module diluted and flushed for nozzle replacement by 3/15/04

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.
- Generator pressure test failed. Removing insulation from another leak in generator.
- 2B Aux xformer doble testing in progress.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
-Oxidizing air blower startup and checkout to take place tomorrow.
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7(3 RPF oos for conversion to electric drive.
2. (3onv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.18A (3onveyor oil leaking from gearbox input shaft seal.

-Maint repaired Cony 105 tail pulley adjuster which was loose.
-1A2 RPF drive wheel key ways repaired today and plow is available.
-Crusher bldg and xfer bldg #-4 are requested for chute repair tomorrow. Need silos full.
-Sending 80% zone 1 coal, 20% Wyoming coal to unit 1.
1650 Crusher bldg clearance released after chute repair.
I/I/Unit train #04-1//at inbound mile post. IIII Unit train #04-///at inbound mile post.
1/11 First car unloaded. IIII First car unloaded.
1/11 Last car unloaded. /111 Last car unloaded.
I//I ETA to outbound mile post. /111 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 30’ "B" OOS’ Densities: "A" 29% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.

-2Ademin caustic tnk OOS, tnk was inspected & flushed with demin water. Tnk has areas needing repair
1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 35’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: 1C vacuum filter repairs are complete and filter is available.
1700 Filter Feed Tank level: 25’ Silo ports: "A" 2 "B" 5
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OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

-Haul truck 8 had engine trouble and it has been returned after repairs.
1700 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’ 6 5/8" = 474,558 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Worked on outage work orders.
Electrical:
Worked on outage work orders.
Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END

3
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 1900 03/11/04 TO 0700 03/12/04
FRIDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair. HP stop valve limit switch is faulty also.
4. Generator shaft ground monitor alarm will not clear.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900
2053

2144
2303
2325

0321
O400

Unit on line, 740-950 MWG, AGC.
1C2 ID fan link tripped on converter over current. Tried to reclose the link but it trips on Converter
over current when run is selected. Electrician checking.
Tagged 1C2 ID fan link for Electrician.
Annunciator system B-power supply failure - Pass to days.
Electrician made some minor adjustments to the C2 link and we tried it again. Still tripping on
Converter over current. Re-tagged the link.
Nightly turbine valve tests are complete.
Tried the C2 ID fan link again. The link is still tripping on converter over current.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2.1B module oos for overhaul.

Note: Need C-module diluted and flushed for nozzle replacement by 3/15/04

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.
- Generator pressure test failed. Removed insulation from another leak in generator.
- 2B Aux xformer doble testing in progress.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
-Oxidizing air blower startup and checkout to take place tomday.
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.18A Conveyor oil leaking from gearbox input shaft seal.

Note: 105 Conveyor appears to be bound up - need Mechanics to check today.

-Sending 80% zone 1 coal, 20% Wyoming coal to unit 1.
0600 Crusher bldg clearanced for chute repair.

0010 Unit train #04-125 at inbound mile post.
0035 First car unloaded.
0245 Last car unloaded.
0305 ETA to outbound mile post.

///I Unit train #04-///at inbound mile post.
1/11 First car unloaded.
I///Last car unloaded.
1/11 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3, Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 30’ "B" OOS’ Densities: "A" 29% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.
0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 35’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #-4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 18’ Silo ports: "A" 2 "B" 1

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
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3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair~
4.Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

Note: U-1 A-circ water acid pump has stuck check valves and it will not pump. B-pump placed in service.

0500 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’ 6 5/8" = 474,558 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2°d floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

BACK SHIFT MAINTENANCE
I&C:
34672 ewo 15B conv. is tripping on a false chute plug.
Worked on outage work orders.
Electrical:
34673 EWO C2 ID fan link is tripping on converter over current.
Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 0700 03/12/04 TO 1900 03/12/04
FRIDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair. HP stop valve limit switch is faulty also.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

0753 1C2 ID fan link returned to service. System was given a hard reset.

Note: Annunciator system B-power supply failure was repaired with new power supply.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2.1B module oos for overhaul.

Note: Oxidizing air blower startup didn’t take place today due to instrumentation and electrical problems.
The work will continue tomorrow.

Note: Need C-module diluted and flushed mist eliminator work by 3/15/04

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.
- Generator leak repair in progress.
- 2B Aux xformer doble testing in progress.
- ID fan drive testing in progress.
- DCS telemetry testing in progress.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 200S for SIR - due back around 3-14.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

Note: 105 Conveyor was replaced on head sprocket and tightened. Returned to service.

-Sending 80% zone 1 coal, 20% Wyoming coal to unit 1.

1620 Crusher bldg clearanced released.

1245 Unit train #04-126 at inbound mile post.
1320 First car unloaded. Sharp-Zones 3&4
1505 Last car unloaded.
1530 ETA to outbound mile post.

IIII Unit train #04-///at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
/111 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 21’ "B" OOS’ Densities: "A" 29% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 35’
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 23’ Silo ports: "A" 1 "B"4

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

Note: Unit1 A-circ water acid pump has been repaired and returned to service. B-pump needs to
be stroked for calibration.

1700 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’ 6 5/8" = 474,558 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
None available today

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 1900 03/12/04 TO 0700 03/13/04
SATURDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair. HP stop valve limit switch is faulty also.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.

0230 Completed all weekly and nightly equipment tests and swaps except for the B-BFPT emergency
governor test.

Note: While trouble shooting the B-BFPT emergency governor testing problem. The Governor locked out
normally but when it was tested we did not get any indication of the governor actuating either
locally or in the control room. (The local governor reset light stayed on and the exercise light
stayed off - both control room gov. trip alarms did not come in). When the lock out switch was
released the turbine actually tripped. The turbine was reset locally and placed back in service
before drum level became a problem. The governor test switch is being tagged until the problem is
resolved.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2.1B module oos for overhaul.

Note: Oxidizing air blower startup didn’t take place today due to instrumentation and electrical problems.
The work will continue today.

Note: Need C-module diluted and tagged by 3/15/04

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.
- Generator leak repair in progress.
- 2B Aux xformer doble testing in progress.
- ID fan drive testing in progress.
- DCS telemetry testing in progress.
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Note: B-BFPT lube oil reservoir has been drained for Maint. The bottom drain for the main t~lube
oil reservoir was re-opened to try to drain any remaining oil from that tank also.

U N IT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.

2025 Pole 2 back in service.
Pole-1 is expected to be taken OOS this morning for SIR.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3. 18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

OO25 One of the large bend pulley’s for Conveyor 6 broke apart, causing a small grease fire and rub
damage to about 60’ of the belts West edge. (The bad pulley is located next to the drive pulley in
the motor bid). The fire was put out with an extinguisher and the fire truck was used to cool down
the broken pulley. The belt is unusable until the pulley is replaced. Will Lovell and his crew are
working on the problem. Unloading the rest of the Wyoming train out Conveyor 3. FEO pushing
coal to make room.

23OO
2320
0430
0455

Unit train #04-Wyoming at inbound mile post.
First car unloaded.
Last car unloaded.
ETA to outbound mile post.

////Unittrain #04-///atinbound mile post.
////Fimtcarunloaded.
////Lastcarunloaded.
l/l/ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 33’ "B" OOS’ Densities: "A" 29% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.
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0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 27’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2. 1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 17’ Silo ports: "A" 1 "B" 1

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’ 6 5/8" = 474,558 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.
Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 0700 03/13/04 TO 1900 03/13/04
SATURDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair. HP stop valve limit switch is faulty also.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2. 1B module oos for overhaul.

Note: Oxidizing air blower startup continues to be delayed due to wiring problems. Work will
continue Sunday.

Note: Need C-module diluted and tagged by 3/15/04

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.

1042 Cleared off RAT 2C transformer clearance and RAT 2C tie-line clearance.
1218 RAT 2C 46KV supply energized.
1232 Switchgear 2A1,2B1, 2A2, 2B2 transferred to RAT supply - corresponding maintenance ties are

open. C1-C2 is still being fed from unit one.

- Generator leak repair will be complete at 1700 today. A preliminary helium leak test will be done at
1730. If the test is good the fitting will be replaced.

- All doble testing is complete until main generator transformer work is complete.
- ID fan drive testing in progress. Work is with 1D fan drive and will continue into Sunday.
- DCS telemetry testing in progress.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 1 blocked.

0602 Pole one blocked out of service. System is mono-polar.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3. 18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

Note: Broken bend pulley on conveyor 6 has been removed and a new pulley is being placed on the
shaft. Maintenance crew will continue work through the night. FEO’s are pushing under
conveyor 3 to make room with the trains we are receiving. Expecting two Sharp deliveries and
one train from Colorado.

0750
0958
Note:

1508
1535

Unit train #04-127 at inbound mile post.
First car unloaded.
Delayed train unloading to allow movement of
coal under conveyor 3. Feed much of the train
directly to the unit.
Last car unloaded.
ETA to outbound mile post.

IIII Unit train #04-///at inbound mile post.
/111 First car unloaded.
/111 Last car unloaded.
III/ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 29’ "B" OOS’ Densities: "A" 28% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A detain caustic tank OOS, for repairs.
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1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 35’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2. 1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 23’ Silo ports: "A" 1 "B" 2

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’ 6 5/8" = 474,558 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2°d floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 1900 03/13/04 TO 0700 03/14/04
SUNDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Solenoid 13 appears to be the

problem. Requires BFPT out of service to repair. HP stop valve limit switch is faulty also.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
0300 Nightly turbine valve tests are complete.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2.1B module oos for overhaul.

0500 U-1 PCDAS Malfunction alarm on CEM computer. High S02, 75% zero drift. 75% zero span. Tech.
will check at 07:00.

Note: Oxidizing air blower startup continues to be delayed due to wiring problems. Work will
continue Sunday.

Note: Need C-module diluted and tagged by 3/15/04

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.

- Generator stator leak has been repaired and wrapped. 24 hour pressure test started at 22:00
- All doble testing is complete until main generator transformer work is complete.
- ID fan drive testing in progress. Work is with 1D fan drive and will continue into Sunday.
- DCS telemetry testing in progress.
- Unit Auxiliaries are being fed from the Reserve Aux Transformer.
- A-Aux turbine rotor was set in place tonight.
- New baskets are being placed in the air heaters.
- Boiler SH tube welding should finished up today
- All coal pipe elbows are installed except for A and E. (waiting on coal deflectors)
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 100S for SIR.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

Note: The broken bend pulley on conveyor 6 has been rebuilt and the bearings are installed. The pulley
is ready to be installed today. FEO’s are pushing under conveyor 3 to make room for the trains we
are receiving.

0400 15A conveyor tripped. The return side of the belt is detrained and appears to have bound up,
causing about 6’ of loose belt on the head end.

2045 Unit train #04-124 Oxbow at inbound mile post. 2228 Unit train #04-128 at inbound mile post.
2234 First car unloaded. 90 min delay due to air valve Train crew died waiting for 1st train to dump.
and hose trouble. 0458 First car unloaded.
0210 Last car unloaded. IIII Last car unloaded.
0245 ETA to outbound mile post. II/I ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 25’ "B" OOS’ Densities: "A" 28% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 30’

End of Shift Status:
SLUDGE CONDITIONING
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1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 18’ Silo ports: "A" 1 "B" 1

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’ 6 5/8" = 474,558 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END

3
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 0700 03/14/04 TO 1900 03/14/04
SUNDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2.1B module oos for overhaul.

0715 U-1 PCDAS Malfunction alarm on CEM computer was addressed and cleared by the enviro-tech
on shift.

Note: Oxidizing air compressor was run for several hours in blow-off mode and then valved into the
modules. 1C fly ash blower was shutdown during this time. There is additional tuning to be done
by the vendor rep tomorrow so the compressor will be shut down for the night and 1C fly ash
returned to service.

Note: C-module diluted and ready to begin lateral flushes.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.

- Generator stator pressure test failed. End windings are being bagged to find more leaks.
- ID fan drive testing in progress. Work is with 1D fan drive and will continue into Monday.
- DCS telemetry testing in progress.
- Unit Auxiliaries are being fed from the Reserve Aux Transformer.
- New baskets are being placed in the air heaters.
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- All coal pipe elbows are installed except for A and E. (waiting on coal defusers, which are
on a truck this evening).

-A Hi-Pot of the iso-phase buss is scheduled for tomorrow (3/15)

;d

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 100S for SIR.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

Note: The new bend pulley on conveyor 6 is being installed. Expect completion tonight.

Note: 15A conveyor is out of service until maintenance can pull it back into line. The belt is binding on
the east side above the counterweight due to gross misalignment.

2228
0458
0719
0745

Unit train #04-128 at inbound mile post.
First car unloaded. Waited for new crew.
Last car unloaded.
ETA to outbound mile post.

1515 Unit train #04-129 at inbound mile post.
1558 First car unloaded.
////Last car unloaded.
II/I ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 34’ "B" OOS’ Densities: "A" 30% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 30’
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 25’ Silo ports: "A" 1 "B" 3

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’ 6 5/8" = 474,558 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END

3
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 1900 03/14/04 TO 0700 03/15/04
MONDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.

2300 The B1 ash hopper sump valve is having control problems and this plugged the B-ash pump
suction line. We unplugged the line by back flushing from the A-pumps. All hoppers have been
pulled down but the B1 sump valve still needs I&C help (ACV-4).

0152 The main CCS video spec failed and the backup is in control. I&C checking.

0230 I&C reloaded the video spec program, powered the system down and reseated cards but the main
keeps failing after only a few minutes of run time.

0303 I&C replaced the main video spec CPU board and it is running in tracking mode. Backup is still in
control.

0314 Completed nightly turbine valve tests.

0500 Main video spec is back in control. It has not tripped since the CPU board was replaced.

Note:The sluice water valve for the G-mill pyrites hopper is leaking by badly and this has water inducted
the mill several times. The valve needs to be replaced - pass to days.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2.1B module oos for overhaul.

Note: Oxidizing air compressor was run for several hours in blow-off mode and then valved into the
modules. 1C fly ash blower was shutdown during this time. There is additional tuning to be done
by the vendor rep today. 1C fly ash returned to service.

Note: C-module diluted and ready to begin lateral flushes.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
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Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.
- Generator stator pressure test failed. End windings are being bagged to find more leaks.
- ID fan drive testing in progress. Work is with 1D fan drive and will continue into Monday.
- DCS telemetry testing in progress.
- Unit Auxiliaries are being fed from the Reserve Aux Transformer.
- All coal pipe elbows are installed except for A and E.
- A Hi-Pot of the iso-phase buss is scheduled for tomorrow (3/15)
- SH tube welding is expected to be complete 3-15.

2000 The coal pipe diffusers have been received and unloaded. TEl will continue working on the burners
Monday morning.

2200 24 hour gen. stator pressure test is complete 2.04 cfpd lost. Stator is being pressurized with helium
to check for more leaks.

0500 Baskets installation complete on the B-sec air heater - working on seals. A-air heater basket
installation is about 3/4 complete.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 RATS and Rats Tie line. 05:00 3-1 to 17:30 3-26 MST.
2. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 100S for SIR.

COAL HANDLING
End of shift status:
1.7(3 RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.18A (3onveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

Note:The new bend pulley on conveyor 6 has been installed. The belt has not been started because the
belt takeup weight is bound up. The belt still needs to be trimmed also.

Note: 15A conveyor is out of service until maintenance can pull it back into line. The belt is binding on
the east side above the counterweight due to gross misalignment.

2100 Transfer 1 tagged out for chute repairs.
Transfer 4 and crusher bid will be tagged at 06:30 except for the Nuc devices.

2
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1515 Unit train #04-129 at inbound mile post.
1558 First car unloaded.
1758 Last car unloaded.
1825 ETA to outbound mile post.

III/Unit train #04-///at inbound mile
I/I/First car unloaded.
I///Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 34’ "B" OOS’ Densities: "A" 30% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 30’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 19’ Silo ports: "A" 1 "B" 1

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’ 6 5/8" = 474,558 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
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-U2 Scrubber 2na floor halon system oos for forced oxidation wiring work. (2FPB-CPL-

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRUM

REPORTING PERIOD: 0700 03/15/04 TO 1900 03/15/04
MONDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.
1630 1F coal feeder tripped, silo empty at 137 indicated tons. I&C adjusting load cell. Had problems with
F-3 ignitor not showing flame. Placed 1H pulverizer in service, shut down 1F pulverizer. I&C working on
F-ignitors.
1740 Placing 1F pulverizer in service. I&C repaired ignitors(bad sparker F-3)

Note: The B1 ash hopper sump valve ACV-4 controller has been adjusted. Works fine now.

Note: The sluice water valve for the G-mill pyrites hopper has been replaced.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2.1B module oos for overhaul.

Note: Oxidizing air compressor was run for several hours valved into the modules. 1C fly ash blower was
shutdown during this time. There is additional tuning to be done by the vendor rep. 1C fly ash
compressor returned to service.

Note: C-module diluted and lateral flushes are in progress.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.
- Generator stator pressure test complete. No additional leaks addressed.
- ID fan drive testing in progress.
- DCS telemetry testing in progress.
- Unit Auxiliaries are being fed from the Reserve Aux Transformer.
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- All coal pipe elbows are installed except for A and E.
- A Hi-Pot of the iso-phase buss has been completed successfully.
- Stator Hi-Pot scheduled for tonight (3/16)
- SH tube welding is expected appears to be complete.
- Air heater basket replacement is nearing completion.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 100S for SIR.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

Note: Conveyor 6 gravity takeup has been freed. Will Lovell’s crew is trimming the damaged belt edge.

Note: 15A conveyor is out of service until maintenance can pull it back into line. The belt is binding on
the east side above the counterweight due to gross misalignment. Will be worked on 3/16.

Transfer 2 and crusher building will be tagged at 07:00, 3/16.

lift Unit train #04-///at inbound mile post.
////First car unloaded.
//11 Last car unloaded.
II/I ETA to outbound mile post.

///I Unit train #04-///at inbound mile post.
//11 First car unloaded.
1/11 Last car unloaded.
////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2, U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 32’ "B" OOS’ Densities: "A" 27% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 28’
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4, B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5, Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 25’ Silo ports: "A" 1 "B" 2

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0955 1A DMAD pump shutdown, reservoir full.
1700 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’ 6 1/2" = 474,306 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 1900 03/15/04 TO 0700 03/16/04
TUESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900
1915
2135

2200
2328
0046

0118
0310

Unit on line, 740-950 MWG, AGC.
Control board annunciator trouble alarm - Electrician reset system fault alarm.
I&C replaced a bad amplifier board for the F-Mill silo tonnage indication. Silo should be reading

accurate now.
Pyrites transfer system has lost control power - I&C replaced a blown fuse.
Generator hydrogen leak rate is 677 cfpd.
G-Coal feeder tripped due to water induction. G-Mill pyrites line plugged, backing water into the
mill. Unit to local to stabilize excursion.
Unit back in AGC. Wire removed from the G-Mill pyrites jet pump.
Nightly turbine valve tests complete.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B6, C4, C12.
2. 1B module oos for overhaul.

Note: Oxidizing air compressor was run for several hours valved into the modules. 1C fly ash blower was
shutdown during this time. There is additional tuning to be done by the vendor rep. 1C fly ash
compressor returned to service.

Note: C-module diluted and lateral flushes are in progress. Needs to be tagged by 3-17.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.

Note:Tech. Services tried to hi pot the Generator stator tonight but the hi pot equipment is not working
properly. A new test set is due in tomorrow around 12:00.

3.
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- ID fan drive testing in progress. Tech Services plans on testing turning gear operation
- DCS testing in progress.
- Unit Auxiliaries are being fed from the Reserve Aux Transformer.
- All coal pipe elbows are installed - checking igniter oil and air lines for leaks.
- SH tube welding is complete.
- Air heater basket replacement is Complete. Working on heater seals.
-Over fire air damper actuators & linkage being installed.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
3. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
4. Pole 100S for SIR.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3. 18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

2100 Maint. trimmed Conveyor 6 belt and it is available for service.

2300 Had trouble getting the stacker to traverse due to cable reel trouble. The cable reel motors were
not starting.

Note: 15A conveyor is out of service until maintenance can pull it back into line. The belt is binding on
the east side above the counterweight due to gross misalignment. Will be worked on 3/16.

Transfer 2 and crusher building will be tagged at 07:00, 3/16.

0300 Unit train #04-130 at inbound mile post.
0419 First car unloaded.
IIII Last car unloaded.
I//I ETA to outbound mile post.

IIII Unit train #04-///at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1, Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench,

0500 Tank levels: "A" 27’ "B" OOS’ Densities: "A" 27% "B" OOS.

End of Shift Status:
WATER TREATMENT
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1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 28’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2. 1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 13’ Silo ports: "A" 1 "B" 0

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’6 1/2" = 474,306 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRUM

REPORTING PERIOD: 0700 03/16/04 TO 1900 03/16/04
TUESDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2. 1B module oos for overhaul.

1300 C-module spray pumps shut down and reaction tank is draining. Needs to be tagged by 3-17.

Note: Oxidizing air compressor was not tested today. There is additional tuning to be done by the vendor
rep.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced, There are no tube shields in the cleaning zone.

Unit OOS for overhaul.

Note:Tech. Services will hi-pot the generator stator tonight when the equipment arrives. A new test set
is due in today around 18:00.

- ID fan drive testing in progress. Will test turning gear operation as soon as operating information is
provided.
- DCS testing in progress.
- Unit Auxiliaries are being fed from the Reserve Aux Transformer.
- All coal pipe elbows are installed.
- SH tube welding is complete.
- Air heater basket replacement is Complete. Working on heater seals.
-Over fire air damper actuators & linkage being installed.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST,
3. Pole 100S for SIR.
4. Bipole Outage. 05:00 to 22:00 MST on 3-20, 3-21, & 3-22-04.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

Note:
Note:

Need

0300
0419
0617
0640

Maint. worked on 15A conveyor. Belt freed up and partially trained. Will finish training belt on 3/17.
Chute maint, is 100% complete in trans. 1, 5% in trans. 2, 15% in trans. 4 and 25% in crusher.

silos full for transfer 2 and crusher building chute work. Will hang tags at 07:00, 3/17.

Unit train #04-130 at inbound mile post.
First car unloaded.
Last car unloaded.
ETA to outbound mile post.

/111 Unit train #04-///at inbound mile post.
I/I/First car unloaded.
1/11 Last car unloaded.
/111 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage,
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 33’ "B" OOS’ Densities: "A" 28% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 25’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.

2
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4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft m~nt.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 16’ Silo ports: "A" 2 "B" 0

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 1900 03/16/04 TO 0700 03/17/04
WEDNESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

0359 Nightly valve tests complete.

Note: 1B control building air handling unit fan motor wiped the inboard bearing and went to ground.
Shift HVAC techs are working on it to remove the motor.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1B module oos for overhaul.

Note: 1C module is tagged out and draining. Level was 15’ at 0500.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.

Note: Generator Hi-Pot was completed. Jon C. reported only that the test was good.

- ID fan drive testing in progress.
- DCS testing in progress.
- Unit Auxiliaries are being fed from the Reserve Aux Transformer.
- Air heater basket replacement is Complete. Working on heater seals.
-Over fire air damper actuators & linkage being installed.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST,
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole 100S for SIR.
4. Bipole Outage. 05:00 to 22:00 MST on 3-20, 3-21, & 3-22-04.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3. 18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

Note: 15A conveyor is still out of service. Maintenance will work on it more today.
Note: Chute maint, is 100% complete in trans. 1, 5% in trans. 2, 15% in trans. 4 and 25% in crusher.

Note:

Note:

Unit coal feed will be unavailable today due to chute work in transfer building 2. Tagged out by
0700.
Unit train #04-132 was reported to have ash content of 12.41%.

O4O0

0500

Train unloading stopped due to stacker trip. A processor fault alarm was showing. Electrician
traced to a loose rack in the remote I/O on the end of the boom conveyor.
Train unloading resumed.

0110 Unit train #04-132 at inbound mile post.
0227 First car unloaded. Zones 3 & 4.
/I/I Last car unloaded.
IIII ETA to outbound mile post.

IIII Unit train #04-///at inbound mile post.
III/First car unloaded.
II/I Last car unloaded.
lift ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 30’ "B" OOS’ Densities: "A" 27% "B" OOS.

End of Shift Status:
WATER TREATMENT
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1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 27’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 19’ Silo ports: "A" 2 "B" 1

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 7 7/8" = 476,826 gals "B" 21’6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

BACK SHIFT MAINTENANCE

Electrical:
34719 ewo
34717 ewo
Outage work.

Trouble shoot coal stacker trip.
Repair control switch for 10A pug mill feed pump

Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRUM

REPORTING PERIOD: 0700 03/17/04 TO 1900 03/17/04
WEDNESDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.
0815 Maint. unplugged G-pulverizer rejects discharge line.
1051 CCS power supply cab 1 failure alarm. UCM 11 failure.
1150 UCM 11 failure repaired. I&C replaced board.
1240 1G pulverizer OOS to repair hole in large door. 1H pulveriver in service.
1602 1A aux. transformer bushing fault. Jon Christensen notified. Local alarm panel indicates alarm 22;
advancing deterioration of the "B" phase 26KV bushing. Alarm reset when acknowledged. Detailed data
being downloaded by engineering.
1700 Hole in large door on 1G pulverizer has been repaired. Available for service.

Note: 1B control building air handling unit fan motor wiped the inboard bearing and went to ground.
Motor is being sent out today for re-wind.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.

Note: Clearance released on 1B module, removing tags.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.

1100 West side boiler crane cable broke and dropped a small load approx. 4 feet to the ground floor. Phil
Hailes is filing an incident report.
1500 Generator rotor back in place.
- ID fan drive testing in progress. Attempted a turning gear start, controls not set up properly.
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- DCS testing in progress.
- Unit Auxiliaries are being fed from the Reserve Aux Transformer.
- Air heater basket replacement is Complete. Working on heater seals.
-Over fire air damper actuators & linkage being installed.

U N IT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole 100S for SIR.
4. Bipole Outage. 05:00 to 22:00 MST on 3-20, 3-21, & 3-22-04.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

Note:

Note:

15A conveyor is still out of service. Maintenance will install brackets to deal with cupping problem
on 3/18.
Chute maint, is 100% complete in trans. 1, 15% in trans. 2, 15% in trans. 4 and 35% in crusher.

Note:Chute work scheduled 3/18 in crusher & transfer building 2. Will hang tags at 07:30 per maint.
Need silos full.

0110
0227
0545
0610

Unit train #04-132 at inbound mile post.
First car unloaded. Zones 3 & 4.
Last car unloaded.
ETA to outbound mile post.

IIII Unit train #04-///at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2, U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 33’ "B" OOS’ Densities: "A" 30% "B" OOS.
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WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 27’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 24’ Silo ports: "A" 3 "B" 1

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 8" = 477,036 gals "B" 21’ 6 1/2" = 474,306 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 1900 03/17/04 TO 0700 03/18/04
THURSDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.

0324 Nightly valve tests complete.

Note: 1A aux. transformer bushing fault information has been downloaded and forwarded to Doble for
analysis. No further alarms have come in.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2. 1C module oos for overhaul.

Note: Clearance tags have been removed from 1B module. I&C is working on a quench valve problem.
Fill hose has been hooked up to 1E module.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:
1. Generrex power conversion module #2 has an indicating diode out.
2.7A heater extraction MBV limits jumpered to allow the drains to operate.
3. Sootblower IKEL#97 clearanced. There are no tube shields in the cleaning zone.

Unit OOS for overhaul.

0330 2A1 buss is dead and tagged for outage work.

- ID fan drive testing in progress.
- DCS testing in progress.
- Unit Auxiliaries are being fed from the Reserve Aux Transformer.
- Air heater basket replacement is Complete. Working on heater seals.
-Over fire air damper actuators & linkage being installed.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole 100S for SIR.
4. Bipole Outage. 05:00 to 22:00 MST on 3-20, 3-21, & 3-22-04.

COAL HANDLING
End of shift status:
1.7(; RPF oos for conversion to electric drive.
2. (;onv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3. 18A (;onveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
4. 15A conveyor out of service for idler modification to control alignment.

Note: Chute work scheduled today in crusher & transfer building 2.

2050 Unit train #04-133 at inbound mile post.
2123 First car unloaded. Andelex - Zone 1
0015 Last car unloaded.
0040 ETA to outbound mile post.

1/11 Unit train #04-///at inbound mile post.
//11 First car unloaded.
1/11 Last car unloaded.
//11 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPS(;: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 30’ "B" OOS’ Densities: "A" 28% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 27’

2
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 12’ Silo ports: "A" 1 "B" 0

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 8" = 477,036 gals "B" 21’ 6 1/2" = 474,306 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRUM

REPORTING PERIOD: 0700 03/18/04 TO 1900 03/18/04
THURSDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.
0750 Unit out of AGC to ramp to 840 MWG at ECC’s request.
0810 Unit back in AGC.

Note: 1A aux. transformer bushing fault information (from 3-17) has been downloaded and forwarded to
Doble for analysis. Doble reports there is a problem with the program loaded into the monitoring

system. The alarm condition on 3-17 is considered false.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.

Note: 1B module is being filled from 1E module. I&C resolved quench valve problem.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.

Note: 2A1 buss is dead and tagged for outage work.

- ID fan drive testing in progress. Unable to test due to motor shaft encoder problem.
- DCS testing in progress.
- Unit Auxiliaries are being fed from the Reserve Aux Transformer.
- Air heater basket replacement is Complete. Working on heater seals.
- Over fire air damper actuators & linkage being installed.

UNIT TWO AQCS

1
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End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole 100S for SIR.
4. Bipole Outage. 05:00 to 22:00 MST on 3-20, 3-21, & 3-22-04.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Conv 15A Belt is getting worn and will need replacement soon, detraining to the east.
3.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

Note: Chute work scheduled 3-19 in crusher & transfer building 2. If transfer building 2 is not available
due to trains, tag transfer building 4. Fill silos until 07:30 per maint.

Note: Conveyor 15A has special bracket-idlers installed on return side of belt at head end and at takeup.
Needs to be monitored when it is started.

////Unit train #04-///at inbound mile post.
IIII First car unloaded.
////Last car unloaded.
I//I ETA to outbound mile post.

/I/I Unit train #04-///at inbound mile post.
/111 First car unloaded.
////Last car unloaded.
1/11 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 32’ "B" OOS’ Densities: "A" 30% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 24’
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 15’ Silo ports: "A" 3 "B" 0

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 1900 03/18/04 TO 0700 03/19/04
FRIDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
0303 Nightly valve tests complete.

PI system has not returned to service from dayshift outage.
I&C found E-coal fdr cleanout conv tripped. Restarted and returned to service.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
Note: 1B module is being filled from 1E module.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul. 2B1 buss is dead and tagged for outage work. 2A1 returned to service.
- A-ID fan needs to be clearanced, B-ID fan could not be placed in service, due to low oil level.
- ID fan drive was tested and ran at 66 rpm for a short time today.
- BFPTurbine shell installed tonite.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole 100S for SIR.
4. Bipole Outage. 05:00 to 22:00 MST on 3-20, 3-21, & 3-22-04.
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COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

-As fired sampler secondary cutter drive gear and chain have come apart and need repair.
-Chute work scheduled 3-19 in transfer building 4 and crusher bldg. Fill silos until 07:30 per maint.
-Conv 15A was tested & the belt trained to the east at the tail end,Belt bunched up against the structure
-Dust collector #6 has a broken shear pin on the 6B rtry vane fdr,
2140 Unit train #04-134 at inbound mile post. 0430 Unit train #04-157 at inbound mile post.
2242 First car unloaded. 0530 First car unloaded.
0046 Last car unloaded. IIII Last car unloaded.
0130 ETA to outbound mile post. III/ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 25’ "B" OOS’ Densities: "A" 30% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 23’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 19’ Silo ports: "A" 1 "B" 1

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals
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FIRE SYSTEM STATUS                                     ~
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

BACK SHIFT MAINTENANCE

Electrical:
Outage work.

Mechanical:
Outage Crew.

REPORT END

3

IP7 029743



OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 0700 03/19/04 TO 1900 03/19/04
FRIDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.
1700 PI system is back in service.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
Note: 1B module is being filled from 1E module.

-I&C standardized the PH probes on the 4 running modules.

Note: New module forced oxidation air compressor was not run today - PI interface and Modicon
programming will be worked on tomorrow.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.
- A-ID fan clearanced, B-ID fan placed in service after adding oil.
- ID fan drive was not tested today - Maint. working on the fan seals and various other items.
- DCS checkout continues
- Filling the main transformer with oil - about 1/3 full at 17:00.

1730 2B1 buss checks out OK and the forced oxidation blower cubicle has been added. Pulling tags and
restoring the bus to service.

UNIT TWO AQCS

End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole 100S for SIR.
4. Bipole Outage. 05:00 to 22:00 MST on 3-20, 3-21, & 3-22-04.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. As fired sampler secondary cutter drive gear and chain have come apart and need repair.

Transfer building 4 and crusher bldg tags hung as planned for chute work. (hung and signed on 08:30)
-Conv 15A was freed up and more alignment idlers were added to the return side. Not tested yet.
-Dust collector #6 has a broken shear pin on the 6B rtry vane fdr, - Maint. repaired today.

0430 Unit train #04-157 at inbound mile post.
0530 First car unloaded. Unloaded in zone 2 (Wyo)
0920 Last car unloaded.
0945 ETA to outbound mile post.

1305 Unit train #04-135 at inbound mile post.
1351 First car unloaded.
1553 Last car unloaded.
1615 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 32’ "B" OOS’ Densities: "A" 30% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 35’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 21’ Silo ports: "A" 1 "B" 1

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
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3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs re
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

BACK SHIFT MAINTENANCE

Electrical:
Outage work.

Mechanical:
Outage Crew.

REPORT END

IP7 029746



OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 1900 03/19/04 TO 0700 03/20/04
SATURDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

19OO
2234
O250
0310
0458
0538
0544
0550

Unit on line, 740-950 MWG, AGC.
Complete weekly tests and equipment swaps, except on B-BFPT.
Begin ramping unit down in load for bipole outage.
A-ID fan OOS for electrical inspection.
Exciter mode change alarm during ramp URAL, contacted converter station to switch out 3rd filter
Pickup OK TO for bipole outage from ECC.
Unit at 500 Mwgs per ECC for bipole outage. Both poles OOS.
A-BFPT OOS for oil deflector inspection. Ops hanging tags.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, (34, (312.
2. 1C module oos for overhaul.

Note: 1B module is being filled from 1E module.
-I&C standardized the PH probe on the E module.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.

- Filling the main transformer with oil
-2B1 buss returned to service.
-Ops extinguished smoldering coal in B2 coal pipe with water.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

IP7 029747



ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole 100S for SIR.
4. Bipole Outage. 05:00 to 22:00 MST on 3-20, 3-21, & 3-22-04.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. As fired sampler primary cutter drive gear and chain have come apart and needs repair.

-Conv 15A was tested, it moved to the east in the drive area against the structure after 2 mins run time.
-Dust collector #6 has a broken shear pin on the 6B rtry vane fdr, again.
-I&C enabled as fired sampler to run without primary cutter. At fuel sampler request.
0240 Unit train #04-136 at inbound mile post. IIII Unit train #04-1//at inbound mile post.
0323 First car unloaded. /I/I First car unloaded.
//11 Last car unloaded. IIII Last car unloaded.
IIII ETA to outbound mile post. IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 25’ "B" OOS’ Densities: "A" 28% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 35’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 18’ Silo ports: "A" 1 "B" 1

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
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4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2°d floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

Note: Fire systems in warehouse area being tested by Safety.

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 0700 03/20/04 TO 1900 03/20/04
SATURDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during hi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 500 MWG, Due to scheduled bi pole outage.
A-ID fan OOS for electrical inspection. A-BFPT OOS for oil deflector inspection.

0749 Ramping the unit to 530 MWG per ECC.

1020 2 more DA vents open for the lab.

1030 Drum relief valve 5 was hydroset by Warburton. As found lift setting was 3193 psi, as left 3001 psi.
(2975 normal lift set point)

1225 Circ water makeup OOS to repair a leaking inlet pipe seal on the makeup trough.
1257 Circ water MU back in service - leak repaired.

1503 1C2 ID fan link tripped on inverter over current. Electrician found no problems - reset and placed
back in service. Elect. room is starting to get hot - HVAC checking.

173O A-ID fan work is complete. The exciter diode wheel and reactor cubicle surge arresters both
needed work. A-BFP is still OOS, coupling torque meter work is complete - Pump O/B bearing and
oil deflector is still being replaced.

-Tech Services reported the PI S02 targets should be working now - new program installed to account
for S02 loading.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.

-MEW valve 280 and 212 repaired on D-Module.
Note: 1B module is being filled from 1E module.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
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Short Outage Items:
Outage items:

Unit OOS for overhaul.

- Filling the main transformer with oil - should be filled around 20:00.
Test ran D-ID fan at 150 rpm, both links.

1545 Lost power to the new U-2 annunciator. The power feeding it is from the #1 Essential Service
Inverter and it was found dead. The inverter 480 Volt alternate power source from MCC 2A01 was
also dead due to tripped breaker. Reclosed the alternate power source to power up the new
annunciator. Electrician found blown fuses in the inverter and are trying to determine the cause
before it is powered back up. We have not been able to determine the exact cause to the power
failure, but the time of this power loss coincided with essential MCC transfer tests being conducted
by Ops and electricians. The most likely cause was that the #1 inverter had failed at some point
earlier and the MCC transfer must have caused a power glitch that tripped the 480 volt alternate
source bkr. The Factor Rep finished work on the #1 inverter yesterday and it was on inverter
source yesterday afternoon.

U N IT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole 100S for SIR.
4. Bipole Outage. 05:00 to 22:00 MST on 3-20, 3-21, & 3-22-04.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is detrained east in the drive area and is bound up

-Dust collector #6 has a broken shear pin on the 6B rtry vane fdr, Maint replaced it again.
-Maint worked on the as fired sampler primary cutter. System tagged out, Work is not complete.

1430 Unit train #04-137 at inbound mile post.
1522 First car unloaded.
////Last car unloaded.
////ETA to outbound mile post.

I///Unit train #04-1//at inbound mile post.
///I First car unloaded.
///I Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
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3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 25’ "B" OOS’ Densities: "A" 28% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement,
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 35’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 18’ Silo ports: "A" 1 "B" 1

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

Note: Fire systems in warehouse area being tested by Safety.

I&C:
Assigned to outage work.

BACK SHIFT MAINTENANCE

Electrical:
Outage work.

Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 1900 03/20/04 TO 0700 03/21/04
SUNDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
3.1B boiler feed pump turbine emergency governor will not test. Requires BFPT out of service to

repair. HP stop valve limit switch is faulty also. Work scheduled during bi-pole outage.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1827
1900
2149
0008
0135
0201
0300
0400
0530
0545

A-ID fan placed in service after electrical inspection.
Unit on line, 500 MWG, Due to scheduled bi pole outage. A-BFP OOS for oil deflector repair.
A-BFPT back in service after oil deflector repair. Oil flow is improved.
Pole #2 in service. Release bid for BFP repair with ECC.
Unit load 730 Mwgs.
Nightly valve tests complete.
Unit load 950 Mwgs.
Unit ramping down in AGC for bipole outage.
Stby BFP in service, B-BFPT OOS to inspect and repair. Unit load 500 Mwgs.
Both poles OOS for Bipole outage. Pickup OK TO from ECC for BFP repair.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.

0108 1B module was placed in service after filling. D-module to come OOS when PH drops to 5.5.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul. -Main transformer is full of oil.
#1 Essential Service Inverter is burned up, The inverter has blown fuses, repairs to begin monday

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Bipole Outage. 05:00 to 22:00 MST on, 3-21, & 3-22-04.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. 18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is detrained east in the drive area and is bound up

-Dust collector #6 has a broken shear pin on the 6B rtry vane fdr,
-Maint worked on the as fired sampler primary cutter.
1430 Unit train #04-137 at inbound mile post.
1522 First car unloaded.
1712 Last car unloaded.
1735 ETA to outbound mile post.

System tagged out, Work is not complete.
0055 Unit train #04-139 at inbound mile post.
0144 First car unloaded.
0344 Last car unloaded.
0405 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 29’ "B" OOS’ Densities: "A" 26% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 32’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 17’ Silo ports: "A" 1 "B" 0

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
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6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2°~ floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 0700 03/21/04 TO 1900 03/21/04
SUNDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.

Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 500 MWG, Due to scheduled bi pole outage.
0708 Load at 530 MWG per ECC.
1026 A-feeder tripped on a plugged discharge chute - reset and restarted.
1300 Ops removed rock from the G-Mill pyrites box nozzle. Metal was removed from F-Mill jet pump.

1700:Mechanics checked the pump bearings on the B-BFPT and no problems were found. The new
torque coupling has been set up and I&C changed out limit switches 16 & 17 for the emergency
governor. The governor needs to be tested on startup to make sure the limits are adjusted right.
Mechanics are currently working on the pump alignment.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.

-Tightened bolts on a leaking recovered water flange for D-module - leak is just dripping now. WOR.
-Tech Services working on the Modicon programing and PI interface for the forced oxidation blower.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room,

Short Outage Items:
Outage items:

Unit OOS for overhaul.
-#1 Essential Service Inverter transformer flashed over and fuses are blown, repairs to begin Monday
-Boiler scaffold in being removed. Removed down to the 6th floor at 17:00
-Main transformer Doble tests are in progress - having some trouble with the test set readings. Work will
continue 3-22.
- D-ID fan testing in progress.
-Generator centering and alignment in progress.

UNIT TWO AQCS
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End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration.WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Bipole Outage. 05:00 to 22:00 MST on, 3-22-04.

COAL HANDLING
End of shift status:
1.7(3 RPF oos for conversion to electric drive.
2.18A (3onveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. (3onv 15A is detrained east in the drive area and is bound up

-D.C. #6 broken shear pin on the 6B rtry vane fdr was replaced. Debri cleaned from the hopper.
-Unbound the rotary vane feeder on DC-11 and emptied the hopper.
-Maint worked on the as fired sampler primary cutter. System tagged out, Work is not complete.

/111 Unit train #04-///at inbound mile post.
////First car unloaded.
//11 Last car unloaded.
////ETA to outbound mile post.

/I//Unit train #04-///at inbound mile post.
II/I First car unloaded.
III/Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPS(3:0
2. U2 ring hdr OOS for outage.
3. Unit one~flng header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank le~,els: "A" 29’ "B" OOS’ Densities: "A" 26% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

Note:Operator found B-SCU rate not moving, the switch and lights indicated it was in service. The rake
started up OK.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 32’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3; Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

2

IP7 029758



1700 Filter Feed Tank level: 17’ Silo ports: "A" 1 "B" 0

OUTSIDE AREA
End of Shift Status:
1. No DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

Note: Need to start one DMAD pump tonight at Tech Services request.

1700 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

BACK SHIFT MAINTENANCE

Electrical:
Outage work.

Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 1900 03/21/04 TO 0700 03/22/04
MONDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

19OO
2030

2O46
2147
2332
0103
0215
0300
0425
0515
0532

Unit on line, 500 MWG, Due to scheduled bi pole outage.
Mechanics checked the pump bearings on the B-BFP and no problems were found. The new
torque coupling has been set up and I&C changed out limit switches 16 & 17 for the emergency
governor. The emergency governor was tested. Pump alignment is complete. B-BFP in service.
Release bid with ECC for B-BFP repairs.
Pole #2 back in service. Unit ramping towards full load.
Contingincy arming alarms power supply on all channels. Contacted Ken Lindquist.
Found AC supply brkr tripped on battery charger #,4. Restored power and all alarms cleared.
Nightly valve tests complete.
Unit load ramped to 950 Mwgs. Vibration on B-BFP has not improved.
Begin ramping unit down to 520 Mwgs for Bipole outage.
Unit load 520 Mwgs for bipole outage.
Both poles OOS.

-C-ID fan OOS for electrical inspection.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.
-#1 Essential Service Inverter transformer flashed over and fuses are blown, repairs to begin Monday
-Boiler scaffold is being removed.
-Main transformer Doble tests are in progress - Work will continue 3-22.
- D-ID fan testing in progress.
-Generator centering and alignment in progress.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is detrained east in the drive area and is bound up

-Maint requested conv #800S for belt replacement.
-Maint requesting Xfer bldg #2 & #4 for chute repair today.
-Maint worked on the as fired sampler primary cutter.
III/Unit train #04-///at inbound mile post.
II/I First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

System tagged out, Work is not complete.
///I Unit train #04-///at inbound mile post.
////First car unloaded.
/I//Last car unloaded.
II/I ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 29’ "B" OOS’ Densities: "A" 24% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 34’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 23’ Silo ports: "A" 1 "B" 0

OUTSIDE AREA
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End of Shift Status:                                                          ~
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

Note: One DMAD pump placed in service tonight at Tech Services request.
0500 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

,I&C:
Assigned to outage work.

BACK SHIFT MAINTENANCE

Electrical:
Outage work.

Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 0700 03/22/04 TO 1900 03/22/04
MONDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 500 MWG, Due to scheduled bi pole outage.

0830 1A boiler feed pump turbine out of service for vibration probe adjustment.

09281D ID fan tripped both links. 1D2 tripped once more after being reset.

0940 1A boiler feed pump returned to service.

1009 1D ID fan returned to service with both links.

Note: 1C ID fan OOS for electrical inspection.
Took four more air preheat coils out of service due to warm ambient. (B, H, J, P)

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2. 1C module oos for overhaul.

1230 Forced oxidation blower is in service to modules. PI information is not available for the blower.

Note:

Note:

Electrician repaired 1B2 reverse air fan breaker to get the fan to start. Inlet damper is not
operating and will be worked on tomorrow, 3/23.
1B casing reverse air relief poppet would not open causing the duct to leak flue gas. I&C
repaired the solenoid on the poppet.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.
-#1 Essential Service Inverter transformer flash over is in repair. Switched to other inverter today.
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-Boiler scaffold has been removed.                                              ~
-Main transformer low side bushings will be Doble tested once more. A little oil was remove~      to
repair a leak on the CT penetration. Oil is being replaced in the transformer and will be complete this
evening.
- D-ID fan testing in progress.
-Generator centering and alignment in progress.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. 18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is detrained east in the drive area and is bound up

Note: Conveyor 8 will be taken out of service for belt replacement, 3/23.
Note: Coal transfer buildings #2 & #4 were out for chute repair today. Transfer building 2 is requested

for the morning unless a train is unloading, then they will take transfer building 4.
Note: Dust collector 6 is out of service for rotary vane feeder repair.

I///Unit train #04-///at inbound mile post.
III/First car unloaded.
IIII Last car unloaded.
/111 ETA to outbound mile post.

I//I Unit train #04-///at inbound mile post.
/I/I First car unloaded.
I//I Last car unloaded.
1/11 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench,

1700 Tank levels: "A" 29’ "B" OOS’ Densities: "A" 24% "B" OOS.
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WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 34’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 23’ Silo ports: "A" 1 "B" 0

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 1900 03/22/04 TO 0700 03/23/04
TUESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. C-coal feeder inlet gate is bound up.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900
1923
2205
2321
0400
0600

Unit on line, 500 MWG, Due to scheduled bi pole outage.
1C ID fan electrical inspection complete. Fan placed back in service.
Pole 2 back in service, ramping to full load.
Unit at full load and placed in AGC.
Nightly turbine valve tests are complete.
Bottom ash lines tagged for pipe replacement work.

Note:Tech Services & the GE Rep gathered generator field flux probe data at several points when we
were ramping to full load. No problems found.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, (34, C12.
2.1(3 module oos for overhaul.

Note: The Forced oxidation blower is in service to modules. PI information is not available for the blower.
A couple of attemperation water supply lines are broken on A & B modules.

Note: Electrician repaired 1B2 reverse air fan breaker to get the fan to start. Inlet damper is not
operating and will be worked on tomorrow, 3/23.

UNIT TWO
End of Shift Status:
1. Underground leak from (3ond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.
-#1 Essential Service Inverter transformer flash over is in repair. Switched to other inverter today.
-Main transformer low side bushings will be Doble tested once more today.
-D-ID fan testing in progress.
-Generator centering and alignment in progress.
-B-coal feeder was calibrated tonight.

IP7 029767



UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole-100S for SIR.

2205 Pole 2 back in service.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. 18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is detrained east in the drive area and is bound up

Note: The as fired sampler primary cutter has been repaired but the system is tagged for lube work.

Note:
Note:

Note:

Conveyor 8 will be taken out of service for belt replacement, 3/23.
Transfer building 2 is requested for the morning unless a train is unloading, then they will take
transfer building 4.
Dust collector 6 is out of service for rotary vane feeder bearing repair.

2232
2332
0135
0205

Unit train #04-140 at inbound mile post.
First car unloaded.
Last car unloaded.
ETA to outbound mile post.

////Unittrain #04-///atinbound mile post.
tiff Fi~tcarunloaded.
////Lastcarunloaded.
////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 29’ "B" OOS’ Densities: "A" 24% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 34’

2
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 24’ Silo ports: "A" 1 "B" 0

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 0700 03/23/04 TO 0700 03/23/04
TUESDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

1100

1400
1420

Circ water make up flow has been increased to 100% to allow overflow into unit two cooling tower
basins.
Circ water make up pumps out of service for unit two blind flange removal.
Circ water make up pumps returned to service.

Note: 1C coal feeder inlet gate in apparently working okay now. Removed from status.

1730 Bottom ash lines tagging on pipe replacement work is being removed for the night.
Work will continue tomorrow, 3/24.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.

Note:

Note:

The Forced oxidation blower is in service to modules. PI information is not available for the blower.
A couple of attemperation water supply lines are broken on A & B modules. These will be repaired
by RMF next week. Temperatures are ok.
Electrician repaired 1B2 reverse air fan inlet damper and fan is in service. 1B1 inlet damper will
not operate in auto due to a mechanic problem with the damper. Work order is written.

UNIT TWO
End of Shift Status:
1, Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.

1415 Began filling main turbine lube oil reservoir from dirty lube oil tank using the centrifuge.

1A and 1B aux turbine lube oil reservoirs are filled.
#1 Essential Service Inverter transformer flash over is in repair.
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Main transformer low side bushings were Doble tested today. Doble testing is comple~filling
and air venting procedures in progress. Transformer will be painted later in the week.
D-ID fan testing in progress. Fan was run today up to 700 rpm with inlet damper closed. Vibration
increased at that speed and further testing was done at below 500 rpm. Testing will continue
tomorrow.
Generator coupling line boring in progress. Expect seal oil and main turbine lube oil clearances to
be released later tonight. Crews tonight will also work on the T13 pedestal.
Unit cooling tower basins are being filled from unit one basin overflow.
Polisher clearance has been released. There are control problems that need to be addressed.
Passing to nights.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST,
3. Pole-100S for SIR.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Cony 15A is being modified to stop it from detrained east in the drive area.
4. Conveyor 8 is out of service for replacement. Removal to start tomorrow, 3/24.
5. Dust collector 6 is out of service for rotary vane feeder bearing repair.

Note:Transfer building 2 and crusher building are requested for the morning unless a train is unloading,
then they will take transfer building 4.

IIII Unit train #04-1//at inbound mile post.
III/First car unloaded.
III/Last car unloaded.
IIII ETA to outbound mile post.

IIII Unit train #04-///at inbound mile post.
I//I First car unloaded.
IIII Last car unloaded.
/I//ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 31’ "B" OOS’ Densities: "A" 28% "B" OOS.
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WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 33’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: Conveyor 1A is out of service through tomorrow, 3/24, for idler repairs.

1700 Filter Feed Tank level: 13’ Silo ports: "A" 1 "B"0

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2°d floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE
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REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 1900 03/23/04 TO 0700 03/24/04
WEDNESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place¯
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
Note: Filling U-2’s cooling towers by overflowing U-l’s towers..
0214 Nightly turbine valve tests are complete.
0600 Bottom ash lines tagged for pipe replacement work.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3¯ 1B1 inlet damper has a mechanical problem with the damper. Work order is written.

Note: The Forced oxidation blower is in service to modules. PI information is not available for the blower.
A couple of attemperation water supply lines are broken on A & B modules. These will be repaired
by RMF next week. Temperatures are ok.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.

2000 Turbine lube oil reservoir is 1’ above the normal mark. Shut down fill.

#1 Essential Service Inverter has been repaired and placed in service.
Main transformer oil pumps are in service for the final venting process. The Transformer will be

painted later in the week.
D-ID fan testing in progress.
Generator coupling line boring in progress. Should be completed by 3-24.
Seal oil clearance released. Turbine lube oil still has one more work card holder with a group
sheet. We need this released this morning so the seal oil tank can be filled.
Crews worked on the T13 pedestal.
Unit cooling tower basins are being filled from unit one basin overflow.
I&C reloaded the Modicon program for the Demin transfer system. Beads transfered back into C-
polisher. D-polisher beads are in the RST. D-polisher sluice inlet valve MBV-71 is leaking badly
and it will need to be fixed before the beads are transferred to it.
Feeder calibration completed on C-Mill tonight. MC3 controller was bad and needed replacement.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole-100S for SIR.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.
4. Conveyor 8 removal to start tomorrow, 3/24.
5. Dust collector 6 is out of service for rotary vane feeder bearing repair.

0500 18B feeder tagged for idler work.

Note:Transfer building 2 and crusher building are requested for the morning unless a train is unloading,
then they will take transfer building 4.

2215
2236
0042
0100

Unit train #04-141 at inbound mile post.
First car unloaded.
Last car unloaded.
ETA to outbound mile post.

////Unit train #04-///at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage,
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 29’ "B" OOS’ Densities: "A" 28% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 33’

End of Shift Status:
1. A silo is for ISG.

SLUDGE CONDITIONING

2
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2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignme
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: Conveyor 1A is out of service through tomorrow, 3/24, for idler repairs.

0500 Filter Feed Tank level: 11’ Silo ports: "A" 1 "B" 0

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2°a floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 0700 03/24/04 TO 0700 03/24/04
WEDNESDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

Note: Bottom ash line replacement at the bridge is complete. Both lines have been replaced with new
pipe.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, (34, (312.
2.1(3 module oos for overhaul.
3. 1B1 inlet damper has a mechanical problem with the damper. Work order is written.

Note: The PI problem with the forced oxidation blower is apparently somewhere in the signal to the
quantum. Work will continue tomorrow, 3/25.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.

0830 Pulled clearance on gland seal exhausters and tested.

0930

0940
1000

Starting Turning gear lube oil pump on the main turbine. Had to shutdown and restart due to leaks
at the thermocouple wells on several bearings.
Seal oil skid in service.
Pressuring main generator with air. Shutdown main turbine lube oil system. Maintenance will be
signing back on that clearance for work tonight.

1248 De-pressurizing main generator and shutting down seal oil system. Operator found a flange leak
on the turbine end seal oil return line. Maintenance will have to replace the gasket.

Main transformer final venting is complete and no leaks are apparent. Painting will begin
tomorrow.
D-ID fan testing in progress. Full flow operation is expected to begin tomorrow afternoon when the
fireside clearance can be removed.
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Generator coupling line boring in progress. Should be completed by 3-24.
Unit cooling tower basins are being filled from unit one basin overflow.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole-100S for SIR.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.
4. Conveyor 8 out of service for replacement.
5. Dust collector 6 is out of service for rotary vane feeder bearing repair.

Note: 18B feeder was tagged for idler work today.

IIII Unit train #04-///at inbound mile post.
IIII First car unloaded.
1/11 Last car unloaded.
/111 ETA to outbound mile post.

fill Unit train #04-///at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
III/ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 32’ "B" OOS’ Densities: "A" 31% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized

End of Shift Status:
1. A silo is for ISG.

Water Storage Tank levels: "A" 39’ "B" 35’
SLUDGE CONDITIONING
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2. tA thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignme
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: Conveyor 1A will remain out of service for idler repairs.

1700 Filter Feed Tank level: 15’ Silo ports: "A" 1 "B"2

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END

3

IP7 029779



OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 1900 03/24/04 TO 0700 03/25/04
WEDNESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
0238 Nightly turbine valve tests are complete.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3. 1B1 inlet damper has a mechanical problem with the damper. Work order is written.

Note: The PI problem with the forced oxidation blower is apparently somewhere in the signal to the
quantum. Work will continue tomorrow, 3/25.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.
1900 Seal oil system back in service - drain line flange leak repaired. Re-filling the generator with air.

2100 Started generator air tests - Generator is at 59.2 psi.

2100 Started filling the circ pump discharge lines and condenser water boxes. Using U-1 circ pump
cross tie to fill.

0300 Generator has lost over 2 pounds of air and no large leaks have been found. Increased seal oil
DIP from 6.5 to 10, filled the generator to 63 psi and restarted the air test. H2 coolers and the
generator upper casing mayways can be checked when the manlift is placed on the deck today.

Note: At 6.5 psi seal oil D/P you can feel and hear some air coming from the 11 and 12 bearing vibration
probe penetration holes. Seal oil DIP was raised to 10 and the air flow slowed. D/P was raised to
13 and it slowed some more but did not stop. DIP returned to 10 until the problem can be checked
out.
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4.
5.
6.
7.

Main transformer final venting is complete and no leaks are apparent. Painting will be~
tomorrow.
D-ID fan testing in progress. Full flow operation is expected to begin today when the
fireside clearance can be removed.
Generator E-coupling line boring is complete
Unit cooling tower basins are being filled from unit one basin overflow.
Turbine #13 bearing has been installed.
Turbine #12 bearing outer oil deflector meggers OK and it has been installed.
G-coal feeder has been calibrated.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole-100S for SIR.

COAL HANDLING
End of shift status:
1.7(3 RPF oos for conversion to electric drive.
2. 18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.
4. Conveyor 8 out of service for replacement.
5. Dust collector 6 is out of service for rotary vane feeder bearing repair today.

Note: Transfer 2, transfer 4 and crusher bid will be tagged for chute repair.

Note:Tried to start 15A conveyor. The belt was shut down within a few minutes due to gross
misalignment and rubbing.

Note:The old belt on conveyor 8 has been removed and the new belt is in place. Spicing should be
complete today.

2120 Unit train #04-142 at inbound mile post.
2158 First car unloaded.
2357 Last car unloaded.
0030 ETA to outbound mile post.

1/11 Unit train #04-///at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

2
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0500 Tank levels: "A" 30’ "B" 23’ Densities: "A" 31% "B" OOS.

WATER TREATM ENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 35’
SLUDGE CONDITIONING

End of Shift Status:
1. A silo is for ISG.
2. 1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: Conveyor 1A will remain out of service for idler repairs.

0500 Filter Feed Tank level: 18’ Silo ports: "A" 1 "B" 2

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE
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REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 0700 03/25/04 TO 0700 03/25/04
THURSDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

1143 1B1 ID fan link tripped on converter over-current. Reset and restarted.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3. 1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is apparently somewhere in the signal to the

quantum.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.

0700 Seal oil system in service - Air test in progress.
0730 Raised seal oil dp to 18 psi and restarted air test.

1000
1100

Stopped filling circ water lines to address leaking man-ways.
Started circ water line fill again. Leaks were repaired on water-box and aux cooling water heat
exchangers.

1300
1430

1518

Lowered seal oil dp to 8 psi and restarted air test.
Loss of air from the generator is unacceptable. There is evidence of water in the seal oil. Drain w
moisture from the hydrogen detraining tank and instrument lines on the seal oil skid.
De-pressurizing the generator to shutdown the seal oil and drain

Note: D-ID fan testing in progress. Full flow operation is expected to begin today when the
fireside clearance can be removed.

Note: Main condenser is being washed out and will be ready for flushing tonight.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole-100S for SIR.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.
4. Conveyor 8 out of service for replacement.

Note: Transfer 2, transfer 4 and crusher bid were be tagged for chute repair.

1715 Tags are being pulled on coal path. Dust collector 6 work is complete and needs to be test
run when belt lines are in service again.

Note:Conveyor 8 splicing is complete. Conveyor will be returned to service later tonight or tomorrow
morning.

fill Unit train #04-///at inbound mile post.
Illl First car unloaded.
Ill/Last car unloaded.
////ETA to outbound mile post.

ll/I Unit train #04-/ll at inbound mile post.
IIII First car unloaded.
llll Last car unloaded.
////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage,
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 33’ "B" 28’ Densities: "A" 30% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 28’
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: Conveyor 1A was returned to service after idler repairs.

1700 Filter Feed Tank level: 18’ Silo ports: "A" 1 "B"2

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2na floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

Electrical:
Outage work.

Mechanical:
Outage Crew.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGIRUM

REPORTING PERIOD: 1900 03/25/04 TO 0700 03/26/04
FRIDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900
2356
2357
0000

0010
0020

Unit on line, 740-950 MWG, AGC.
1C ID fan tripped. Both links tripped on converter/inverter overcurrent.
1B2 ID fan link tripped on converter/inverter overcurrent. Link reset and returned to service.
1B2 ID fan link tripped. Surge arrestor in link cabinet blew. 1B ID fan tripped. Unit runback to
717 MWG.
Restarted 1C ID fan on both links.
Ramping to 800 MWG per ECC.

0025 1B ID fan returned to service using 1B1 link. Hanging clearance on 1B2 link to replace surge
arrestor.
0028 Unit back in AGC.
0034 1C2 ID fan link tripped on converter/inverter overcurrent.
0035 1C2 ID fan link reset and restarted.
0345 Nightly tests completed.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, BI, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is apparently somewhere in the signal to the

quantum.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.
1930 Removing tags from 1D ID fan and 1B FD fan for testing.
2000 Placing seal oil system in service. Filling hotwell.
2030 1D ID fan at 300 rpm.
2100 Pressurizing generator with air.
2200 Draining hotwell.
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2300 1D ID fan at 550 rpm.
2330 1D ID fan shut down. Testing will resume 3/26.
0100 Generator air pressure at 60.5 psi. Air test underway. Looking for leaks.
0120 Filling hotwell.
0530 Generator air pressure at 59.1 psi.
- Condenser clearance pulled.
- Air heater clearances pulled.
- Closed Cycle Cooling Water clearance pulled.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1, U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole-100S for SIR.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal, Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.
4. Conveyor 8 out of service for replacement.

Note:

Note:

Note:

1720
1915
2305
2340

Silos full in preparation for Transfer 2, transfer 4 and crusher bid chute repair work.

Conveyor 8 splicing is complete. Splice needs to be cooked this morning. Conveyor will be
returned to service later today.

Train #04-143 is parked at parley. Crew taken from parley and placed on Wyoming train #04-214.

Unit train #04-214 at inbound mile post.
First car unloaded.
Last car unloaded,
ETA to outbound mile post.

III/Unit train #04-///at inbound mile post.
////First car unloaded.
fill Last car unloaded,
//11 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 30’ "B" 27’ Densities: "A" 30% "B" OOS.
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WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 20’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Note: Conveyor 1A was returned to service after idler repairs.

0500 Filter Feed Tank level: 13’ Silo ports: "A" 0 "B" 0

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room off due to construction activities causing to much dust. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

BACK SHIFT MAINTENANCE

Electrical:
35753
Outage work.

ewo Replace 1B2 ID fan link surge arrestor.

3
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Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 03/26/04 TO 1900 03/26/04
FRIDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
0810 Fire extinguished in G-coal mill pyrites.
1055 Unit in local control due to AGC problems at ECC.
1240 Take B-ID fan OOS.
1349 Unit back in AGC.
1410 Unit back in local.

-1B ID fan clearanced to replace blown SCR,s Maint holding over to finish repairs.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is somewhere in the signal to the quantum

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.
-1D ID fan was tested today at various speeds. 700 rpm reached.
1000 Hotwell flush complete, water less than 2 mmhos.
1030 Raise H2 DP and begin new Air test.
1111 Turbine on turning gear. Generator air pressure at 63 psi. Air test underway. Repaired large leak

on generator belly penetration.
1230 Placed circ water in service and repaired small leaks.

Removing tags from pulverizers. FD&PA lube oil, bottom ash, Isophase bus, OFA, Condenser,

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole-100S for SIR.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Cony 15A is being modified to stop it from detrained east in the drive area.

1700 Clearance released after chute repair in Transfer 2, transfer 4 and crusher bldg.
Note: Conveyor 8 splicing is complete. Conveyor will be observed by W. Lovell tonite at initial start.
0640 Unit train #04-143 at inbound mile post. //I/Unit train #04-///at inbound mile post.
0747 First car unloaded. Unloading out conv #3. ///I First car unloaded.
1051 Last car unloaded. III/Last car unloaded.
1120 ETA to outbound mile post. III/ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2, U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 28’ "B" 27’ Densities: "A" 27% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 36’ "B" 19’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 15’ Silo ports: "A" 1 "B"0

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
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6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room Back in service. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

BACK SHIFT MAINTENANCE

Electrical:
35753
Outage work.

ewo Replace 1B2 ID fan link surge arrestor.

Mechanical:
Outage Crew.

REPORT END

3
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRU

REPORTING PERIOD: 1900 03/26/04 TO 0700 03/27/04
SATURDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900
2015
drive
0310
0314

Note:

Unit on line, 740-950 MWG, AGC.
Attempting start on 1B ID fan. Outlet isolation damper CDR-90 will not open. The actuator will not
the damper linkage. Mechanics working on it.
Weekly tests completed.
Maint. forced 1B ID fan outlet isolation damper CDR-90 open. Damper actuator is not repaired.
1B ID fan now in service.
1C boiler feed pump needs oil added to fluid drive.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is somewhere in the signal to the quantum

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul.
1900 Pulling all outage clearances.
1945
2035
2240
2313
2350
0026
0033
0110
0203
0220
0233
input

1A FD fan in service.
Purging generator, air test leakage rate: 616 cubic feet/day.
1B condensate pump in service. Filling deaerator.
Steam seals established. Starting vacuum pumps. 1D vacuum pump is unavailable(clearanced).
Warming turbine using HSPV.
Filling boiler.
1C ID fan in service. 1C2 link will not start. Electricians troubleshooting.
Draining boiler.
Filling boiler.
Drum level established.
Boiler purge. Unable to reset UTRs following purge. Bill Morgan troubleshooting furnace pressure
to UTR reset logic.
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0240 CCCW system in service.
0337 Generator purge complete, now pressurizing with hydrogen.
0400 UTRs reset. Walking down burner fronts immediately afer opening oil shutoff valve. Found and
repaired two fuel oil leaks.
0450 Attempting first fires.
0515 Valving in ignitor fuel oil heater.

-1D ID fan was tested today at various speeds. 700 rpm reached.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

Note: All module clearances pulled. Walk downs of modules and baghouse conducted for proper door
closure.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1, U-2 Tie line. 05:00 2-28 to 17:30 3-26-04 MST.
2. U-2 Main bank. 05:00 2-28 to 17:30 3-26-04 MST.
3. Pole-100S for SIR.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.

Note: Conveyor 8 splicing is complete. Conveyor back in service.
0100 Coal spill on east side of retaining wall has stacker trapped. Working on it.

1855
1940
2205
2230

Unit train #04-153 at inbound mile post.
First car unloaded.
Last car unloaded.
ETA to outbound mile post.

2140 Unittrain #04-144 atinbound mile post.
2230 Fi~tcarunloaded.
0200 Lastcarunloaded.
0220 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. U2 ring hdr OOS for outage.
3. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 32’ "B" 29’ Densities: "A" 34% "B" OOS.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.
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0500 Demineralized Water Storage Tank levels: "A" 36’ "B" 19’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment,
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 17’ Silo ports: "A" 2 "B" 1.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Halon to the U2 relay room Back in service. (9FPC-CPL-5)
-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Assigned to outage work.

BACK SHIFT MAINTENANCE

Electrical:
Outage work.

Mechanical:
Outage Crew.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 03/27/04 TO 1900 03/27/04
SATURDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.
0800 Contingency arming B power supply came in and cleared. No action taken.

-Tech service placed xformer bushing monitors in learning mode. Alarms not valid tonite.
-1C boiler feed pump needs oil added to fluid drive.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is somewhere in the signal to the quantum

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul. Attempting to fire boiler. Rotor warming in progress.
0710 Shutdown Boiler area sumps to contain fuel oil which had leaked from the boiler into sump, Maint

O8OO
0835
0840
0845
0938
1000
1005
1020
1150
1200
1234
1257
1300
1337
1340
1345
1347

to guzzle sump and remove fuel oil, Notified Enviro Tech.
Tested C-cond pp, tripped on inst overcurrent. Clearanced motor and electrician checking.
F-coal lighters in service, found 24v power supply to bailey flame scanners off.
Air htr sootblowing in service with available sootblowers.
Attempting to place B-level lighters in service, various actuator problems being worked on.
A-PA fan placed in service. Placing polishers in service.
Attempting to place G-level lighters in service. Various actuator problems being worked on.
Release OOS on U2 with ECC.
Placing F-coal mill in service. No PA flow indication, I&C checking.
F-coal mill in service, PA flow xmitter repair bucking power supplies, removed one supply.
Attempting to place C-level lighters in service. Various actuator problems being worked on.
Boiler Drum manway on east side is leaking, contacted Maint.
All clearances released with ECC, Main bank energized and returned to service.
F-coal mill OOS and depressurizing boiler to repair Drum manway leak.
F-coal mill back in service, Drum manway leak repaired, tightened bolts on door.
1000 drum press limit on silica.
F-coal fdr tripped with no alarms. Reset and returned to service.
U2 turbine area fire system restored by Fire system tech.
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1310
1433
1515
1545
1515

1711

1749
1753
1753
1848

Turbine chest warming in progress.                                          ~
All PA xmitter power supply problems have been repaired. All xmitters available.
B-lighters established.
B-coal mill in service. Taking F-coal mill OOS to improve steam temps.
Electricians bridge tested and meggared C-cond pp but it tripped again on Inst overcurrent.
Tagged pp out and will repair Relays Monday.
Begin rolling turbine. 11th stage water induction alarm showing erratic temp indications, bad
thermocouple.
PI restored but U2 info still not available.
Mech trip tested at 3425 RPM.

Turbine at 3600 RPM, investigating differential expansion alarm.
Closed valves on turbine to investigate differential expansion alarm.

-#1 Vib probe has a bad coil and needs to be changed, I&C working on it.
-G6 sparker power supply replaced after washing fuel oil off boiler,
-Maint repaired 2B PA fan outlet dmpr actuator which had a broken limitorque gear.
-Various fuel oil leaks and burner line leaks repaired on boiler, coal leaks repaired on F-coal mill.
- Tech service placed xformer bushing monitors in learning mode. Alarms not valid tonite.
-1D ID fan was tested today at various speeds and testing is complete. Fan is available for service.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

-F&C modules in service for starup.
-3B scrubber spray pp brkr is bad and needs repair, used spare brkr.
-A-module outlet dmpr will not open, Elect cleaned out water from actuator and dmpr is availalble.
-MBV-16 on D-module would not open, manual actuator stripped, Elect forced vlv open.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
Pole #100S.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.

Conv 101A taken OOS with a broken drive chain.
Conv 2B will not start pass to nights.
Elect replaced blown fuses on stacker traverse drive.
Coal spill on east side of retaining wall had stacker trapped. Ops cleaning up coal spill. Not complete.
1010
1045
1312
1340

Unitt~in #04-145 atinbound mile post.
Fi~tcarunloaded.
Lastcarunloaded.
ETA to outbound mile post.

////Unittrain #04-1fl atinbound mile post.
////Fi~tcarunloaded.
////Lastcarunloaded.
////ETA to outbound mile post.

LIMESTONE PREPARATION

2
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End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

U2 ring hdr placed in service after outage.
1700 Tank levels: "A" 32’ "B" 29’ Densities: "A" 34% "B" 28%.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 31’ "B" 18’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 17’ Silo ports: "A" 2 "B" 1.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 21’ 7 3/4" = 476,574 gals "B" 21’ 6 1/4" = 473,844 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
26240
Electrical:
35774
Mechanical:
Outage Crew.

U2 startup.

U2 startup.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRU

REPORTING PERIOD: 1900 03/27/04 TO 0700 03/28/04
SUNDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900
0330
0441
0513
0530
0543

Unit on line, 740-950 MWG, AGC.
Nightly tests completed.
Unit in local, ramping to 740 MWG per ECC.
Ramping to 950 MWG per ECC.
Ramping to 800 MWG per ECC.
Unit in AGC. 800 MWG.

-Tech service placed xformer bushing monitors in learning mode. Alarms not valid tonite.
-1C boiler feed pump needs oil added to fluid drive.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2. 1C module oos for overhaul.
3. 1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is somewhere in the signal to the quantum

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

Unit OOS for overhaul. Attempting to fire boiler. Rotor warming in progress.
1900 Turbine rolling down to turning gear due to differential expansion.
2100 Still waiting on differential expansion.
2125 Rolling turbine.
2310 Turbine vibration trip at 3600 rpm. 7 mils on T-3. Diff. expansion indicator at .800.
2330 At rated speed, unable to start exciter. Jon Christensen called out.
0143 Excitation established, Jon located wire in collector doghouse that was disconnected.
0147 Unit on line. 20 MWG. Holding for differential expansion.
0150 Turbine bearing metal temperature indications swinging wildly. Morgan investigating, local check of
oil drain temperatures all normal. Morgan found voltage signal interfering with readings and corrected.
0400 Ramping unit to 200 MWG. Differential expansion indicator is faulty.
0406 1G pulverizer in service.
0420 Drum pressure limited to 1700 psi - Silica at 410 ppb.
0505 At 200 MWG. Unable to start 2B PA fan. Several bad relays in modicon cabinet.
0525 While attempting start on 1F pulv., the 2A PA fan did not respond to change in demand, tripping 1G
pulv. 1B pulv. tripped 10 minutes later. Cannot keep 1C feeder running due to extremely wet coal in silo.

1
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0625 2B PA fan in service.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

-F&C modules in service for startup.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:

1930 Pole 1 in service, pole 200S.
2244 Bipole operation restored.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.

Cony 101A back in service. Maint replaced link pin. Chain adjusted.
5B conveyor tripped several times during train. I&C checking.
Coal spill on east side of retaining wall had stacker trapped. Ops cleaning up coal spill. Not complete.
2055 Unit train #04-146 at inbound mile post. /ill Unit train #04-1/! at inbound mile post.
2130 First car unloaded. IIII First car unloaded.
~)025 Last car unloaded. II/I Last car unloaded.
0050 ETA to outbound mile post. IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift "Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 32’ "B" 32’ Densities: "A" 34% "B" 31%.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 32’ "B" 19’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
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4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft m~~t.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 20’ Silo ports: "A" 1 "B" 2.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 21’ 3" = 467,964 gals "B" 21’ 1 3/8" = 464,982 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
26240
Electrical:
35774
Mechanical:
Outage Crew.

U2 startup.

U2 startup.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 03/28/04 TO 1900 03/28/04
SUNDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

-B-ID fan disch dmpr not showing open, CCS will cause runback if another fan trips. Jumper in place
until repairs can be made.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is somewhere in the signal to the quantum

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
Short Outage Items:
Outage items:

07OO
0827
0827
0830
0903
0930
1010
1017
1050
1200
1248
1305
1312
1330
1400
1500
1540

1558
1620
1630

Unit on line at 265 Mwgs, 1700 boiler press limit for silica.
G-coal mill in service.
Lo Vacuum in C-hood, found vlv on air preheat leaking by. Vacuum back to normal after closing vlv
Unit load 370, B&C coal mills tripped, causing loss of load and fuel swing.
B&C coal mills back in service. Ramping load again.
F-coal mill OOS to repair coal leaks.
I&C working on A&H-lighters. Unit load 342 mwgs.
All baghouse compts in service.
Unit hold 375 for water quality, 1700 boiler press limit for silica.
Burner tuning on G-coal mill complete. Unit load 396 mwgs.
A-coal mill OOS to repair coal leaks.
PMCS failure on A-coal mill, tripped mill at brkr.
Generator bushing monitor alarm, Christensen checking alarm.
D-ID fan taken OOS to repair temp switch on scr’s.
2300 boiler press limit for silica. Unit load 360 mwgs.
Unit load 450 Mwgs.
Unit runback due to B-PA fan showing not in service. Disch dmpr limit switch causing runback.
Ramping unit in manual. Unit load 61 lmwgs
F-coal mill back in service after coal leak repairs.
PA fan runback clear after manually opening disch dmpr.
D-ID fan back in service after repairs to temp switchs on scr’s.
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1700 Unit load 714mwgs.
1734 E-coal mill has smoldering coal at the burner front, removing mill from service.
1800 Unit load 730 mwgs.
1830 H-coal mill in service 7 mill operation. Releasing unit to ECC.

-Stack CEM missing coal info & Unit load info, DCS people repaired these indications. System working
-Economizer recirc valve packing leak repaired by Ops.
-Fuel has been rescaled to 450 TPH on this unit.
-Battery ground detector system has a ground, ground cleared before Elect could indentify.
-Shaft Voltage monitor is in alarm and will not reset, Elect meggared brg #12,#13 and seal oil rings Jon
Christensen evaluating.
-Differential expansion alarms are not vaild.
-Maint 2B PA fan outlet dmpr actuator had a broken limitorque gear. These limits are out of adjustment.
-Coal leaks repaired on E3,E5,E6, A2,A4,F2,F5,F6,B3,G4 greased,F-coal mill.
-E-coal mill leaking from top access door. Pass to nites.
-B-coal mill swing gate area leaking coal. Pass to nites.
-Tech service placed gen xformer bushing monitor in Maint mode. Alarms on Aux are valid tonite.
-1D ID fan cooling temp switchs were mounted to the hi voltage side of the SCR,s and fried the cards,
repairs were made by vendor and Fan is available for service.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

-I&C reparired a MEW vlv on D-module, replaced wiring.
-Elect repaired 1C2 ID fan brkr and 3A&3C dmpr seal air fans.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
Pole #100S.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive,
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Cony 15A is being modified to stop it from detrained east in the drive area.

Conv 101A taken OOS with a broken drive chain.
Coal spill on east side of retaining wall had stacker trapped. Ops cleaning up coal spill. Not complete.
I//I Unit train #04-1//at inbound mile post. II//Unit train #04-1//at inbound mile post.
///I First car unloaded. ////First car unloaded.
///I Last car unloaded. IIII Last car unloaded.
II//ETA to outbound mile post. /111 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 30’ "B" 30’ Densities: "A" 31% "B" 29%.
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WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.

-A-slaker has clutch trouble and is not operating, WOR.
1700 Demineralized Water Storage Tank levels: "A" 29’ "B" 19’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 23’ Silo ports: "A" 1 "B" 2.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 20’ 7" = 453,390 gals "B" 20’ 5" = 449,736 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
26240
Electrical:
35774
Mechanical:
Outage Crew.

U2 startup.

U2 startup.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRU

REPORTING PERIOD: 1900 03/28/04 TO 0700 03/29/04
MONDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
2330 Leak on inerting steam line where it comes off the aux steam header. Maint found flange bolts
missing and replaced. Repaired.
0350 1G pulverizer tagged out to repair recurring coal leak at upper right corner of big door. 1H
pulverizer in service.

-B-ID fan disch dmpr not showing open, CCS will cause runback if another fan trips. Jumper in place
until repairs can be made.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, A14, A15, B1, B6, B8, C4, C12.
2.1C module oos for overhaul.
3. 1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is somewhere in the signal to the quantum

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
2. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage items:

1900 Unit on line, 740-900 MWG, AGC 2700 Ib drum pressure limit for silica.
1910 1C circ. water pump in service.
2059 Sootblowing system has problems, K9 blower indicated fail, but blower was traveling with no amps
indicated in control room. Ops retracted blower.
2110 K61 blower stuck in after 5 feet. Ops retracted. Called in Jerry Finlinson to troubleshoot.
2218 Jerry Finlinson swapped out sootblowing PCs. Tried K10 blower stuck in boiler. Ops retracted.
Jerry and I&C found multiple links slid and repaired.
2320 Start H2 leak test.
0035 Sootblowing system tagged out to repair two steam leaks. One on north side OFA duct, one on
south OFA duct.
0315 Nightly tests completed.
0320 Discontinued H2 leak test, gas pressure at 60.4.
0440 Sootblowing system back in service. Leaks repaired. System functioning normally.

-Fuel has been rescaled to 450 TPH on this unit.

1
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-Shaft Voltage monitor is in alarm and will not reset, Elect meggared brg #12,#13 and seal oil Jon
Christensen evaluating.

-Differential expansion alarms are not valid. DXl indicator will be repaired next weekend.
-Maint 2B PA fan outlet dmpr actuator had a broken limitorque gear. These limits are out of adjustment.
-E-coal mill leaking from top access door. Repaired.
-B-coal mill swing gate area leaking coal. Repaired.
-Tech service placed gen xformer bushing monitor in Maint mode. Alarms on Aux are valid tonite.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.

Coal spill on east side of retaining wall has been cleaned up.
IIII Unit train #04-1//at inbound mile post. ////Unit train #04-1//at inbound mile post.
IIII First car unloaded. ///I First car unloaded.
IIII Last car unloaded. //11 Last car unloaded.
1/11 ETA to outbound mile post. IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 33’ "B" 33’ Densities: "A" 31% "B" 31%.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.
3. A-slaker has clutch trouble and is not operating, WOR.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 19’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #-4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
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5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 23’ Silo ports: "A" 1 "B" 2.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 20’ 3 1/2" = 447,006 gals "B" 20’ 1 7/8" = 444,066 gals

FIRE SYSTEM STATUS
Note:-Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
26240
Electrical:
35774
Mechanical:
Outage Crew.

U2 startup.

U2 startup.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 0700 03/29/04 TO 1900 03/29/04
MONDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

0804 1D1 ID fan supply link tripped on inverter over current. Reset and restarted.

Note: 1G pulverizer tagged out to repair recurring coal leak at upper right corner of big door. Work will
start 3-30

Note: B-ID fan disch dmpr not showing open, CCS will cause runback if another fan trips. Jumper in
place until repairs can be made.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, A14, A15, B1, B6, B8, C4, C12.
2.1C module oos for overhaul.
3. 1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is somewhere in the signal to the quantum

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
2. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage items:

0700

O754
0754
1005
1152
1220
1316
1330
1420
1430
1442
1630

Unit on line, 740-900 MWG, AGC No drum pressure limits - out of all action levels. Still blowing
down for silca.
Turbine and BFP vibration trips disabled - Maint. replacing covers.
Restarted H2 leak test. 63.2 psi.
Soot blowing system tagged for leak repair.
Stopped H2 leak test. Pressure is at 60.3.
Soot blowing system back in service - 10th floor leak welded up.
DA startup vents closed.
Cooling tower fan 2A07 tagged - bringing in a DC control power ground. (oil level switch).
1D2 ID fan link tripped on conductivity.
C-condensate pump placed in service.
1D2 link back in service. System regen manually started.
Using the seal oil pressure regulator bypass valve, we raised seal pressure to 85 at the generator
seals. We plan on maintaining this pressure for several hours to see is it helps leak rate. Gen.
pressure is at 60.2 psi.
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1730 Ramping load to 500 MWG for boiler turn down tests.

Note:

Note:
Note:

Soot blowing crew verified correct rotation on the remaining soot blowers that were OOS. About 15
blowers were tested and made available today.
Tech Service’s plans on setting the air heater sector plates tomorrow.
Hydrogen truck is on site.

Note: The generator hydrogen leak appears to be coming from the #12 bearing housing. The aux
detraining vent has H2 in it also. One leak was found and stopped on a gen. manway.

-Shaft Voltage monitor is in alarm and will not reset, The alarm is false and the problem appears to the
with the voltage monitor. Jon Christensen evaluating.
-Differential expansion alarms are not valid. DXl indicator will be repaired next weekend.
- 2B PA fan outlet dmpr actuator had a broken limitorque gear. These limits are out of adjustment.
-Tech service placed gen xformer bushing monitor in Maint mode. Alarms on Aux are valid - New
programs will be re-loaded in the main and aux transformer bushing monitors tomorrow.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

-Repaired bad MEW valves on A and C modules.
-Standardized PH probes.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
18:00, Monday 3-29-04, to Tues. 06:00 MST - U-2 500 Mwg for burner turn down tests.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.

Note: 204A Redler is OOS for tail pulley repairs - bad bearings.

IIII Unit train #04-1//at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

III/Unit train #04-1//at inbound mile post.
1/11 First car unloaded.
II/I Last car unloaded.
/111 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 33’ "B" 19’ Densities: "A" 31% "B" 31%.

End of Shift Status:
WATER TREATMENT
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1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A demin caustic tank OOS, for repairs.
3. A-slaker has clutch trouble and is not operating, WOR.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 19’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 23’ Silo ports: "A" 1 "B" 2.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

Post 4 incoming gate chain broke - Mechanic repaired.

0500 Fuel Oil Tank Levels: "A" 20’ 3 1/2" = 447,006 gals "B" 20’ 1 7/8" = 444,066 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
26240
Electrical:
35774
Mechanical:
Area crew

U2 startup.

U2 startup.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 1900 03/29/04 TO 0700 03/30/04
TUESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

19OO
0045
0250

Unit on line, 740-950 MWG, AGC.
H2 leak test complete, 858 Cfpd lost.
Nightly vlv tests complete.

Note:
Note:
Note:
Note:

Sec superheat spry vlv ACV-72 OOS to replace positioner.
G-coal mill OOS to repair recurring coal leak at upper right corner of big door. Work will start 3-30
E-coal mill pyrites jet pp plugged, needs to be guzzled out.
B-ID fan disch dmpr not showing open, CCS will cause runback if another fan trips. Jumper in
place until repairs can be made.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, A14, A15, B1, B6, B8, C4, C12.
2.1C module oos for overhaul.
3.1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is somewhere in the signal to the quantum

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
2. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage items:

1900

1930
0254
0154
0357

Unit on line, 740-900 MWG, AGC No drum pressure limits - out of all action levels. Still blowing
down for silca.
Unit at 500 mwgs for burner turn down tests. Pick up bid from ECC.
Nightly vlv tests complete.
Returned H2 generator press to 61.2 psi. To check for leaks.
Unit ramping to 800 mwgs, Release bid with ECC for burner turn downs.

Note: The generator hydrogen leak appears to be coming from the #12 bearing housing. The aux
detraining vent has H2 in it. Repaired H2 leaks on pyrolosate collector and core monitor, Found
leak on collector end bell & repaired.

-Shaft Voltage monitor is in alarm and will not reset, Jon Christensen evaluating.
-Differential expansion alarms are not valid. DXl indicator will be repaired next weekend.
- 2B PA fan outlet dmpr actuator had a broken limitorque gear. These limits are out of adjustment.
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-Tech service placed gen xformer bushing monitor in Maint mode. Alarms on Aux are valid
programs will be re-loaded in the main and aux transformer bushing monitors today.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

Density is low on A module which is in service. Attempting to build density.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.

-Cony 5B tripping on chute plugged, but no problem was found.
-Dust collector 1B has a broken shear pin on rtry vane fdr.
-204A Redler is OOS for tail pulley repairs - bad bearings.
2010 Unit train #04-147 at inbound mile post. ////Unit train #04-1//at inbound mile post.
2048 First car unloaded. IIII First car unloaded.
2310 Last car unloaded. IIII Last car unloaded.
2335 ETA to outbound mile post. I///ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 31’ "B" 30’ Densities: "A" 28% "B" 29%.

WATER TREATMENT
End of Shift Status:
1. Degasifier transfer pump 1B1 oos for impeller replacement.
2.2A detain caustic tank OOS, for repairs.
3. A-slaker has clutch trouble and is not operating, WOR.

0500 Demineralized Water Storage Tank levels: "A" 29’ "B" 16’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 16’ Silo ports: "A" 1 "B" 0.
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OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 20’ 3" = 446,124 gals "B" 20’ 1 1/2" = 443,394 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
26240 U2 startup.
Electrical:
35774 U2 startup.
Mechanical:
30990 U2 startup.

BACK SHIFT MAINTENANCE

REPORT END

3

IP7 029815



OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 0700 03/30/04 TO 1900 03/30/04
TUESDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

Note:
Note:
Note:
Note:

Sec superheat spry vlv ACV-72 back in service - positioner replaced. Still needs more work.
G-coal mill OOS to repair recurring coal leak at upper right corner of big door.
E-coal mill pyrites jet pp plugged, Ops unplugged.
B-ID fan disch dmpr not showing open, CCS will cause runback if another fan trips. Jumper in
place until repairs can be made. Repairs to start 3-31

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, A14, A15, B1, B6, B8, C4, C12.
2.1C module oos for overhaul.
3. 1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is somewhere in the signal to the quantum

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
2. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage items:

0700 Unit on line, 740-900 MWG, AGC.

0758
0815
0830
1048
1130
1148
1400

1616

Unit on bid for 950 turbine performance tests.
Pressurized generator to 63.9 psi and restarted pressure tests.
Maint. pumping sealant into the SW corner of gen end bell.
Discharge filters changed on B-EHC pump.
Placed E-mill in service to test burner operation with 8 mill I/S Nox increased from .27 to .32
Gen. leak rate from 08:15 to 11:48 is equal to 3,668 cfpd.
One more sealant plug was found missing on the SE corner of the gen. and it was leaking H2.
Maintenance is pumping sealant into both end bells now.
Performance tests complete. Ramping to 500 mwg for mill turn down tests.

Note:Soot blower crew replaced limits on soot blower K-97 and it has been tested several times and
enabled.

Note:We had a generator tripped circuit blocked alarm that was being caused by the low pressure fill
valve not opening. I&C made some adjustments - need to monitor for more problems.
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-B-Mill does not show running in CCS. Breaker contact cleaned to fix the problem.
-Shaft Voltage monitor is in alarm and will not reset, Monitor is being tuned by Tech Services.
-Differential expansion alarms are not valid. DX1 indicator will be repaired next weekend.
- 2B PA fan outlet dmpr actuator limits are out of adjustment. To be set during the short outage.

Note:Tech services placed gen xformer bushing monitor in Maint mode due to programming problems
and these problems are not resolved yet. New programs were loaded in the aux transformer
bushing monitors today and their alarms should be valid.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

Density is low on A module which is in service. Attempting to build density.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 07:00 Mon. 4-5-04 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.

-Cony 5B tripping on chute plugged, but no problem was found.
-Dust collector 1B has a broken shear pin on rtry vane fdr.
-204A Redler is OOS for tail pulley repairs - bad bearings.

/////Unit train #04-///at inbound mile post.
l/l//First car unloaded.
II//Last car unloaded.
IIII ETA to outbound mile post.

////Unit train #04-1//at inbound mile post.
l/l/First car unloaded.
ill/Last car unloaded.
Ill/ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 31’ "B" 30’ Densities: "A" 28% "B" 29%.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.
2. A-slaker has clutch trouble and is not operating, WOR.

Degasifier transfer pump 1B1 impeller replacement complete - placed in service.

2
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1700 Demineralized Water Storage Tank levels: "A" 29’ "B" 16’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG,
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment,
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 16’ Silo ports: "A" 1 "B" 0.
OUTSIDE AREA

End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 20’ 3" = 446,124 gals "B" 20’ 1 1/2" = 443,394 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
26240 U2 startup.
Electrical:
35774 U2 startup.
Mechanical:
30990 U2 startup.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 1900 03/30/04 TO 0700 03/31/04
WEDNESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
0138 Nightly valve tests complete.

-Ops extinguished fires in F&G-coal mill pyrites.
Note: Silo fill fire alarms on east and west side need to be checked by safety. Both in alarm.
Note:
Note:
Note:

No fire.
Sec superheat spry vlv ACV-72 back in service - positioner replaced. Still needs more work.
G-coal mill OOS to repair recurring coal leak at upper right corner of big door.
B-ID fan disch dmpr not showing open, CCS will cause runback if another fan trips. Jumper in
place until repairs can be made. Repairs to start 3-31

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, A14, A15, B1, B6, B8, C4, C12.
2. 1C module oos for overhaul.
3.1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is somewhere in the signal to the quantum

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
2. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage items:

1900
1910
2010
2330
0057
0134
0150
0545
Note:

Unit on line, AGC. 500 mwgs for mill turn down tests.
Return Main turbine vibration trips to service.
B-coal fdr tripped during turn down testing, loss of flame on burners 4&5. Returned to service.
Mill turn down tests complete. Release bid with ECC. Ramping unit to 900 Mwgs.
E-coal fdr tripped on deviation, reset and returned to service.
Unit runback due to loss of scrubber module, Unit ran up to 940 from 800 mwgs instead of down.
Nightly valve tests complete.
Unit load 900 Mwgs.
Interim check on H2 leakage shows 1655 cfpd lost. Air detraining tank showing H2.

Note: Tech services placed gen xformer bushing monitor in Maint mode due to programming problems
- B1 burner is leaking coal at burner front and needs repair.
-Shaft Voltage monitor is in alarm and will not reset, Monitor is being tuned by Tech Services.
-Differential expansion alarms are not valid. DXl indicator will be repaired next weekend.
- 2B PA fan outlet dmpr actuator limits are out of adjustment. To be set during the short outage.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

0130 D-module tripped on low level, foaming trouble. Flushed still well and level indication is normal.
I&C repaired limit switch on slurry feed vlv to B module.
Density is low on A module which is in service. Attempting to build density.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 07:00 Mon. 4-5-04 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
3. Conv 15A is being modified to stop it from detrained east in the drive area.

-Conv 5B tripping on chute plugged, Needs new chute plugged probe.
-204A Redler is OOS for tail pulley repairs - bad bearings.
0030 Unit train #04-148 at inbound mile post. I//I Unit train #04-1//at inbound mile post.
0103 First car unloaded. IIII First car unloaded.
0329 Last car unloaded. IIII Last car unloaded.
0355 ETA to outbound mile post. IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 32’ "B" 32’ Densities: "A" 25% "B" 27%.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.
2. A-slaker has clutch trouble and is not operating, WOR.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 21’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

B-thickner indicating hi torque. False indication needs to be checked.
C-thickner underflow pps tripping, I&C forced flushes.
B1 and B2 flyash fdr were bound up, unplugged by Ops.
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PC CPU failure reset by I&C.

0500 Filter Feed Tank level: 13’Silo ports: "A" 2 "B" 4.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pump in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 20’ 2" = 444,276 gals "B" 20’ 1 1/2" = 443,394 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-Fire protection on U2 turbine and BFP bearings oos for outage work. (2FPA-CPL-5)
-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

l&C:
26240 U2 startup.
Electrical:
35774 U2 startup.
Mechanical:
30990 U2 startup.

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 23 SHIFT STATUSREPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLE

REPORTING PERIOD: 0700 03/31/04 TO 1900 03/31/04
WEDNESDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700
0804
1551
1627

Unit on line, 740-950 MWG, AGC.
G-Coal feeder tripped on discharge chute plug - reset and restarted.
G-coal feeder tripped on a discharge chute plug. The mill tripped before lighters were established.
G-coal feeder inerted and placed back in service.

Note: Fuel oil pressure regulator is not controlling very well. I&C checking.

Note:
Note:

Note:

Silo fill fire alarms on east and west side were reset by Safety.
Sec superheat spry vlv ACV-72 still needs more work - vender coming tomorrow to trouble shoot
valve problems.
B-ID fan disch dmpr not showing open, Jumper in place until repairs can be made. Damper
actuator removed for repairs (CDR-90).

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A15, B1, B6, B8, C4, C12.
2.1C module oos for overhaul.
3. 1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is somewhere in the signal to the quantum

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
2. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
1. Differential expansion alarms are not valid. DX1 indicator will be repaired this weekend.
2.2B PA fan outlet dmpr actuator limits are out of adjustment. To be set during the short outage.
3. Both Primary air heater temperature control dampers bind up tight below 50%.
4. B-BFPT outboard turbine bearing is running high vibration. Pump liB bearing is running hot.
5. Place balance generator balance shot
6. Tech services placed gen xformer bushing monitor in Maint mode due to programming problems
Outage items:
0700 Unit on line, 740-900 MWG, AGC
0844
0900
1030
1142

1215

Turbine vibration trips disabled to install bearing covers.
A-condensate pump tagged to rotate the coupling.
D-vacuum pump is available for service - was oos to replace the recirc pump.
Filled generator to 64.4 psi. Maint still pumping sealant into the gen end bells. Expect to be
complete by 1300.
Air heater sector plates placed in service.
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1230 D-polisher taken OOS for regen.

1300 At 21 psi seal oil D/P, leak rate is below 1000 cfpd (short test) Maint. is finished pumping up the
end bell joints.

1310 Reduced seal oil DIP to 14 psi.
1350 Reduced seal oil DIP to 10 psi.
Note: Generator leak rates at 14 and 10 psi seal oil DIP were visibly higher - short test results were

3,600 and 8,000 cfpd.
1513 Seal oil pressure increased to 85 psi at the generator seals. Restarting leak test.
1620 Cooling tower fans 2A08 and 2A10 tripped on high vibration. No problems found. Reset and

restarted. Suspect wind gust caused the trip.

1700 D2 ID fan link tripped on gate power supply failure. We do not have a power supply in stock. Kevin
Miller expediting parts. D2 link placed in pull to lock.

Note: A-condensate pump has high vibration. Pump is on emergency S/B, more testing tomorrow.

Note: Unit runback due to loss of scrubber module is inoperative, Unit runs up instead of down. Tech
Services looking into the problem.

- B1 burner is leaking coal at burner front and needs repair. Maint. stopped the leak.
-Shaft Voltage monitor is in alarm and will not reset, Monitor is being tuned by Tech Services.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

Density is low on A module which is in service. Attempting to build density.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 07:00 Mon. 4-5-04 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring,

Note: Conv 15A has been adjusted and has been placed in service.
-Conv 5B tripping on chute plugged, I&C installed a new probe and cable today.
-204A Redler has been repaired and is back in service.

1150 Unit train #04-154 at inbound mile post.
1237 First car unloaded.
1445 Last car unloaded.
1530 ETA to outbound mile post.

IIII Unit train #04-1//at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
III/ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0

2

IP7 029823



2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 23’ "B" 23’ Densities: "A" 25% "B" 27%.

WATER TREATMENT
End of Shift Status:
1, 2A demin caustic tank OOS, for repairs.

- A-slaker has clutch trouble has been repaired - still needs testing.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 21’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & t2A2 oos for repair.

-Conveyor 5 was OOS for pulley replacement - work complete today.
-B-thickner indicating hi torque. False indication needs to be checked.

1700 Filter Feed Tank level: 21’ Silo ports: "A" 1 "B" 2.

OUTSIDE AREA
End of Shift Status:
1.2 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 20’ 2" = 444,276 gals "B" 20’ 1 1/2" = 443,394 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

-Fire protection on U2 turbine and BFP bearings is back I/S (2FPA-CPL-5)

I&C:
Worked with area crew.
Electrical:
Worked with area crew.
Mechanical:
Worked with area crew.

BACK SHIFT MAINTENANCE

REPORT END

3
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 1900 03/31/04 TO 0700 04/01/04
THURSDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.
0230 Nightly valve tests complete.

Note:
Note:
Note:

Fuel oil pressure regulator is not controlling very well. I&C checking.
Sec superheat spry vlv ACV-72 needs work - vender coming to trouble shoot valve problems.
B-ID fan disch dmpr not showing open, Jumper in place until repairs can be made. Damper
actuator removed for repairs (CDR-90).

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A15, B1, B6, B8, C4, C12.
2.1C module oos for overhaul.
3.1B1 inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI problem with the forced oxidation blower is somewhere in the signal to the quantum

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
2. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
1. Differential expansion alarms are not valid. DXl indicator will be repaired this weekend.
2.2B PA fan outlet dmpr actuator limits are out of adjustment. To be set during the short outage.
3. Both Primary air heater temperature control dampers bind up tight below 50%.
4. B-BFPT outboard turbine bearing is running high vibration. Pump lib bearing is running hot.
5. Place balance generator balance shot
6. Tech services placed gen xformer bushing monitor in Maint mode due to programming problems
Outage items:

1900
1920
2030
2300
0245
0407

Unit on line, 740-900 MWG, AGC
Turbine vibration trips restored.
B secondary air heater seals rubbing, retracted sector plates.
Polishers OOS and begin regen on D-polisher. Drum blowdown OOS.
Nightly valve tests complete.
A8-A10 cooling tower fans tripped on vibration.

0430 H2 leak test 13 hours, 950 cfpd lost.
-D2 ID fan link tripped on gate power supply failure. Kevin Miller expediting parts. D2 link clearanced.
-A-condensate pump has high vibration. Pump is on clearanced to rotate coupling.
-Unit runback due to loss of scrubber module is inoperative, Tech Services investigating.
-Shaft Voltage monitor is in alarm and will not reset, Monitor is being tuned by Tech Services.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

I&C repaired PH probe on B module.
Density is low on A module which is in service. Attempting to build density.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 07:00 Mon. 4-5-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900
3. U2 Boiler drum safety vlvs lift press set test & adjustment. 1100 Sat. 4-10 1700 hrs. 840 mwgs.
4. U2 sootblowing steam safety vlvs lift press set test & adjustment. 1700 Sat 4-10 1900 hrs.
5. U2 steam seal safety relief vlv Lift press set test & adjustment. 1900 Sat 4-10 2100 hrs.

COAL HANDLING
End of shift status:
1.7(3 RPF oos for conversion to electric drive.
2. 18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
Cony 5A ran without tripping tonite.
Conv 15A has been adjusted and ran OK tonite.
2345 Unit train #04-215 at inbound mile post.
0033 First car unloaded.
0340 Last car unloaded.
0410 ETA to outbound mile post.

////Unit train #04-1//at inbound mile post.
III/First car unloaded.
///I Last car unloaded.
////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 30’ "B" 30’ Densities: "A" 28% "B" 27%.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

- A-slaker had clutch trouble & has been repaired - and tested OK.
0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 32’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment,
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair,

-B-thickner rake torque normal, Elect adjusted rake torque and rake was lowered to normal position.
0500 Filter Feed Tank level: 16’ Silo ports: "A" 2 "B" 1.
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OUTSIDE AREA
End of Shift Status:
1.2 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 20’ 2" = 444,276 gals "B" 20’ 1 1/2" = 443,394 gals

FIRE SYSTEM STATUS
Note:-Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2ne floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
35036
35030
35829
Electrical:

BACK SHIFT MAINTENANCE

ewo

Clean and check I/O cabinet cof-003
Check ctrl room overflow rooms.
Reset traps on conv 5A.

Worked with area crew.
I~/lechanical:
35275 change filters on fluidizing air blowers.
33593 A-row lighter maint U2.
33592 E-row lighter maint U2.

REPORT END
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OPERATIONS CREW 23 SHIFT STATUSREPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLE

REPORTING PERIOD: 0700 04/01/04 TO 1900 04/01/04
THURSDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.
-Had several pyrites fires in H and G mills today - Ops extinguished.

Note:

Note:
Note:

Fuel oil pressure regulator is not controlling very well. Controlled OK today - I&C made no
adjustments.
Sec superheat spry vlv ACV-72 needs work - vender and I&C working on the problem.
B-ID fan disch dmpr not showing open, Jumper in place until repairs can be made. Damper
actuator removed for repairs (CDR-90).

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2. 1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program is not working.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump room.
2. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
1. Differential expansion alarms are not valid. DX1 indicator will be repaired this weekend.
2.2B PA fan outlet dmpr actuator limits are out of adjustment. To be set during the short outage.
3. Both Primary air heater temperature control dampers bind up tight below 50%.
4. B-BFPT outboard turbine bearing is running high vibration. Pump liB bearing is running hot.
5. Place balance generator balance shot
6. Tech services placed gen xformer bushing monitor in Maint mode due to programming problems

Outage items:
7. #12 generator bearing has no temperature indication.
8.2SGI-MBV-174, Economizer recirc valve needs its limits set.
9. B-ID fan outlet damper (CDR-90) needs its limits set.

0700 Unit on line, 740-900 MWG, AGC
1500 24 hour generator H2 leak rate is 948 cfpd lost.

1615 B secondary air heater sector plates have been placed back in service. Tech services reports seal
are rubbing in normally. Need to watch the seals when load is reduced significantly.
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Note:The seal oil differential pressure regulator bypass valve (H21) is open ½ turn, supplin~i oil at
the generator seals. The differential pressure regulator is still in service at its maximu~g.

Note:A8-A10 cooling tower fans tripped on vibration several times today - A-10 shows vibration spikes
when the fan is off and it appears that noise is tripping both fans. I&C changed out a card and the
fans were restarted at 17:00.

Note:A-Condensate pump motor coupling has been rotated several times today with no success.
Vibration is still running over 6 mils. Pump is on emergency S/B.

Note Bill Morgan re-scaled the turbine follow runback circuit so that the fuel to load ratio would match.
This should fix the scrubber runup trouble.

-F Mill SE loading rope hydraulic cylinder is leaking oil badly. (top seal)
-D-polisher in regen.
-Had several pyrites fires in B-Mill today - Ops extinguished..
-G1 burner line leak stopped.
-8A heater control room level indication is OOS - waiting on parts.
-D2 ID fan link tripped on gate power supply failure. Kevin Miller expediting parts. D2 link clearanced.
-Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

Density is low on A module which is in service. Attempting to build density.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 07:00 Mon. 4-5-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900
3. U2 Boiler drum safety vlvs lift press set test & adjustment. 1100 Sat. 4-10 1700 hrs. 840 mwgs.
4. U2 sootblowing steam safety vlvs lift press set test & adjustment. 1700 Sat 4-10 1900 hrs.
5. U2 steam seal safety relief vlv Lift press set test & adjustment. 1900 Sat 4-10 2100 hrs.
6. U-2 main steam safety hydra set. load approx. 840 mwg. Sat. 4-10 08:00 to 11:00 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

-No alignment problems with 15A belt or chute plug problems with conveyor 5 today.

0650 Unit train #04-149 at inbound mile post.
0720 First car unloaded.
0920 Last car unloaded.
0945 ETA to outbound mile post.

II//Unit train #04-1//at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 3

2
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2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 30’ "B" 30’ Densities: "A" 28% "B" 27%.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 32’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 21’ Silo ports: "A" 2 "B" 3.
OUTSIDE AREA

End of Shift Status:
1.2 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 20’ 2" = 444,276 gals "B" 20’ 1 1/2" = 443,394 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Worked with area crew.
Electrical:
Worked with area crew.
Mechanical:
Worked with area crew.

BACK SHIFT MAINTENANCE

REPORT END

3
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 1900 04/01/04 TO 0700 04/02/04
FRIDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place until repairs can be made. Damper

actuator removed for repairs (CDR-90).
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.

0321 Nightly valve tests complete.

0400 Monthly heater level tests complete.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, (34, (312.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program is not working.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump
room.
2. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
1. Differential expansion alarms are not valid. DX1 indicator will be repaired this weekend.
2.2B PA fan outlet dmpr actuator limits are out of adjustment. To be set during the short outage.
3. Both Primary air heater temperature control dampers bind up tight below 50%.
4. B-BFPT outboard turbine bearing is running high vibration. Pump liB bearing is running hot.
5. Place balance generator balance shot
6. Tech services placed gen xformer bushing monitor in Maint mode due to programming problems

Outage items:
7. #12 generator bearing has no temperature indication.
8.2SGI-MBV-174, Economizer recirc valve needs its limits set.
9. B-ID fan outlet damper (CDR-90) needs its limits set.

1900 Unit on line, 740-900 MWG, AGC

1907 Cooling tower fans A10 and A8 tripped on high vibration and oil level, respectively. Reset and
restarted both fans after check.

1952 Cooling tower fans A10 and A8 tripped again.

1
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Note: T11 bearing has been increasing in vibration for the last 24 hours. Coming into alar~~t over
6 mils.

0032 Unit in local control to ramp to 850 MW at ECC request.
0052 Unit AGC is not working. ECC has no indication of load. Decreasing load to 830 MW.

0330 Nightly valve tests complete.
0345 Monthly heater level tests complete.

0350 T11 bearing reached a high of 7.9 mils on the shaft rider and nearly 9 on the Bentley then began
a unexplained decreasing trend on both indications. Leveled at about 6.5 mils on the shaft rider.

Note:The seal oil differential pressure regulator bypass valve (H21) is open ½ turn, suppling 85 psi oil
at the generator seals. The differential pressure regulator is still in service at its maximum setting.

Note: A-Condensate pump will be tagged out today for continued work on the motor coupling balancing.

-F Mill SE loading rope hydraulic cylinder is leaking oil badly. (top seal)
-D-polisher in regen.
-8A heater control room level indication is OOS - waiting on parts.
-D2 ID fan link tripped on gate power supply failure. Kevin Miller expediting parts. D2 link clearanced.
-Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 07:00 Mon. 4-5-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900
3. U2 Boiler drum safety vIvs lift press set test & adjustment. 1100 Sat. 4-10 1700 hrs. 840 mwgs.
4. U2 sootblowing steam safety vIvs lift press set test & adjustment. 1700 Sat 4-10 1900 hrs.
5. U2 steam seal safety relief vlv Lift press set test & adjustment. 1900 Sat 4-10 2100 hrs.
6. U-2 main steam safety hydra set. load approx. 840 mwg. Sat. 4-10 08:00 to 11:00 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

1820 Unit train #04-150 at inbound mile post.
1922 First car unloaded.
2109 Last car unloaded.
2135 ETA to outbound mile post.

III/Unit train #04-1//at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
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End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 4
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 31’ "B" 31’ Densities: "A" 31% "B" 28%.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 27’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 15’ Silo ports: "A" 1 "B" 1.

OUTSIDE AREA
End of Shift Status:
1.2 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 20’ 2" = 444,276 gals "B" 20’ 1 1/2" = 443,394 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2°~ floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
34557
34556
34556

BACK SHIFT MAINTENANCE

Clean and inspect mezzanine electrical equipment room for unit one.
Walk down of equipment in unit one fabric filter system.
Walk down of unit one bottom ash instrumentation.

Electrical:

IP7 029834



32576
07527
36315

Mechanical:
35273
34745
35276
35282

Relamp sludge conveyors 1A, 1B, 3, 4, & 5.
Trouble shoot problem with unit two 1D ID fan SCR lights.
Trouble shoot unit battery ground on unit one.

Adjust packings on boiler area sump transfer pumps.
Inspect vacuum filter conveyor 1A.
Inspect sludge conveyor 2A.
Inspection of sludge transfer building 2.

REPORT END
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OPERATIONS CREW 21 SHIFT STATUSREPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRU

REPORTING PERIOD: 0700 04/02/04 TO 1900 04/02/04
FRIDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place until repairs can be made. Damper

actuator removed for repairs (CDR-90).
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

-Maint replaced bad O-ring in F Mill SE loading rope hydraulic cylinder. (top seal)
-Post 4 incoming gate has a bad drive gearbox.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program is not working.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump
room.
2. Overfire air system OOS until environmental permit is in place.
Short Outage Items:
1. Differential expansion alarms are not valid. DXl indicator will be repaired this weekend.
2.2B PA fan outlet dmpr actuator limits are out of adjustment. To be set during the short outage.
3. Both Primary air heater temperature control dampers bind up tight below 50%.
4. B-BFPT outboard turbine bearing is running high vibration. Pump I/B bearing is running hot.
5. Place balance generator balance shot
6. Tech services placed gen xformer bushing monitor in Maint mode due to programming problems

Outage items:
7. #12 generator bearing has no temperature indication.
8.2SGI-MBV-174, Economizer recirc valve needs its limits set.
9. B-ID fan outlet damper (CDR-90) needs its limits set.

07OO
0754
0900
1006
1050
1100
1118
1135

Unit on line, 740-900 MWG, Local Control.
Unit back in AGC.
2A10 cooling tower fan tagged to replace vibration probe.
1A condensate pump in service. 5.5 mils vibration. Pump shut down to reposition coupling.
1A condensate pump in service. 4.8 mils vibration.
Excitation alarm. Field input II card unbalance alarm. Mike Nuttall looking at it.
2A10 cooling tower fan in service. Vibration looks normal.
1D2 ID fan link in service.

3_
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1243
1442
1658
1700

Turbine vibration trips disabled to remove coupling guard.
Gen. breaker trip circuit 2 blocked alarm. I&C checking pressure switch. Air pressure.
Turbine vibration trips enabled.
T11 bearing vibration trending down. Currently at 5.3 mils on the shaft rider.

ormal.

Note: A8 cooling tower fan will not start due to a chattering breaker.

Note: The seal oil differential pressure regulator bypass valve (H21) is open ½ turn, supplying 85 psi oil
at the generator seals. The differential pressure regulator is still in service at its maximum setting.

-Loading rope coal leaks fixed on 1C and 1G pulverizers.
-D-polisher in regen.
-8A heater control room level indication is OOS - waiting on parts.
-Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 07:00 Mon. 4-5-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900
3. U2 Boiler drum safety vIvs lift press set test & adjustment. 1100 Sat. 4-10 1700 hrs. 840 mwgs.
4. U2 sootblowing steam safety vlvs lift press set test & adjustment. 1700 Sat 4-10 1900 hrs.
5. U2 steam seal safety relief vIv Lift press set test & adjustment. 1900 Sat 4-10 2100 hrs.
6. U-2 main steam safety hydra set. load approx. 840 mwg. Sat. 4-10 08:00 to 11:00 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

1/11 Unit train #04-///at inbound mile post.
////First car unloaded.
1/11 Last car unloaded.
IIII ETA to outbound mile post.

IIII Unit train #04-///at inbound mile post.
////First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 4
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 25’ "B" 28’ Densities: "A" 27% "B" 27%.

WATER TREATMENT
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End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’"B" 33’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #,-4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 20’ Silo ports: "A" 3 "B" 3.

OUTSIDE AREA
End of Shift Status:
1.2 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 20’ 1 1/4" = 442,932 gals "B" 19’ 11 3/4" = 440,202 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Worked with area crew.

BACK SHIFT MAINTENANCE

Electrical:
36347 Replace post 4 incoming gate motor.
Worked with area crew.

Mechanical:
Sick.

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 1900 04/02/04 TO 0700 04/03/04
SATURDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place until repairs can be made. Damper

actuator removed for repairs (CDR-90).
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.

0156 Building heating drains are lined up to unit one condenser.

0339 Nightly and weekly valve tests and equipment tests and changes complete.

Note: Post 4 incoming gate was repaired for now by the backshift mechanic.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program is not working.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump
room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on parts.
4. Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.

Short Outage Items:
1. Differential expansion alarms are not valid. DX1 indicator will be repaired this weekend.
2.2B PA fan outlet dmpr actuator limits are out of adjustment. To be set during the short outage.
3. Both Primary air heater temperature control dampers bind up tight below 50%.
4. B-BFPT outboard turbine bearing is running high vibration. Pump I/B bearing is running hot.
5. Place balance generator balance shot
6. Tech services placed gen xformer bushing monitor in Maint mode due to programming problems

Outage items:
7. #12 generator bearing has no temperature indication.
8.2SGI-MBV-174, Economizer recirc valve needs its limits set.
9. B-ID fan outlet damper (CDR-90) needs its limits set.
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1900 Unit on line, 740-900 MWG, AGC.                                        ~

2030 Gen. breaker trip circuit 2 blocked alarm has been cleared. I&C and electrician found a
pressure switch out of calibration.

2312
0050
0058
0101

0130

0145

0150
0200
0207

0335

0410
0530

Note:

Unit control to local. Ramping load down at 10 MW/min.
Selected normal shutdown.
Generator breaker open - reverse power.
All boiler fires out.

Generator purge in progress. Lowered seal oil dp to 10 psi as hydrogen pressure was decreased.

Clearance tags in place on 1B boiler feed pump turbine, generator breaker, EHC pumps.

Draining the boiler.
Main turbine is on turning gear.
Picked up clearance on unit two with ECC for fine mesh screen removal and other work.

Aux power transferred to the RAT in preparation for main bank and tie line clearance.

Clearance tags in place on fireside, waterside, 1A boiler feed pump turbine and exciter.
Main bank, tie line clearance in place. Grounds are in service and tagged.

A8 cooling tower fan will not start due to a chattering breaker. Pass to days.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

0140 Bag house is purged. Unit off line.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 07:00 Mon. 4-5-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900
3. U2 Boiler drum safety vIvs lift press set test & adjustment. 1100 Sat. 4-10 1700 hrs. 840 mwgs.
4. U2 sootblowing steam safety vlvs lift press set test & adjustment. 1700 Sat 4-10 1900 hrs.
5. U2 steam seal safety relief vlv Lift press set test & adjustment. 1900 Sat 4-10 2100 hrs.
6. U-2 main steam safety hydra set. load approx. 840 mwg. Sat. 4-10 08:00 to 11:00 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
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1830 Unit train #04-160 at inbound mile post.
1919 First car unloaded.
2107 Last car unloaded.
2145 ETA to outbound mile post.

0110 Unit train #04-158 at inbound
0152 First car unloaded.
0410 Last car unloaded.
0435 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 4
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 32’ "B" 33’ Densities: "A" 29% "B" 30%.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 33’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 17’ Silo ports: "A" 3 "B" 1.

OUTSIDE AREA
End of Shift Status:
1.2 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

0500 Fuel Oil Tank Levels: "A" 20’ 1 1/4" = 442,932 gals "B" 19’ 11 3/4" = 440,202 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2ne floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
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I&C:
30387
36359
36308
36358

Electrical:
36315
36358
36359
32583

Mechanical:
36347
14484
34752
35284
34748

ewo

ewo
ewo

BACK SHIFT MAINTENANCE

Reset abnormal shutdown on 1B demin train in water treatment.
Outage support
Support unit two generator dog house removal.
Trouble shoot block on unit two generator breaker.

Trouble shoot grounds on unit one unit batteries.
Trouble shoot block on unit two generator breaker.
Outage support.
Lighting inspection at sludge conditioning building.

Replace post 4 incoming gate motor.
Spool piece for generator purge.
Walk down of sludge conditioning building #1.
Walk down of sludge conditioning building #-4.
Inspection of fly ash feeders 1B1, 1B2.

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION" JON A. FINLINSON ASST. SUPT: KEITH MANGRU

REPORTING PERIOD: 0700 04/03/04 TO 1900 04/03/04
SATURDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place until repairs can be made. Damper

actuator removed for repairs (CDR-90).
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

1400 Jerry Finlinson working on fluctuating fuel oil pressure indication.

Note: Post 4 incoming gate was repaired again by the backshift mechanic. Drive gears are in bad
shape.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2. 1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program is not working.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump
room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on parts.
4. Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.

Short Outage Items:
1. Differential expansion alarms are not valid. DXl indicator will be repaired this weekend.
2.2B PA fan outlet dmpr actuator limits are out of adjustment. To be set during the short outage.
3. Both Primary air heater temperature control dampers bind up tight below 50%.
4. B-BFPT outboard turbine bearing is running high vibration. Pump liB bearing is running hot.
5. Place balance generator balance shot
6. Tech services placed gen xformer bushing monitor in Maint mode due to programming problems

Outage items:
7. #12 generator bearing has no temperature indication.
8.2SGI-MBV-174, Economizer recirc valve needs its limits set.
9. B-ID fan outlet damper (CDR-90) needs its limits set.
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19OO
0744
0800
0930
1038
1042
1045
1100
1140
1200
1318
1328
1445
1450

Unit off line for post overhaul work.
Both FD fans OOS. Running ID fan 1B for boiler air flow.
Fire side clearance in place. 1D ID fan clearance in place.
Testing relays on circ water pumps.
Main turbine off gear and lube oil shutdown to install blank in oil line to T-12 bearing.
Broke vacuum and isolated steam seals.
1C condensate pump OOS.
Main turbine lube oil back in service.
A8 cooling tower fan test ran. Ran OK.
Air pressure bled from generator and seal oil system shut down per maint.
Circ water system OOS for flow switch repair.
Main turbine lube oil OOS. Blank in T-12 oil line is leaking.
Main turbine lube oil back in service. Leak has stopped.
1D ID fan in service.

1600 Jon Christensen reports main transformer Xl("C" phase low side) bushing has failed a doble test.
The test tap is internally shorted to ground. The bushing had a PF of -6.75%(should be .3%).

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

0140 Bag house is purged. Unit off line.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 07:00 Mon. 4-5-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900
3. U2 Boiler drum safety vlvs lift press set test & adjustment. 1100 Sat. 4-10 1700 hrs. 840 mwgs.
4. U2 sootblowing steam safety vIvs lift press set test & adjustment. 1700 Sat 4-10 1900 hrs.
5. U2 steam seal safety relief vIv Lift press set test & adjustment. 1900 Sat 4-10 2100 hrs.
6. U-2 main steam safety hydra set. load approx. 840 mwg. Sat. 4-10 08:00 to 11:00 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

0715 Unit train #04-159 at inbound mile post.
0805 First car unloaded.
1015 Last car unloaded.
1045 ETA to outbound mile post.

1/11 Unit train #04-///at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 4
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.
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1700 Tank levels: "A" 28’ "B" 33’ Densities: "A" 26% "B" 26%.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 38’ "B" 27’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 23’ Silo ports: "A" 3 "B" 1.

OUTSIDE AREA
End of Shift Status:
1.2 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2°~ floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Unit 2 Outage Work

Electrical:
Unit 2 Outage Work

Mechanical:
Unit 2 outage Work

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRUr

REPORTING PERIOD: 0700 04/03/04 TO 1900 04/03/04
SATURDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place until repairs can be made. Damper

actuator removed for repairs (CDR-90).
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

1400 Jerry Finlinson working on fluctuating fuel oil pressure indication.
Note: Post 4 incoming gate was repaired again by the backshift mechanic.
the drive mechanism that needs to be replaced.

There is a bad bearing in

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program is not working.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump
room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on parts.
4. Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.

Short Outage Items:
1. Differential expansion alarms are not valid. DX1 indicator will be repaired this weekend.
2.2B PA fan outlet dmpr actuator limits are out of adjustment. To be set during the short outage.
3. Both Primary air heater temperature control dampers bind up tight below 50%.
4. B-BFPT outboard turbine bearing is running high vibration. Pump liB bearing is running hot.
5. Place balance generator balance shot
6. Tech services placed gen xformer bushing monitor in Maint mode due to programming problems

Outage items:
7. #12 generator bearing has no temperature indication.
8.2SGI-MBV-174, Economizer recirc valve needs its limits set.
9. B-ID fan outlet damper (CDR-90) needs its limits set.

1900 Unit off line for post overhaul work.
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0744
0800
0930
1038
1042
1045
1100
1140

Both FD fans OOS. Running ID fan 1B for boiler air flow.
Fire side clearance in place. 1D ID fan clearance in place.
Testing relays on circ water pumps.
Main turbine off gear and lube oil shutdown to install blank in oil line to T-12 bearing.
Broke vacuum and isolated steam seals.
1C condensate pump OOS.
Main turbine lube oil back in service.
A8 cooling tower fan test ran. Ran OK.

1200 Air pressure bled from generator and seal oil system shut down per maint. Generator end
hydrogen seal leaks found in multiple places. Repairs underway.
1318 Circ water system OOS for flow switch repair.
1328 Main turbine lube oil OOS. Blank in T-12 oil line is leaking.
1445 Main turbine lube oil back in service. Leak has stopped.
1450 1D ID fan in service.
1600 Jon Christensen reports main transformer XI("C" phase low side) bushing has failed a doble test.
The test tap is internally shorted to ground. The bushing had a PF of -6.75%(should be .3%).

UNIT TWO AQCS
End of shift ~tatus:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
Note: Scrubber outlet plenum had 6 in. of standing water in it when opened for inspection. Drains
plugged.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 07:00 Mon. 4-5-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900
3. U2 Boiler drum safety vlvs lift press set test & adjustment. 1100 Sat. 4-10 1700 hrs. 840 mwgs.
4. U2 sootblowing steam safety vlvs lift press set test & adjustment. 1700 Sat 4-10 1900 hrs.
5. U2 steam seal safety relief vlv Lift press set test & adjustment. 1900 Sat 4-10 2100 hrs.
6. U-2 main steam safety hydra set. load approx. 840 mwg. Sat. 4-10 08:00 to 11:00 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

0715 Unit train #04-159 at inbound mile post.
0805 First car unloaded.
1015 Last car unloaded.
1045 ETA to outbound mile post.

lift Unit train #04-///at inbound mile post.
////First car unloaded.
IliI Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 4
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.
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1700 Tank levels: "A" 28’ "B" 33’ Densities: "A" 26% "B" 26%.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 38’ "B" 27’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 23’ Silo ports: "A" 3 "B" 1.

OUTSIDE AREA
End of Shift Status:
1.2 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Unit 2 Outage Work

Electrical:
Unit 2 Outage Work

Mechanical:
Unit 2 outage Work

BACK SHIFT MAINTENANCE

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 1900 04/03/04 TO 0700 04/04/04
SUNDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place until repairs can be made. Damper

actuator removed for repairs (CDR-90).
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.

0415 Nightly valve tests complete.

Note: Fluctuating fuel oil pressure indication problem was repaired by adjustment.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program is not working.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump
room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on parts.
4. Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.

Short Outage Items:
1. Differential expansion alarms are not valid. DXl indicator will be repaired this weekend.
2.2B PA fan outlet dmpr actuator limits are out of adjustment. To be set during the short outage.
3. Both Primary air heater temperature control dampers bind up tight below 50%.
4. B-BFPT outboard turbine bearing is running high vibration. Pump I/B bearing is running hot.
5. Place balance generator balance shot
6. Tech services placed gen xformer bushing monitor in Maint mode due to programming problems

Outage items:
7. #12 generator bearing has no temperature indication.
8.2SGI-MBV-174, Economizer recirc valve needs its limits set.
9. B-ID fan outlet damper (CDR-90) needs its limits set.

1900 Unit off line for post overhaul work. Main turbine is off gear for generator seal work.
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2059

2300

2335

Modified outage time with the ECC due to bushing repair needs. At this time, we are
back on line at 1800 hours on Thursday, 4/8/04.

Report from Jon Christensen on main generator transformer now includes X3 bushing as a
problem. Both these bushings are newly installed and were previously rebuilt. Both will have to
be replaced.

Wasatch Electric is on site to begin draining oil on the main generator transformer and replace
the low side bushings.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 07:00 Mon. 4-5-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900
3. U2 Boiler drum safety vlvs lift press set test & adjustment. 1100 Sat. 4-10 1700 hrs. 840 mwgs.
4. U2 sootblowing steam safety vlvs lift press set test & adjustment. 1700 Sat 4-10 1900 hrs.
5. U2 steam seal safety relief vlv Lift press set test & adjustment. 1900 Sat 4-10 2100 hrs.
6. U-2 main steam safety hydra set. load approx. 840 mwg. Sat. 4-10 08:00 to 11:00 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

1920 Unit train #04-161 at inbound mile post.
2003 First car unloaded.
2200 Last car unloaded.
2230 ETA to outbound mile post.

0350 Unit train #04-164 at inbound mile post.
0431 First car unloaded.
IIII Last car unloaded.
I//I ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 4
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

2030 Shutdown the unit two ring header for valving work.

0500 Tank levels: "A" 33’ "B" 33’ Densities: "A" 26% "B" 26%.
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WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 38’ "B" 35’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 14’ Silo ports: "A" 2 "B" 0.

OUTSIDE AREA
End of Shift Status:
1.2 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

1700 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
36365
34565
34562
34559

Electrical:
36359
53672-04

Mechanical:
36364
32420
34749
35279

ewe

ewe

BACK SHIFT MAINTENANCE

Calibrate 1B sludge thickener density meter.
Assigned area equipment inspection.
Inspection of instrumentation in unit one scrubber area.
Inspection of instrumentation in the unit one fabric filter area.

Trouble shoot unit one 1C vacuum pump operation.
Unit two main generator transformer work.

Address misalignment of sludge belt 4.
Lighter maintenance on unit one B row.
Inspect sludge conveyor 1A.
Inspect sludge conveyor 4.

3
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OPERATIONS CREW 21 SHIFT STATUSREPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRUM

REPORTING PERIOD: 0700 04/04/04 TO 1900 04/04/04
SUNDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place until repairs can be made. Damper

actuator removed for repairs (CDR-90).
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 MWG, AGC.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1 B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program is not working.

UNIT TWO
End of Shift Status:
1, Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump
room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on parts.
4. Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.

Short Outage Items:
1. Place turbine generator balance shots
2. #12 generator bearing has no temperature indication.

0700 Unit off line for post overhaul work. Main turbine is off gear for generator seal work.
0715 A&B circ. water pumps OOS.
1410 Main turbine rotated 180 degrees with air drive unit. H2 seal work continues.
1600 Replacement bushings for Xl and X3 on main generator transformer are in place. Wiring
connections underway. Our people are working with Wasatch Electric.

Note: Boiler wash down in progress. Boiler electric items have been prepped from top to feeder deck.

-Generator end hydrogen seal work underway. Seal will be reinstalled 4/5.
-B-BFPT bearing inspection and repair in progress.
-Turbine Differential expansion DXl indicator has been repaired.
-2B PA fan outlet damper actuator limits have been adjusted.

1
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-B-ID fan outlet dampers (CDR-90&94) limits have been set.
-2SGI-MBV-174, Economizer recirc valve limits have been set.
-Both Primary air heater temperature control dampers now travel freely.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
Note: Scrubber outlet plenum had 6 in. of standing water in it when opened for inspection. Drains have
been unplugged.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 18:00 Thu. 4-8-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900
3. U2 Boiler drum safety vIvs lift press set test & adjustment. 1100 Sat. 4-10 1700 hrs. 840 mwgs.
4. U2 sootblowing steam safety vIvs lift press set test & adjustment. 1700 Sat 4-10 1900 hrs.
5. U2 steam seal safety relief vIv Lift press set test & adjustment. 1900 Sat 4-10 2100 hrs.
6. U-2 main steam safety hydra set. load approx. 840 mwg. Sat. 4-10 08:00 to 11:00 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

Note: 15B magnetic separator belt fell off and had to be removed from 15B feeder grizzly. Clearance
hung on separator.

0350
0431
0637
0655

Unit train #04-164 at inbound mile post.
First car unloaded.
Last car unloaded.
ETA to outbound mile post.

0920 Unit train #04-163 at inbound mile post.
1010 First car unloaded.
1220 Last car unloaded.
1250 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 4
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

Note: Maint. had to force 9BMC-BV-80, ring header return from U2 to 2A slurry tank. Parts ordered to
repair valve actuator.

1700 Tank levels: "A" 26’ "B" 33’ Densities: "A" 26% "B" OOS.

End of Shift Status:
WATER TREATMENT

2
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1.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’"B" 33’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 18’ Silo ports: "A" 2 "B" 0.

OUTSIDE AREA
End of Shift Status:
1.2 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

Note: Need to shut down 1 DMAD pump tonight.

1700 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
Unit 2 Outage Work

Electrical:
Unit 2 Outage Work

Mechanical:
33668
36367

BACK SHIFT MAINTENANCE

Change both demineralizer train polishing filters.
Force open 9BMC-BV-80, U2 ring header return to 2A lime slurry tank.

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEN LEBBON

REPORTING PERIOD: 1900 04/04/04 TO 0700 04/05/04
MONDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place until repairs can be made. Damper actuator

removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 MWG, AGC.

0135 1G pulverizer out of service and tagged for major overhaul.

0220 Nightly valve tests complete.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program is not working.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pump
room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on parts.
4. Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.
Short Outage Items:
1. Place turbine generator balance shots
2. #12 generator bearing has no temperature indication.

1900 Unit off line for post overhaul work. Main turbine is off gear for generator seal work.

1835 Dew point pressure test started on main generator transformer. This is a twelve hour test.
Oil processing in progress tonight. Both low side bushings have been installed and wired.

Note: Boiler wash down in progress.

-Generator end hydrogen seal work underway. Seal will be reinstalled 4/5.
-B-BFPT bearing inspection and repair in progress.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 18:00 Thu. 4-8-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900
3. U2 Boiler drum safety vlvs lift press set test & adjustment. 1100 Sat. 4-10 1700 hrs. 840 mwgs.
4. U2 sootblowing steam safety vlvs lift press set test & adjustment. 1700 Sat 4-10 1900 hrs.
5. U2 steam seal safety relief vlv Lift press set test & adjustment. 1900 Sat 4-10 2100 hrs.
6. U-2 main steam safety hydra set. load approx. 840 mwg. Sat. 4-10 08:00 to 11:00 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

2130 Unit train #04-162 at inbound mile post.
2220 First car unloaded.
0012 Last car unloaded.
0035 ETA to outbound mile post.

////Unit train #04-1//at inbound mile post.
/111 First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 4
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.
3. Forced open 9BMC-BV-80, ring header return from U2 to 2A slurry tank. Parts on order to repair

valve actuator.

0500 Tank levels: "A" 32’ "B" 33’ Densities: "A" 26% "B" OOS.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 33’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
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5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 21’ Silo ports: "A" 1 "B" 2.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

Note: Shut down 1 DMAD pump as requested by tech services.

0500 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
36308
34568

Electrical:
36359
53672-04
03-2920
30424

Mechanical:
32418
32421
31715

BACK SHIFT MAINTENANCE

Unit two generator dog house removal.
Inspection of assigned area equipment.

Unit 2 Outage Work
Unit two main transformer repair.
Trouble shoot grounds in unit two bag house.
Shop rebuild work.

Lighter maintenance on unit one E row.
Lighter maintenance on unit one A row.
Outage preparation of unit one 1G pulverizer.

REPORT END

IP7 029860



OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 04/05/04 TO 1900 04/05/04
MONDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 Mwgs, AGC.
1632 C-coal fdr tripped on fdr plugged. Reset and returned to service.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program is not working.

1530 Forced oxidation system back in service after U2 tie in.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.
Short Outage Items:
1. Place turbine generator balance shots
2. #12 generator bearing has no temperature indication.

0700 Unit off line for post overhaul work. Main turbine is off gear for generator seal work.
0800 Vacuum pressure test started on main generator transformer. This is a twelve hour test.
1730 Seal oil system released for testing of generator seals.

-Generator end hydrogen seal work underway.
-B-BFPT bearing inspection and repair in progress.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 18:00 Thu. 4-8-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900
3. U2 Boiler drum safety vlvs lift press set test & adjustment. 1100 Sat. 4-10 1700 hrs. 840 mwgs.
4. U2 sootblowing steam safety vlvs lift press set test & adjustment. 1700 Sat 4-10 1900 hrs.
5. U2 steam seal safety relief vlv Lift press set test & adjustment. 1900 Sat 4-10 2100 hrs.
6. U-2 main steam safety hydra set. load approx. 840 mwg. Sat. 4-10 08:00 to 11:00 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. 18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

////Unit train #04-1//at inbound mile post.
III/First car unloaded.
I//I Last car unloaded.
////ETA to outbound mile post.

////Unit train #04-1//at inbound mile post.
II/I First car unloaded.
///I Last car unloaded.
////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 4
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

-9BMC-BV-80, ring header return from U2 to 2A slurry tank. Being repaired by Maint.
1700 Tank levels: "A" 24’ "B" 33’ Densities: "A" 25% "B" OOS.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 36’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

-10A pugmil fd pp suction vlv stuck open, Maint will repair 4/7/4
1700 Filter Feed Tank level: 27’ Silo ports: "A" 2 "B" 1.

OUTSIDE AREA
End of Shift Status:
1. 1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
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6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

-Lighting repair underway. Road lighting OOS during repair.
-Pickup C36 OOS for radiator repair, C57 OOS for tach repair.

1700 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
34568

Electrical:
36359

BACK SHIFT MAINTENANCE

Inspection of assigned area equipment.

Unit 2 Outage Work

Mechanical:
Work with dayshift Maint.

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRUM

REPORTING PERIOD: 1900 04/05/04 TO 0700 04/06/04
TUESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 Mwgs, AGC.
1948 1C2 ID fan link tripped. Inverter overcurrent alarm. Reset and returned to service.
2052 1C2 ID fan link trouble alarm. Regulator hardware / aux. power loss. Link remained in service.
Elect. adjusted potentiometer on link card, clearing alarm.
2205 H2 leak test completed. 707 cubic feet lost.
0030 Shut down 1C condensate pump due to abnormally high motor stator temperature. 284 degrees
celsius indicated. No alarms were present. All appears normal with other motor indications. Believed to
be a bad indication. Passing to days. 1A condensate pump in service.
0310 Nightly tests complete.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program is not working.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.
Short Outage Items:
1. Place turbine generator balance shots
2. #12 generator bearing has no temperature indication.

1900 Unit off line for post overhaul work. Main turbine is off gear for generator seal work.
1930 Main generator pressurized to 30.2 psi air pressure at Maint. request.
2200 Wasatch Electric personnel now filling main generator transformer with oil.
0530 Generator air pressure at 29.9 psi.

-Maint inspecting turbine end hydrogen seal.
-B-BFPT bearing inspection and repair in progress.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 18:00 Thu. 4-8-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900
3. U2 Boiler drum safety vlvs lift press set test & adjustment. 1100 Sat. 4-10 1700 hrs. 840 mwgs.
4. U2 sootblowing steam safety vlvs lift press set test & adjustment. 1700 Sat 4-10 1900 hrs.
5. U2 steam seal safety relief vlv Lift press set test & adjustment. 1900 Sat 4-10 2100 hrs.
6. U-2 main steam safety hydra set. load approx. 840 mwg. Sat. 4-10 08:00 to 11:00 MST.

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

Note: Maint. & Ops removed piece of angle iron from 102A redler chain. Redler back in service.

////Unit train #04-1//at inbound mile post.
///I First car unloaded.
////Last car unloaded.
//11 ETA to outbound mile post.

////Unit train #04-1//at inbound mile post.
////First car unloaded.
I//I Last car unloaded.
////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 4
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

-9BMC-BV-80, ring header return from U2 to 2A slurry tank is being repaired by Maint.
0500 Tank levels: "A" 29’ "B" 33’ Densities: "A" 32% "B" OOS.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 39’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
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-10A pugmil fd pp suction vlv stuck open, Maint will repair 4/7/4
0500 Filter Feed Tank level: 14’ Silo ports: "A" 1 "B" 2.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

-Lighting repair underway. Road lighting OOS during repair.
-Pickup C36 OOS for radiator repair, C57 OOS for tach repair.

0500 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
34568

BACK SHIFT MAINTENANCE

Inspection of assigned area equipment.

Electrical:
35768

Mechanical:
35768
36385

Repair rejects bucket elevator on as received sampler.
Unit 2 Outage Work

Repair rejects bucket elevator on as received sampler.
Remove metal from 102A redler chain.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 04/06/04 TO 1900 04/06/04
TUESDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
4. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 Mwgs, AGC.
1040 Elect replaced bad power supply on RIS alarm system.
-1C condensate pump stator temp swapped to spare TC, Readings normal now.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program data points need to be verified.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.
5. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:
1. Place turbine generator balance shots
2. #12 generator bearing has no temperature indication.

0700 Unit off line for post overhaul work. Main turbine is off gear for generator seal work.
0800 Shutdown seal oil system to retorque generator oil seals.
1118 Placing seal oil skid in service for leak check. And Pressurize generator to 30 psig with air.
1245 Shutdown seal oil system to continue assembly.
1310 B-BFPT bearing inspection complete and clearance was pulled.
-B2 ID fan link has an Reg hardware/Aux power alarm, Elect checking.
-CRT drn vlv being repaired by Maint.
-Pumping oil into generator transformer, 33% full.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 18:00 Thu. 4-8-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900

COAL HANDLING
End of shift status:
1.7(3 RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

-Elect repaired speed switch on as fired sampler bucket elevator and equipment is available now.
-Dust collector 1D tagged OOS to repair screw conv.
-Conv 104 emergency use only due to worn pins and slop in reddler.
-Train sampler clearanced with broken ram on cutter.
0925 Unit train #04-165 at inbound mile post. //11 Unit train #04-1//at inbound mile post.
1001 First car unloaded. /111 First car unloaded.
1225 Last car unloaded. IIII Last car unloaded.
1250 ETA to outbound mile post. IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 0
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

-9BMC-BV-80, ring header return from U2 to 2A slurry tank is being repaired by Maint.
1700 Tank levels: "A" 29’ "B" 33’ Densities: "A" 32% "B" OOS.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 39’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3, Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4, B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

-10A pugmil fd pp suction vlv stuck open, Maint will repair 4/7/4
1700 Filter Feed Tank level: 14’ Silo ports: "A" 1 "B" 2.
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OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

-Lighting repair underway. Road lighting OOS during repair.
-Pickup C36 OOS for radiator repair, C57 OOS for tach repair.

1700 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
34568

BACK SHIFT MAINTENANCE

Inspection of assigned area equipment.

Electrical:
35768 Repair rejects bucket elevator on as received sampler.

Mechanical:

REPORT END

IP7 029869



OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRUM

REPORTING PERIOD: 1900 04/06/04 TO 0700 04/07/04
WEDNESDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
4. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 Mwgs, AGC.
2233 1C feeder tripped on feeder plugged. Reset and returned to service.
0310 Nightly tests completed.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3. 1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program data points need to be verified.

Note: Maint. replaced missing bolts on leaking top knife gate on 1C12 flyash feeder. Leak stopped.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. Shaft Voltage monitor is in alarm and will not reset, Tech Services working on the problem.
5. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:
1. Place turbine generator balance shots
2. #12 generator bearing has no temperature indication.

1900 Unit off line for post overhaul work. Main turbine is off gear for generator seal work.
-Pumping oil into generator transformer. On schedule for 1800 4/7 completion time.
-CRT drn vlv being repaired by Maint.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION

1
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Pending Equipment Bids and Status:                                          ~
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 18:00 Thu. 4-8-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900

COAL HANDLING
End of shift status:
1.7(3 RPF oos for conversion to electric drive.
2.18A (3onveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

-Dust collector 1D tagged OOS to repair screw cony.
-Conv 104 emergency use only due to worn pins and slop in reddler.
-Train sampler clearanced with broken ram on cutter.
2235 Unit train #04-166 at inbound mile post. 0120 Unit train #04-1//at inbound mile post.
2340 First car unloaded. 0315 First car unloaded.
0150 Last car unloaded. Train crew dead on the law. 0515 Last car unloaded.
0250 New crew on train. 0545 ETA to outbound mile post.
0300 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPS(3:3
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

-9BM(3-BV-80, ring header return from U2 to 2A slurry tank is being repaired by Maint.
0500 Tank levels: "A" 33’ "B" 33’ Densities: "A" 37% "B" OOS.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 36’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

-10A pugmil fd pp suction vlv stuck open, Maint will repair 4/7/4
-Filter feed tank clearanced to replace 10A pugmill feed pump suction valve.
0500 Filter Feed Tank level: 0’ Silo ports: "A" 1 "B" 1.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.

2
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4. Circ water acid tank #2 is empty and oos for piping repairs.
5.B Bottom ash transfer line from unit one to lime prep is plugged.
6.The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

-Lighting repair underway. Road lighting OOS during repair.
-Pickup C36 OOS for radiator repair, C57 OOS for tach repair.

0500 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)

I&C:
34536

Electrical:
2810O
53672

BACK SHIFT MAINTENANCE

Inspection. U1 fabric filter.

Inspect U1 ash sluice water pumps 1A & lB.
Monitor transformer oil fill.

Mechanical:
36413
33002

Replace boiler sump transfer pump 1D drive belts.
Lighter maint. U1 1G.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 04/07/04 TO 1900 04/07/04
WEDNESDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
4. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 Mwgs, AGC.
0740 Contingency arming rack 2B power supply alarm came in and cleared.
0910 Rochester printer failed, Elect investigating.
1037 A-coal fdr tripped with no alarm. Reset and returned to service.
1100 I&C calibrating 02 probes.
1640 C-coal fdr tripped on feeder plugged. Reset and restarted.

No problem apparent

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, B6, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program data points need to be verified.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:
1. Place turbine generator balance shots

O7OO
1221
1358
1506
1520
1530
1700
1710
1730

Unit off line for post overhaul work. Main turbine is off gear for generator seal work.
Placed circ water system in service. Tech service monitoring system startup press.
Condensate system in service, DEA full with steam.
Turbine lube oil system placed in service.
Seal oil skid placed in service.
Pumping generator up to 65 psig for air test.
Filing boiler for first flush.
A Nissan placing balance weights on turbine.
Generator at 65 psig beginning air test.

-Pumping oil into generator transformer. On schedule for 1800 4/7 completion time.
-CRT drn vlv being repaired by Maint.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 18:00 Thu. 4-8-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
-Dust suppression nozzles replaced on unloading plows.
-Switch Rail path to inside loop due to damage to outside rail loop.
-Dust collector 1D screw conv repaired.
-Conv 104 emergency use only due to worn pins and slop in redler Maint replacing pins today.
-Train sampler clearanced with broken ram on cutter.
0120 Unit train #04-167 at inbound mile post.
Waiting for previous train to be unloaded.
0315 First car unloaded.
0515 Last car unloaded.
0545 ETA to outbound mile post.

1445 Unit train #04-168 at inbound mile post.
1519 First car unloaded.
/11/Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC:
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

-9BMC-BV-80, ring hdr return from U2 to 2A slurry tank repaired by Maint,BV-79 will be done tomorrow
1700 Tank levels: "A" 33’ "B" 33’ Densities: "A" 37% "B" OOS.

WATER TREATM ENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 34’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

- Maint repaired oil leak on fltr feed tank mixer lube oil circulation pp.
-10A pugmil fd pp suction vlv stuck open, Maint replaced ABV-363
-Filter feed tank clearanced to replace 10A pugmill feed pump suction valve.
1700 Filter Feed Tank level: 6’ Silo ports: "A" 1 "B" 2.
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OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

C-emergency generator has an air leak on the starting air, compressor shutdown until repairs are made
-Pickup C36 OOS for radiator repair, C57 OOS for tach repair.
1700 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2°d floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-Fire hydrant at onsite reservoir is still OOS for repairs

I&C:
36299

BACK SHIFT MAINTENANCE

U2 startup support.

Electrical:
53672 Monitor transformer oil fill.

Mechanical:
Work with dayshift Maint.

REPORT END
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OPERATIONS CREW 21 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: KEITH MANGRUM

REPORTING PERIOD: 1900 04/07/04 TO 0700 04/08/04
THURSDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
4. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900
2006
2014
0118
card.
0132
0140
0147

Unit on line, 740-950 MWG, AGC.
Unit in manual, 1C pulverizer water inducted.
Unit back in AGC.
IC2 ID fan link regulator hardware / aux power loss alarm. Elect. adjusting potentiometer on link

1C2 ID fan link tripped whils adjusting link card. Reset and restarted.
Nightly valve tests completed.
1C feeder tripped- feeder plugged, reset and restarted.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program data points need to be verified.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:

1900
1900
2000
2130
2330
0000

Unit off line for post overhaul work. Main turbine is off gear. Gen. air test in progress.
Main Turbine on turning gear.
Generator air leakage appears excessive, ops. looking for leaks.
Generator air pressure has fallen from 65.3 to 62.6 in four hours. Notified Duty Supt.
Raised seal oil differential pressure from 9 to 15 psi. Air pressure at 61.5 psi.
Steam seals in service and pulling vacuum.

0130 Generator air pressure remains at 61.5 psi. Dave Spence measured seal oil flows with ultrsonic
meters at 11.5 gpm on collector end seal, 46 gpm on turbine end seal. Throttling turbine end supply
valve severely only raised collector end flow .2 gpm.
0135 Bleeding air from generator and tagging seal oil system to check collector end seal supply line for
obstruction.
0140 Boiler full after two fill and drain cycles. Lab sample of econ. inlet is good.

1
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0445 Seal oil system back in service. Filling generator with air. Flow rates will be checked
0545 Generator air pressure is at 25 psi.

-Pumping oil into generator transformer. On schedule for 1800 4/7 completion time.
-CRT drn vlv being repaired by Maint.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:
1. U-2 screen removal outage - 01:00 Sat, 4-3 to 18:00 Thu. 4-8-04 MST.
2. U-2 Generator stepup & Aux xformer Main bank-Repair bushing fault monitor. 0630 sat. 4-3 to 1900

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
-Dust suppression nozzles replaced on unloading plows.
-Switch Rail path to inside loop due to damage to outside rail loop.
-Dust collector 1 D screw conv repaired.
-Conv 104 emergency use only due to worn pins and slop in redler Maint replacing pins today.
-Train sampler clearanced with broken ram on cutter.
1445 Unit train #04-168 at inbound mile post.
1519 First car unloaded.
1719 Last car unloaded.
1740 ETA to outbound mile post.

2350 Unit train #04-169 at inbound mile post.
0040 First car unloaded.
0250 Last car unloaded.
0315 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 2
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

-9BMC-BV-80, ring hdr return from U2 to 2A slurry tank repaired by Maint,BV-79 will be done 4/8.
0500 Tank levels: "A" 33’ "B" 33’ Densities: "A" 34% "B" OOS.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 22’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.
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0500 Filter Feed Tank level: 16’

End of Shift Status:
1.1 DMAD pumps in service.

Silo ports: "A" 1 "B" 2.
OUTSIDE AREA

2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.

C-emergency generator has an air leak on the starting air,compressor shutdown until repairs are made
-Pickup C36 OOS for radiator repair, C57 OOS for tach repair.
0500 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-Fire hydrant at onsite reservoir is still OOS for repairs

I&C:
35579
35578
34537
36598

BACK SHIFT MAINTENANCE

Limestone modicon inspection.
Sludge modicon inspection.
U1 fabric filter inspection.
U1 flyash modicon inspection.

Electrical:
53672 Monitor transformer oil fill.

Mechanical:
36359 U2 outage support.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 04/08/04 TO 1900 04/08/04
THURSDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
4. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 Mwgs, AGC.
-Transferred 1 barrel of EHC fluid to U2, found level indications on EHC skid broken.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program data points need to be verified.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. C1 & (32 cooling tower fans OOS to change motor bearings.
Short Outage Items:

O7OO
0820
0912
0930
0937
1004
1053
1111
1155
1248
1300
1403
1420
1455
1617
1644
1707
1711

Unit off line for post overhaul work. Main turbine is on gear. Gen. air test in progress.
Begin generator purge.
Boiler Purge in progress.
Begin CO2 injection into generator.
Released clearance On U2 and pick up OK to test and startup.
B-level lighters in service. Informed ECC.
Shutdown EHC system due to leak in earth filters.
B-coal mill in service.
Begin H2 injection into generator.
Turning gear clearanced for repair to key phase pickup probe.
DCS system down, B Morgan and staff working to restore system.
Turbine back on turning gear after repairs to pickup probe.
Chest warming turbine.
Shutdown EHC to check oil level and add oil, 4 barrels added.
Clearance released on Main generator xformer. Informing ECC.
H2 press at 50 psig on generator.
Startup A-EHC pp after adding oil.
resume chest warming.
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1750 Restoring Main bank and xferring load from RAT.
1800 Turbine turning gear time of 4 hours complete.
1805 DCS estimate 30 minutes.
1821 C-polisher in service.
1830 DCS and alarm system came up but only a limited number of points were working.

Contacted ECC and informed them of load schedule for vibration troubleshooting if necessary.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

-Elect replaced bad power supply to repair the variable speed pps drives on A&B sump pps.
did not work, Ops to control speed at ctrl level.

-I&C changed bad MEW vlv on B-scrubber module. ABV-260.
-Leaking roof over D-ID fan drive did not leak on drive today. Ops Cleared roof drain

Repairs

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:

COAL HANDLING
End of shift status:
1,7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.

-Switch Rail path to inside loop due to damage to outside rail loop.
-Train sampler clearanced with broken ram on cutter.
0815 Unit train #04-170 at inbound mile post.
0855 First car unloaded.
1110 Last car unloaded.
1135 ETA to outbound mile post.

Repaired and available.
IIII Unit train #04-1//at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
lift ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 2
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.

2A slurry tank cross tie repaired by Maint,BV-79 was done.
1700 Tank levels: "A" 30’ "B" 33’ Densities: "A" 33% "B" OOS.

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 25’
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

1700 Filter Feed Tank level: 21’ Silo ports: "A" 1 "B" 2.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. C-emergency gen has an air leak on the starting air,compressor shutdown until repairs are made

1700 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2°~ floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-Fire hydrant at onsite reservoir is still OOS for repairs

I&C:
Vacation

BACK SHIFT MAINTENANCE

Electrical:
53672 Monitor transformer oil fill.

Mechanical:
Vacation

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 1900 04/08/04 TO 0700 04/09/04
FRIDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
4. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 Mwgs, AGC.
0330 Nightly turbine valve tests are complete.
0400 Added 3 barrels of EHC fluid to the U-1 EHC tank reservoir. Level indication is still bad.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program data points need to be verified.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:

1900
1925
1931
1953
2013

2030

2230

Unit off line. Startup in progress.
DCS system is up and running.
Rolling the main turbine - holding at 1000 rpm to warm the lube oil.
Rolling to 3000 rpm.
Unit on line. Oil trip test at 3430 rpm. Vibration looked good. No bearings came into alarm during
the roll up
Holding load at 60 MWG, Cross over temps need to reach 350 F for 1 hour.
The ventilator valve is open and it will not close - I&C working on the problem.
Cross over temperatures have been at 350 degrees F. for 1 hour.

Note:We are only getting around 30 psi air through the VSV-2 solenoid and this is not enough to close
the ventilator valve. Energizing VSV-2 to swap back and forth between plant and extraction dump
air has not helped. Piped plant air directly to VSV-1 to close the ventilator valve.

23O5
0001
0051

Ramping load to 300 MWG.
Ramping load to 500 MWG.
Ramping to full load.
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0145 2400 psi drum pressure limit due to silica (270 ppb). Unit load limited to 870 MWG. ~
0318 Nightly turbine valve tests are complete.
0437 Drum pressure limit released, Unit available for full load. Silica is at 119 ppb, Sulfates 29 ppb,

chlorides 0 ppb. Continuing to blowdown 100%, 3 polishers still I/S.
0500 Generator pressure is at 63.4 psi - started a 24 hour leak test.

-D-coal feeder has tripped several times on deviation - I&C checking.
-CV before seat drain valves woiuld not close - I&C jumpered 2CAB-PS 491.
-3 barrels of EHC fluid was added to the U-2 reservoir.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

-1F Spray pump tagged for relay calibration.
-Elect replaced bad power supply to repair the variable speed pps drives on A&B sump pps.

did not work, Ops to control speed at ctrl level.
-Leaking roof over D-ID fan drive did not leak on drive today. Ops Cleared roof drain

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2.18A Conveyor oil leaking from gearbox input shaft seal. Mechanics are monitoring.
Note: 204A Redler chain fell off the tail pulley - pass to days.

-Switch Rail path to inside loop due to damage to outside rail loop.

0115 Unit train #04-171 at inbound mile post.
0155 First car unloaded.
0340 Last car unloaded.
0405 ETA to outbound mile post.

////Unit train #04-1//at inbound mile post.
//11 First car unloaded.
IIII Last car unloaded.
IIII ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC: 2
2. Unit one ring header line is using a rubber hose to bypass bad piping area in trench.
U-2 ring header placed in service.
0500 Tank levels: "A" 30’ "B" 33’ Densities: "A" 33% "B" OOS.

Repairs

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 16’
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SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2, 1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

0500 Filter Feed Tank level: 10’ Silo ports: "A" 1 "B" 0.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. C-emergency gen has an air leak on the starting air, compressor shutdown until repairs are made

0500 Fuel Oil Tank Levels: "A" 20’ 3/4" = 442,0081 gals "B" 19’ 11" = 438,606 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-Fire hydrant at onsite reservoir is still OOS for repairs

I&C:
Startup

BACK SHIFT MAINTENANCE

Electrical:
Startup

Mechanical:
Startup.

REPORT END
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OPERATIONS CREW 24 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 04/09/04 TO 1900 04/09/04
FRIDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
4. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 Mwgs, AGC.
-EHC tank level indications need repair.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program data points need to be verified.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. C1 & C2 cooling tower fans OOS to change motor bearings.
Short Outage Items:

0700
0837
1026
1400

Unit on line, 740-900 Mwgs, AGC. Blowdown 100%
D-coal fdr tripped on deviation, Unit to local due to fuel swings. Fdr reset and returned to service
Unit back in AGC.
Air heater sector plates placed in service.

-I&C worked on superheat attemperator sprays not working in auto. Reloaded curves in vlv ctrlr.
-CV before seat drain valves woiuld not close - I&C jumpered 2CAB-PS 491.
-EHC tank level indications need calibration.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

-1F Spray pump tagged for relay calibration.
-Elect replaced bad power supply to repair the variable speed pps drives on A&B sump pps.

did not work, Ops to control speed at ctrl level.
Repairs
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.

-204A Redler chain fell off the tail pulley, metal removed and tensioned drive chain. Conv available.
-Switch Rail path to inside loop due to damage to outside rail loop.
IIII Unit train #04-1//at inbound mile post. IIII Unit train #04-1//at inbound mile post.
/111 First car unloaded. III/First car unloaded.
III/Last car unloaded. IIII Last car unloaded.
1/11 ETA to outbound mile post. ////ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC:
2. Unit-1 ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 29’ "B" 26’ Densities: "A" 30% "B" 24%

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 17’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

B-thickner tunnel sump guzzled out by Maint.
1700 Filter Feed Tank level: 20’ Silo ports: "A" 2 "B" 3.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. C-emergency gen has an air leak on the starting air, compressor shutdown until repairs are made

U1 acid tank coating did not setup and needs to be redone.
UIB acid pp replaced due to acid leak.
1700 Fuel Oil Tank Levels: "A" 19’ 7" = 431,550 gals "B" 19’ 5" = 427,896 gals
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FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-Fire hydrant at onsite reservoir is still OOS for repairs

I&C:
Work with dayshift Maint.

BACK SHIFT MAINTENANCE

Electrical:
Work with dayshift Maint.

Mechanical:
Work with dayshift Maint.

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLEY

REPORTING PERIOD: 1900 04/09/04 TO 0700 04/10/04
SATURDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
4. C1 & C2 cooling tower fans OOS to change motor bearings.
5. EHC tank level indications need repair.

Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarmingintermittently.

1900 Unit on line, 740-950 Mwgs, AGC.
2135 C-coal feeder tripped on a plugged discharge chute. Reset and restarted.
0346 All weekly and nightly equipment tests and swaps completed.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program data points need to be verified.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. C1 & C2 cooling tower fans OOS to change motor bearings.
5. EHC tank level indications need calibration.
Short Outage Items:

1900
0420
0430

Unit on line, 740-900 Mwgs, AGC. Blowdown 100%
All weekly and nightly equipment tests and swaps completed.
Generator hydrogen leak rate is 645 cfpd.

Note:#1 air relay dump air pressure is low at 30 psi, 2CAB-PS 491 is jumpered to allow turbine drains
to close. Plant air is being used to close the ventilator valve. No air leaks have been found on the
system.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
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-Elect replaced bad power supply to repair the variable speed pps drives on A&B sump pp
did not work, Ops to control speed at ctrl level.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:

airs

COAL HANDLING
End of shift status:
1.7(3 RPF oos for conversion to electric drive.

-Switch Rail path to inside loop due to damage to outside rail loop.
1715 Unit train #04-172 at inbound mile post. 0100 Unit train #04-173 at inbound mile post.
1750 First car unloaded. 0150 First car unloaded.
1940 Last car unloaded. 0350 Last car unloaded.
2010 ETA to outbound mile post. 0415 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC 2
2. Unit-1 ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 28’ "B" 27’ Densities: "A" 30% "B" 24%

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 17’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

Mech. unplugged Both the B1 and B2 flyash feeders tonight. The B1 feeder has a problem with the
west bearing lock nut. Needs to be checked today when we are not running.

0500 Filter Feed Tank level: 13’ Silo ports: "A" 2 "B" 2.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. C-emergency gen has an air leak on the starting air, compressor shutdown until repairs are made
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U1 acid tank coating did not setup and needs to be redone.

0500 Fuel Oil Tank Levels: "A" 19’ 7" = 431,550 gals "B" 19’ 5" = 427,896 gals
FIRE SYSTEM STATUS

Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.
-U2 Scrubber 2°~ floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-Fire hydrant at onsite reservoir is still OOS for repairs

BACK SHIFT MAINTENANCE

I&C:
36299
35576
35577

Electrical:
34393
31375
31377
31371
31373
36979
23463

U-2 startup support.
Inspect sludge LIE cabs.
Inspect Modicon battery packs.

MCC 2A49 PM.
Electrical inspection of FD fan lube oil pumps.
Electrical inspection of FD fan hydraulic pump.
Electrical inspection of FD fan hydraulic pump.
Electrical inspection of FD fan lube oil pumps.
SUS 2B12 ground.
Welding system PM.

Mechanical:
34746
35859
35858
36983 ewo

Inspect vacuum filter conv.
Inspect rotating equip in sludge.
Inspect rotating equip in sludge.
Unplug the flyash feeders.

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 04/10/04 TO 1900 04/10/04
SATURDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
4. C1 & C2 cooling tower fans OOS to change motor bearings.
5. EHC tank level indications need repair.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0700 Unit on line, 740-950 Mwgs, AGC.
-Sootblower IK-25 AC drive fault alarm, checked out and no problem found.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program data points need to be verified.
-3A bypass dmpr seal air fan has broken belts.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. C1 & C2 cooling tower fans OOS to change motor bearings.
5. EHC tank level indications need calibration.
Short Outage Items:

0700 Unit on line, 740-900 Mwgs, AGC. Blowdown 100%
0815 B-Polisher taken OOS. Exhausted.
0907 D2 ID fan link tripped, reset and back in service.

-Sootblowers IK-42 &76 disabled due to travel failures.
-B-seal air fan tripped, motor is burned up.
-#1 air relay dump air press is low at 30 psi, 2CAB-PS 491 is jumpered to allow turbine drains to close.
Plant air is being used to close the ventilator valve.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
3. Bad power supply to the variable speed drives on A&B sump pps causing Ops to ctrl speed at ctrl Ivl
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ECC/CONVERTOR STATION
Pending Equipment Bids and Status:

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Switch Rail path to inside loop due to damage to outside rail loop.

1250 Unit train #04-174 at inbound mile post.
1333 First car unloaded.
1538 Last car unloaded.
1605 ETA to outbound mile post.

IIII Unit train #04-1//at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
II/I ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC 2
2. Unit-1 ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 25’ "B" 24’ Densities: "A" 29% "B" 32%

WATER TREATM ENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 39’ "B" 20’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

-Ops cleaning out 1A pugmill which needs to be repaired and placed in service.
-B1 flyash fdr west bearing lock nut. Needs to be checked for tightness.

1700 Filter Feed Tank level: 18’ Silo ports: "A" 2 "B" 4.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. C-emergency gen has an air leak on the starting air, compressor shutdown until repairs are made
8. U1 acid tank coating did not setup and needs to be redone.
-Hydrogen delivery today, Trailer left on site.
1700 Fuel Oil Tank Levels: "A" 19’ 7" = 431,550 gals "B" 19’ 5" = 427,896 gals
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FIRE SYSTEM STATUS                                    ~
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-Fire hydrant at onsite reservoir is still OOS for repairs

BACK SHIFT MAINTENANCE

I&C:
36273
36241
36242

Electrical:
Vacation

Walkdown of Lime prep area instruments.
Inspect and check operation of 1A bottom ash xfer pp instruments.
Inspect and check operation of 2A boiler area sump pp instruments.

Mechanical:
Sick

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLE

REPORTING PERIOD: 1900 04/10/04 TO 0700 04/11/04
SUNDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
4. C1 & C2 cooling tower fans OOS to change motor bearings.
5. EHC tank level indications need repair.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 Mwgs, AGC.

0305 Nightly turbine valve tests are complete.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program data points need to be verified.
-3A bypass dmpr seal air fan has broken belts.

-A-Module had a broken PH feed pot line. Mech. repaired.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. C1 & C2 cooling tower fans OOS to change motor bearings.
5. EHC tank level indications need calibration.
Short Outage Items:

1900 Unit on line, 740-900 Mwgs, AGC. Blowdown 100%
2200 A and C polishers placed on S/B. Sulfates are at 13 ppb - continuing to blow down.
0130 SUS 2A02 cooling fan panel was found tripped. Electrician reset the internal breaker and placed

the panel back in service. Panel is working but the local temperature indication is bad. Electrician
plans on changing out the panel tonight.

0308 Nightly turbine valve tests are complete.

-B-Polisher taken OOS for regen.
-Sootblowers IK-42 &76 disabled due to travel failures.
-B-seal air fan tripped, motor is burned up. Failed polarization index test. (.85, should be over 2.
-#1 air relay dump air press is low at 30 psi, 2CAB-PS 491 is jumpered to allow turbine drains to close.
Plant air is being used to close the ventilator valve.
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UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
3. Bad power supply to the variable speed drives on A&B sump pps causing Ops to ctrl speed at ctrl Ivl

ECC/CO

NVERTOR STATION
Pending Equipment Bids and Status:

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Switch Rail path to inside loop due to damage to outside rail loop.

2115 Unit train #04-175 at inbound mile post.
2150 First car unloaded.
0035 Last car unloaded.
0100 ETA to outbound mile post.

0005 Unit train #04-176 at inbound mile post.
0055 First car unloaded.
0252 Last car unloaded.
0320 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC 2
2. Unit-1 ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 25’ "B" 24’ Densities: "A" 29% "B" 32%

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

0500 Demineralized Water Storage Tank levels: "A" 39’ "B" 20’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

-Ops cleaning out 1A pugmill which needs to be repaired and placed in service.
-B1 flyash fdr west bearing lock nut repaired. Feeder turns free but still won’t run.

0500 Filter Feed Tank level: 11’ Silo ports: "A" 2 "B" 4.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
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3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repa|
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. C-emergency gen has an air leak on the starting air, compressor shutdown until repairs are made
8. U1 acid tank coating did not setup and needs to be redone.
-Hydrogen delivery today, Trailer left on site.
0500 Fuel Oil Tank Levels: "A" 19’ 7" = 431,550 gals "B" 19’ 5" = 427,896 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2n~ floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-Fire hydrant at onsite reservoir is still OOS for repairs

BACK SHIFT MAINTENANCE

I&C:
36623
35622
36984

Electrical:
35473
35474
35475
3547
36987
36988
36986

Mechanical:
36983 _=
36985
34753
35860

Inspect fabric filter instruments.
Inspect fabric filter instruments.
U-2 D-module ME 298 repair.

Electrical inspection of C-Module seal air fans.
Electrical in.spection of C-Module seal air fans.
Electrical inspection of C-Module seal air fans.
Electrical inspection of C-Module seal air fans.
ewo B-seal air fan tripped -check motor.
ewo SUS 2A02 cooling fan panel is dead.
ewo Fix the local indication for the A-BFPT lube oil pumps.

ewo
ewo

Unplug flyash feeders.
Repair the broken PH pot line.
inspect pretreatment thickener equip.
Inspect rotating equipment in thickeners.

REPORT END
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OPERATIONS CREW 22 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: JOE DUWEL

REPORTING PERIOD: 0700 04/11/04 TO 1900 04/11/04
SUNDAY DAY SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
4. C1 & C2 cooling tower fans OOS to change motor bearings.
5. EHC tank level indications need repair.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

0600 1C2 ID fan link tripped and will not reset, Elect checking.
0700 Unit on line, 740-950 Mwgs, AGC.
1408 1C2 ID fan link restored after electrician replaced burned resistors on thyristor packs.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program data points need to be verified.

-3A bypass dmpr seal air fan has broken belts. Mech replaced belts.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. C1 & C2 cooling tower fans OOS to change motor bearings.
5. EHC tank level indications need calibration.
6. B-seal air fan tripped, motor is burned up.
7. #1 ARDV air press is low at 30 psi, 2CAB-PS 491 is jumpered to allow turbine drains to close.
Plant air is being used to close the ventilator valve.
Short Outage Items:

0700 Unit on line, 740-900 Mwgs, AGC. Blowdown 100%
1450 2A10 cooling tower fan tripped on vibration, reset and restarted fan.
-Air leaks on AUV#13 7B htr and AUV#14 htr #3 need to be repaired.
-SUS 2A02 cooling fan panel local temp indication is bad. Elect will change out the panel tonight.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.
3. Bad power supply to the variable speed drives on A&B sump pps causing Ops to ctrl speed at ctrl Ivl

IP7 029897



ECC/CONVERTOR STATION
Pending Equipment Bids and Status:

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Switch Rail path to inside loop due to damage to outside rail loop.

II//Unit train #04-1//at inbound mile post.
////First car unloaded.
////Last car unloaded.
III/ETA to outbound mile post.

////Unit train #04-1//at inbound mile post.
II//First car unloaded.
I//I Last car unloaded.
/I//ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC 2
2. Unit-1 ring header line is using a rubber hose to bypass bad piping area in trench.

1700 Tank levels: "A" 27’ "B" 29’ Densities: "A" 29% "B" 31%

WATER TREATMENT
End of Shift Status:
1.2A demin caustic tank OOS, for repairs.

1700 Demineralized Water Storage Tank levels: "A" 34’ "B" 27’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

-Ops cleaning out 1A pugmill which needs to be repaired and placed in service.
-B1 flyash fdr west bearing lock nut repaired. Feeder turns free but still won’t run.
-Mech replaced belts on 10A pugmill fd pp.
-Mech repaired oil leak on end bell of B-pumill gear reducer and added oil.

1700 Filter Feed Tank level: 17’ Silo ports: "A" 4 "B" 5.

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. C-emergency gen has an air leak on the starting air, compressor shutdown until repairs are made
8. U1 acid tank coating did not setup and needs to be redone.

2
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9. Hydrogen Trailer left on site. On site storage empty.

1700 Fuel Oil Tank Levels: "A" 19’ 7" = 431,550 gals "B" 19’ 5" = 427,896 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-Fire hydrant at onsite reservoir is still OOS for repairs

BACK SHIFT MAINTENANCE

I&¢:
35613
36239
34619
33485
34566

Electrical:
36987
36990

Walkdown U2 bottom ash instruments.
Inspect modicon 584 on bottom ash xfer pp instruments.
Plant air dryer instrument inspection.
U2 hydraulic skid on D coal mill needs adjusting.
Inspect U1 02 probes.

ewo B-seal air fan tripped -check motor.
ewo Repair 1C2 ID fan link replace burned thyristor resistors.

Mechanical:
36981 ewo
36985 ewo
36992 ewo

Replace belts on 10A pugmill fd pp.
Replace belts on 3B scrubber bypass seal air dmpr fan.
1B pugmill gear reducer leaking oil, tightened end door bolts to stop leak.

REPORT END
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OPERATIONS CREW 23 SHIFT STATUS REPORT
ATTENTION: JON A. FINLINSON ASST. SUPT: BOYD COWLE

REPORTING PERIOD: 1900 04/11/04 TO 0700 04/12/04
MONDAY NIGHT SHIFT

UNIT ONE
End of Shift Status:
1. Overfire air system OOS until environmental permit is in place.
2. B-ID fan disch dmpr not showing open, Jumper in place, actuator removed for repairs (CDR-90).
3.1G pulverizer out of service and tagged for major overhaul
4. C1 & C2 cooling tower fans OOS to change motor bearings.
5. EHC tank level indications need repair.
Short Outage Items:
Outage Items:
1. Seal oil vacuum tank low level is alarming intermittently.

1900 Unit on line, 740-950 Mwgs, AGC.
0302 Nightly turbine valve test are complete.

UNIT ONE AQCS
End of Shift Status:
1. Compartments oos: Gate problems: A13, B1, C4, C12.
2.1C module oos for overhaul.
3.1B1 reverse air fan inlet damper has a mechanical problem with the damper. Work order is written.
4. The PI forced oxidation blower program data points need to be verified.

Note: The speed control on the variable speed drives on A&B sump pps are controlling in auto now.

UNIT TWO
End of Shift Status:
1. Underground leak from Cond drawoff dump line, leaking west of cond misc service water pp room.
2. Overfire air system OOS until environmental permit is in place.
3.8A heater control room level indication is OOS - waiting on new xmitter.
4. C1 & C2 cooling tower fans OOS to change motor bearings.
5. EHC tank level indications need calibration.
6. B-seal air fan tripped, motor is burned up.

Short Outage Items:
1. The ventilator valve air supply from VSV-2 needs to be connected on the next trip or shut down.

1900 Unit on line, 740-900 Mwgs, AGC. Blowdown 100%

0306 Nightly turbine valve tests are complete.
0500 Drum blow down shut.

Note: Fixed small air leaks on AUV’s for #2, 3, 4, 6 and 7 heaters but this did not help with the air relay
dump valve low pressure problem. Found and repaired a blown off air supply line for the DA
extraction AUV-17. The #1 ARDV air pressure is back to a normal 63 psi and the jumper has
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been removed from PS-491. The ventilator air supply from VSV-2 can be connected
trip or shut down.

-SUS 2A02 cooling fan panel local temp is working now.

UNIT TWO AQCS
End of shift status:
1. Compartments oos:
2. A-fluidizing air blower was taken OOS with hi vibration. WOR written.

ECC/CONVERTOR STATION
Pending Equipment Bids and Status:

COAL HANDLING
End of shift status:
1.7C RPF oos for conversion to electric drive.
2. Switch Rail path to inside loop due to damage to outside rail loop.

0005 Unit train #04-1//at inbound mile post.
0043 First car unloaded.
0225 Last car unloaded.
0300 ETA to outbound mile post.

//11 Unit train #04-1//at inbound mile post.
IIII First car unloaded.
IIII Last car unloaded.
1/11 ETA to outbound mile post.

LIMESTONE PREPARATION
End of Shift Status:
1. Limestone truckloads delivered this shift by IPSC 2
2. Unit-1 ring header line is using a rubber hose to bypass bad piping area in trench.

0500 Tank levels: "A" 33’ "B" 33’ Densities: "A" 29% "B" 31%

next

WATER TREATMENT
End of Shift Status:
1.2A detain caustic tank OOS, for repairs.

2100 The 1A electric fire pump has a bad coupling - pump is inoperable. Pass to days.
0500 Demineralized Water Storage Tank levels: "A" 27’ "B" 30’

SLUDGE CONDITIONING
End of Shift Status:
1. A silo is for ISG.
2.1A thickener oos for coating and rebuild.
3. Conv #4 belt is worn and training idlers are tied over to keep belt from tripping on alignment.
4. B-pugmill coupling temp fixed by welding. Has gearbox noise and excessive axial shaft movement.
5. Thickener tunnel sumps 12A1 & 12A2 oos for repair.

-Ops cleaning out 1A pugmill which needs to be repaired and placed in service.

0300 The B-pugmill was shut down due to excessive noise. Mechanic found the drive gear teeth
stripped and this caused severe paddle damage. Washing out the pugmill for repairs.

2
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Note: B1 flyash fdr west bearing lock nut repaired. Electrician adjusted the variable speed
flyash feeder is running now.

Note: Stacker-2 has some pulley guards removed - need them replaced today.
0500 Filter Feed Tank level: 17’ Silo ports: "A" 4 "B" 5.

the

OUTSIDE AREA
End of Shift Status:
1.1 DMAD pumps in service.
2. Underground air leak, north side of coal unloading building. Leaking section isolated. Air rerouted.
3. Boiler area sump transfer pump 1A is oos, suction valve is stuck closed and needs repair.
4. Circ water acid tank #2 is empty and oos for piping repairs.
5. B Bottom ash transfer line from unit one to lime prep is plugged.
6. The power block ammonia tank level indicator is bad. (shows empty). Parts ordered.
7. C-emergency gen has an air leak on the starting air, compressor shutdown until repairs are made
8. U1 acid tank coating did not setup and needs to be redone.
9. Hydrogen Trailer left on site. On site storage empty.

0500 Fuel Oil Tank Levels: "A" 19’ 7" = 431,550 gals "B" 19’ 5" = 427,896 gals

FIRE SYSTEM STATUS
Note: -Piping to cabinet 6-5 has been cut and capped. Cabinet 6-5 will remain oos.

-U2 Scrubber 2nd floor halon system oos for forced oxidation wiring work. (2FPB-CPL-1)
-Fire hydrant at onsite reservoir is still OOS for repairs

BACK SHIFT MAINTENANCE

I&C:
35621
35620
35619
Electrical:
33824
33823
33825
33826.
36988

Mechanical:
36992
35281
35278
34751
35280

ewo

Flyash feeder
Flyash feeder
Flyash feeder

calibration check.
calibration check.
calibration check.

Pretreatment inspection of thickener pumps.
Pretreatment inspection of thickener pumps.
Pretreatment inspection of thickener pumps
Pretreatment inspection of thickener pumps
SUS 2A02 temp controller.

1B pugmill drive gears are stipped - paddles broken.
Inspect sludge stacker-2
Inspect sludge conveyor 3.
Inspect sludge conveyor 5.
Inspect sludge emergency inspection.

REPORT END

3
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UNIT
MINUTES

OUTAGE PLANNING MEETING
December 18, 2003

Atten di ng:

Norman Mincer
David Allan
Mike Alley
Dale Hurd
Jeff Hostetler
Ron Taylor
Kevin Miller
Randy Utley

Jeff Schena
Will Lovell
Hugh Loukinas
Jeff Payne
Bob Morris
Kelly Cloward
Gary Judkins
Van Riding

Wes Bloomfield
Lee Jensen
Bob Wright
Howard Scott
John Fritzges
Jerry Hintze
James Nelson
Lee Tanner

Joe Duwel
Lee Tanner
LaMar Stephenson
Vance Bishop

Mike Alley conducted. The Outage is scheduled for February 28, thru March 29, 2004. The
preliminary schedule will be complete by February 13, 2004 and the final schedule will be out
on February 20, 2004. Work cards will need to be turned back in by March 26, 2004.

The Turbine work scope has been developed and most contracts let. Manpower requirements are
still being looked at. There will be a lot of Generator work this Outage. The rotor will be pulled
to check wedges to see if re-wedging is required and we will look for the leak in the Generator.
Will also look at the collector ring and the pole-to-pole jumper.

Boiler work was discussed. James has an outline of the work that is scheduled for the Outage.
The Air Heater and Burner contracts haven’t been finalized and the furnace and OFA contracts
will be the same as last Outage. They are within days of letting the remaining contracts. The Air
Heater baskets will be changed. This will affect cleaning of the Windboxes and Air Heaters. We
will need to re-route the pipe for guzzling. This will be discussed later. Isolation gates on the
Burners were also discussed.

Outlet Duct work was discussed. No exterior inspections have been done yet. Engineering will
identify spots for insulation removal so that the inspections can take place. We will be working
on three (3) outlet vanes and the center beam. We will also clear off coating under module out-
falls and will check the Outlet Duct coating on the floor, ceiling, and sides to get an idea of
future repair requirements in the area.

I&E will be doing Main Transformer re-gasketing and duct work, will replace the drive system
on an ID Fan, and will be doing DSL work.

The Converter Station workscope is complete and will be the same as last year. The dates for the
Bi-Pole haven’t been decided yet.
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Bob Morris requested that work orders been written for the Laborers as soon as possible so that
manpower requirements can be determined. Parking assignments for Contractors were discussed.
Engineering will take care of this and will have inspection requirements to Planning by January
16, 2004.

It was stressed that this Outage will be as big or bigger than previous Outages. Please make sure
that everyone’s training is current and that their protective gear needs are met.

The next Unit 2 Outage Planning Meeting will be held Thursday, January 18, 2004, at 10:00 a.m.
in Conference Room #5.

GMA:va
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ACTION ITEM LIST
UNIT 2 SPRING 2004 OVERHAUL

Action Item

Outage Schedule:
Prepare Preliminary Schedule
Prepare Final Schedule
Area Coordination Meetings

Turbine/Generator:
Review Previous Overhaul reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Inspect and service:

Lifting beams and special nylon and wire rope slings.
Special tools

Install Turbine Trailer.
Mobilize for Overhaul:

Shelves for parts.
Install protective plywood covering on floor.

Award Contracts for:
Field Engineer
Non-Destructive Examination

Check and verify availability of."
Spare Parts
Consumable parts and materials

Assigned To

J. Hostetler

M. Alley

Date
Required

R. Houston

Bo

Thompson

Date
Complete



Action Item

Boiler Internal:
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Award Contracts.

Boiler External (Air Heaters, Bottom Ash, Burners)
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

FD/PA/ID Fans
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

Scrubber/Baghouse
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Award contracts and put release numbers on work orders.

Cooling Towers/Circ Water
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

Condenser/Crossovers
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to define potential repairs.

Assigned To

D. Hurd

D. Hurd

D. Hurd

D. Hurd

D. Hurd

Date
Required

D. Hurd

Date
Complete



Action Item

Cranes
Mechanical inspection of Turbine Crane.
Inspect electrical bay and manway doors.

Converter Station
List expected work scope.
Determine time and manpower needed to complete work scope.

I&E
List expected work scope.
Determine time and manpower needed to complete work scope.
Mechanical inspection of the Turbine Crane.
Inspect electrical bay and manway doors.

Environmental
Inspect oil separators #1 and #3.
Guzzle out oil separators #1 and #3.
Flush drains associated with oil separators.
Inspect Weir by Settling Basin.

Technical Services
Determine all needed inspection assistance and write all WOR’s.

Contractors
Insurance
Safety Requirements

Assigned To

M. Alley

L. Tanner

Bloomfield

B. Ipson

J. Nelson

Date
Required

P. Finlinson

Date
Complete



UNIT 2
MINUTES

OUTAGE PLANNING
January 8, 2004

MEETING

Attending:

Norman Mincer
Mike Alley
Stan Smith
Dale Hurd
Bill Little
Bob Morris
Kelly Cloward
Will Lovell
Hugh Loukinas
Jeff Payne

Ron Taylor
Randy Utley
Jim Knapp
Jeff Hostetler
Brad Thompson
Kevin Miller
David Allan
Lee Tanner
Jeff Schena
Gary Judkins

Wes Bloomfield
Roland Comeau
Mike Nuttal
John Fritzges
Howard Scott
Lee Jensen
Chuck Chamberlain
James Nelson
Jon Christensen
Aaron Nissen

Jon Finlinson
Boyd Cowley
Larry Purvis
Sylvan Lovell
Vance Bishop
Les Lovell
Van Riding
Ron Westlund

Stan Smith conducted. Norman Mincer reminded everyone to keep safety in mind. There will be
a lot of Contractors On-Site before and during the Outage. Keep PPE and hazards of the job in
mind at all times and pay particular attention to safety right up front. It was also mentioned that
the Unit 1 Outage that was scheduled for February, will not take place. The Unit 2 Outage is
scheduled for February 28, thru March 29, 2004. The Unit will come off-line after peak on
Friday, February 27, and is scheduled to be back on-line Monday, March 29. The preliminary
schedule will be complete by February 13, 2004 and the final schedule will be out on February
20, 2004. Please get all work orders to Jeff Hostetler as soon as possible. Work cards will need
to be tumed back in by March 26, 2004.

Turbine/Generator: Mike Alley reported that the rotor and pole-to-pole jumpers will be pulled
to look for leaks. The wedges will be looked at to see if re-wedging is necessary. A wedge kit
has been ordered and is arriving bit by bit. The bearing covers will be pulled to install Bently-
Nevada vibration probes. Whether to pull the entire bearing or just replace the probes in place is
still being discussed. Grinding of the collector rings will be done and the exciter will be tuned
up. Some of the collector ring and exciter work will start before the actual Outage. The
Generator shaft will be machined where the brush rigging has run and the control valve pins will
be NDE’d.

Boiler: James Nelson reported that the Contractor work in the Boiler will go much like last
Outage. Engineering will be doing furnace internal inspections and will get punch list items to
Maintenance as soon as possible. Split ring castings for the platens and intermediates were
discussed. Scaffolding for the reheats by the screen tubes will be added to Safeway’s workscope.
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Bottom Ash repairs were discussed. This work will include screen replacements, spray nozzle
repairs, and resurfacing. Coordination will be an issue in this area. IPSC will install scaffolding
in Bottom Ash. Boiler crews will be working 24-hours a day, 7 days a week. Secondary Air
Heater contracted work is scheduled to be completed on March 20, so that IPSC will have time
to complete gearbox work and hang sprags and change input cartridges. TEI will guzzle the Air
Heaters and Windboxes. Jeff Schena and Bob Morris will coordinate the rental of an additional
guzzler and determine if laborer support will be required.

Pulverizers were discussed. Dale Hurd reported that IPSC will stay mostly on top to stay out of
TEI’s way. John Fritzges asked that contractors be reminded to be careful when moving metal on
the feeder deck. Complete Redler rebuilds will be completed on 203A and 204A. The Boiler area
will be very crowded. Please work hard to minimize congestion. Scaffolding is scheduled to be
out of the Boiler by March 24.

Fans: Replacing the drive on "D" ID Fan was discussed. High speed testing will require two (2)
shifts. This testing will be done on Saturday (March 27) and Sunday (March 28). The location
for staging the drives was discussed. This will have to be coordinated with the scaffolding being
staged by Safeway for the Outlet Duct.

Scrubber/Baghonse: The Outlet Duct work was discussed. Coating will be done on the center
beam, structural supports, walls, and floor. David Allan has put together measurements and the
coating has been ordered. All scaffolding work will be sub contracted through AP&F. Scrubber
work will include inspecting and cleaning laterals. Draining of Modules is still being discussed.

Cooling Towers: Cooling Tower work will be the same as last Outage. Circ Water lines will be
looked at and screens coated. The new Cooling Towers may be inspected.

Condensers: The expansion joint on "A" Condenser will be changed and extraction valve work
will be taking place in the area.

ICS: Workscope and manpower requirements are complete. Bi-Pole dates have not been decided
yet.

I&E: Transformer deluge will need to be done first thing on Saturday (February 28) morning.
"B" Service Air compressor motor will be removed. There will be a lot of DCS Contractor work
on the Turbine Deck. Temporary power needs are being looked into now. The Main Transformer
will be regasketed. Prior to this work, the barriers need to be removed from around the
Transformer and all four (4) tanks delivered for draining.

Environmental: Ron Westlund reminded everyone about bringing hazardous materials On-Site
and also of collection requirements.

Tech Services: James Nelson reported that the schedule is pretty well put together. If you need
any information, contact him. They will have items to Planning by January 16, 2004.
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Contractors: There are already some Contractors On-Site, but there are a lot more coming.
Please remind them that lunch services are available, but they need to eat in designated areas.
There will be a lot of traffic so be careful. Cleanliness is very important. Remember to clean up
after jobs. Cleanliness is everybody’s job.

Operations: Security issues were discussed. Advanced notification is very helpful for Security.
Jon reminded everyone to get training done in advance.

Safety: Sylvan reminded everyone that most of the issues last Outage were with Contractors. He
asked Contract Administrators to be aware. Safety has current information requirements for
Contractors available in the Fish Bowl. Please check on Contractors you are involved with to
make sure the requirements are met.

Purchasing: Les Lovell asked everyone to get things ordered as soon as possible. He also
mentioned that Purchasing needs specs for the Transformer gaskets.

Warehouse: Vance Bishop reported that the Warehouse will be staffed the same as last Outage.
There will not be coverage from 3:30 a.m. to 6:00 a.m. He also mentioned that Contractors are
trying to get parts and materials from our Warehouse. He asked Contract Administrators to
remind them to go through the Administrators for these items.

The next Unit 2 Outage Planning Meeting will be held Thursday, January 22, 2004, at 10:00 a.m.
in Conference Room #5.

SLS:va
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ACTION ITEM LIST
UNIT 2 SPRING 2004 OVERHAUL

01-08-04

Action Item

Outage Schedule:
Prepare Preliminary Schedule
Prepare Final Schedule
Area Coordination Meetings

Turbine/Generator:
Review Previous Overhaul reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Inspect and service:

Lifting beams and special nylon and wire rope slings.
Special tools

Install Turbine Trailer.
Mobilize for Overhaul:

Shelves for parts.
Install protective plywood covering on floor.

Award Contracts for:
Field Engineer
Non-Destructive Examination

Check and verify availability of."
Spare Parts
Consumable parts and materials

Assigned To

J. Hostetler

M. Alley

R. Houston

Thompson

Date
Required

02-13-04
02-20-04
01-29-04

12-01-03
11-01-03
02-04-04

02-20-04
02-20-04
02-20-04

02-20-04
02-20-04

12-01-03
12-01-03

02-06-04
02-06-04

Date
Complete

Complete
Complete

Complete
Complete



Action Item

Boiler Internal:
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Award Contracts.

Boiler External (Air Heaters, Bottom Ash, Burners)
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

FD/PA/ID Fans
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

Scrubber/Baghouse
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Award contracts and put release numbers on work orders.

Cooling Towers/Circ Water
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

Assigned To

S.Smith

D. Hurd

D. Hurd

Date
Required

02-06-04
02-06-04
02-06-04

02-06-04
02-06-04
02-06-04

D. Hurd

02-06-04
02-06-04
02-06-04

D. Hurd

02-06-04
02-06-04
02-06-04

02-06-04
02 -06-04
02-06-04

Date
Complete

Complete



Action Item

Condenser/Crossovers
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to define potential repairs.

Cranes
Mechanical inspection of Turbine Crane.
Inspect electrical bay and manway doors.

Converter Station
List expected work scope.
Determine time and manpower needed to complete work scope.

I&E
List expected work scope.
Determine time and manpower needed to complete work scope.

Environmental
Inspect oil separators # 1 and #3.
Guzzle out oil separators #1 and #3.
Flush drains associated with oil separators.
Inspect Weir by Settling Basin.

Technical Services
Determine all needed inspection assistance and write all WOR’s.

Contractors
Insurance
Safety Requirements

Assigned To

D. Hurd

M. Alley

L. Tanner

Bloomfield

B. Ipson

J. Nelson

P. Finlinson

Date
Required

02-06-04
02-06-04
02-06-04

02-01-04
02-01-04

01-25-04
01-25-04

02-03-04
02-10-04

01-15-04
01-30-04
01-12-04
01-12-04

01-16-04

02-13-04
02-13-04

Date
Complete

Complete
Complete



UNIT 2
MINUTES

OUTAGE PLANNING
January 22, 2004

MEETING

Attending:

Stan Smith
Mike Alley
Dale Hurd
Bill Little
Bob Morris
Kelly Cloward
Will Lovell
Hugh Loukinas
Jeff Payne
Jim Kelsey

Ron Taylor
Randy Utley
Jim Knapp
Jeff Hostetler
Brad Thompson
Kevin Miller
Lee Tanner
Jeff Schena
Alan Dewsnup
Gary Judkins

Wes Bloomfield
Roland Comeau
Mike Nuttal
John Fritzges
Howard Scott
Chuck Chamberlain
Jon Christensen
Aaron Nissen
Ken Nielsen
Phil Hailes

Sylvan Lovell
Mike Mooney
Vance Bishop
Les Lovell
Pat Finlinson
Van Riding
Ron Westlund
Ron DeGraw

Stan Smith conducted. The preliminary schedule will be complete February 13, 2004, and the
final schedule will be out on February 20, 2004. Over 1,100 work orders have already been
scheduled. If you know of work that still needs to be planned, please enter work order requests
and/or notify Planning as soon as possible.

Turbine/Generator: Mike Alley reported that a meeting was held with Bently Nevada to
discuss work scope and requirements. We will have to pull the upper halves of all bearings.
There have been no other changes.

Boiler: The OFA structural modifications have already begun. Phil Hailes is the contact for the
OFA project, Howard Hamilton is taking care of the burner work, and Bret Kent will the contact
for the Air Heaters. Phil mentioned that the east stairs between 5 and 8 are unavailable and will
be throughout the Outage. Ladders have been installed for emergency exist. AP&F has been On-
Site to look at jobs, etc. Cleaning in the Boiler area for Board Meeting was discussed. Phil will
arrange for the Laborers to have access to the area on Monday (01-26-04) and Tuesday (01-27-
04) from 5:00 a.m. to 7:00 a.m. for cleaning. It was also mentioned for Contract Administrators
to address cleanliness with all contractors.

Scrubber/Baghouse: AP&F will be the weld repair contractor. Safeway will start staging
materials within the next couple of weeks.

ICS: The Converter Station will be dobling Pole 2 first. It was decided that they can have the
Doble machine the two (2) middle weeks of the Outage. They will also need scaffolding support
on the first (03-01-04) and the third (03-15-04) Mondays and the 90-ton crane each Tuesday
during the Outage.
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I&E: Wes Bloomfield reported there will be an HVAC tech assigned to nightshifl during the
Outage.

Environmental: Ron Westlund reported that the sumps will be pumped and Operations will
clean the Weir before the Outage.

Contractors: Pat Finlinson will circulate a list this week showing contractors and regulatory
information requirements. Contract Administrators were asked to remind contractors about using
the chains to restrict the area when using the Shop crane, to tie-off ladders, and to tie-off when
welding beams, if leaning over handrails, etc. is required.

Safety: Sylvan reported that Safety needs regulatory information from the new SMS contractor.
24-hour EMT coverage will be provided during the Outage and an extra EMT will be on
nightshift during installation of the Boiler scaffolding. Most accidents happen before and after
the Outage, not during, so remind everyone to think about safety issues.

Mike Mooney mentioned that an OSHA visit is anticipated during the Outage, due to the
accidents that occurred during the previous Outage. They will be looking at all aspects of safety.
Construction area signs will be posted again this Outage.

Purchasing: Les Lovell asked for contract administrator assignments for the Bottom Ash
refractory and Safety Valve jobs.

Warehouse: Vance Bishop reported that the Warehouse will provide 24-hour coverage during
the Outage. He also mentioned that they have had good contractor cooperation so far.

Other Items: The area in front of the Turbine controls will be used to stage DCS equipment. It
is very fragile so please be aware.

Planning asked that contractors go through the contract administrators for material requirements,
instead of directly to Planners.

Please check training records for all employees and get training up-to-date the first couple weeks
in February.

The list of Operators that will be assigned to Maintenance during the Outage is almost complete.

The next Unit 2 Outage Planning Meeting will be held Thursday, February 5, 2004, at 10:00 a.m.
in Conference Room #5. Area Coordination Meetings are scheduled for January 29, 2004.

SLS:va
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ACTION ITEM LIST
UNIT 2 SPRING 2004 OVERHAUL

01-08-04

Action Item

Outage Schedule:
Prepare Preliminary Schedule
Prepare Final Schedule
Area Coordination Meetings

Turbine/Generator:
Review Previous Overhaul reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Inspect and service:

Lifting beams and special nylon and wire rope slings.
Special tools

Install Turbine Trailer.
Mobilize for Overhaul:

Shelves for parts.
Install protective plywood covering on floor.

Award Contracts for:
Field Engineer
Non-Destructive Examination

Check and verify availability of."
Spare Parts
Consumable parts and materials

Assigned To

J. Hostetler

M. Alley

R. Houston

Bo

Thompson

Date
Required

02-13-04
02-20-04
01-29-04

12-01-03
11-01-03
02-04-04

02-20-04
02-20-04
02-20-04

02-20-04
02-20-04

12-01-03
12-01-03

02-06-04
02-06-04

Date
Complete

Complete
Complete

Complete
Complete

Complete
Complete



Action Item

Boiler Internal:
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Award Contracts.

Boiler External (Air Heaters, Bottom Ash, Burners)
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

FD/PA/ID Fans
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

Scrubber/Baghouse
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Award contracts and put release numbers on work orders.

Cooling Towers/Circ Water
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

Assigned To

S.Smith

D. Hurd

D. Hurd

Date
Required

02-06-04
02-06-04
02-06-04

02-06-04
02-06-04
02-06-04

D. Hurd

02-06-04
02-06-04
02-06-04

D. Hurd

02-06-04
02-06-04
02-06-04

02-06-04
02 -06-04
02-06-04

Date
Complete

Complete



Action Item

Condenser/Crossovers
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to define potential repairs.

Cranes
Mechanical inspection of Turbine Crane.
Inspect electrical bay and manway doors.

Converter Station
List expected work scope.
Determine time and manpower needed to complete work scope.

I&E
List expected work scope.
Determine time and manpower needed to complete work scope.

Environmental
Inspect oil separators #1 and #3.
Guzzle out oil separators #1 and #3.
Flush drains associated with oil separators.
Inspect Weir by Settling Basin.

Technical Services
Determine all needed inspection assistance and write all WOR’s.

Contractors
Insurance
Safety Requirements

Assigned To

D. Hurd

M. Alley

L. Tanner

Bloomfield

B. Ipson

J. Nelson

P. Finlinson

Date
Required

02-06-04
02-06-04
02-06-04

02-01-04
02-01-04

01-25-04
01-25-04

02-03-04
02-10-04

01-15-04
01-30-04
01-12-04
01-12-04

01-16-04

02-13-04
02-13-04

Date
Complete

Complete
Complete

Complete

Complete
Complete

Complete



UNIT 2
MINUTES

OUTAGE PLANNING
February 5, 2004

M EETI NG

Attending:

Stan Smith
Mike Alley
Dale Hurd
Bill Little
Bob Morris
Kelly Cloward
Will Lovell
Hugh Loukinas
Jeff Payne
Van Riding

Ron Taylor
Randy Utley
Jim Knapp
Jeff Hostetler
Brad Thompson
Lee Tanner
Jeff Schena
Alan Dewsnup
Gary Judkins
Vance Bishop

Wes Bloomfield
Mike Nuttal
John Fritzges
Howard Scott
Bob Wright
Chuck Chamberlain
Jon Christensen
Aaron Nissen
Howard Hamilton
James Nelson

Bill Morgan
Dave Hahn
Jerry Finlinson
Sylvan Lovell
Vance Bishop
Ron Westlund
Ron DeGraw
Richard Schmit
Boyd Cowley

Stan Smith conducted. The preliminary schedule will be distributed by February 13, 2004. Jeff
has already given some Supervisors copies of their schedules for review and can see no problem
with meeting the preliminary schedule date. Please get work orders, etc. to him as soon as
possible.

Turbine/Generator: Mike Alley reported that a coordination meeting was held yesterday (02-
04-04) to discuss the GE generator work and schedule. The GE contract should be signed by
tomorrow (02-06-04). Brad is working on coordinating contractor start dates. Mike Nuttal will
be heading up the Bently-Nevada work. The bid for the collection ring grinding next week will
be resubmitted to Staff for discussion tomorrow (02-06-04).

Maintenance Management is working on manpower crew assignments and should have the list
ready for distribution this afternoon (02-05-04).

Boiler: A traffic safety issue was discussed. It was suggested that all contract employees be
scheduled from 6:30 a.m. to 5:00 p.m. to alleviate traffic congestion. Contract Administrators
will work to implement this suggestion. James Nelson reported that the 9th floor is pretty much
off limits. Stan Smith asked that TEI put up flash screens while they are welding in the Unit 2
Crane Bay.

Mobilizing and prep work are tmderway. Contract guzzler work coordination was discussed. TEI
will need it the first couple days of the Outage, 24-hour coverage. The guzzler contractor will be
bringing 300’ of pipe with them. Howard Hamilton will talk to TEl and find out how early they
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would like the guzzler to be on-site and coordinate their arrival with Jeff Schena. Bottom Ash
issues were also discussed.

Sylvan Lovell mentioned that the contractors have inquired about having a person assigned to
each elevator. Manpower would be the main problem with this. Using employees from other
Departments was discussed, as well as the possibility of using security employees. Richard
Schmit will check into the use of security employees.

Fans: Jon Christensen mentioned that there are materials being stored where the Fan drives will
be staged. Dave Hahn will look into getting the materials moved. Fan testing requirements were
discussed. It was decided that Phil Hailes will coordinate "draft" issues with Operations. He will
work with Bill Little and Jim Kelsey.

Scrubber/Baghouse: Moisture problems, while blasting in the area, were discussed. Draining
modules could be one solution. It was decided that the Laborers will clean laterals as quickly as
possible to see if this will help with the problem. Bill Little reported that they will start coating
the walls in the Outlet Duct first and then move to the turning vanes. Safeway has their trailer
on-site and will start staging scaffolding next week. Outlet Duct work should be completed by
end-of-shift on Thursday, March 25. The expansion joint repairs are scheduled for the first week
of the Outage.

Cooling Towers/Circ Water: Hugh Loukinas reported that they will be replacing boots. The
Circ Water tunnel blasting will be done towards the end of the Outage.

Cranes: 90-ton crane coordination issues were discussed. The Converter Station will need it
each Tuesday during the Outage (March 2, 9, 16, and 23), and Gary Judkins will need it on
Friday, February 27th. It will also be used for expansion joint and Cooling Tower work. Neal
Abbott will be the operator.

ICS: The Bi-Pole is scheduled for March 20th and 21st.

Operations: Please get contractor names and schedules to Security as soon as possible. Also,
please let Richard or Bruce know of any special clearance requests needed during shutdown
and/or start-up.

Richard reminded everyone to make sure training requirements are current. There is one more
Block Training session scheduled for February l0th and 11th.

Air Heater issues were discussed. Remind employees to be aware of work going on above and
below them. Basket changing in the Air Heaters will be a major coordination issue for the area.
These issues will be discussed in a separate meeting.

There are some areas that should be taped off during the Outage. Red tape must be issued
through Operations.
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Contractors: Issues with Pulverizer and Fireside clearances were discussed and resolved. TEI
will pull elbows and manual valves and cap with blinds. Maintenance can start Pulverizer work
on Monday (03-01-04). Each Pulverizer will be on a separate clearance.

Use of garbage cans in Unit 2 was discussed. Please remind contractors not to discard heavy
items in the cans. TEl will start dumping their own. They are bringing in laborers soon. Tool
issues were also discussed. Please make sure that contractors are following conditions of their
contracts regarding tool requirements. Scrap metal bins will be placed throughout the area also.

Contractor insurance and safety issues were discussed. Safety still hasn’t received any
information for AP&F. The information is on-site. Safety has all contractor requirement
information in the Fish Bowl available for review. This information is updated weekly.

Safety: Stan reminded everyone that most accidents seem to occur prior to and after the Outage,
not during. Please stress safety with your crews and contractors. Remind everyone to watch for
stacked work and that safety is their own responsibility.

Sylvan asked Supervisors to let Safety know ofhamesses that are being stored in lockers and/or
tool boxes so that they can be inspected. He also recommended that all crews watch the new
video, available in Safety, on fall protection.

The next Unit 2 Outage Planning Meeting will be held Thursday, February 12, 2004, at 10:00
a.m. in Conference Room #5.

SLS:va
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ACTION ITEM LIST
UNIT 2 SPRING 2004 OVERHAUL

01-22-04

Action Item

Outage Schedule:
Prepare Preliminary Schedule
Prepare Final Schedule
Area Coordination Meetings

Turbine/Generator:
Review Previous Overhaul reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Inspect and service:

Lifting beams and special nylon and wire rope slings.
Special tools

Install Turbine Trailer.
Mobilize for Overhaul:

Shelves for parts.
Install protective plywood covering on floor.

Award Contracts for:
Field Engineer
Non-Destructive Examination

Check and verify availability of."
Spare Parts
Consumable parts and materials

Assigned To

J. Hostetler

M. Alley

R. Houston

Bo

Thompson

Date
Required

02-13-04
02-20-04
01-29-04

12-01-03
11-01-03
02-04-04

02-20-04
02-20-04
02-20-04

02-20-04
02-20-04

12-01-03
12-01-03

02-06-04
02-06-04

Date
Complete

Complete

Complete
Complete
Complete

Complete
Complete

Complete
Complete



Action Item

Boiler Internal:
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Award Contracts.

Boiler External (Air Heaters, Bottom Ash, Burners)
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

FD/PA/ID Fans
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

Scrubber/Baghouse
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Award contracts and put release numbers on work orders.

Cooling Towers/Circ Water
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

Assigned To

S.Smith

D. Hurd

D. Hurd

D. Hurd

Date
Required

02-06-04
02-06-04
02-06-04

02-06-04
02-06-04
02-06-04

02-06-04
02-06-04
02-06-04

Date
Complete

Complete

D. Hurd

02-06-04
02-06-04
02-06-04

02-06-04
02-06-04
02-06-04



Action Item

Condenser/Crossovers
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to define potential repairs.

Cranes
Mechanical inspection of Turbine Crane.
Inspect electrical bay and manway doors.

Converter Station
List expected work scope.
Determine time and manpower needed to complete work scope.

I&E
List expected work scope.
Determine time and manpower needed to complete work scope.

Environmental
Inspect oil separators # 1 and #3.
Guzzle out oil separators #1 and #3.
Flush drains associated with oil separators.
Inspect Weir by Settling Basin.

Technical Services
Determine all needed inspection assistance and write all WOR’s.

Contractors
Insurance
Safety Requirements

Assigned To

D. Hurd

M. Alley

L. Tanner

Bloomfield

B. Ipson

J. Nelson

P. Finlinson

Date
Required

02-06-04
02-06-04
02-06-04

02-01-04
02-01-04

01-25-04
01-25-04

02-03-04
02-10-04

01-15-04
01-30-04
01-12-04
01-12-04

01-16-04

02-13-04
02-13-04

Date
Complete

Complete
Complete

Complete
Complete

Complete

Complete

Complete
Complete

Complete



MINUTES
UNIT 2 OUTAGE PLANNING MEETING

February 12, 2004

Attending:

Stan Smith
Mike Alley
Dale Hurd
Bob Morris
Kelly Cloward
Will Lovell
Hugh Loukinas
Lynn Labrum
Gary Judkins
Van Riding

Ron Taylor
Randy Utley
Jim Knapp
Jeff Hostetler
Brad Thompson
Lee Tanner
Jeff Schena
David Allan
Kevin Miller
Vance Bishop

Mike Nuttal
John Fritzges
Howard Scott
Bob Wright
Chuck Chamberlain
Jon Christensen
Aaron Nissen
Howard Hamilton
James Nelson
Jerry Hintze

Blaine Ipson
Ken Nielsen
Phil Hailes
Ron DeGraw
Richard Schmit
Joe Duwel
Lorie Cloward
Pat Finlinson
Vance Bishop
Les Lovell

Stan Smith conducted. The preliminary schedule will be distributed today (02-12-04) for review.
Jeffreported that he is still waiting for start dates from some crews. Please have the schedules
back to Jeff by February 18th, so that the final schedule can be issued on February 20, 2004. Any
work turned in for scheduling after the 20th, will be added to the schedule as redline items.

Turbine/Generator: The GE contract has been signed. Work will begin on the night of
February 27t~. Maintenance will need consistent I&C support to remove vibration probes from
bearings.

Boiler: Manning of the elevators will not be possible due to lack of available manpower. HVAC
will provide 24-hour coverage during the Outage to work on elevators. Contract Administrators
were reminded to discuss elevator use with all Contractors. This is included as part of Contractor
Orientation. Please remind Contractors to check load ratings of elevators also.

Fans: Jon will need to have "D" Fan removed from service on February 25tl~, to install an
encoder on the motor. He will also have to do two (2) to three (3) starts to calibrate the encoder.
This encoder will help the new drive start the motor more gently. The drive is still scheduled for
delivery on February 25tn.

Scrubber/Baghouse: Ash problems that will be caused by basket pulling were discussed. All
baskets should be pulled during the first week of the Outage. The expansion joint work and it’s
affect on draft issues were discussed. This has not been a problem in previous Outages.

Cooling Towers/Circ Water: Pumps for the Circ Water lines are scheduled to be On-Site a
week prior to the Outage. Jeff Schena will check on their arrival date to verify.
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ICS: The Bi-Pole has been finalized for March 20tla and 21~t. They may need the 90-ton crane on
Thursday, March 11, 2004, depending on the weather.

Contractors: Pat Finlinson distributed a current list of Outage Contractors. Please review and
get with him to resolve any missing requirement issues. The 6:30a.m. start for Contractors has
helped traffic issues discussed in the last Meeting.

Operations: Please get contractor names and schedules to Security as soon as possible. Also,
please let Richard or Bruce know of any special clearance requests needed during shutdown
and/or start-up. Operations will have an Outage clearance list ready by the next scheduled
meeting.

Safety: Lorie Cloward reported that all harnesses are being inspected. Those inspected during
the first quarter will have a red seal on them. Please ask employees to let Safety know of any
harness that still need to be inspected. Slings also fall into this category. Please return any slings
that need inspection to the Tool Room.

Stan reminded everyone to keep safety in mind.

The next Unit 2 Outage Planning Meeting will be held Thursday, February 19, 2004, at 10:00
a.m. in Conference Room #5.

SLS:va
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ACTION ITEM LIST
UNIT 2 SPRING 2004 OVERHAUL

02-12-04

Action Item

Outage Schedule:
Prepare Preliminary Schedule
Prepare Final Schedule
Area Coordination Meetings

Turbine/Generator:
Review Previous Overhaul reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Inspect and service:

Lifting beams and special nylon and wire rope slings.
Special tools

Install Turbine Trailer.
Mobilize for Overhaul:

Shelves for parts.
Install protective plywood covering on floor.

Award Contracts for:
Field Engineer
Non-Destructive Examination

Check and verify availability of’.
Spare Parts
Consumable parts and materials

Assigned To

J. Hostetler

M. Alley

R. Houston

Thompson

Date
Required

02-13-04
02-20-04
01-29-04

12-01-03
11-01-03
02-04-04

02-20-04
02-20-04
02-20-04

02-20-04
02-20-04

Date
Complete

Complete

Complete
Complete
Complete

Complete
Complete

02-06-04
02-06-04

12-01-03
12-01-03

Complete
Complete



Action Item

Boiler Internal:
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Award Contracts.

Boiler External (Air Heaters, Bottom Ash, Burners)
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

FD/PA/ID Fans
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

Scrubber/Baghouse
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.
Award contracts and put release numbers on work orders.

Cooling Towers/Circ Water
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to complete work scope.

Assigned To

S.Smith

D. Hurd

D. Hurd

Date
Required

02-06-04
02-06-04
02-06-04

02-06-04
02-06-04
02-06-04

D. Hurd

02-06-04
02-06-04
02 -06-04

D. Hurd

02-06-04
02-06-04
02-06-04

02-06-04
02-06-04
02-06-04

Date
Complete

Complete
Complete
Complete
Complete

Complete
Complete
Complete

Complete
Complete
Complete

Complete
Complete
Complete

Complete
Complete
Complete



Action Item

Condenser/Crossovers
Review previous outage reports.
List expected work scope.
Determine time and manpower needed to define potential repairs.

Cranes
Mechanical inspection of Turbine Crane.
Inspect electrical bay and manway doors.

Converter Station
List expected work scope.
Determine time and manpower needed to complete work scope.

I&E
List expected work scope.
Determine time and manpower needed to complete work scope.

Environmental
Inspect oil separators #1 and #3.
Guzzle out oil separators #1 and #3.
Flush drains associated with oil separators.
Inspect Weir by Settling Basin.

Technical Services
Determine all needed inspection assistance and write all WOR’s.

Contractors
Insurance
Safety Requirements

Assigned To

D. Hurd

M. Alley

L. Tanner

Bloomfield

B. Ipson

J. Nelson

P. Finlinson

Date
Required

02-06-04
02-06-04
02-06-04

02-01-04
02-01-04

01-25-04
01-25-04

02-03-04
02-10-04

01-15-04
01-30-04
01-12-04
01-12-04

01-16-04

02-13-04
02-13-04

Date
Complete

Complete
Complete
Complete

Complete
Complete

Complete
Complete

Complete
Complete

Complete
Complete
Complete
Complete

Complete



UNIT 2
MINUTES

OUTAGE PLANNING
February 19, 2004

MEETING

Attending:

Mike Alley
Dale Hurd
Bob Morris
Kelly Cloward
Will Lovell
Hugh Loukinas
Jeff Payne
Gary Judkins
Van Riding

Ron Taylor
Randy Utley
Jim Knapp
Jeff Hostetler
Brad Thompson
Lee Tanner
Jeff Schena
David Allan
Kevin Miller

Mike Nuttal
John Fritzges
Howard Scott
Bob Wright
Chuck Chamberlain
James Nelson
Ken Nielsen
Phil Hailes
Ron DeGraw

Mike Mooney
Keith Mangrum
Bruce McCann
Vance Bishop

Mike Alley conducted. Jeff Hostetler reported that the Preliminary Schedule is out for review by
Supervisors. Please get comments and/or changes back to him as soon as possible. If there are no
changes on the Preliminary Schedule, please let Jeff know also. The Final Schedule will be
issued tomorrow (02-20-04).

Turbine/Generator: Mobilization is in progress on the Turbine Deck. Work will begin Friday
(02-27-04) night. The rotor will be pulled as soon as possible for GE work.

Boiler: Cleaning and inspection of the Backpass area were discussed. Engineering would like to
inspect while it’s dirty. It was decided that Engineering will do inspections on Saturday before
cleaning begins. Cleaning will be done on Sunday. This will hold up Bottom Ash work for a day.
Bottom Ash will be in service, but will be shutdown while the deck is being installed.

Scrubber/Baghouse: David Allan will get Bruce McCann a list of knife gates that will need to
be emptied out. The Laborers will need three (3) sets of ropes in the Scrubber. Materials needed
to complete work in this area are arriving as scheduled.

Cooling Towers/Circ Water: Pumps for the Circ Water lines are scheduled to be On-Site
Tuesday, February 24. The riser gates will be tagged when requested.

ICS: 90-ton crane needs were discussed. They would like the crane every Tuesday during the
Outage and the second Thursday (03-11-04). The 90-ton crane operator will be Neal Abbott.

Safety: Limiting access to the road on the southwest side of Unit 2 was discussed. Because of
the blind coruer and congestion in this area, safety is a major concern. It will be limited to TEI
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and Safeway. All other Contractors should go around the area. Contract Administrators were
asked to notify all Contractors. Parking was discussed for the Turbine Crew and Contractors.
James Nelson will look into this.

Operations: Please get contractor names and schedules to Security as soon as possible. Bruce
will be On-Site Wednesday (02-25-04) morning and Thursday (02-26-04) to make final
clearance arrangements. A list of clearances was distributed for review.

Other: The Door Closing Policy was discussed. Due to the incident that happened last Outage,
only IPSC employees can close doors. Please remind Contractors of this requirement. Door
closing when a Group Tag-Out is involved is a challenge. Supervisor’s were asked to review the
procedure with employees prior to doors being closed. If you have suggestions to improve the
Door Closing Procedure, please get them to Stan, Mike, or Dale.

Lunch times for Contractors were discussed. Due to coordination issues for Contractors with
each other and with IPSC employees it is almost impossible to assign lunch times. Please ask
Contractors to stager lunch times, if possible. Also, Contractors need to notify Pizza House of
extra food needs and let them know of other food options also. TEl and AP&F are not allowing
their employees in our Lunch Rooms.

Tanks will be moved from the ICS next week for draining of the Main Transformer.

Mike Mooney asked that everyone review training records and make sure all training is current.
Maintenance will be holding daily tailgate safety meetings.

The next Unit 2 Outage Planning Meeting will be held Thursday, February 26, 2004, at 10:00
a.m. in Conference Room #5.

GMA:va
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Attending:

Norman Mincer
Stan Smith
Dale Hurd
Bob Morris
Kelly Cloward
Will Lovell
Hugh Loukinas
Jeff Payne
Bill Little
Gary Judkins
Van Riding
George Cross

UNIT
MINUTES

2 OUTAGE PLANNING
February 26, 2004

MEETING

Ron Taylor
Jim Knapp
Brad Thompson
Lee Tanner
Jeff Schena
David Allan
Kevin Miller
Alan Dewsnup
Richard Schmit
Bruce McCann
Jon Finlinson
Sylvan Lovell

Wes Bloomfield
Mike Nuttal
John Fritzges
Howard Scott
Bob Wright
Chuck Chamberlain
James Nelson
Ken Nielsen
Phil Hailes
Aaron Nissen
Bill Morgan
Jon Christensen

Dave Hahn
Jerry Hintze
Joe Hamblin
Jerry Finlinson
Gary Goold
Vance Bishop
Les Lovell
Brian Coles
Pat Finlinson
Ron DeGraw

Stan Smith conducted. Norman expressed his appreciation to everyone for the work they do and
reminded everyone to keep safety in mind. Brian Coles reminded everyone about the morning
stretch program. Please encourage crews to participate. If you need information or help, please
let Brian know. He also reminded everyone that small aches and pains during the Outage can
usually be taken care of if caught early and by using ice. If not treated, these aches and pains turn
into injuries after the Outage. Encourage your employees to use ice if they start suffering from
aches and pains.

Stan reported that the Final Schedule has been issued. Lee will be updating the schedule during
the first week of the Outage, then Jeffwill be back. Please have updates to Lee by Wednesday
(03-03-04) afternoon. He has a box right outside Valerie’s cubicle that you can put updates in.
Lee Tanner distributed a list of work orders that have been turned in since the schedule was
completed. Please get start dates for these items to Lee as soon as possible.

Area Coordinators were reminded to have updates to Valerie every Monday through Thursday
by 3:00 p.m. starting Monday (03-01-04). Also, please get an update to her after the last shift
worked on the weekends. Contract Administrators were also reminded to have cost updates to
Valerie by 3:00 p.m. each Thursday, during the Outage.

Turbine/Generator: The Turbine Crew will start work on Friday night (02-27-04). Everything
is good to go. Generator hydrogen seal insulation removal was discussed. It is very important
that the procedure is followed during removal.
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Boiler: Scaffolding is the critical path in this area.. Due to situations that occurred during the last
Outage, it is very possible that OSHA will be On-Site during the scaffolding installation. Please
remind everyone of this and notify Contractors. Engineering inspections are all set up and
Pulverizer and Burner tagging issues are being resolved. Restrictors will be installed at the end
of the Outage. E-Feeder area will be used by Contractors doing Burner work. Electricians will be
replacing PA fan motors.

The Lube Crew will drain the oil from the Air Heaters on Saturday (02-28-04) morning. The
Secondary Air Heaters will be blown out and guzzled. There won’t be a washdown in this area.

Scrubber/Baghouse: Scaffolding will start on Monday (03-01-04) morning. The Scrubber Crew
will open doors as soon as possible so the duct floor can be cleaned prior to work beginning.
Operations has a list of knife gates that will be worked on and ropes have been staged for the
Laborers.

ICS: Ron DeGraw has some harnesses on order that will be needed during the Outage. Les will
check on delivery. Sylvan has some that were used last year if 1CS needs them.

I&E: I&C will be On-Site Friday (02-27-04) night to assist with draining fuel oil. There will be
extra Electricians and HVAC support also.

Engineering: James Nelson expressed appreciation to everyone for their efforts in support of the
work.

Contractors: Pat Finlinson reported that most Contractors are in good shape with insurance and
safety information. He and Sylvan have been in contact with those lacking in these areas.

Reminder, the southwest corner of Unit 2 is off-limits, including IPSC vehicles. More lighting is
being installed in this area and it has been barricaded off.

Operations: The DSC work will be in full-swing starting Saturday. This will leave Operations
with only hand station controls. Remember to coordinate air flow issues through Phil Hailes.

Operations reminded everyone to get contractor names to Richard for security purposes and
Richard reminded Supervisors to make sure borrowed Operators are comfortable with the work
they will be doing and to remind them of hazards, etc. He also thanked Bruce for his help with
setting up clearances.

Security has arranged their schedule to accommodate Contractors, using the information that has
been given to them. Post 1 will be manned from 6:00 a.m. to 7:00 p.m. If you have other needs,
let Richard know so arrangements can be made. Also, there is always someone at Post 4 (x-
6909) or you can contact the Control Room if necessary.

George inquired about the explanation page that is usually attached to the Clearance List. This
will be distributed.
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Safety: Sylvan reminded everyone to hold daily Tailgate Meetings. He suggested reviewing the
door tag and barrier tape procedures. The Air Heaters will be a red tape area, as will some of the
Outlet Duct. Please review these procedures with Contractors also.

Quarterly inspections have been completed on 125 harnesses. If you are aware of any that have
not been inspected, contact Safety. Slings are also being inspected. If you have slings that
haven’t been looked at, contact the Warehouse. Inspected harnesses and slings will have a red
flag attached.

EMT coverage will begin Friday (02-27-04) night and a Nurse will be On-Site Saturday (02-28-
04). There will be double EMT coverage during the installation and removal of the Boiler
scaffolding.

Warehouse: The Warehouse will provide 24/7 coverage, starting Friday (02-27-04) night.
Coordination issues with Contractors are going well. An FYI item, Western Metal will be
loading and off-loading scrap metal dumpsters in the same area of Unit 2 that is off-limits.

Purchasing: Les reported that they are flying items in as we speak.

Other: George Cross expressed his appreciation for all the hard work. He also mentioned that
we have already had great success with no injuries prior to the Outage. This is usually a big
injury time. He reminded everyone to continue to pay attention to safety and to remember that
just because we have done a job 100 times, it is still important to review required work and
safety issues with employees. Also, we are a safe and clean Plant. Please watch Contractors and
remind them about cleanliness and safety issues if you see problems.

This is Norman’s last Outage Meeting. Everyone wished him a happy retirement!

Unit 2 Outage Update Meetings will be held each Tuesday and Thursday during the Outage,
starting on Thursday, March 4, 2004, at 10:00 a.m. in Conference Room #5.

SLS:va
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Attending:

Stan Smith
Dale Hurd
Mike Alley
Bob Morris
Kelly Cloward
Will Lovell
Hugh Loukinas
Jeff Payne
Gary Judkins
Van Riding

MINUTES
UNIT 2 OUTAGE PLANNING

April 1, 2004
MEETING

Ron Taylor
Brad Thompson
Jeff Schena
David Allan
Kevin Miller
Alan Dewsnup
Jeff Hostetler
Richard Schmit
Jon Finlinson
Sylvan Lovell

Boyd Cowley
Lorie Cloward
Mike Mooney
Dennis Killian
Wes Bloomfield
Mike Nuttal
Howard Scott
Bob Wright
Chuck Chamberlain
James Nelson

Ken Nielsen
Phil Hailes
Aaron Nissen
Bill Morgan
Blaine Ipson
Joe Hamblin
Gary Goold
Vance Bishop
Les Lovell

Stan Smith conducted. The Unit is scheduled to come down at 01:00 a.m. on Saturday (04-03-
04) and is to be released to the ECC by 07:00 a.m. on Monday (04-05-04).

Turbine and Generator work were discussed. The doghouse will be removed and we will be
going in on the collector end of the Generator to look for the hydrogen leak. Screens will be
removed from the BFPT’s and balance shots will be placed on "D" and "E" Couplings. The front
standard cover doors will need to be removed and recalibrations will be required to the
expansion indication. The stop valve springs will be looked at and problems with "B" BFPT
outboard bearing and pump inboard bearing will be looked into. A problem with the brushes has
also been discovered. The Electricians will look into this problem.

The EHC skid will be taken down and the Boiler depressurized and drained. The Guzzler will be
available to support during the shutdown. The EHC filters will be changed and some valve work
will be done.

The Electricians will be looking at 2B PA Fan outlet damper actuator limits. They are out of
adjustment. They will also set limits on 2SGI-MBV-174 Economizer recirc. A new motor will be
installed and the valve will be stroked. This could require some mechanical support.

I&C will look at the rpm indications for 1D ID Fan and 2B Primary Air Heater support bearing
temperature problems. They will also look at "A" BPFT lube oil pump indications.

Engineering will work with the Electricians on "B" Secondary Air Heater seal rubbing and
sector plate issues.

Mechanics will look at both Primary Air Heater temperature control dampers. This may require
some I&C support.
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Main Turbine bearing #12 has temperature indicating problems. I&C will look into this and #13
local temperature gauge is reading high. I&C will check into this also. #11 has high vibration.
This will be checked by Aaron’s group.

A Fireside clearance will be hung.

Scrubber work was discussed. The Outlet Duct has leaking drains and expansion joints that will
be looked at. Stack expansion joint leaks will also addressed. "D" Module inlet seal needs to be
repaired and will require a separate clearance.

I&C will also look at the Generator breaker air compressor switches and temperature
transmitters in the Scrubber and Chimney outlets.

Ken Nielsen will need I&C support to stoke the Over-Fire Air damper Saturday morning at
approximately 10:00 a.m.

2HRC-MBV- 11 needs to be stroked.

Boyd will check into the possiblity of isolating Plant air to the Generator breaker air compressor
so that a block valve can be installed for isolation.

James Nelson would like the swing valves on "E" Mill tagged for restrictor work.

Burner problems were also discussed. Please report elbow leaks to James Nelson.

The Warehouse will provide coverage on Friday and Saturday night and will have extra help on
Saturday dayshift. Safety will provide EMT nightshift coverage on Friday and Saturday nights
and will have extra help on Saturday dayshift also.

Les Lovell reported that hydrogen is scheduled for delivery on Monday, April 5, 2004.

Stan expressed the importance of safety. Everyone is tired. Please remind them to be careful,
take their time, and be safe!

SLS:va
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Turbine/Generator: Over the weekend the Collector enclosure,
brush rigging, and brush rigging base were removed. The upper
outer end bells, along with the inner end bells, Generator End
and Turbine End fan blades and the gas gap baffles were all
removed. All of the oil piping was removed from the Collector End
lower end bell and most of the piping was removed from the
Turbine End lower end bell. Nine (9) coupling bolts were removed
from "E" coupling. On Monday (03-01-04) the remaining coupling
bolts were removed and the rabbit fit on "E" coupling was
separated and the remaining piping on the Turbine End was
removed. The lower bearing housing, lower hydrogen seal, and the
lower oil deflectors have been removed from both ends and the
Collector End lower end bell has been lowered in preparation for
rotor removal.

BFP/BFPT’s: The turning gear and associated instrumentation, BFPT
torque arm, and low pressure CV chest have been removed. All of
the bolts on the upper outer casing have been removed and it has
been lifted off.

Boiler: The Boiler has been cleaned. Work has begun on valve
replacements on above and below seat drains 33, 34, and 36. Doors
are being opened on drums, DA tanks, and Feedwater Heaters.

Cooling Towers/Circ Water: Pumps have been installed in the Circ
Water Tunnel and basin and pumping is progress.

Scrubber/Baghouse: The intermediate and transition expansion
joints bolts have been removed and expansion joints have been
removed.

Lubrication: The oil has been removed and replaced in both
Secondary Air Heaters.
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Laborers: All the Scrubber Module shelves and seal troughs have
been cleaned and ropes and pics have been installed in "A" and
"B" Modules. Ropes have been installed in "C" Module and ~A"
Module laterals are 90% clean. The Guzzler worked during the
weekend on cleaning drains in Unit 2 and helping to keep the
ground floor dry and safe.

Electrical: Electricians disconnected the Main and "B" Aux
Transformers in preparation for Doble testing. The Doble test on
the Main Transformer has been completed and dobling on "B" Aux
Transformer is in progress. Slide gates on the Cooling Towers are
being stroked and Turbine deck support is being provided.
Electricians have replaced the motors on Primary Air Heaters 2A
and 2B, Secondary Air Heater IB, and EHC Pump IA. They have
stroked and PM’ed all the inlet, outlet, and purge dampers on the
Scrubber Modules and have stroked all the inlet and outlet
dampers for the Primary and Secondary Air Heaters. The Doghouse
and Collector brush rigging have been removed in preparation for
pulling the Generator rotor. Work has begun on "B" Cooling Tower
and disconnecting of the braids on the iso-phase under the
Generator has begun. Fire protection functional testing on the
Main Transformer banks is complete.

I&C: BPFT IB overspeed tests were performed during Unit shutdown
and were satisfactory. Calibrations were performed on BBFP 2A
control and interlock instrumentation and limits have been
stroked and verified on all seal air dampers for the Scrubber
Outlet Dampers. I&C is assisting with BFPT IA overhaul and have
started the upgrade project for replacement of all Miro 84
controllers with Quantum controllers. Old hardware has been
stripped out and new is being installed. Calibrations are in
progress on Main Steam, Scrubber Module, Bottom Ash, and BFPT’s
IA and IB instrumentation. Stroking of all Turbine and Extraction
drain valves is in progress and replacement of various piping and
ABV’s off the ash transfer lines in Bottom Ash has begun. The Fox
IA Unit 2 backup computer has been removed from service and
dismantled. Parts have been moved to the CMOB for storage.
Calibrations are complete on Stator Cooling water pressure
instruments and Turbine first stage instruments. The Flue Gas
interlocks and alarms have been inspected and as-found Coal Mill
Feeder calibrations have been completed on all Mills. All
shutdown work and Mill Burner instrument removal is complete.
Calibrations are in progress on Turbine instruments, Boiler
fireside instruments, and Generator Breaker controls. Work has
started on the DCS controls change-out, Over-fire air controls
installation, and Stator temperature and pressure controls
upgrade.
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Engineering: The furnace scaffolding has been completed to
approximately the iith floor and all old Burners in the lower
four (4) rows have been removed. The first new Burners are being
set in ~G" row. The Overfire port windows have been removed and
the ports are being prepared for installation. The initial
inspection of the Backpass and Pendant sections have been
completed and an initial punchlist provided to Maintenance. The
Main Transformer cooling banks have been received and Transformer
draining has begun. The Iso-Phase bus duct cooling duct and
associated materials have been received and the ID Fan drive
cabinet mounting is in progress. It is scheduled to be complete
by Tuesday (03-02-04). The data acquisition and sequence of
events CPU’s are installed and the data acquisition I/O cabinets
are in place. The FIO cabinets are being cleared out and the new
wall is complete in the northern end of the Relay Room. Equipment
has been moved into designated areas.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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Generator: The rotor has been removed and is on the power
rollers. The GE Rep is starting the rotor pressure test and
Reinhardt is On-Site to do the rotor bore inspection. GE Winders
(2) are On-Site to assist in leak detection and possible repair
and the hydrogen seals have been sent to the vendor for repairs.

Turbine: The front standard and mid-span bearing cover have been
removed in preparation for the installation of the new Bently
Nevada vibration probes. The PMG has been removed and sent to the
Electric Shop for inspection.

A BFP/BFPT’s: The upper half has been removed and Mechanics are
taking the opening clearances. The large head bolts have been
removed from "A" BFP.

Boiler: Sandblasting is complete on the reheat and superheat
headers. More blasting may be required after inspections. The
Contractor is repairing Penthouse casings while waiting for the
inspections to take place. We are removing Y’s and 90’s for
replacement in Bottom Ash and are continuing with valve
replacements. The Feedwater Heater, Flash Tank, and DA doors are
open and tear down of the return valves is 5% complete. We are
repairing a flange on the steam seal and inspecting ACV-137 for
damage.

Cooling Towers/Circ Water: Pumping is continuing on the Circ
Water supply and return lines.

Scrubber/Baghouse: The inspection of "A" Scrubber Module is
completed and the FD Fan doors are open. The PA fan doors will
not be opened until basket removal is complete. Installation of
the Scrubber outlet intermediate expansion joint is complete, but
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insulation, lagging, and scaffold removal still need to be done.
Installation of the transition expansion joint is 90% complete
and bolt removal is in progress from the Baghouse inlet expansion
joint.

Pulverizers: The chain has been removed from 203A Redler and
belts have been removed from the Feeders. Mill doors are open and
ready for cleaning, which will begin Thursday (03-04-04). Repairs
are in progress on the Surge Hopper.

Painters: Most of the gunnite has been removed from the troughs
in the Outlet Duct for floor inspection. The gunnite has to be
removed by bucket, hauled out of the Outlet Duct, and then moved
to the ground floor. Completed painting the Bottom Ash Control
Room.

Electrical: The Electricians worked on the Gas Biasing Dampers
and located cable for the PA and FD Fan modicon communication
pull. Calibrations are complete on the 6.9KV switchgear relays
and testing and inspections are continuing on the 6900V
switchgear. Electricians worked on the RAT IDD Doble system and
bumped Coal Conveyor 3 and changed rotation. The Electricians
continued supporting Turbine deck work and started PM’s on the
RAT. Dobling is continuing on "B" Transformer and work continues
on "B" Cooling Tower. The braids under the Generator have been
disconnected. Installation of the Iso-phase buss duct cooling
extension package is in progress.

I&C: Calibrations are completed on Stator Cooling water flow
instruments and Turbine chest pressure instruments. Unit 2 flame
scanners have been rebuilt for use on Unit i. Calibrations are in
progress on Turbine instruments, Boiler fireside instruments, and
Generator breaker controls. The DCS controls change-out is
continuing and the upgrade to the Stator temperature and pressure
controls is continuing. The Over-fire air controls installation
is continuing and the high pressure extraction AUV air cylinder
rebuilds are in progress. I&C continued to support Bottom Ash
piping and valve removal and BFPT IA overhaul. Calibrations are
in progress on BFPT’s IA and IB, Boiler Water, Scrubber, and
Baghouse instrumentation. I&C completed calibrations on the main
steam ERV-I controls and BFPT IB lube oil instrumentation.
Rebuilding of all high pressure extraction AUV air cylinders is
in progress and I&C completed rebuilding all low pressure
extraction AUV air cylinders. Scrubber Module outlet
thermocouples and wells are being pulled and checked for leaks
and corrosion. Several wells have been found to be bad on "A",
"B", and "C" Modules. The Quantum upgrade work is continuing in
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PMCS cabs section 31 through 36. All new hardware is nearly
installed and terminations should begin tomorrow (03-03-04).

Engineering: The Furnace scaffold dance floor at the 13-1/2 level
is in place and we are underway with towers up into the Platens
and Pendants. Air Heater basket removal has progressed well into
the final two (2) rows and scaffolding under the Air Heaters
should be completed this evening (03-02-04). Installation of the
OFA port waterwall window sections is in progress and the
Penthouse surface prep should be completed this evening (03-02-
04). NDE will start tomorrow (03-03-04). Scaffold installation in
the Superheat section is underway and 17 burners are currently in
place in the bottom four (4) rows.

Coal Yard: Contractors have repaired two (2) chutes in the
Crusher Building.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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Generator: Reinhardt is honing the Generator bore prior to the
actual NDE inspection. Honing should be complete tonight (03-03-
04). GE hasn’t been able to start the HIT skid test because they
are having trouble getting the winding dry. More GE winders will
be here tomorrow (03-04-04) to start retaining ring removal and
wedge tightness tests.

Turb±ne: Continued to remove bearing covers and upper bearing
halves for installation of new probes. We have found significant
oxidation on the bearing external surfaces on the Turbine, none
on the Generator, and water drops in the oil. Technical Services,
Operations, and Maintenance are investigating. The Lube Techs
took a ten (i) gallon sample of the oil to the Lab for analysis.

BFP/BFPT’s: We have removed all of the diaphragms and the rotor.
They have been sent to be sandblasted.

Boiler: Cracks were found in the #4 Intermediate Superheat torque
lug and the branch weld on the rear Reheat Outlet Header. We are
setting up to cut the #40 loop from the Reheat Pendants. Several
cracks have been repaired on the Penthouse casing and crown seals
and we are continuing with "Y" and 90 removal in Bottom Ash.
Continuing with extraction valve tear down. Damage was found on
ACV-137. It will need repairs.

Cooling Towers/Circ Water: Pumping is continuing on the Circ
Water lines. One (i) line has been pumped down as far as we can
get with the large pump. A smaller pump is being installed.

Scrubber/Baghouse: We are continuing with bolt removal on "B"
casing expansion joint and are inspecting Modules.
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Pulverizers: We are removing the old wear plates on 203A Redler
and started replacing idlers on the Feeders. We are installing
wear plates in the Surge Hopper and the Mills have been washed
down and are ready for vacuum.

Painters: The Painters are high pressure blasting the turning
vanes on the "A" Module outlet. They sandblasted Bottom Ash doors
and equipment and started work on the Condenser and Water Box
doors.

Laborers: The Laborers have completed cleaning the laterals in
"B" Module and started cleaning laterals and nozzles in "C"
Module. They are also cleaning the expansion joint on the
Economizer Ash Hopper on the 9th floor, west side. Most of the
material is being taken out by wheel barrow to the ground floor.
The material is to heavy and sticky for the guzzler.

Electrical: The Iso-phase buss duct cooling extension package
installation is continuing. Continuing to work on ID Fan
installation and PM’s. The new drive has been installed and is
being wired. Corrected burnt connections on "D" and "B" ID Fan
motor leads. Continuing to PM and test Unit switchgear and work
continues on the Gas Biasing dampers. Completed Conveyor 3
replacement and continued to set-up for PA and FD Fan
communication cable pull. Inspected SUS-2A02, after water damage,
and replaced fuse and re-energized. Continued to pull cable for
the new Turbine vibration system.

I&C: Calibrations are complete on Stator Cooling water pressure
and level instruments and Turbine high pressure transmitter and
switch instruments. Inspected, repaired, and/or replaced, as
needed, system power supplies and cooling fans. Calibrated
inserted air pressure switches on the Burner decks and continued
to work on the DSC controls change-out. Calibrations are in
progress on Turbine instruments, Fireside instruments, and
Generator breaker controls. Upgrades to the Stator temperature
and pressure controls are continuing and the Over-fire air
controls are being installed. Completed calibrations on IA BFPT
lube oil and main steam control and interlock instruments and
pulled and inspected the Bottom Ash refractory cooling flow
switch (FS-61). It was stuck in the open position due to scaling
from Ash Water Recycle. Engineering is looking for an alternative
for this switch. All Scrubber Module outlet thermocouples and
wells have been checked and leaking wells (i0 total) have been
removed and taken to the Weld Shop for repairs. They will be
reinstalled as soon as repairs are complete. Continued to support
Bottom Ash work and the Quantum upgrade. Calibrations are in
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progress on BFPT’s IA and IB, Bottom Ash, and Scrubber
instrumentation. Continued to support BFPT IA overhaul and BFP
volute change-out and started stroking Turbine side drain valves.

Engineering: Burners are in position on four (4) of eight (8)
rows. Rows "A" and "H" are currently being installed. The first
meeting with Operations was held in the Control Room supervisor’s
office. The OFA duct at corners is in position and installation
of the wind port sections is underway. The DSC project is
slightly ahead of schedule. All the cabinets are in position and
the CPU’s and I/O cabinets are being powered up. The ID Fan VFD
cabinet is in position and the cooling system and wiring
installation are underway. The Air Heater baskets are 80% removed
and scaffolding beneath the heaters is complete.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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~nerator: The Hit Skid tests were terminated because of an
excessive leak. GE found the leak quickly using a helium
detector. The leak is located on a Collector End phase
connection. GE is preparing to remove the Collector End retaining
ring and sniff the Turbine End windings for the possibility of
additional leaks. Reinhardt is waiting for GE to complete the
removal of the retaining ring before continuing with the rotor
bore inspection.

Turb±ne: We are continuing to remove upper bearing halves for
inspections and installation of new probes. We found some missing
babbitt on the T-10 upper bearing half. It looks like arcing from
the shaft to the bearing. There are some worm holes present, as
well as a handful of babbitt just sitting on the shaft. We are in
the process of removing the lower half of the T-10 bearing for
inspection and shipment to Salt Lake City for repairs. There was
no shaft damage. The Turbine Crew will be taking Sunday (03-07-
04) off and will work 10-hour shifts next week, until we get the
Generator back for assembly.

Valves: The Control Valve pins were inspected and there were no
broken pins.

BFPIBFPT’s: We removed the volte for "A" BFP. We found some
erosion, inside the casing, that is being repaired. The
diaphragms and rotor have been sent to Warehouse 4 for
sandblasting.

Boiler: We are waiting for x-ray on the Reheats before welding in
#40. They will be here at approximately ii:00 p.m. tonight (03-
04-04) to x-ray. We are continuing with Bottom Ash "Y" and elbow
replacements and started the preheat on #4 Superheat lug. Wall
blower erosion repairs are being scheduled for weld overlay while
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scaffolding is in the Boiler.

Cooling Towers/Circ Water: The Circ Water tunnels are pumped down
and ready for inspection. The Water Box doors have been removed
and sent for coating and the Aux Cooler doors are open. We have
started to set up for Condenser expansion joint replacement.

Scrubber/Baghouse: Baghouse inspections are underway.

Pulverizers: New classifier blades have been installed in "A"
Pulverizer and tear down of 203 Redler is continuing. Blade
replacement is starting on "B" Pulverizer.

Painters: The Painters are continuing to water blast in the
Outlet Duct turning vane area. We found two (2) holes in the wall
in "A" Module outlet. AP&F is working on repairs. We are also
sandblasting the BPFT diaphragms and rotor.

Laborers: The Laborers finished cleaning the Economizer Hopper
expansion joint and the mist eliminator panels in "D" and "E"
Scrubber Modules. Pics and ropes have been pulled out of "B"
Module. The night guzzler crew guzzled "A", "B", "C", and "D"
Mills. The dayshift crew helped on the Economizer expansion
joint, move to Transfer 1 in the Coal Yard, and then to the west
side Mills. Due to the amount of traffic in the area, it is hard
to find a place to park the guzzler truck so they were pulled off
of the Mills and sent to Lime Prep to help with the broken lime
slurry pipe.

Electrical: Electricians continued to work on the ID Fan and
switchgear inspections. Relay testing for the RAT Transformers
and switchgear and electrical inspection of the MCC sync tests
are in progress. We are continuing to pull coax cable for the FD
and PA Fans and are continuing inspecting the Flue Gas Biasing
dampers. All Pulverizer motors have been steam cleaned and
coolers have been removed from the Main Transformer. Work is
continuing on the Cooling Towers and replacement of the Condenser
vacuum pump motor bearings has begun. All the bolts to ground on
the hydrogen seal have been checked. Installation of the Iso-
phase buss duct cooling extension package is continuing and
overhauls of the vent fans in the BFP enclosures are in progress.
The fan bearings were the wrong size, but new ones have been
ordered.

I&C: Completed inspection of FS-61 refractory cooling switch in
Bottom Ash. The switch was found unserviceable and wouldn’t have
alarmed on loss of flow. Due to scaling conditions in this line,
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we haven’t found a switch that will perform satisfactorily.
Engineering has been contacted to determine if the switch is
needed. They will get back to us. Completed leak testing of the
Scrubber Module outlet thermocouples on "D" and ’~F" Modules and
continued to support Bottom Ash work. Calibrations are in
progress on Bottom Ash, Scrubber, and BFPT’s IA and IB
instrumentation. Valve stroking is in progress on various Turbine
drain ACV’s and ABV’s. A punch list is being compiled for
Maintenance. Continuing to work on the Quantum upgrades. Most of
the hardware has been installed, terminations are in progress,
and unused wiring is being removed. We are waiting for
scaffolding to complete the remaining three (3) AUV air cylinder
rebuilds for the HP Extractions. Leaks were found in the
thermowells on Scrubber Module outlet thermocouples for ~’A", ’~B",
’~C", and ’~E" Modules. The wells have been pulled and sent to
Maintenance for repairs. Calibrated Stator cooling water and seal
oil instruments, Turbine high pressure transmitter and switch
instruments, and air instrument controls and high pressure
interlocks. Calibrations are in progress on Turbine, Boiler
fireside, and Generator breaker instruments. Work is continuing
on DCS controls, Over-fire air controls, and Stator temperature
and pressure control upgrades.

Eng±neering: The DSC project is approximately one (i) day ahead
of schedule. The cable installation is 83% complete, terminations
are 49% complete, and software in the servers is currently being
verified. The old Iso-phase buss duct has been removed up to the
new connecting weld joint and installation of the new transformer
cooling fans will begin tomorrow. A sizeable leak on the
Generator collector end bar #19 has been identified. The
Generator turbine end leak test showed no leaks. Secondary Air
Heater ~’A" frame disassembly will be complete by end of shift
today (03-04-04). ~’B" will be disassembled tonight. The
modifications will require four (4) to six (6) shifts, prior to
installation of the new baskets. All baskets are On-Site. All but
approximately i0 burners are in position and approximately half
of the coal valves are in position. Installation of fuel and air
lines on the lower floors has begun.

Coal Yard: Contractors worked in Transfer 1 at 2A and 2B
discharge area. Trains are coming at night, which works well for
us. The Mechanics repaired the oil leak on 2A gear reducer high
speed outboard shaft. The old seal was cracked, so a new seal was
installed.

SLS:va
cc: J. Finlinson
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~nerator: GE has located and repaired the main leak on the
collector end of the Generator. They did a preliminary vacuum
test and the repair is holding. NDE of the collector end
retaining ring is complete and the ring will be installed on
Monday (03-08-04). The bore inspection is complete with no
problems found and the bore plug will also be installed on Monday
(03-08-04). Reinhardt is in the process of inspecting the turbine
end retaining ring and GE has started the wedge tightness tests.
All the Generator work is on schedule to this point.

Turbine: We have started replacing the hydraulic nuts on "C" and
~D" couplings. We cannot roll the Turbine until the T-10 bearing
is back and installed. Expected delivery for the bearing is
Tuesday (03-09-04). Cleaning of the bearing housing fits and
measuring the oil deflectors, etc. are in progress. Work is
continuing on the installation of the vibration probes.

BFP/BFPT’~: The BPFT parts have been sandblasted and returned to
the Turbine Deck. Longview will begin their inspection of the
diaphragms and rotors on Monday (03-08-04) and MD&A will be in
Monday (03-08-04) to begin any diaphragm repairs that are
required. The erosion has been repaired inside of "A" BFP casing
and the new volute has been installed.

Boiler: Weld repair and post weld heat treatment on #4
Intermediate Superheat hanger lug are complete and we have
started preheat to repair the traverse crack on the Reheat outlet
saddle weld. We have replaced the three (3) Reheat loops that
were removed for samples and will start on paddle ties on Monday
(03-08-04). Punchlist repairs are underway in the Backpass and we
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are spreading panels for Reheat hanger tube replacement. The
coupling on "A" Condensate Pump has been disconnected for motor
removal and Extraction Valve tear down and inspections are 50%
complete. The beads have been transferred so the lids can be
opened on "C" and ~D" Polishers for inspections.

Cooling Towers/Circ Water: The initial inspection of the Circ
water has been completed. We found some missing grout and broken
probes on "B" inlet and some bent probes in "A". Scaffolding has
been installed for Condenser expansion joint replacement.

Scrubber/Baghouse: Bolts have been removed from the west Air
Heater outlet duct.

Pulverizers: Classifier blades are being installed in "B"
Pulverizer and worm idlers are being installed on the Coal
Feeders. Pyrite Plows have been installed on "C" and "D"
Pulverizers and the wear plates and tail pulley have been removed
from 203 Redler. Installation of metering plates on the Feeder
inlet piping has begun.

Painters: All BFPT parts have been blasted and blasting is
complete on the Bottom Ash doors and Water Box doors. They have
been moved to the Paint Shop for coating repairs. Sandblasting is
complete on the turning vanes and wall in "B" Outlet turning vane
area and we are preparing to move to "’A" Module. The center
bottom beam looks good and will not require metal repairs, only
coating. The support beams that were coated last year look good,
with no problems noted.

Laborers: Pipe has been run to the Outlet Duct in preparation for
cleaning when the sandblasting is complete. Laborers have
completed cleaning nozzles and laterals in "E" Module. The inlet
gate on "B" Module has been high pressure washed and the mist
eliminator panels in "B" and "C" Modules have been cleaned. Four
(4) Laborers assisted on the Turbine Deck with cleaning in and
around the Turbine and BFP Enclosures.

Electrical: The Main Transformer internal inspection is complete
and new sections of the Iso-phase are being installed. Bearing
changes on "C" and "D" Condenser vacuum pumps are complete and
work continues on the Cooling Towers. PM’s on the PMG are 75%
complete and all values were within tolerance. Boxes are being
fabricated for the new shaft grounding system for the Generator.

I&C: Calibrations are complete on Stator Cooling Water and seal
oil system, Turbine high pressure, and Generator breaker
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compressor instruments. The CCS UCM inspection is complete and
the Turbine control instrument removal replacement has been
completed. Calibrations are in progress on Turbine, Boiler
Fireside, and Cooling Tower instrumentation. Work continues on
the DCS controls change-out, Over-Fire air controls installation,
and Stator temperature and pressure control upgrades.
Calibrations are complete on Bottom Ash Hoppers, Scrubber Make-up
Water, and BFPT IA lube oil instrumentation. Stroking is complete
on all Main Turbine Extraction traps and drains, HP Heaters "A"
and ’~B" trains, and Boiler vents and drains ABV’s and ACV’s. The
Boiler has been walked down and we identified leaking air
regulators to instrumentation and replaced as needed. The Silo
fill remote and local I/O cabs have been cleaned and inspected.
Continuing to assist Maintenance with repairs to ACV-137 and with
Bottom Ash ABV’s that are being removed for repair and ash line
replacement. Disconnected TE’s and RTD’s on Condensate Pump Motor
IA in support of removal for Off-Site repairs. Continued progress
on HP Extraction AUV air cylinders. Scaffolding is being erected
to get up to the ones on the ground floor and the DA Heater. Work
continues on the Quantum upgrade for PMCS cab sections 31 thru 36
and calibrations are in progress in the Scrubber, Baghouse, and
BFPT’s IA and IB instrumentation.

Coal Yard: AP&F was pulled from Transfer 1 due to arrival of the
Wyoming train. They moved to the Crusher Building and started
measuring and cutting material for installation next week. We
have found more work in the Crusher Building than was originally
expected.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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Generator: GE has installed the collector end retaining ring and
the leak on the collector end has been repaired and insulated.
Baking and installation of the hose that had to be removed are in
progress. The hydrogen seals that were sent out are going to
require major repair. Fortunately we had most of the parts in
stock and were able to sent them with the seals to eliminate any
major delays. The Wedge Tightness Test is in progress, with no
surprises so far.

Turbine: We are continuing to replace the hydraulic nuts on "C"
and "D" couplings and the Vendor is still installing new probes.
The front standard T-I bearing is complete and the PGM has been
inspected by the Electricians and is ready to be installed. T-2
and T-3 bearings are complete and the mid span bearing cover is
ready to be put back on. We started removing the slide blocks and
are making sure they are clean and that all the grease lines are
open and taking grease.

BFP/BFPT’s: We started tightening the head bolts on the BFP to
achieve proper gasket crush. MD&A are On-Site to begin diaphragm
repairs and Longview has started NDE inspection of the rotor and
diaphragms.

Boiler: Stress relief has been completed on the #4 Superheat lug
and cool down is ready for coil removal. The transverse crack has
been removed from the Reheat outlet saddle. The crack was
approximately 2.5" deep. We started setting up for the paddle tie
modification and the Reheat sample tubes are complete. We are
continuing with extraction valve tear down.

Cooling Towers/Circ Water: We started preparing to replace
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Cooling Tower fan blades and hubs.

Scrubber/Baghouse: Continuing to work on Air Heater outlet
expansion joint.

Painters: We completed blasting "B" Outlet turning vanes and are
moving to "A" Module turning vanes. We are continuing to
sandblast miscellaneous parts and are preparing to move into the
return side of the Circ Water lines. The initial inspection
showed 100% of the metal on the return side will require blast
and coating.

Laborers: The Laborers have started cleaning in the Cooling Tower
flumes and the Circ Water intake structure. The intake screens in
front of the Circ Water pumps are full of debris.

Electrical: Inspected Condensate pump motor connections and found
burned connections in the motor junction box, due to bad crimps.
The motor is being sent out to a motor shop for repair. "C’" motor
was repaired in place. Completed cleaning and inspecting the Main
and AQCS switchgear and completed breaker inspections on the
Primary MCC’s. A functional test is being scheduled. Work
continues on the ID Fans and the Essential MCC’s. Completed work
on the gas biasing dampers and started working on the Hydrogen
seal upgrade. Installation of the Iso-Phase buss duct cooling
extension package is 70% complete and rebuild of fans 50 thru 57
in the Boiler Building are 50% complete. Work is continuing on
the Main Transformer and we have started on 2BII SUS PM’s. We are
working on the new grounding brush system for the Generator and
replaced the bad voltage sensing relay on the RAT. We are
replacing bearings on the Condenser vacuum pumps.

I&C: Stator Cooling Water temperature and pressure valve
positioners have been set-up and Turbine high pressure and low
pressure instruments have been calibrated. The CCS Videospec
system has been powered back up and work continues on the DSC
controls check out. Calibrations are in progress on Turbine,
Boiler Fireside, and Cooling Tower instrumentation and the Over-
fire air controls installation is continuing. Calibrations have
been performed on First and Second Stage Superheat Sprays, Boiler
Drum, Boiler Feedwater, and BFPT’s IA and IB lube oil and
discharge pressure instrumentation. Calibrations are complete on
Scrubber seal water supply instrumentation and Water Quality Lab
specific conductance probes. Work is continuing on the Quantum
upgrade for PMCS Cabs section 31 thru 36. Terminations have been
slowed due to prints. Some wiring had to be re-landed and we are
having some difficulty identifying some existing wiring. We are
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working with Engineering to resolve the problems. This shouldn’t
create any major delays. AUV-19 air cylinder has been rebuilt and
there is only one (i) more under the grating that we don’t have
access to yet. We should be able to get to it tomorrow (03-09-
04). Continued to support work in Bottom Ash and calibrations are
in progress on Boiler Feedwater, BFPT’s IA and IB, Scrubber,
Heater Drains, and Boiler Steam instrumentation.

Engineering: The Air Heater frame modifications are well
underway. We should finish frame positioning on Wednesday (03-10-
04) and will begin weld out on Thursday (03-11-04). The Boiler
external NDE is 90% complete and we have begun reinsulating
specific areas. The work scope has gone as expected. All but two
(2) platen pendants are in position and are approximately 25%
welded out. The Generator collector end retaining ring has been
installed and the final baking of the re-wrapped stator bar
repair is underway. We are currently analyzing data from the
stator wedge testing. The DSC cables are in position and
terminations will be complete this evening (03-08-04). The SOE
circuit checkout will start tonight (03-08-04). All Transformer
cooling banks and the low side bushing boxes are in position and
box alignment and welding are underway. Six (6) out of eight (8)
rows of Burner shutoff valves are in place and all Burners are in
position. The external piping is underway on the 5th and 6th

levels.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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Generator: The Generator passed the leak test with no vacuum lost
and we have started the 24-hour pressure decay test. The Vendor
is machining the grounding brush area of the Generator rotor in
preparation for installing the new grounding brush arrangement.
Reinhardt has completed their work on the Generator and have left
Site. We are machining the holes on the upper and lower end bells
to true up the bolt holes that have worn over the years.

Turbine: We are installing the PMG in the Front Standard and have
started assembly of "B" coupling.

BFP/BFPT’s: We are installing the bearings on the BFP and
completed the NDE inspections on the BFPT. MD&A has started
diaphragm repairs.

Boiler: The transverse crack has been repaired and wrapping for
stress will start tonight (03-09-04). We are continuing with
Penthouse casing repairs and have started to fab hardware for the
paddle ties. We completed the overhaul of ACV 5 normal drain
actuator and ACV 3 alternate drain valve is galling on the cage.
We have no parts for this valve. We started reassembly on #i0 and
#ii extraction valves and still have three (3) to tear down. We
completed the covers on three (3) Condensate motors and shipped
’~A" Condensate motor to the Vendor for repairs. ~’C" and ’~D"
Polishers have been inspected and only minor repairs will be
required. We are continuing with the shielding and weld overlay
in the primary Superheats.

Cooling Towers/Circ Water: We are continuing to prep the Cooling
Tower fans for replacement and will change 2A04, 2AI0, 2A09,
2All, 2A06, and 2A12.
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Scrubber/Baghouse: The Air Heater expansion joint has been
removed and cleaning is in progress for installation of the new
one.

Pulverizers: The overhaul of 203A Redler is 40% complete and
Feeder work is 20% complete. We are waiting parts for Feeder
repairs. We have started to relocate the Sluice Water on "E" and
"F" Pulverizers and inspections are about 80% complete. "A", "B",
"C", "D", "F", and "H" look good. We will need to work in the
tops of "G" and "E"

Painters: The Painters are continuing in the Outlet Duct and are
sandblasting miscellaneous parts.

Laborers: The Laborers emptied the garbage cans at Post 1 and
continued to wash the inlet gates in the Scrubber. They also
washed out the flumes on "A" Cooling Tower and steam cleaned the
hydraulic skids on "E", "F’, "G", and "H" Pulverizers. They also
swept out the catch basin on the Helper Cooling Tower.

Electrical: Work is continuing on the Cooling Tower and the
Generator shaft grounding brush system. Wire checks are in
progress on "D" ID Fan and the oil is being processed for the
Main Transformer. The three (3) bushings were tested and all
three (two new and one old) tested good.

I&C: Completed inspections and cleaning of Condensate Pumps IA
thru IC and Silo fill remote and local Cabs. Calibrations are
completed on Scrubber Quench Tank, Mist Eliminator wash system,
Main BFP IA suction and discharge, Superheat pressure, and
Attemporator pressure and flow instrumentation. Calibrations have
been performed on Bottom Ash "A", "B", and "C" Hoppers. Some
instrumentation has been removed and will not be reinstalled
until the Crushers are put back in. Continued to work on the
Quantum upgrade for PMCS Cab Sections 31 thru 36. All
terminations have been completed and communication cables are
being fabricated and installed. Continued to support Bottom Ash
valve and piping replacement work and started stroking all first
and second stage Superheat spray ACV’s. Half of them (4 of 8) are
getting new Flow Serve smart valve positioners. We have enough to
do all eight (8), but decided to only do half in case we run into
problems. The remaining can be done On-line with the valves
clearanced. Seal oil pressure instruments have been calibrated
and the Turbine control valves on the seals and drains have been
inspected. The FD Fan hydraulic and LO instruments and Cooling
Tower IA and IC instrument calibrations are complete.
Calibrations are continuing on Turbine, Boiler fireside, and the
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remaining Cooling Tower instruments. We are continuing to work on
the DCS controls check-out, the Over-fire air controls
installation, and the Stator temperature and pressure controls
upgrade.

Engineering: The Platens are all in position and approximately
50% of weld is in place. We anticipate finishing up this weekend.
The Over-fire duct is moving into position and all ports and
dampers are installed. The Burner external piping and electrical
work are underway and the scanner local boxes are mounted. We are
running Burner differential piping, etc. The Transformer low side
bushings dobled on the ground; will be installed tomorrow (03-10-
04). We are circulating the oil for purity and the Iso-phase duct
is in position and we are proceeding with the weld-up. The
cooling duct installation should finish up tonight (03-09-04).
THE DCS SOE checkout is 99% complete and the DAS checkout is 60%
complete. The Air Heater frame positioning is continuing on
schedule and we anticipate weld out will begin on Thursday (03-
11-04) as scheduled. The radiographs on the Secondary Superheat
Pendants are complete and there are no signs of pluggage.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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Generator: Polishing of the Generator shaft for the new brush
rigging is complete. GE found an additional leak on or near the
#6 bar on the collector end. They have started removing the
insulation.

Turbine: The Vendor is running new wires and conduit for the new
probes and we are continuing to replace the nuts on "C" and "D"
couplings. T-10 bearing arrived On-site last night (03-09-04) and
was installed. Mechanics are removing and cleaning the HP and IP
slide blocks and ensuring they are taking grease.

BFP/BFPT’s: The volute has been installed in the pump and bearing
work is complete. MD&A has completed work on one half (~) of the
BFPT diaphragms. Some of the nozzles in the first stage on the
BFPT lower half show minor cracking. MD&A is addressing this.
There are also minor cracks on the upper and lower shell.

Valves: We have set the caps on the MS valves.

Boiler: We are stressing on the Reheat Outlet saddle and are
continuing with shields and weld overlay in the Backpass. Valve
replacements are 80% complete and we’ve started repairs on the #7
Reheat torque lug.

Cooling Towers/Circ Water: We had to pull off the Cooling Tower
fan change-out due to crane scheduling and Unit 1 Bottom Ash
issues. We started removal of the Condenser expansion joint.

Scrubber/Baghouse: Completed work on the west Air Heater Outlet
expansion joint.
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Pulverizers: Completed work on "F" Pulverizer and Feeder and
overhaul of Redler 203A is 50% complete. We are changing the
input seal on 204 Redler and Surge Hopper repairs are 50%
complete.

Painters: The Painters are continuing to blast in the Outlet Duct
and have moved one (i) sandblast pot to the Cooling Towers to
blast and coat the riser gates and motors. We continued to
sandblast in the Circ Water line.

Laborers: The Laborers completed clean out of the Bottom Ash
Hopper and are washing out the Cooling Tower flumes. Cleaning of
the Circ Water pump basin is in progress and we have vacuumed the
expansion joints on "E", ~F", "G", and "H" Pulverizers in
preparation for replacement.

Electrical: Work continues on the Main Transformer. Two (2)
bushings have been installed and installation of the third is in
progress. Electricians are working on the Cooling Towers and on
the grounding brush system for the BFPT’s. We are also
troubleshooting the alarm on the Main Battery Charger #i. It had
an alarm that wouldn’t clear. Rebuilds of Boiler Building fans 50
thru 57 are complete. The Electricians continued work on the
Gland Steam Exhausters and completed work on the Gas Biasing
dampers. Installation of new meters on "C" and ~D" ID Fans is in
progress and start up on the new ID Fan drives is continuing.
Installation of the new annunciator in the hydrogen panel is
progressing.

I&C: Completed rebuild of leaking air regulators and inspections
of PMCS cabinets. Calibrations are complete on Cooling Tower IB,
seal oil pressure instruments, and IB FD Fan hydraulic and LO
instruments. Inspections are complete on the heat rate
improvement thermocouples and the Turbine control valves on the
seals and drains. Calibrations are in progress on the Turbine,
Boiler fireside, and Cooling Tower instrumentation. Work
continues on the DCS controls check out and the Over-fire air
controls installation. Calibrations are complete on Closed Cycle
Water, Hydrogen Coolers, Aux Cooling Water, and Scrubber Quench
Tank instrumentation. BFPT IB drain ABV’s 304, 306, 308, 310, and
312 have been stroked and all the LP extraction AUV air cylinders
have been rebuilt. Continued to work on the Quantum upgrade for
PMCS Cab sections 31 thru 36. Calibrations are in progress on
Scrubber, ID Fan, and Closed Cycle Cooling Water pump
instrumentation. We continued to work on installation of the new
Flow Serve digital positioners on the First and Second Stage
Spray ACV’s and are checking stroke of all associated ABV’s.
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Stroking is in progress on all BFPT IA drain valves and we are
continuing to support Bottom Ash piping and valve replacement
work. We are float testing and calibrating all HP Heater level
controls.

Engineering: The DCS project is approximately two (2) days ahead
of schedule. All the loop checks are complete and the loop check
deficiency list is being addressed. They are working on the TGSI,
Scanner, and Bently links. Several indications, the worst is
approximately 7" long, have been identified in the Superheat
Outlet header saddle weld/header interface. Maintenance is
addressing this. We will notify Staff immediately if indications
do not grind out. Approximately 12 indications of various sizes
were found along the fusion line between the saddle weld to
header. All coal valves are in place, except for the eight (8)
floor front wall. All vertical diffusers have been installed. The
Burners are welded out on 5th and 6th on the front wall and 5th,

6th, and 7th on the rear wall. The Air Heater frame modifications
are tacked in place on both Air Heaters and welding out has
started one (i) day ahead of schedule. The Platen waterwall
access panel is being set and all platens are in position. We
anticipate Platens will be complete by Saturday (03-13-04). The
ID Fan VFD cooling system modifications are 80% complete and
should be complete by Friday (03-12-04). The Transformer low side
bushing is in place and the internal connections will be done
tomorrow (03-11-04). A second leak has been located in the top
bar #6 area of the Generator. GE is currently stripping this
location for repair. Six (6) of eight (8) nozzles in the first
stage on the BFPT lower half show minor cracking. MD&A will
address this. There are minor cracks on the upper and lower shell
also.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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Generator: GE has located a leak at the #20 bar on the collector
end of the Generator. They are in the process of removing the
insulation, hoses, and connections so they can effect repairs.
The epoxy kit is being air freighted in from New York and should
be here tomorrow (03-12-04).

Turbine: Continued to install vibration probes and brackets. Our
mechanics are removing and cleaning the hold down blocks and
making sure that the slide plates on the HP, IP, and LP sections
are getting the required amount of grease.

BFP/BFPT’s: We are installing flex hoses on the oil feed and
drain lines on the BFP to eliminate pipe stress. MD&A has
completed all of the diaphragm repairs and have left Site.
Assembly of the BFPT will begin tonight (03-11-04).

Boiler: Continuing to repair Backpass sootblower erosion areas
and repaired hole in membrane at the floor to front wall
transition. We are removing insulation and lagging from the front
steam cooled wall to repair 20’ crack in membrane and post weld
heat treatment is complete on the Reheat outlet saddle. The weld
repair on #7 is 80% complete and stress should start tomorrow
(03-12-04). The Steam Drum modification and punchlist repairs are
complete and we are fabricating parts for the paddle tie bars.

Cooling Towers/Circ Water: We started removing old fan blades
from the Towers. We have four (4) outside fans removed and are
working on the center two (2).

Scrubber/Baghouse: We started removing bolts from the east Air
Heater outlet expansion joint and started replacing seals on "B"
inlet damper.
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Pulverizers: Repair work on 203 Redler is 60% complete and Surge
Hopper and Pulverizer inspections and repairs are continuing.

Painters: All three (3) turning vanes have been blasted and are
being welded in. Painters are working on the Cooling Towers and
blasting the trash screens and frames. They are continuing
sandblasting in the Circ Water lines.

Laborers: The Laborers finished washing out "B" Cooling Tower
tunnel and washed off the top of the Scrubber inlet duct.
Laborers also swept and guzzled out the Helper Cooling Tower
basin.

Electrical: Electricians are working on 2HRC-MBV-10 and ii. They
both need new limit switches. Continued to work on the Gland
Steam Exhauster and new annunciator for Generator hydrogen
system. Continuing check out of new ID Fan drive and Doble on
checkout of bushing monitoring system. We are rebuilding 2TEA-
MBV-3. Work is continuing on the Main Transformer and the new
grounding brushes and the BFPT. Disconnected "A" Aux Transformer
in preparation for the Doble test of the Iso-phase. We are also
cleaning the braids that were removed from under the Generator.

I&C: Inspections and tests on IA and IB FD Fan RTD’s are complete
and PMCS cabinet inspections are complete. Calibrations are
complete on Cooling Tower IB instruments and calibrations are in
progress on Turbine, Boiler Fireside, and remaining Cooling Tower
instruments. Work is continuing on the DCS controls check-out and
the Over-fire Air controls installation. Calibrations are
complete on Closed Cycle Cooling Water pumps and head tank and ID
Fan ID transformer winding temperature instrumentation. We
stroked and verified positioner and limits on Closed Cycle
Cooling ACV’s 72, 13, 15, 16, 24, 28, 40, 48, and 68. We assisted
a Vendor from Fisher Controls with control valve diagnostic
tests, primarily checking HP Heater drain ACV’s and stroked and
verified limits on BFPT IA drain ABV’s 303, 305, 307, 309, and
311. ABV-311 was found blowing out the lower actuator seal. The
valve strokes fine but Maintenance was notified and will take a
look. Continued progress on the Quantum upgrade. All processors
and I/O’s have been powered up and programs loaded. We are firing
and verifying all inputs and outputs. The cable for the Modbus
has been ordered and the individual communication cables will be
make-up when it comes in. This will not hold anything up. We
continued floating and calibrating all HP Heater drain control
instrumentation and calibrations are in progress on ID Fan
transformer temperature instruments. Continued installation of
new Flow Serve smart valve positioners on the first and second
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stage attemporator spray ACV’s.

Engineering: The DCS project is still ahead of schedule by one
(I) to two (2) days. The general construction is complete, except
for cleanup and penetration finishes. The profibus is operational
and the TGSI link is working. They will no longer be working
nightshift on this project. Testing indicated a leak in the
generator stator collector end bottom bar #20. The leak appears
to be coming from clip to strand interface. We are disassembling
for inspection and repair. The Platens are on track for
completion this weekend and the Air Heater frame modifications
are nearing completion. We will begin basket installation this
weekend. The Burner work is on schedule and anticipate that all
Burners will be welded out by tomorrow (03-12-04). The scanner
circuitry is approximately 70% complete. The Over-fire air
project is on schedule. The air flow instrumentation is
approximately 75% complete.

Coal Yard: Contractors are working in Transfer 1 and in the
Crusher Building chutes.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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Generator: GE injected epoxy in bottom bar #20, baked and cured
the epoxy, installed the hose connections, and re-insulated the
stripped areas. The Generator passed the Vacuum Test and failed
the Pressure Test. GE is bagging all of the bars for one (i)
final helium test to try and locate leaks.

Turbine: All of the new probes are installed and the PMG has been
installed and aligned. The front standard and the mid standard
are being put back together.

BFP/BFPT’s: The lower diaphragms have been installed and the BPFT
rotor set back in. The inboard bearing has been put together and
final packing clearance readings are being taken. We are
preparing to put the upper shell back on.

Boiler: Continuing with Backpass repairs and started making
repairs on the cracked membrane on the front steam cooling wall.
Post weld heat treat is complete on #7 Reheat lug and inspection
on #4 Superheat lug is clean after post weld heat treatment. We
started removal of the attemperation nozzle for inspection and
Water wall pad welding and tube samples will start on Monday (03-
15-04). There were cracks found at the paddle tie bar connection.
More inspections will be done before a repair method is
determined. We started closing doors on the low pressure Feed
Water Heater and weld repairs started on "B" Primary Air Heater.
We are also rebuilding Air Heater gearbox drive spools.

Cooling Towers/Circ Water: Installed six (6) fan assemblies on
the Towers and started setting blade pitch. The Condenser
expansion joint has been removed and clean-up started for new
installation.
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Scrubber/Baghouse: Completed final alignment and started Unit i
Forced Oxidation Compressor. Weld repairs on the turning vanes
should be complete on Thursday (03-18-04).

Pulverizers: We are installing bottom wear plates on Redler 203A
and removing side wear plates.

Painters: The Painters are sandblasting in the supply and return
lines at the Condenser end of the Circ Water line. Sandblasting
and weld repairs are in progress on the Cooling Outlet trash
screens. Painting is in progress on miscellaneous plant
equipment. AP&F welders will complete their weld repairs in the
Outlet turning vanes by Tuesday (03-16-04).

Laborers: The Laborers have cleaned the Turbine seal oil tank and
prepared to clean the Turbine lube oil tank. They also guzzled in
the Scrubber outlet duct and in the Circ Water return line.

Electrical: Electricians are working on 2HRC-MBV-10 and ii and
continued on the Gland Steam Exhauster. We are continuing on new
annunciator for the Generator hydrogen system and continued
check-out of new ID Fan drive. 2TEA-MBV-3 is being rebuilt and
work continues on the Main Transformer. Electricians are working
on the Generator auxiliaries and are replacing the sealing
insulation on "D" Pulverizer motor. We found a plastic bag inside
the Fan shroud that may have been the cause of the motor heating.
We are also inspecting the Circ Water pumps.

I&C: Calibrations are complete on IA FD Fan vibration
instruments, Turbine lube oil system and centrifuge system
instruments, and Main and IA Aux Transformer temperature
switches. The PMCS cabinet inspections are complete and
calibrations are complete on Primary Air Fan 2A and 2B lube oil
instruments. Calibrations are in progress on Turbine and Boiler
fireside instruments. Work continues on the DCS controls check-
out and the Over-fire Air controls installation. We are also
continuing to replace Cooling Tower outlet gate thermocouples and
completed stroking all of the First and Second Stage Attemporator
Spray ACV’s and ABV’s. All valves were verified operational and
all limits and solenoids were checked. Inspected wiring on all
the solenoids for Thrust Wear and Emergency Governor Lockout on
BFPT’s IA and IB. All wiring was checked for signs of chafing and
protective wire loom was installed to protect it from doing so in
the future. All the wiring going from the solenoids to the TB’s
was shortened to get rid of excess. Calibrations were performed
on BFPT’s IA and IB vibration, speed, lube oil, and temperature
instruments and on the Chimney Quench and Flue Gas temperature
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instrumentation. Work is almost complete on the Quantum upgrade.
The program has been loaded and all points have been verified.
The "hot standby block" needs to be loaded, communications
between both CPU’s verified and the Modbus cables still need to
be fabricated (as soon as the cable arrives). Began preliminary
checks in preparation for the Electronic Lineup on the MDT-20
Controls for BPFT’s IA and IB and calibrations are in progress on
Scrubber, ID Fans, and Boiler Steam instrumentation.

Engineering: Final radiographs on the pressure boundary welds
will be done Monday (03-15-04) night and TEI is addressing
Pendant work in the Intermediates, Outlets, and Reheats.
Restrictor installation will start on nightshift to avoid getting
in the Pulverizer Crew’s way. All but ten (i0) Burners have been
bolted up and the fuel and scanner piping is complete. Will start
working on insulation tomorrow (03-15-04). Actuators are being
mounted on the OFA duct and the Air Heater baskets are being
installed on "B". Approximately ~ of the baskets are in place and
"A" Air Heater basket installation will start tonight (03-14-04)
or tomorrow (03-15-04) morning. The ID Fan "D" short circuit
testing is proceeding successfully and the pressure test on the
Generator is failing. GE is bagging all joints at the present
time and will attempt to find the leak.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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Generator: GE has completed leak repairs. The remaining leaks are
too small to find, less than .02 of a decade of helium, so GE
plans to hypot tonight (03-15-04) and then turn the Generator
over for reassembly tomorrow (03-16-04).

Turbine: The front standard and mid standard are installed and we
are measuring the oil deflectors that have arrived back On-site
for the QA sheets.

BFP/BFPT’s: The lower diaphragms have been aligned and the BFPT
is ready to have the upper half installed tonight (03-15-04).

Bo±ler: High Pressure Heater 8B and LP Heater #3 have been closed
up and LP #4 is in the process of being closed. All other HP
Heaters need to have tubes plugged. We will start on these
tomorrow (03-16-04). We are continuing to weld repair the cracked
membrane on the steam cooled wall and removed the hand-hole cap
on the Economizer inlet header for inspection. We are setting up
to weld repair ACV-137 valve and repaired cracks on the paddle
tie bars. We are continuing with nozzle removal on the
Attemporator and weld overlay on the water walls will be complete
tomorrow (03-16-04). We are continuing with weld repairs on "B"
PrimaryHeater and have started scaffolding the PA for expansion
joint replacement.

Cooling Towers/Circ Water: Cooling Tower "A" clearance was signed
off by everyone signed on and we ran the six (6) new fans and
started re-torque. We have pulled off the Condenser expansion
joint until coating repairs are complete.

Scrubber/Baghouse: Weld repairs in the Scrubber are starting to
finish up and we are changing seals on Scrubber Module ~B".
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Pulverizers: We installed chute liners on all Feeders and are
continuing with rebuild of Redler 203A.

Painters: The Painters have completed three (3) of four (4) coats
in the Condenser side of the Circ Water lines and are setting up
to sandblast in the Bottom Ash hopper area. Repairs to the trash
screens at the Cooling Tower basin are complete and coating is
starting.

Electrical: The Electricians are continuing to work on the Gland
Steam Exhauster and the new annunciator for the Generator
hydrogen system. They are repairing conduit removed for the new
Burners and are checking out a new ID Fan drive. Continuing to
work on 2HRC-MBV-II and the Main Transformer. The Iso-phase bus
is being hypoted and "D" Pulverizer motor work is complete.
Continuing to work on the Cooling Towers and the inspection of
the AQCS duct work, dampers, and actuators is 50% complete.
Installation of the Iso-phase buss duct cooling extension packing
is 90% complete.

I&C: Calibrations are complete on Bottom Ash Hoppers "A", "B",
and "C" and Standby BFP IC instrumentation. The Quantum upgrade
is complete and checked. We are having some trouble loading the
"hot standby block" in the controllers for redundancy but this
should be done today (03-15-04). We are still waiting for cable
to make the Modbus cables. Calibrations are in progress on ID Fan
IB transformer temperature switches and lube oil skid
instrumentation. BFPT’s IA and IB MDT-20 controls line-up is in
progress and we continued with floating and calibration of all HP
Heater level controls. Calibrations are in progress on BFP
injection water controls, Reheat System, and LP Condenser IC
instrumentation. We have started stroking poppet dampers in the
Baghouse and have caught up on support in the Bottom Ash area.
All relocation of solenoids on the BHACT is complete.
Calibrations are completed on IA and 2B PA Fan vibration Air
Heater and Boiler instruments. The CCS check-out is complete and
IF Mill feeder chain calibrations are complete. The PMCS cabinet
inspection is complete and the DCS controls check-out is
continuing. Calibrations are in progress on Turbine and Boiler
fireside instruments. Continuing to work on Over-fire Air
controls installation and Cooling Tower outlet gate thermocouple
replacements.

Engineering: GE is finishing up the insulation bake on the
Generator bottom bar #20 in preparation for the Stator hypot
tonight (03-15-04). All pressure boundaries are finishing up for
the final radiographs tonight (03-15-04) and Air Heater baskets
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are completely installed in both Heaters. The seals are loose
bolted in, in ~B" and the project is on schedule. Restrictor
installation is underway on night shifts and preparations for
baffle system installation are underway. Insulation has started
on the 5th floor rear wall and IBAM piping is being installed on
the 5th floor front and rear. The TC’s and temperature switches
are in place on the 5t~ and 6th levels and we are currently
pressure testing the completed fuel oil piping. The Second Stage
Attemporators are being opened for inspections, which should
begin tomorrow (03-16-04). One (i) of four (4) paddle tie
connections is complete on the Boiler sloped floor and the Iso-
phase duct is welded out. The Iso-phase hypot is underway. On the
DCS project, two (2) BI links to the database are operational and
the graphics are approximately 80% complete. The ABB historian
check-out has begun and cover plates for the panel are being
repainted. Cleanup work on the penetrations and lights is
underway.

Coal Yard: Contractors are working in the Crusher Building and
Transfers i and 4. We had to take the take-up frame apart to
release the dogs to allow the counterweight to be dropped on Coal
Conveyor 6 and are in the process of spotting the bad section of
belt on the top for inspection and trimming.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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MEMORANDUM
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TO: George W. Cross Page    1    of 3

FROM: Stan Smith

DATE: March 16, 2004

SUBJECT: Unit 2 Outage Update

Generator: Continuing to wait for the Generator hypot to
conclude. The turbine end, end bell has been hung in preparation
for rotor assembly and we cleaned the end bell fits and tapped
all the holes in the Generator casing. We are preparing to
install the fish paper and rotor skid plate and have cleaned the
Generator belly and vacuumed out the Generator windings. The
hydrogen seals shipped today (03-16-04) and will arrive tomorrow
(03-17-04).

Turbine: We are cleaning the fits on "C" and "D" bearing covers
in preparation for installation.

BFP/BFPT’s: Cleaned the BFP lube oil reservoir and are preparing
to install the upper half of the BFPT. We were going to do the
installation last night, but ran into trouble with setting the
diaphragm packing clearances.

Boiler: We have removed the Superheater Attemporator spray nozzle
on the east side and have removed a 12’ sample tube on the water
walls. Removed bulged tubes on the water walls and are pad
welding on the Sootblower pockets on the water wall is 70%
complete. Continuing to work on punchlist repairs in Bottom Ash
and working on weld repairs inside Primary Air Heaters 2A and 2B.

Cooling Towers/Circ Water: Working on repairs on the test ports
on the Circ Water inlet lines to "A" and "B" Cooling Towers.

Scrubber/Baghouse: Continuing to work on weld repairs in the
Scrubber.

Pulverizers: Continuing with Redler 203A rebuild.
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Painters: The Painters have completed coating on the return side
of the Circ Water line and are painting miscellaneous equipment
throughout the Plant. They are preparing to move another blaster
to the Cooling Towers and have started blasting in the Bottom Ash
Hoppers. Hopper blasting should be complete tonight (03-16-04).

Electrical: Continuing to work on the Main Transformer and parts
for the pump motors should be here tomorrow (03-17-04). We
started working with Rep’s on the Generex and UPS’s and started
work on FD and PA Fans. Cooling Tower work is continuing and
inspections and maintenance on the Boiler ventilation fans 1 thru
91 is 10% complete.

I&C: Completed replacement of leaking thermowells on Scrubber
Module outlets. A total of i0 were replaced. Calibrations are
complete on the Reheat pressure instruments and calibrations and
floating of all level instrumentation on the HP Heaters 7A and 7B
are complete. Assisted the Fisher Valve Rep by going through
valves designated by Engineering. A report should be forthcoming.
Calibrations are in progress on ID Fan lube oil skids and
transformer temperature and BFPT lube oil centrifuge, and
Baghouse instrumentation. We stroking poppet dampers and
continued with the electronic line-up on BFPT’s IA and IB MDT-20
controls. Calibrations are in progress on Turbine and Boiler
fireside instruments and the DCS controls check-out is
continuing. Work is continuing on the Over-fire Air controls
installation and the Cooling Tower outlet gate thermocouple
replacements.

Engineering: One (i) Superheat Attemporator has been removed and
is being prepared for inspection. The DCS PI links are being
established and graphics are 90% complete. The Air Heater sector
seal installation is underway and the Boiler paddle tie
modifications are proceeding on schedule, approximately 20%
complete. All 48 burners, shut-off valves, and elbows are in
place and bolted up. IBAM piping is approximately 25% complete
and thermocouple boxes are 50% complete. The local scanner
conduit is 90% complete and insulation work is underway on the
lower floors. We are currently circulating the Main Transformer
oil for final cleanup and the Generator end winding block
tightening is complete. The viscus seal on the north and center
terminal bushings are being replaced and the hypot testing sets
(2) are en route from California. They are scheduled for delivery
tonight (03-16-04).
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Coal Yard: Contractors are hanging metal in the Crusher Building,
Transfer 2 and in the IA and IB to 2A and 2B loading area. Coal
Yard mechanics are building brackets for installation of idlers
to flatten the curled 15A belt.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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Generator: The Generator passed the hypot and we have suspended
the lower end bells from the shell and installed the rotor.

Turbine: Assembly of the coupling and bearing covers is
continuing on "C" and "D" couplings.

BFP/BFPT’s: The oil deflectors will be set tonight (03-17-04) and
the upper half of the BFPT will be installed.

Boiler: The hot end welding repairs on Primary Air Heaters ~A"
and "B" are 90% complete. Repair of the cracked membranes on the
steam cooled walls is complete and insulation is being installed.
ACV-137 is being preheated and the weld overlay on the water
walls is complete. Repairs on the paddle tie bars are 50%
complete and we are installing new tie bars in four (4)
locations. The Attemporator spray nozzle has been inspected and
is being prepped for reinstallation. The sample tubes are
complete and we are continuing to weld the membrane on the
replacement tube.

Cooling Towers/Circ Water: Two (2) of four (4) test probes in the
Circ Water line have been repaired mechanically, but still need
coating. Started back on the installation of the expansion joint.

Scrubber/Baghouse: Welding in the Outlet Duct is complete and
relocation of isolation valves for seal water, to each Scrubber
module, has begun.

Pulverizers: Removing the PA duct expansion joints.
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Painters: The Painters are doing final blasting in the Outlet
Duct in preparation for coating repairs. Gateway is scheduled in
tomorrow (03-18-04) night. Painters are working on the Cooling
Tower fan motors and riser gate MBV’s. Coating of the trash
screens and repairs to the transition areas where metal changes
to concrete are in progress.

Laborers: The Laborers are working on general clean-up of the
Plant. The guzzler is cleaning out the Outlet Duct and Scrubber
sumps.

Electrical: Electricians completed the shaft crack inspection on
the FD fans and no problems were reported. Work continues on the
Cooling Towers and we are working with the Vendor on the UPS’s.
~A" is complete and ~B" is in progress. Work is continuing on the
Main Transformer. We’ve started reconnecting the leads on the Aux
Transformers and the parts we are waiting on for the motor have
arrived. Continuing work on 2HRC-MBV-II and the Gland Steam
Exhauster. Continuing check out on the new ID Fan drive and the
new annunciator for the Generator hydrogen system. We’re also
repairing conduit removed for the new burners.

I&C:-Calibrations are complete on BFP Injection Water drain sump,
BF~ IB injection water control, Condensate Storage, Cycle
Makeup, Air Preheat Control, and Main Turbine reheat flow and
temperature instrumentation. The electronic line-up is complete
on the BFPT’s IA and IB MDT-20 controls. The mechanical line-up
for IA will be done as soon and we can get lube oil. Calibrations

-are complete on ID Fan IB lube oil skid and transformer
temperature instrumentation and the fan is released from I&C. The
c~ble for the Modbus cables for the Quantum upgrade arrived and
th~ cables have been fabricated. The cables were installed and
all links have been slid. This project is complete. We assisted
with start-up and running of ID Fan ID. Engineering requested
local thermocouple readouts of all the bearings so they could be
monitored while running the motor. A recorder was temporarily
installed for this purpose and will be removed when testing is
complete. We are continuing to float test and calibrate the HP
Heater level controls and to assist Maintenance with Bottom Ash
lines and valves that are being installed by hooking up
instrumentation. Calibrations are complete on IB FD Fan vibration
instrumentation, Turbine LO instruments, and IB Aux Transformer
temperature switches. The preliminary Over-fire air wiring is
complete and calibrations are in progress on Turbine and Boiler
fireside instruments. Work is continuing on the DCS controls
check out and the Over-fire air controls installation. We are
also continuing to work on Cooling Tower outlet gate thermocouple
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replacements.

Engineering: The Generator neutral lead is torqued, insulated,
and field the has been set. The Generex tuning is continuing. The
DCS graphics are complete and work to establish PI links is still
underway. This project is on schedule. The Burner baffle system
is underway on the front and rear 5th floor windboxes. IBAM
piping is 25% installed and the Ignitor air is 10% complete. This
job is also on schedule. All actuators are in position on the
Over-fire air and the seam and joint welds in the Duct are
finishing out. Work is on schedule. All Air Heater seals are in
position and completion of both Air Heaters is scheduled by
Friday (03-19-04). Scaffolding above the 13th floor in the
furnace has been removed.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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Generator: Both lower end bells are installed and the bolts
tightened. The gas baffles have been installed on both ends and
we are preparing to install the inner end bells.

Turbine: "C" Coupling has been closed up.

BFP/BFPT’s: Assembly of "A" BFPT is continuing.

Boiler: The weld repair on ACV-137 is complete and machining has
started. Work is in progress on the two (2) lower paddle ties and
Bottom Ash gate repairs have begun. We are continuing with the 90
replacement in Bottom Ash and the Attemporator spray nozzle has
been repaired and fit up. Reinstallation is in progress. The side
wall arch tubes have been repaired and the membrane cut to reduce
thermal stress. Some small indications at splash screen
attachments have been cleaned and the splash bar mounting bars
and screens have been staged.

Cooling Towers/Circ Water: Clean up and fit up has started on the
Condenser expansion joints and test ports have been repaired in
the Circ Water lines. The membrane has been welded on the sample
tubes and insulation and lagging installed.

Pulverizers: Redler 203 work is complete except for some
alignment, lube, adjustments, and top covers. Work should be
complete on Saturday (03-20-04). The Surge Hopper repairs should
be complete on Saturday also (03-20-04). The new actuators on the
seal air fans have been installed and "A", "C", "F", and "H"
Pulverizers have been completed.
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Painters: The Painters are coating miscellaneous Plant equipment
and sandblasting in the Circ Water pump outlets. We are finding
erosion and cracks on the Circ Water outlet piping. Coating will
begin in the Outlet Duct tonight (03-18-04).

Laborers: The majority of the Laborers were in the Outlet Duct
guzzling, sweeping, and blowing.

Electrical: Continued work on 2HRC-MBV-II and completed the Gland
Steam Exhausters work. Continuing check out on new ID Fan drive
and on new annunciator for the Generator hydrogen system.
Continuing to install switchgear in new cubicle 2AI and to work
on the Cooling Towers. The Main Transformer has had the new
connections for the pump motors installed and has passed the
pressure test. They are now drawing vacuum. The modification to
the #i Inverter, with the Vendor, has started and we are working
on the Water Box cathodic protection. Inspection of the AQCS duct
work, dampers, and actuators is 80% complete and maintenance and
inspections of the Boiler ventilation fans 1 through 91 are 60%
complete. Installation of the Iso-phase buss duct cooling
extension package is 90% complete.

I&C: Calibrations are complete on IC ID Fan temperature,
vibration, and speed instrumentation and BFPT IB temperature
instrumentation. Stroked and verified proper operation of the
Seal Air Fan discharge dampers after installation of the new
drives and made sure the dampers were in their respective
positions for the fan running. Calibrations were performed on DA
Heater 5 pressure and level instrumentation and calibrations are
in progress on Condensate System, LP Condensers, ID Fan IA, BFP
injection water, and LP Heaters IA thru IC instrumentation. We
are continuing to float and calibrate the HP Heaters drain
control instrumentation and continued to support Bottom Ash work.
Instrumentation is being put back on as piping and valves are
reinstalled. Calibrations are in progress on Turbine and Boiler
fireside instruments and DCS controls check-out is continuing.
Installation of the Over-fire air controls continues and the
Cooling Tower outlet gate thermocouple replacements are in
progress. IA Mill Feeder has been chain calibrated and wash water
and inerting steam valves stroked. Primary Air Fan IB and Primary
Air Fan 2A pressure and temperature instruments have been
calibrated. The temporary Burner pipe thermocouple taps piping
has been installed prior to Burner front insulation installation.

Engineering: The final adjustment is being performed on the Air
Heater seals and final clean-up will begin tomorrow (03-19-04).
The nightshift personnel from this job will move and work on

2

IP7 029978



Burner and Over-fire Air projects. The scanner wiring is
approximately 80% complete and should finish up on Monday (03-22-
04). The small crack (1-1/2") in the Superheat Attemporator is
being welded up and will reinsert and prep for final installation
in the header tomorrow (03-19-04). Many indications, that appear
to be small, are being dressed up in the lower waterwall headers
in Bottom Ash and work is complete on "A" UPS and underway on "B"
UPS. The DCS is working through links to Modicon, CCS, etc. All
the rechecks on the graphics are complete and the SOE links are
all functional. ID Fan "D" drive calibration continues. Essential
service voltage and sequence timing issues are being addressed.
The Burner project is on schedule and the GE excitation tuning
specialist is still underway. A temporary snubber circuit is
being constructed.

Coal Yard: Contractors are working in the Crusher Building and
Transfers 2 and 4.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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Generator: The end bells, both inner and outer and upper and
lower, have been installed. The inner oil deflectors are
installed and we are working on pumping the channel sealant in
the end bells and all of the other doors that have been removed.
The alignment showed that the Generator was 12 mils high. The
side to side was fine. We lowered the front feet of the Generator
9 mils. During this move we lost the side to side and spent the
remaining shift getting it back where it was. This left the
coupling 2.5 mills high and the side to side good. To get the
additional 2.5 mils at the couple, we would have to lift the
Generator again and remove 1 mil at the front feet. Lifting the
Generator and taking the chance of losing the side to side again
is not worth the time and might not make the coupling any better.
The plan is to leave the Generator where it is and do the
coupling run-outs and see if a move is required. If it is, we
will do it all at the same time.

Turb±ne: All major work on the Turbine is complete. Some
appearance lagging still needs to be installed and the LP manway
doors need to be closed.

BFP/BFPT’s: Installed the upper half of the Turbine and installed
the valve chest and the front standard. We still need to install
two (2) small leak off pipes and the insulation. The coupling
spool will be installed on start-up, after the over-speeds.

Boiler: Crack repair on the small cracks to the tube to header in
Bottom Ash is in progress and will continue after Boiler scaffold
has been removed. The Attemporator has been installed and welded
out and stress relief is complete. Final inspection will be done
Monday (03-22-04). We are locating and staging radial seals for

IP7 029980



the Primary Air Heaters and are continuing with welding. We’ve
started on Secondary Air Heater maintenance and tubes have been
plugged on the Stator cooling water heat exchanger. The entire
skid has been completed and the vacuum pumps have been aligned
after motor replacements. Bottom Ash pipe and 90 replacements are
continuing and are approximately 70% complete.

Cooling Towers/Circ Water: Weld repair on the Circ Water
discharge valves has been completed and Restruction has started
work on the Acid Mixing Trough and Circ Water make-up line. We
have completed rebuilding six (6) riser gates and have replaced
damaged boots and ten (i0) nozzles.

Painters: The coating repairs in the Outlet Duct are complete and
the Contractor will start putting new block and gunnite on the
areas of the floor tomorrow (03-22-04), where it was removed for
inspection. Painters are continuing work on the Cooling Tower
Outlet and on the Cooling Tower motors and operators.

Electrical: Work is continuing on 2HRC-MBV-II and completed work
on the Gland Steam Exhausters. Valves are being installed.
Completed work on the new annunciator for the Generator hydrogen
system and are continuing check-out on the new ID Fan drive.
Completed installation of the new cubicle on switchgear 2AI and
we are checking Pulverizer tight shut-off dampers. Started check-
out of "A" ID Fan.

I&C: Calibrations are complete on IA, IB, and IC Condenser
instruments, ID Fan IC transformer temperatures switches,
Circulating Water pH instruments, and Condensate System pressure
instruments. We inspected and verified proper operation of Fabric
Filter Bypass Dampers on "A" casing and cleaned and stroked all
Auxiliary steam ACV’s. Calibrations are complete on Circ Water
Flow, HP Extractions Pressure, and Flash Tank level
instrumentation. Continued to assist in Bottom Ash and to float
and calibrate HP Feedwater Heaters 7A, 7B, 6A, and 6B.
Calibrations are in progress on ID Fan IA transformer temperature
switches and stroking of poppet dampers on "B" and "C" Casings is
in progress. Calibrations are complete on Circ Water pH
instruments, and Condensing system instruments. Mill test trap
piping has been installed and IH Mill Feeder has been chain
calibrated and wash-water and inerting steam valves have been
stroked. The Secondary Air Heater aux lube oil flow switch has
been repaired and calibrations are in progress on Turbine and
Boiler fireside instruments. The DCS controls check-out continues
and the Over-fire Air controls installation is still in progress.
The Cooling Tower outlet gate thermocouple replacements are
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continuing.

Engineering: The Generator collector end oil deflector lower half
is in place and meggered good. Positioning "E" coupling in the
Generator shell for final assembly. Scaffolding is out of the Air
Heaters and final insulation is being placed today (03-21-04).
Furnace scaffold is down to approximately the 7th floor. Burner
baffle system frames completed in seven (7) of eight (8)
windboxes and Ignitor actuation air tubing is underway. The
Boiler rear access modifications are underway in Unit 2, with
Unit 1 to follow. Setup of Over-Fire Air dampers/linkage are
underway. The ID Fan drive testing is underway and we are
preparing to full rpm run early this week. The Main Transformer
doble is underway. We found pump flange gaskets leaking.
Replacement is scheduled for tomorrow (03-22-04). Working on
miscellaneous communication links to PI (TGSI, Modicon, etc).

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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Generator: The hydrogen seals and upper bearing halves are on
both ends of the Generator. We are installing the hydrogen cooler
access doors and other miscellaneous doors on the Generator. We
are preparing to take the coupling concentricity checks and line
boring of ~E" coupling is scheduled to start tomorrow (03-23-04).

Turbine: Nothing new to report. All major Turbine work is
complete.

BFP/BFPT’s: The new grounding arrangement is being installed and
we are putting the insulation blankets back on.

Boiler: Completed welding the inlet to the Attemporator and the
RT testing will be done tomorrow (03-23-04) at 09:00 a.m. We are
continuing to grind cracks in Bottom Ash and are installing
insulation and lagging on the paddle ties. The Secondary Air
Heater motor alignment is in progress and we’re working on the
cold end radial seals. The hot end is complete.

Cooling Towers/Circ Water: Restruction has completed repairs on
the Acid Mixing trough and the Circ Water tunnel doors are ready
to close, as soon as we get off the clearance.

Scrubber/Baghouse: The Primary Air fan alignments are complete
and we are evaluating making a move on "B" Fan.

Pulverizers: The primary air expansion joints have been removed
and installation of the new ones is in progress. 203A Redler
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repairs are complete and clean-up started. The Sure Hopper work
will be complete tomorrow (03-23-04).

Painters: The Painters are continuing to paint miscellaneous
Plant equipment and are working on the top of the Cooling Towers.
We are waiting for Main Transformer work to complete so it can be
painted.

Laborers: The Laborers have guzzled out the Air Heater ash
hoppers and the inlet expansion joints to the Baghouse.

Electrical: Electricians are continuing to check-out the new ID
fan drive and completed ICS 4160 relaying and Generator relaying.
Started the modifications on the Pulverizer reject system and
continued checkout of ~A" ID fan. We’re checking out the FD and
PA Fan motors and dampers and completed Pulverizer tight shutoff
damper work. We are also supporting epoxy injection of the new
cubicles on Switchgear 2AI and 2BI and continuing to work on the
Cooling Towers. Work continues on the Waterbox tube sheets. We
have two (2) sheets that need to be rewired and work continues on
the Main Transformer. O-rings are being replaced on the pumps and
motors. Inspections of the AQCS duct work, dampers, and actuators
are 80% complete and installation of the Iso-phase buss duct
cooling extension package is 90% complete. Maintenance and
inspection of Boiler ventilation fans 1 thru 91 is 60% complete.

I&C: Completed floating and calibration of the Condenser Waterbox
level instruments, the Circ Water Pump vibration monitoring, and
the Condenser Hotwell level instrumentation. Calibrations are in
progress on ID Fans, LP Heaters 2, 3, and 4, and HP Heaters 6A,
6B, 7A, and 7B. Continued to support Bottom Ash work and are
continuing stroking and timing of the Fabric Filter poppet
dampers. We’re assisting, as needed, with startup of ID Fan ID
and the Mill pyrite sluice valve relocation. The EHC line-up is
in progress and calibrations are in progress on Turbine and
Boiler fireside instruments. The DCS controls check-out and the
Over-fire Air controls installation are continuing. The Cooling
Tower outlet thermocouples for IA and IB Towers have been
installed and IE Mill Pyrite sluice valve instrumentation has
been installed.

Engineering: The final doble on the low side bushing on the Main
Transformer is underway and the correct o-ring gaskets at the
pumps have been installed. The Bottom Ash header cracks are
approximately 50% complete and the Superheat Attemporator re-
installation and Shearwave testing are complete. Adjustment of
the OFA dampers and linkages is underway and ID Fan testing is
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still in progress. Adjustments will be required to get both links
to operate compatibly. The Burner flow pitot piping is 75%
complete and the Windbox baffle frames are complete. Installation
of the windbox perforated plate and ignitor actuation tubing is
underway.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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FROM: Stan Smith

DATE: March 23, 2004

SUBJECT: Unit 2 Outage Update

Generator: We completed the coupling concentricity checks on "E"
coupling and both coupling and bearing journals are well within
General Electric specs. The outer oil deflectors, hydrogen seals,
inner oil deflectors, and bearings have been installed and all
measurements taken. We are still assembling the pipes on the
collector end and the Vendor is line boring the bolt holes on "E"
coupling in preparation for new bolts and sleeves. The new bolts
and sleeves were covered under warranty from General Electric.

Turbine: The LP hood doors have been installed.

BFP/BFPT’s: We are still working on installation of the grounding
brush arrangement.

Boiler: The Attemporator and the inlet have had final inspections
and the welds are clean. The radial seal replacement in the
Primary Air Heaters is complete. The tube crack repairs in Bottom
Ash are complete. The overflow boxes are being cleaned in Bottom
Ash and splash screens installed.

Cooling Towers/Circ Water: The Condenser expansion joint
replacement is 25% complete.

Pulverizers: Three (3) of the primary air expansion joints have
been installed and the fourth one is being removed. Welding will
be done after the retrofit. Surge Hopper work is complete.

Painters: The Painters are using the 40,000 psi machine to clean
out the Bottom Ash seal trough, over-flow, and drain lines.
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Laborers: The Laborers are guzzling in the Scrubber outlet duct
and are washing the build-up from the fiberglass areas on the far
North end.

Electrical: Electricians are continuing check-out on the new ID
Fan drive and with modifications on the Pulverizer Reject System.
Continued work on "A" ID Fan and started cleaning and preparing
the Generator brush rigging for reinstallation. Continued check-
out on the PA and FD Fan motors, speed changer switches, and
dampers. Repairs to the #i inverter are complete and it is
running. The Main Transformer has had the pumps tested and fan
testing is in progress. Work should be complete today (03-23-04)
on the Condenser cathodic protection. We are just cleaning up
odds and ends now.

I&C: Floating and calibrations are complete on level instruments
for 7A, 7B, and 8A HP Heaters and calibrations are complete on LP
Heaters 3 and 4 level instruments. Completed hook-up of
Condensate Pump Motor IA thermocouples and RTD. All indications
were verified as reading properly. Completed calibrations on ID
Fan IA Transformer winding temperature switches and completed
float testing and calibrations on LP Condenser IC and IP
Condenser IB level instruments. Completed assisting Maintenance
with stroking of all "A" casing compartment poppet dampers in the
Fabric Filter. All damper switches and solenoids were verified
operational and repaired as necessary. Continued to support work
in Bottom Ash and calibrations are in progress on ID Fan IA and
LP and HP Heater and extraction instrumentation. We’re continuing
to stroke poppet dampers in "B" and "C" casings in Fabric Filter
and lube oil should be available tomorrow (03-24-04) on BFPT IA
so the mechanical line-up can be done. Instrumentation has been
installed on IF Mill pyrite sluice valve and assisting with work
on the ABB scanners is complete. Calibrations are in progress on
Turbine and Boiler fireside instruments and the Over-fire Air
controls installation is continuing. Continuing to work on the
DCS controls check-out and the EHC line-up. Relocation assistance
is in progress on the Mill pyrite sluice valves and Mill feeder
chain calibrations and stroking of inerting steam and wash water
valves continues.

Engineering: The Main Transformer doble is complete and we expect
to turn the Transformer over to Maintenance tomorrow (03-24-04).
The DCS final check-out is continuing on schedule and the scanner
system circuit continuity and signal checkout are underway. The
Burner work is progressing on schedule, including the Windbox
baffles. All external assembly work on the associated systems
(excluding insulation) will be complete on Thursday (03-25-04).
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No nightshift is scheduled tonight (03-23-04). The OFA is in
electronic line-up and insulation has begun. Air flow
instrumentation tubing and magnahelic tubing is underway.
Indications in the lower Waterwall headers are being addressed
today (03-23-04) and the Hopper area is being turned over to
Maintenance to begin refractory work. The Vendor is setting up
for the line-boring procedure on "E" coupling.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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MEMORANDUM

INTERMOUNTAIN POWER SERVICE CORPORATION

TO:

FROM:

DATE:

SUBJECT:

George W. Cross

Stan Smith

March 24, 2004

Unit 2 Outage Update

Page    1    of 3

Generator: We have 12 bolt holes line bored on "E" coupling. The
sleeves are being machined as each hole is completed and new
bolts are being installed as necessary to maintain concentricity.
During the air test, a leak was discovered in the seal oil piping
that required the test to be terminated while the leak is being
repaired. After final assembly of the collector end, the
Electricians meggered their connections and they showed a ground.
We began disassembly of the collector end and found the ground in
the upper bearing retaining ring on the collector end. The ring
was removed and we are now cleaning and chasing the ground. The
T-13 bearing pedestal and bearing are assembled.

Turbine: Nothing new to report.

BFP/BFPT’s: Nothing new to report.

Boiler: The original Reheat shielding is complete and scaffolding
will be removed this evening (03-24-04). Some minor shielding
work will be left until next Outage. The overflow boxes have been
cleaned and screens installed in Bottom Ash. Air Heater doors are
90% closed.

Cooling Towers/Circ Water: The Circ Water tunnel and Aux Cooling
doors have been closed. The Condenser expansion joint replacement
should be complete and scaffolding removed this evening (03-24-
O4).

Scrubber/Baghouse: Starting to close available doors.

Pulverizers: Two and half primary air expansion joints have been
welded and the forth one is being fit.
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Painters: The scaffolding has been installed around the Main
Transformer and the Painters are cleaning and masking in
preparation for coating.

Laborers: The Laborers finished cleaning in the Outlet Duct and
have started gathering hose and pipe. They are guzzling drains in
the Coal Yard and on the West side of Unit 2.

Electrical: Continuing check-out of the new ID Fan drive and
modifications on the Pulverizer reject system. Continuing to work
on "A" ID Fan and completed cleaning the Generator brush rigging
for reinstallation. Continuing check-out of the PA and FD Fan
motors, speed changer switches, and dampers and are changing oil
on the PA Fan 2B speed changer switch. Continuing with Cooling
Tower work and started installation of the Generator braids.
Working on clean-up around the Main Transformer and as-built
drawings on the essential inverter circuits. Continuing
inspections and maintenance on the Boiler ventilation fans 1 thru
91.

I&C: Completed chain calibration on IC Mill Feeder and continued
to assist with the Mill pyrite sluice valve relocation. The DCS
controls check-out continues and the Over-Fire Air controls
installation and check-out are in progress. Mill Feeder chain
calibrations and stroking of the inerting steam and wash water
valves are in progress. The EHC line-up is progressing and the
Burner management instrumentation check-out has started.
Completed calibrations on ID Fan IA and ID lube oil pressure and
Aux Steam pressure instrumentation. Also stroked all associated
AVC’s and verified proper operation. Continued to support Bottom
Ash work that should complete today (03-24-04). Calibrations are
in progress on the HP and LP Heater level and ID Fans IA and ID.
Continued stroking Fabric Filter compartment poppet dampers on
"A" and "B" Casings and lube oil was restored to "A" BFPT. The
mechanical line-up on the controls is in progress. If there are
no major problems, work should be complete today (03-24-04).

Engineering: The Ignitor air tubing is in place and terminations
and pressure checks are in progress. The IBAM pressure testing is
also underway and the baffle system is scheduled to be complete
by tomorrow (03-25-04) morning. The restrictors are complete. The
OFA port dampers are being stroked for setting limits. The South
side is underway and the North side will start tomorrow (03-24-
04) morning. The ID Fan has run to 700 rpm but there are
instability concerns operating the inlet dampers closed. Howden
is being consulted on the instability issues and short circuit
tests are being performed. The Main Transformer is currently

2
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being scaffolded (carefully) in preparation for painting. Line
bore on "E" coupling is still underway and scheduled for
completion by the end of shift today (03-24-04). The T-12 upper
half failed the initial ground test and we are working through
components to identify the ground. The brush rigging
modifications are underway on the main unit.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin
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MEMORANDUM

INTERMOUNTAIN POWER SERVICE CORPORATION

TO: George W. Cross Page    1    of 2

FROM: Stan Smith

DATE: March 25, 2004

SUBJECT: Unit 2 Outage Update

Generator: The brush rigging has been set and assembly of the
Generator is complete. We are still having problems passing the
pressure test. All the doors and piping connections have been
snooped and we have found and repaired a few small leaks. Water
was found coming from the regulator on the seal oil system so we
drained approximately four (4) gallons off of the hydrogen
detraining tank. We are in the process of draining the seal oil
tank to the oil drums in an effort to clean out the system. As
soon as the system is clean, we will refill it with good oil and
try again.

Boiler: The Reheat scaffolding has been removed and the doors
closed. The Bottom Ash refractory work is complete and doors are
being installed. Air Heater doors have been closed.

Cooling Towers/Circ Water: Expansion joints are complete and
scaffolding has been removed. Doors have been closed.

Pulverizers: Primary air expansion joint work is 99% complete.
Insulation and lagging will be installed. Doors are closed on all
Mills.

Painters: Painting is in progress on the Main Transformer and
other miscellaneous Plant equipment. The Scrubber work is
complete.

Laborers: The Laborers are cleaning the main drain line on the
Northwest side.
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Electrical: Electricians are continuing to clean-up and work on
odds and ends around the Cooling Towers, Main Transformer, and on
the Turbine deck. Spacers are being installed on the Generator
Field breaker and braids are being connected under the Generator.
Installation of the Iso-Phase buss duct cooling extension package
is in progress and inspections and maintenance on the Boiler
ventilation fans 1 thru 91 are continuing. Continuing check-out
on the new ID Fan drive and completed modifications to the
Pulverizer reject system. Continuing work on "A" ID Fan and
continued check-out on PA and FD Fan motors, speed changer
switches, and dampers. Changed oil on the PA Fan 2B speed changer
switch and repaired oil leak on Condensate Pump IA.

I&C: Completed calibrations and mechanical line-up on IA BFPT
controls. There was a lot of air in the system and it took quite
awhile before hydraulics settled down to get good readings.
Completed assistance with repairs to ACV-3. A new XL positioner
was installed on the valve and a vendor was present to set up and
run diagnostics on the valve for a baseline. Completed work in
Bottom Ash and are functionally testing the extraction drip pots
on the LP Heaters. Continued to float and calibrate 6A and 6B
level controls. 8A HP Heater still needs a new level transmitter
installed. We have one ready and installation should be complete
tomorrow (03-26-04). Completed chain calibration on IG Mill
Feeder and the EHC line-up. Completed relocation assistance on
the pyrite sluice valve relocations and the DCS controls check-
out is continuing. The Over-Fire air controls installation and
check-out is continuing and Mill Feeder chain calibrations and
stroking of inerting steam and wash water valves are in
progress. The Burner management instrumentation check-out is
continuing.

Engineering: Windbox baffle is complete and the Contractors have
signed off the fireside clearance. The Main Transformer is being
painted and Bottom Ash refractory work is complete. Scaffolding
is being pulled from Bottom Ash. The Condenser is cleaned up and
closed. The seal oil is showing water. The Generator is being
depressurized to clean up the seal oil.

SLS:va
cc: J. Finlinson

D. Killian
J. Hamblin

2
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ICost Cente:: 002FPX    FIRE PROTECTION SYSTEMS

Equipment
Number

2FPA--0

2FPA--0

2FPB--0

ID Number

:PL-5

.’PL-6

Work Order
Number

04-30251-00

04-30256-00

Crew~ Work Order Description

I
163 ~INSPECT FIRE PROTECTION LOCAL

SUPERVISORY PANEL 5 FOR TURB.

GEN ERGS.    & BOILER FEED PP.

163 I INSPECT FIRE PROTECTION LOCAL
SUPERVISORY PANEL 6 FOR
BURNER FRONTS & LIGHTER OIL
PUMPS.

|

EQUIPMENT NUMBER 2FPA--0 St~4MARY:

ISTEAM GENERATOR PRESSURE MAINTENANCE PUMPS 2A & 2B

IPL-2 04-30249-00 163 1 INSPECT FIRE PROTECTION LOCALi i S~ERVA~O~P~LR2~R UNIT

EQUIPMENT NUMBER 2FPB--0 SUMMARY:

FABRIC FILTER FIRE PROTECTION.

Cost Center:002FPX FIRE PROTECTION SYSTEMS SDq~ARY:

Notes

MADE BRACKET AND MOUNTED DETECTOR
COMPLETED BY 76441, ACCEPTED BY 0301

CS 04/19/2004

ACCEPTED BY EMP#: 03013 (va)
COMPLETED BY EMP#: 21520
03-29-04
TESTED DECTECTORS ON BURNER FRONT -
OK.

% Of All Manhours =     0.15

ACCEPTED BY EMP#: 03013 (va}
COMLPETED BY EMP#: 20488
03-29-04
CHECKED SYSTEM.

% Of All Manhours = 0.01

% Of All Manhours = 0.16

Tota]
Man-
hour,¯

Parts

Part No Part Cst Part Desc

.... 1.6 ......... CONDUIT, FLEXIBLE ....58169

% Of Total Outage Cost 0.07 I Field totals =

% Of Total Outage Cost 0.00 I Field totals =

% Of Total Outage Cos~ 0.07 1 Field totals =     7~

Totall Total
Laborl Matl
Cost I Cost

I

18~ ~

26~ C

286; 384

17G C

17( 0

3032 384

Total
Overal

Cost

26.~

324~

341{

ICost Centem 002FPX     FIRE PROTECTION SYSTEMS



ICost Cente:: 002SGX    STEAM GENERATION

Equipnmnt
Number

2SGA--6

2SGA--6

2SGA--6

2SGA--6

2SGA--6

2SGA--A

Work Order
ID N%unber Number

~G-I 04-26188-00

~G-1 04-26238-00

~G-I 04-26264-00

~G-I 04-30988-00

~G-I 04-31555-00

Crew l Work Order Description

I
GAS BIASING DAMPERS DURING
UNIT OUTAGE.

192 IOUTAGE CALIBRATION OF LISTED
PRESSURE DEVICES PART OF
STEAM GENERATOR MONITORING.

192 IOUTAGE CHECK OF THE
PERFORMANCEOF THERMOCOUPLES

~otes

COMPLETED BY EMP#: 20931
03-26-04
ALOT OF THESE WERE STIFF RUNNING BUT
WE LOOSENED THEM UP BY OPERATING
THEM SEVERAL TIMES. ADJUSTED
ALL THE AHRD STOPS TO 80% CLOSED
REPLACED A COMPARATOR BOARD

ON 107. CALIBRATED ALL COMPARATOR

BOARDS. REPAINTED (AFTER WE    CLEANE
ALL GREASE OFF).    ALL THE DIAL

INDICATING SURVACES.    CLEANED ALL THE
CABINETS OUT.    COMPLETE.

Parts

Part No Part Cst Part Desc

~3604 ....i .......... NIT, RENTOR .......

53431 ....

29297 .... ] 61 ........ REAMER, TAPER PIN ....

ID ......... 3232 ..... I.REMOVAL OF OLD SEAL..

USED IN THE HEAT RATE
IMPROVEMENTPROGRAM.

192 [OUTAGE CALIBRATION OF STEAM
GENERATOR ALARMAND INTERLOCK
INSTRUMENTS.

~57 [CLEAN AND LUBRICATE ALL PIVOT
AND RUB POINTS ASSOCIATED
WITH THE GAS BIASING DAMPERS.

~92 [INSPECT BURNER WINDBOX

PRESSURE TRANSMITTERS LISTED
BELOW

EQUIPMENT NUMBER 2SGA--6       ’
FURNACE GAS TEMPERATURE PROBE lB.

I03-96033-20 I 81 1UNIT

SU)~MARY :

2, TEI TO REMOVE WRONG

ACCEPTED BY EMP#: 23485 (va)
COMPLETED BY EMP#: 43529
03-08-04
DID CAL

ACCEPTED BY EMP#: 23485 (va}
COMPLETED BYEMP#: 43529
03-15-04
NO BAD TE’S FOUND.

ACCEPTED BY EMP#: 23485 (va)
COMPLETED BY EMP#: 43529
03-08-04
DID CAL.

ACCEPTED BY EMP#: 78518 (va)
COMPLETED BY EMP#: 35965
03-31-04
COMPLETED

ACCEPTED BY EMP#: 23485 (va)
COMPLETED BY EMP#: 14694
04-07-04

% Of All Manhours = 1.47

ACCEPTED BY D98624

Total
Man-
hours

1(

741

Total Total Total |
Labor Matl Overal|
Cost I Cost Icost I

~ 23~

22!
6~ 29~

3o7~ 4os~ 3478~

323~ 323~

ICost Cente~ 002SGX     STEAM GENERATION                        l



Cost Cente:: 002SGX    STEAM GENERATION

Equipment
Number

2SGA--A

2SGA- -A

ID Number

~NR~302A

?LV-IA

¯ ork Order
Humber

04-14586-00 ~57

04-20985-00 92

Work Order Description

SIZE OUTER SEAL RING, AND

REPLACE WITH NEW FORMED RING
(48 ea).

REMOVE AND REPLACE THE BURNE

ELBOW FOR A2, INSPECT FOR
DAMAGED OR M~SSING CERAMIC

TILES ISOLATION S

RELOCATE THE LONER SEAL AIR
DAMPER SOLENOID FROM IT’ S 12
FOOT ABOVE GRADE TO GRADE
LEVEL. THIS WOUL

Notes

05/17/04

WITH THE LOSS OF REFRACTORY NE MAY
DEVELOPE A COAL LEAK. THE REFRACTORY
APPEARS TO HAVE FALLEN OFF BETWEEN
THE    ISOLATION GATE AND THE BOILER.
NO WAY TO ISOLATE WHILE ON LINE.
CANCELLED AS PER R. TAYLOR (va)
02-06-04
WORK NOT NEEDED - BURNERS TO BE
REPLACED.

RATHER THAN P~TTING IN A W.O.R. FOR

EACH MILL, THIS NEEDS TO BE DONE TO

ALL MILLS IN BOTH UNITS. OFTEN THEIR
IS NOT A LADDER AROUND TO REACH

THIS SOLENOID AND THIS WOULD MAKE

THIS SAFER AND EASIER     FOR THOSE Ii
BOTTOM ASH. THANK YOU

ACCEPTED BY EMP#: 23485 (va}
COMPLETED BY EMP#: 80242

04-06-04
REMOVED FROM VALVE. WORKED WITH

ELECTRICIAN AND MECHANICS, GOT NEW
UNISTRUTWELDE DIN PLACED AND CONDUI’

AND WIRING RUN TO NEW LOCATION OF

SOLENOID. MANUFACTURED NEW MOUNTING

PLATES FOR SOLENOIDS, INSTALLED,
REPLACED FITTINGS ON VALVES AND RAN
NEW AIR LINE I00’    OF 1/2" + 200’    OF
1/4". ALSO ADDED EXHAUST FITTINGS

TO KEEP NEATHER OUT.

27732 ....

Parts

Part Cst iPart Desc

.RINGS AND INSTALLATI~
......... !.OF REPLACEMENT RINGS.

3232 ...... REMOVE AND REPLACE AB~

.......... SEAL RINGS ON UNIT 2.

86 ....... I. TUBING, T-304 SS .....

ī- CONNECTOR ..................... I,.53 .........
..TUBING, PLASTIC.,21175 .... 1.200 ..........

21173 .... ........ TUBING,    PLASTIC.
!42829 .... .1331 ...... VALVE, 00.50 BALL ....
25373 ..... 52 ........ VALVE, 00.25 BALL ....
51278 ..... 59 ........ FITTING, BRASS .......

........... CONNECTOR ............

Total
~an-
hours

Totali
L~ori
Cost i

II II

2035

Total
Matl
Cost

245’

Total
Overal

Cost

4492

ICost Cente~ 002SGX     STEAM GENERATION                         I



Cost Cente:: 002SGX    STEAM GENERATION

MARCH ZI, ~UU4, TO APRZL Z~, 2UU4

Equipment
Number

2SGA--A

2SGA--A

ID Number

~-302A

9LV-IA

Work Order
Number

04-14586-00 57

04-20985-00 92

Work Order Description

SIZE OUTER SEAL RING, AND
REPLACE WITH NEW FORMED RING
(48 ea}.

REMOVE AND REPLACE THE BURNE.
ELBOW FOR A2,    INSPECT FOR
DAMAGED OR MISSING CERAMIC
TILES ISOLATION S

RELOCATE THE LONER SEAL AIR
DAMPER SOLENOID FROM IT’S 12
FOOT ABOVE GRADE TO GRADE
LEVEL. THIS WOUL

Notes

o5117/o4 OMJ

WITH THE LOSS OF REFRACTORY NE MAY
DEVELOPE A COAL LEAK. THE REFRACTORY
APPEARS TO RAVE FALLEN OFF BETWEEN
THE    ISOLATION GATE AND THE BOILER.
NO WAY TO ISOLATE WHILE ON LINE.
CANCELLED AS PER R. TAYLOR (va)
02-06-04
WORK NOT NEEDED - BURNERS TO BE
REPLACED.

RATHER THAN P~TTING IN A W.O.R. FOR
EACH MILL, THIS NEEDS TO BE DONE TO
ALL MILLS IN BOTH ~NITS. OFTEN THEIR
IS NOT A IJtDDERAROUND TO REACH

THIS SOLENOID AND THIS WOULD MAKE
THIS SAFER AND EASIER     FOR THOSE Ii
BOTTOM ASH. THANK YOU
ACCEPTED BY EMP#: 23485 (va)
COMPLETED BY EMP#: 80242
04-06-04
REMOVED FROM VALVE. WORKED WITH
ELECTRICIAN AND MECHANICS, GOT NEW
DNISTR~T WELDE DIN PLACED AND CONDUI’
AND WIRING RUN TO NEW LOCATION OF
SOLENOID. MANUFACTURED NEW MOUNTING
PLATES FOR SOLENOIDS, INSTALLED,
REPLACED FITTINGS ON VALVES AND RAN
NEW     AIR LINE I00’    OF 1/2" + 200’    OF
1/4". ALSO ADDED EXHAUST FITTINGS
TO KEEP WEATHER OUT.

Parts

Par’ ;o Part Cst Part Desc

................. RINGS AND INSTALLATI~

............... I.OF REPLACEMENT RINGS.

...... 3232 ...... REMOVE AND REPLACE AB!

................ SEAL RINGS ON UNIT 2.

................ BURNER~ ..............

   iiiiii

"’" ........ .....

128    ...84 ........ FITTING, BRASS .......
....... ~.CONNECTOR ............

117 ...200 ....... TUBING, PLASTIC ......
117 ..I.53 .......(. ING,  LASTIC ......

51278 ..... 59 ........ FITTING, BRASS .......
...... CONNECTOR ............

~otal
Man-
hours

4~

Total
Labor!
Cost

203£

Total
Matl
Cost

2457

Total
Overal
Cost

4492

ICost Cente= 002SGX     STEAM GENERATION                        I



Cost Cente:: 002SGX    STEAM GENERATION

Eq~ipmen t
Number

2SGC--0

ID Number
Work Order I
Number ,Crew Work Order Description

EQUIPMENT NUMBER 2SGB--H2B
PRIMARY AIR HEATER AIR MOTOR 2B.

04-35725-00

04-35717-00

L62

L62

L92

2SGC--0

2SGC--0

2SGC--0

04-26363-00

MBV-132

MBV-133

P-IA

L92

L92

L57

2SGE--0

2SGE--0

04-26436-00

EQUIPMENT NOMBER 2SGC--0
AIR PREHEAT WATERPUMPIA.

02-60456-63

SU~4ARY:

2SGE--0

03-96033-32

03-96033-34 L57

INSPECT 3-WAY AIR PREHEAT
WATER FLOW SO VALVE FOR
ELECTRICAL FUNCTIONS.
(2SGC-MBV-132)

INSPECT 3-WAY CONTROL INLET
ISOLATION VALVE FOR
ELECTRICAL FUNCTIONS.
(2SGC-MBV-133)

OUTAGE CALIBRATION OF THE AI~
PREHEAT CONTROL VALVES AND
POSITIONERS.

OUTAGE CALIBRATION OF THE AI~
PREHEAT CONTROL AND INTERLOC~
INSTRUMENTATION.

SU~4ARY:

REMOVE AIR LINES FROM RAMS
AND LOCATE ABOVE THE BURNER~
SO THEY ARE NOT DAMAGED.

FABRICATE TWO THERMOWELLS
FOUR FEET LONG TO GO INTO TH~
SECONDARY AIR DUCT.

PLEASE FABRICATE TWO NIPPLES
OUT OF 1/2" STAINLESS STEEL
PIPE, THREADED ON EACH END.

MARCH Z’I, ZUU4, TO APRIL IS, ZUU4

Notes

% Of All Manhours = 0.77 II

CANCELLED AS PER B. WRIGHT (va)
03-31-04
MANPOWER

CANCELLED AS PER B. WRIGHT (va)
03-31-04
MANPOWER

ACCEPTED BY EMP#: 81574 (va)
COMPLETED BY EMP#: 36680

03-24-04
STROKED ALL LISTED VALVES.

ACCEPTED BY EMP#: 23485 (va)
COMPLETED BY EMP#: 51390
03-08-04
CALIBRATED AND CHECKED.

ACCEPTED BY EMP#: 23485 (va)

03-17-04
COMPLETE

ACCEPTED BY EMP#: 78518 (va)
COMPLETED BY EMP#: 02291
03-18-04
COMPLETE

Parts

ACCEPTED BY EMP#: 78518 (va)
COMPLETED BY EMP#: 23323
03-22-04
COMPLETE

Part No Part Cst Part Desc

% Of Total Outage Cost      0.31    II        Field totals =

ii

% Of Total Outage Cost 0.01 11       Field totals =

53173 ..... 100 ..... i.ROPE, NYLON ..........

50180 ..... 281. .TY-RAP, CABLE

11999 .... t. 92.. .FI~I~GE, 02.00 BLIND..

75529 .... 1.123 ...... PIPE, STAINLESS .......
77766
6054 28 WELD

.................. ELECTRODE .............

~16 ....... PIPE, STAINLESS .......25469. o.

Total

hours

392

Totall
Laborl

Cost

13673

0

0

191

191

573

193

61

Total
Marl
Cost

136~

33’

351

Total
Overal
Cost

1503"

19:

19:

38;

91(

55:

ICost Centen 002SGX     STEAM GENERATION



Cost Cente:: 002SGX    STEAM GENERATION

Equipment
Number

2SGE--0

2SGE--0

2SGE--0

ID Number
Work Order
Number

03-96033-36

03-96033-37

03-96033-38

Parts
Work Order Description Notes Part No Part Cst Part Desc

"COST TRACKER" FOR D ......... 102295..
INSTALLATION OF ’ABT’ ......... I .........

OPTI-FLOWBURNERWINDOWBAFFLES. .......

2    2..

76741..

"COST TRACKER" FOR ........
INSTALLATION OF A STEP TO
ACCESS THE OUTER DAMPER
DRIVES FOR ABB SCANNERS.

"COST TRACKER" TO PATCH HOLES D ........ 1.5399 ....
IN THE CROTCH ABOVE AND BELO~ .........
THE NEW "ABT" BURNERS .......... I .........

......... I ......... (43) BURNERS IN UNIT

.SERVICE: INSTALL ......

.WINDBOX BAFFLE SYSTEM,

.PER DESIGN FROM .......

.ADVANCED BURNER .......
.TECHNOLOGY INC ........

& AIR FLOW SCIENCE ....

INC;    SCOPE AS DEFINED.

CONTRACT 04-45606 WIT}
.ABT;    INSTALL UNDER ....
.TERMS .................
.OF EXISTING CONTRACT.
.04-45618;    TO INCLUDE:
.CONSUMABLE MATERIALS,

........... LABOR, SUPERVISION,...
........ INSULATION, & LAGGING.
........ **NOTE: SERVICE SHALL.
.......... I.BE BILLED TO IPSC .....

.......... ON A TIME & ...........

.......... MATERIALS BASIS, WITH.

........... DAILY APPROVAL ........
BY THE IPSC ...........

......... I. PROJIgCT ...............

......... . COORDINATOR** .........

278 ....... STEEL, CHANNEL ........
.......... i. STEEL, CHANNEL ........

TAPE, TEFLON ..........
BLADE, CIRCULAR SAW...

..

SERVICE: INSTALL BLUE.
.RAM TO TOP & BOTTOM...
.CROTCH OF FORTY-THREE.

.................. **REFERENCE TEI FCO..
’ NO. 033** ............

INSTALL REFRACTORY...

.... MATERIAL IN CROTCH OF
........ BURNER WATERWALL .....

Tota
Man-
hour

Tota~
Labo~
Cost

Total
Matl
Cost

10261(

539~

Total
Overal
Cost

10261(

539.(
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ICost Cente:: 002SGX    STEAM GENERATION

Equipment
Number

2SGE--0

2SGE--0

2SGE--0

2SGE--0

2SGE--0

2SGE--0

ID Number

SG-1

SG-1

ACC-1A

ACC-1A

ACC-IA

Work Order
Number

04-30989-00

04-27845-00

04-39342-00

03-96033-06

03-96033-07

03-96033-08

Work Order Description

PULL AND CLEAN ALL LIGHTERS
OIL GUNS PRIOR TO START OF
UNIT-2 BOILER START-UP.

OUTAGE REPLACEMENT OF THE
SPARKER TIPS. REMOVE,
INSPECT, CLEAN AND REINSTALL
SPARKERS.

DURING OUTAGE: CHECK THE D/P
LINES AT THE BURNER FOR
PROBLEMS. FLOWS ARE LOW ON A.=

AND B2 BURNERS.

ASSIST ENGINEERING WITH THE
TESTING AND SETUP OF THE ASB
SCANNERS AT THE END OF THE
OUTAGE.

INSTALL, SETUP, AND TEST THE
ABB SCANNER LOCAL INDICATION

/ TERMINATION PANELS.

REMOVE EXISTING BAILEy

Notes

ACCPETED BY EMP#: 00825 (va)
COMPLETED BY EMP#: 30633
03-22-04
COMPLETE
REOPENED AS PER R. TAYLOR (va)
03-25-04
MORE WORK REQUIRED
ACCEPTED BY EMP#: 00825 (va)
COMPLETED BY EMP#: 30633
03-31-04

ACCEPTED BY EMP#: 23485 (va)
COMPLETED BYEMP#: 30310
04-16-04
COMPLETED

ACCEPTED BY EMP#: 23485 (va)
CC~4PLETED BY EMP#: 30310
03-25-04
COMPLETED

ACCEPTED BY EMP#: 23485 (va)

Parts

Part No IPart Cst IPart Desc

................... !.P~NNTI~TIONS ..........

~:::..35 .......
I.TUBING, 01.5000D .....

13031 ..... 67 ....... SHIELD, LIGHTER .......
34820 ..... 10 ..... TUBING, 00.937 OD .....
13009 .... ,.16. .PIN, REI~,~SE ..........
64528 .... 1.13 ....... PLATE, ATOMIZER .......
10687 .... 1 .......... CYLINDER, AIR ........

56674 .... 1642 ..... CLAMP, SPARKER ........
11640.. .19885... PROBE, HIGH ENERGY ....

6612 ..... 1.49 ....... ANTI-SEIZE, HI TEMP..

77767 ..... HEAD,    TRERMOCOUPLE ....
.... I.REDUCER, ........

78910 .... i. 960 ....... MODULE, SAFE FLAME ....

Tot
Man
hou

To

La
Co

ICost Cente~ 002SGX     STEAM GENERATION                        I



Cost Cente:: 002SGX    STEAM GENERATION

Equipment
Number

2SGE--0

2SGE--0

2SGE--0

2SGE--0

2SGE--0

ID Number

~CC-IA

~CC-1A

~CC-IA

%CC-IA

%CC - IA

Work Order
Number

03-96033-09

03-96033-10

03-96033-11

03-96033-13

04-27860-00

Work Order Description

SCANNER CABLES AND CONDUIT

FROM THE BURNER FRONT.

REMOVE THE TEMPERATURE
SWITCHES FROM ALL BURNERS
AFTER THE UNIT IS SHUT DOWN.
REINSTALL AT STARTUP

DISCONNECT ALL THERMOCOUPLE
WIRE FROM THE EXISTING BURNER
FRONT THERMOCOUPLES, PULL
WIRE & CONDUIT A

DISCONNECT ALL CABLES FROM
THE SPARKER RODS. REMOVE THE
CABLE ~ND CONDUIT FROM THE
BURNER FRONT AREA

PROVIDE ASSISTANCE TO

OPERATIONS AND ENGINEERS IN
BLOWING FUEL OIL OUT OF THE

BURNER FRONT LINES.

REMOVE FLAME SCANNERS FROM
BOILER, REBUILD TEN SCANNER

Notes

COMPLETED BY EMP#: 30310
03-08-04
REMOVED FLICKER BOARDS AND
MOTHERBOARDS FROM FRONT AND TOOK TO
CMOB.

ACCEPTED BY EMP#: 23485 (va)
COMPLETED BY EMP#: 80242
05-06-04
REWIRED. INSTALLED TS’S AS REQUIRED

ACCEPTED BY EMP#: 23485 (va)
COMPLETED BY EMP#: 51390
03-08-04
ISOLATED LEVELS AND BLEW FUEL OIL
INTO    FURNACE.

ACCEPTED BY EMP#: 23485 (va)
)3-08-04

Parts

?art No Part Cst ,Part Desc

050 .... 24 .......i.WIRE (ELECT), THHN...
372 .... 16 ........ WIRE (ELECT) , THHN...
966 .... 15 ........ WIRE (ELECT), THEN...
848 .... 54 ........ SWITCH, TEMPERATURE..

.... 280 ....... CONDUIT, FLEXIBLE ....

.............. 1/2" ID ..............

............. 1.NON-CONDUCTIVE, ......

............. I.HIGH-TEMPERATURE, ....

.......... THERMOPLASTIC RUBBER.
JACKET, T & B P/N ....

................... LTC050 ...............
8080 ...............7 ......... COUPLING,    01.50 ......

T̄HREADED .............
D........ 40 ........ REDUCER, BELL, 3/8" X
..... 1" THREADED, 150# ....

MALLEABLE IRON, ......

......... i ...........
CONSOLIDATED PIPE P/N

......... ! ........... BMRIC

56674 ..... 469 ....... CLAMP,    SPARKER .......
56675 .... ~.42 ....... CLAMP, SPARKER .......
50751 ..... 54 .... i. .NUT, 000.250 .........
34619 .............. SCREW, 0.25-20 ALLOY.
19929 .... 1.6 ........ STRAP, CONDUIT .......

Tot Total
Man Labor
hou Cost

271E

91C

108.~

174

148S

Total
Marl
Cost

114

31C

571

799£

To :al
Ov ~ral

Co~t

2831

122C

1654

174

9484

ICost Cente~ 002SGX     STEAM GENERATION



ICost Cente:: 002SGX    STEAM GENERATION

Equipment
Number

2SGE--0

2SGE--0

2SGE--0

ID Number

~CC-IB

~CC- IB

Work Order
Number

Parts

Work Order Description Notes Part No Part Cst Part Desc

TUBES AND STORE FOR FUTURE COMPLETE ..........................................

.... 319.      ~
USE. 4093 ...... 23 ........ CLEANER, SCREEN .....

39386. .REFLECTOR, PLATE ....

’31939385 .... i"    "

OUTAGE CALIBRATION OF
LIGHTEg~ INSERTED AIR
PRESSURE SWITCHES.

OUTAGE CALIBRATION OF THE
IGNITER AIR HEADER PRESSURE
CONTROL ANDALARM
INSTRUMENTS.

ACCEPTED BY EMP#: 23485 (va)
COMPLETED BY EMP#: 51390
03-08-04
CALIBRATED PS.

ACCEPTED BY EMP#: 23485 (va)
COMPLETED BY EMP#: 51390
03-17-04
CALIBRATED AND CHECKED.

04-26302-00 192

04-26429-00 192

04-26517-00 191 OUTAGE INSPECT AND TEST OF

ALL BURNER FRONT
THERMOCOUPLES.

.REFLECTOR, PLATE ....
939 .... 79 ........ SPACER, WINDOW ......
07g .... 135 ...... I. GASKET, WINDOW ......
938 .... 319 ...... I.REFLECTOR, PLATE ....
939 .... 391 ...... i. REFLECTOR, PLATE ....
079 .... 6404 ...... WINDOW, ASSEMBLY ....

1094 .... 143 ...... I.NIPPLE, 00.375 .......

¯ " "I ........... THREADED .............

12524. .NIPPLE, 00.375 .......

......... I ...........
THREADED .............

12781 .... 1.24 ........ NIPPLE, 00.375 .......

......... 1 ........... THREADED .............
16109 ....’(.5 ........).NIPPLE, 00.375 .......
.................... THREADED .............
16204 ........... 17 ........ NIPPLE, 00.375.

T̄HREADED .............
16383 ..... 72 ........ NIPPLE, 00.375 .......

. THREADED .............

16365. .NIPPLE, 00.375 .......
.THREADED .............

16091 .... i.7 ........ NIPPLE, 00.375 .......

......... 1 ........... THREADED .............
15940 .... ’.10 ....... NIPPLE, 00.375 .......
................. THREADED .............--
12395 ..... 14 ....... NIPPLE, 00.375 .......
......... I ........... THREADED .............
10882 .... i.99 ....... NIPPLE, 00.375 .......

Tot Tota
Man Labo
ho~ Cost

47

14

Total
Matl
Cost

124C

Total
Overal

Cost

477

124C

Icost Cente~ 002SGX     STEAM GENERATION                          J



ICost Cente.~:

Equipment
Number

2SGH--0

002SGX STEAM GENERATION

Work Order
~D Number Number      iCrew~ Work Order Description

i

EQUIPMENT NUMBER 2SGG--0 S~%RY:

IMAIN STEAM LINE WARMING DESUP~RHEATER 1.

i03-93810-03 33 ~PLEASE PAINT THE POUR
FABRICATED ALUMINUM PLATES

iWHITE ON BOTH SIDES.

L92 ~OUTAGE P.M. ON BAILEY NET 90
SYSTEM CABINETS.

2SGH--0 CAB-1 04-26393-00

EQUIPMENT NUMBER 2SGH--0
BURNER MA~AGEMENT SYSTEM

L57

L92

32

SUMMARY:

2SGI--0

2SGI--0

2SGI--0

MBV-142 04-24897-00

MBV-178 04-26465-00

RV-27 04-28454-00

OUTAGE: TIME EXPENDED BY
ISOOTBLOWING CREW TO OVERHAUL
2SGI-MBV-140, 142, & 144
ACTUATORS.

OUTAGE STROKING OF BOILER
SOOT BLOWING ACV’S.

Notes

Parts

% Of All Manhours = 0.15

ACCEPTED BY EMP#: 15082 (va)
COMPLETED BY EMP#: 04073
02-17-04
COMPLETE

Part No Part Cst Part Desc

% Of Total Outage Cost 7.29

ACCPETED BY EMP#: 23485 (va)
COMPLETED BY EMP#: 30528
04-07-04
COMPLETED PM CHECKS AND CLEANING OF
BAILEY SYSTEM. REPLACED BACK POWER
SUPPLIES AND ADJUSTED VOLTAGES.

13403..

13408..

Field totals =

......... SUPPLY, POWER (BAILEY

ACCEPTED BY EMP#: 61794 (va)
COMPLETED BY EMP#: 31093
03-26-04
CLEANED CONTACTS - COMPLETE

46278...

49352...

.1253 .... CONTROLLER, PRESSURE..

17987... 54 ......
17993...      28 ......
17986 ............
33511 .... 242 .....
51734 .... 5 .......
66915... 842 .....
66616... 2 .......

1.3957 ....

.GAUGE, PRESSURE .......

.GAUGE, PRESSURE .......

.GAUGE, PRESSURE .......

.HOSE, FLEXIBLE SS .....
¯ COMPOUND, EPOXY...
.VALVE, TRIP ...........

FUSE, 001.00 AMP ......

REPAIR & RESET: SAFET~
.VALVE, 2SGI-RV-27, ....

6" CONSOLIDATED .......
.1.1811QC-22, SET 750 ....

.PSIG, .................

ACCEPTED BY EMP#: 23485 (va)
COMPLETED BY EMP#: 43529
03-25-04
REPLACED PS-243. REPLACED CONTROLLER
REPLACED VALVES AND TOEING. INSTALLE|
POSITIONER.

OVERHAUL BOILER SOOTBLOWING CLOSED AS PER G. JUDKINS (va)
SYSTEM SAFETY VALVE 05-13-04
2SGI-RV-27.

Total
Man-
hours

73

10

32

42

29

lg

Total
Labor
Cost

282:

321

135!

168:

881

Total
Marl
Cost

355703

227;

7081

Total
Overal
Cost

35852;

32~

135.’

168‘‘

315.’

7081
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